

Update for 3rd quarter of Annual Procurement Plan for the Year of 2024-25

Purchase Division ,BSFIC


S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
34	Centrifugal Machines	Nos	07	OTM (ICT)	HOPE/ Board of Directors	Own fund	taka 14.00 crore	Planned Dates		Sun 26-01-2025	Wed 19-03-2025	Wed 09-04-2025	Wed 16-04-2025	Sun 20-04-2025	Sun 27-04-2025	Thu 04-09-2025	
								Planned Days		0	52	21	7	4	7	130	221
								Actual Dates		Mon 20-01-2025							
35	Refurbishment of Rotor shaft assembly of a mill turbine of TSM	Nos	01	OTM (ICT)	HOPE/ Board of Directors	Own fund	taka 1.00 crore	Planned Dates		Mon 07-10-2024	Tue 26-11-2024	Tue 17-12-2024	Tue 24-12-2024	Sun 29-12-2024	Sun 12-01-2025	Sun 01-06-2025	
								Planned Days		0	50	21	7	5	14	140	237
								Actual Dates		Tue 01-10-2024	Wed 13-11-2024	Thu 23-01-2025					


 (Md. Zubairul Islam)
 Manager (Purchase)
 22.02.2025


 (Md. Delwar Hossain)
 DGM(Purchase)


 (Md. Shahjahan Hossain)
 DGM(Purchase)
 22/1/2025


 (Md. Abul Hossain)
 GM(Purchase)


 (Mohammad Saidur Rahman)
 Chief (Purchase)
 22.01.25