

**Annual Procurement Plan for the Year of 2025-26**  
**Purchase Division ,BSFIC**

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Nickel screen	set	65	OTM (ICT)	HOPE/ Board of Directors	Own funds	USD 26000 (CFR)	Planned Dates	-	Wed 04-06-2025	Sun 20-07-2025	Sun 10-08-2025	Sun 17-08-2025	Sun 24-08-2025	Sun 21-09-2025	Wed 10-12-2025	
								Planned Days	-	0	46	21	7	7	28	80	189
								Actual Dates	-	29-05-2025	15-07-2025						
2	Perforated brass liner and perforated stainless steel	Nos	29+ 370	OTM (ICT)	HOPE/ Board of Directors	Own funds	USD 13,000 (CFR)	Planned Dates	-	Wed 04-06-2025	Sun 20-07-2025	Sun 10-08-2025	Sun 17-08-2025	Sun 24-08-2025	Sun 21-09-2025	Wed 10-12-2025	
								Planned Days	-	0	46	21	7	7	28	80	189
								Actual Dates	-	29-05-2025	15-07-2025						
3	Pyridine for Carew	kg	2400	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 5.6 per kg- Total USD 13440 (CFR)	Planned Dates	-	Thu 08-05-2025	Sun 22-06-2025	Sun 13-07-2025	Sun 20-07-2025	Sun 27-07-2025	Sun 17-08-2025	Wed 05-11-2025	
								Planned Days	-	0	45	21	7	7	21	80	181
								Actual Dates	-	04-05-2025	19-06-2025						
4	Chemical dosing pumps	Nos	22	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 190 per pcs Total USD 4180 (CFR)	Planned Dates	-	Mon 12-05-2025	Sun 29-06-2025	Sun 20-07-2025	Sun 27-07-2025	Sun 03-08-2025	Sun 24-08-2025	Wed 12-11-2025	
								Planned Days	-	0	48	21	7	7	21	80	184
								Actual Dates	-								
5	Antiscalant	kg	21,500	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 1.5 per kg Total USD 32,250 CFR	Planned Dates	-	Mon 12-05-2025	Sun 29-06-2025	Sun 20-07-2025	Sun 27-07-2025	Sun 03-08-2025	Sun 24-08-2025	Wed 12-11-2025	
								Planned Days	-	0	48	21	7	7	21	80	184
								Actual Dates	-								
6	Flocculent	kg	2200	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 3.70 per kg Total- USD 8140 (CFR)	Planned Dates	-	Thu 08-05-2025	Sun 22-06-2025	Sun 13-07-2025	Sun 20-07-2025	Sun 27-07-2025	Sun 17-08-2025	Wed 05-11-2025	
								Planned Days	-	0	45	21	7	7	21	80	181
								Actual Dates	-	04-05-2025	19-06-2025						

*M. Zubairul Islam*  
14.07.2025  
(Md. Zubairul Islam)  
Manager(Purchase)

*Delwar Hossain*  
14.07.2025  
(Md. Delwar Hossain)  
DGM(Purchase)

*Shahjahan Hossain*  
14.7.2025  
(Md. Shahjahan Hossain)  
DGM(Purchase)

*Abul Hossain*  
14.7.25  
(Md. Abul Hossain)  
GM(Purchase)


*Mohammad Saidur Rahman*  
14.07.25  
(Mohammad Saidur Rahman)  
Chief (Purchase)

*Abul Hossain*  
28/7/25  
(আবুল হোসেন ইসলাম)  
পরিচালক (বাণিজ্যিক)  
বিএসএফআইসি

*Rashedul Hasan*  
28/7/25  
রশিদুল হাসান  
অতিরিক্ত সচিব, শিল্প অধিদপ্তর  
চেয়ারম্যান (অতিরিক্ত দায়িত্ব)  
বিএসএফআইসি


S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7.	Flexible drive shaft	Nos	49	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 31,500 (CFR)	Planned Dates		Wed 30-07-2025	Sun 14-09-2025	Sun 05-10-2025	Sun 12-10-2025	Sun 19-10-2025	Sun 16-11-2025	Tue 24-02-2026	
								Planned Days		0	46	21	7	7	28	100	209
								Actual Dates									
8.	Sulpher	M.ton	435	DPM	HOPE/ Board of Directors	Own fund	Tk 70,000 per ton Total TK 3,04,50,000	Planned Dates	-	Sun 20-07-2025	Mon 04-08-2025	Wed 20-08-2025	Mon 25-08-2025	Mon 01-09-2025	Mon 01-09-2025	Wed 10-12-2025	
								Planned Days	-	0	15	16	5	7	0	100	143
								Actual Dates	-								
9.	Flavour for Carew	No. and kg	5types-2404 kg	DPM	HOPE/ Board of Directors	Own fund	Euro 92,000 CPT-Dhaka	Planned Dates	-	Wed 06-08-2025	Wed 27-08-2025	Sun 14-09-2025	Sun 21-09-2025	Sun 28-09-2025	Sun 28-09-2025	Mon 26-01-2026	
								Planned Days	-	0	21	18	7	7	0	120	173
								Actual Dates	-								
10.	PP bag	pcs	10,67,500	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 39 per pcs Total-TK 4,16,32,500	Planned Dates	-	Wed 02-07-2025	Wed 30-07-2025	Wed 13-08-2025	Mon 18-08-2025	Mon 25-08-2025	Mon 22-09-2025	Thu 15-01-2026	
								Planned Days	-	0	28	14	5	7	28	115	197
								Actual Dates	-	26-05-2025	26-06-2025						
11.	Unslacked lime	M. Tons	1350	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 26900 per M.tons Total-TK 3,63,15,000	Planned Dates	-	Wed 02-07-2025	Wed 30-07-2025	Wed 13-08-2025	Mon 18-08-2025	Mon 25-08-2025	Mon 22-09-2025	Thu 15-01-2026	
								Planned Days	-	0	28	14	5	7	28	115	197
								Actual Dates	-	26-05-2025	26-06-2025						
12.	Horn's dry lead, filter paper circle, filter paper sheet	Kg. Packet, Sheet	150 kg, 200 packet, 1270 sheet	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 7.0 lac	Planned Dates	-	Thu 10-07-2025	Thu 31-07-2025	Thu 14-08-2025	Tue 19-08-2025	Tue 26-08-2025	Tue 23-09-2025	Sat 22-11-2025	
								Planned Days	-	0	21	14	5	7	28	60	135
								Actual Dates	-	23-06-2025							
13.	Pig Iron	M.Tons	210	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 96,100 (CFR)	Planned Dates	-	Wed 06-08-2025	Tue 23-09-2025	Tue 14-10-2025	Tue 21-10-2025	Tue 28-10-2025	Tue 25-11-2025	Wed 25-03-2026	
								Planned Days	-	0	48	21	7	7	28	120	231
								Actual Dates	-								

  
14.07.2025  
(Md. Zubairul Islam)  
Manager (Purchase)

  
14.07.2025  
(Md. Delwar Hossain)  
DGM(Purchase)

  
14.7.25  
(Md. Shahjahan Hossain)  
DGM(Purchase)

  
14.7.25  
(Md. Abul Hossain)  
GM(Purchase)

  
14.07.25  
(Mohammad Saidur Rahman)  
Chief (Purchase)

  
24.7.25  
(আজহারুল ইসলাম)  
পরিচালক (বাণিজ্যিক)  
বিএসএফআইসি

  
রাজিবুল হোসেন  
অতিরিক্ত সচিব, শিল্প মন্ত্রণালয়  
ঢাকা  
চেয়ারম্যান (অতিরিক্ত দায়িত্ব)  
বিএসএফআইসি

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14.	Hard Coke	M.Tons	120	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 132000 CFR	Planned Dates		Wed 06-08-2025	Tue 23-09-2025	Tue 14-10-2025	Tue 21-10-2025	Tue 28-10-2025	Tue 25-11-2025	Wed 25-03-2026	
								Planned Days		0	48	21	7	7	28	120	231
								Actual Dates									
15.	Mills turbine for ZBSM	Nos.	01	OTM (ICT) (one stage two envelop)	HOPE/ Board of Directors	Own fund	USD 4,16,300.00 CFR	Planned Dates		Mon 25-08-2025	Sun 12-10-2025	Sun 02-11-2025	Sun 09-11-2025	Sun 16-11-2025	Sun 14-12-2025	Mon 18-12-2028	
								Planned Days		0	48	21	7	7	28	1100	1211
								Actual Dates									
16.	Stationary items & Printing items	Types	27 types & 7 types	OTM (NCT) e-GP	HOPE/ Board of Directors	Own fund	Tk 6.0 lac	Planned Dates		Mon 24-11-2025	Mon 15-12-2025	Mon 29-12-2025	Mon 05-01-2026	Mon 12-01-2026	Mon 09-02-2026	Wed 11-03-2026	
								Planned Days		0	21	14	7	7	28	30	107
								Actual Dates									
17.	Centrifugal Machine	Nos	07	OTM (ICT)-Retender	HOPE/ Board of Directors	Own fund	USD 20,81,500.00 CFR	Planned Dates		Wed 10-09-2025	Tue 28-10-2025	Tue 18-11-2025	Tue 25-11-2025	Tue 02-12-2025	Tue 30-12-2025	Tue 14-11-2028	
								Planned Days		0	48	21	7	7	28	1050	1161
								Actual Dates									
18.	Rotary and continuous automatic bottle feeding machine	Nos	01	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 6,66,100.00 CFR	Planned Dates		Wed 30-07-2025	Sun 14-09-2025	Sun 05-10-2025	Sun 12-10-2025	Sun 19-10-2025	Sun 16-11-2025	Mon 06-12-2027	
								Planned Days		0	46	21	7	7	28	750	859
								Actual Dates									
19.	Tyres	Nos	34	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 4.92 Lac	Planned Dates		Mon 25-08-2025	Mon 15-09-2025	Mon 29-09-2025	Mon 06-10-2025	Mon 13-10-2025	Mon 10-11-2025	Wed 14-01-2026	
								Planned Days		0	21	14	7	7	28	65	142
								Actual Dates									
20.	Batteries	Nos	18	RFQ	HOPE/ Board of Directors	Own fund	Tk 1.66 Lac	Planned Dates		Mon 25-08-2025	Thu 04-09-2025	Thu 04-09-2025	Thu 11-09-2025	Thu 18-09-2025	Thu 18-09-2025	Mon 17-11-2025	
								Planned Days		0	10	0	7	7	0	60	84
								Actual Dates									

*MZ*  
14.07.2025  
(Md. Zubairul Islam)  
Manager(Purchase)

*Delwar*  
14.07.2025  
(Md. Delwar Hossain)  
DGM(Purchase)

*Shahjahan*  
14.7.25  
(Md. Shahjahan Hossain)  
DGM(Purchase)

*Abul Hossain*  
14.7.25  
(Md. Abul Hossain)  
GM(Purchase)

*Mohammad Saidur Rahman*  
14.07.25  
(Mohammad Saidur Rahman)  
Chief (Purchase)

*Abul Hossain*  
14.7.25  
(Md. Abul Hossain)  
পরিচালক (বাণিজ্যিক)  
বিএসএফআইসি

*Rashidul Hasan*  
14.7.25  
রশিদুল হাসান  
অতিরিক্ত সচিব, শিল্প মন্ত্রণালয়  
&  
সেবারম্যান (অতিরিক্ত সচিব)  
বিএসএফআইসি

S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21.	Centrifugal pump for Injection system for NBSM, Carew and RJSM	Nos	05	OTM (ICT)	HOPE/ Board of Directors	Own fund	USD 208150 CFR	Planned Dates		Mon 25-08-2025	Sun 12-10-2025	Sun 02-11-2025	Sun 09-11-2025	Sun 16-11-2025	Sun 14-12-2025	Thu 12-02-2026	
								Planned Days		0	48	21	7	7	28	60	171
								Actual Dates									
22.	Computer, Printers, Scanner and laptops	Nos	10 nos, 10 nos, 03 nos	OTM-e-GP	HOPE/ Board of Directors	Own fund	Tk 15 lac	Planned Dates		Thu 20-11-2025	Thu 18-12-2025	Thu 01-01-2026	Thu 08-01-2026	Thu 15-01-2026	Thu 12-02-2026	Sat 14-03-2026	
								Planned Days		0	28	14	7	7	28	30	114
								Actual Dates									
23	ERP Software	Nos	01	DPM	HOPE/ Board of Directors	Own fund	Tk 3.00 Crore	Planned Dates		Sun 17-08-2025	Sun 07-09-2025	Sun 28-09-2025	Sun 05-10-2025	Sun 12-10-2025	Sun 09-11-2025	Wed 04-11-2026	
								Planned Days		0	21	21	7	7	28	360	444
								Actual Dates									
24	Spares for tractor	Tupes	15 types	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 1.20 crore	Planned Dates		Mon 25-08-2025	Mon 22-09-2025	Mon 13-10-2025	Mon 20-10-2025	Mon 27-10-2025	Mon 24-11-2025	Tue 24-03-2026	
								Planned Days		0	28	21	7	7	28	120	211
								Actual Dates									
25	Supply of spares parts, operation and maintenance for central AC (framework)	Nos	01	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 25.25 lac	Planned Dates		Sun 27-07-2025	Sun 17-08-2025	Sun 31-08-2025	Sun 07-09-2025	Sun 14-09-2025	Sun 12-10-2025	Wed 11-10-2028	
								Planned Days		0	21	14	7	7	28	1095	1172
								Actual Dates									
26	Supply of spares parts, operation and maintenance for 02 nos passenger lift (framework)	Nos	01	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 10.45 lac	Planned Dates		Sun 27-07-2025	Sun 17-08-2025	Sun 31-08-2025	Sun 07-09-2025	Sun 14-09-2025	Sun 12-10-2025	Wed 11-10-2028	
								Planned Days		0	21	14	7	7	28	1095	1172
								Actual Dates									
27	Sugar Packet and Rolls	Kg	58,139	OTM (NCT)	HOPE/ Board of Directors	Own fund	Tk 2.62 Crore	Planned Dates		Sun 20-07-2025	Sun 17-08-2025	Sun 31-08-2025	Sun 07-09-2025	Sun 14-09-2025	Sun 12-10-2025	Thu 11-12-2025	
								Planned Days		0	28	14	7	7	28	60	144
								Actual Dates									
28	IP PABX intercom system installation	Nos	01	RFQ	HOPE/ Board of Directors	Own fund	TK 2.60 Lac	Planned Dates		Thu 28-08-2025	Sun 07-09-2025	Sun 07-09-2025	Sun 14-09-2025	Tue 16-09-2025	Tue 16-09-2025	Thu 16-10-2025	
								Planned Days		0	10	0	7	2	0	30	49
								Actual Dates									

*M. Zubairul Islam*  
14.07.2025  
(Md. Zubairul Islam)  
Manager (Purchase)

*Md. Delwar Hossain*  
14.07.2025  
(Md. Delwar Hossain)  
DGM (Purchase)

*Md. Shahjahan Hossain*  
14.7.25  
(Md. Shahjahan Hossain)  
DGM (Purchase)

*Md. Abul Hossain*  
14.7.25  
(Md. Abul Hossain)  
GM (Purchase)

*Mohammad Saidur Rahman*  
14.07.25  
(Mohammad Saidur Rahman)  
Chief (Purchase)

*আজহারুল ইসলাম*  
25/7/25  
(আজহারুল ইসলাম)  
পরিচালক (বাণিজ্যিক)  
বিএসএফআইসি

*রাশিদুল হাসান*  
25/7/25  
রাশিদুল হাসান  
অতিরিক্ত সচিব, শিল্প সঞ্চালন  
সেবারমান (অতিরিক্ত সচিব)  
বিএসএফআইসি