





Update for 3rd quarter of Annual Procurement Plan for the Year of 2025-26, Purchase Division ,BSFIC


S. N	Description of Procurement items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
39	Zinc sulphate fertilizer	M.Tons	78	DPM	HOPE/ Board of Directors	Own fund	Tk 215000 per M. Tons	Planned Dates		Thu 12-02-2026	Wed 04-03-2026	Wed 18-03-2026	Wed 01-04-2026	Wed 08-04-2026	Wed 08-04-2026	Sun 07-06-2026	
								Planned Days		0	20	14	14	7	0	60	115
								Actual Dates		29-01-2026							
40	Accounting tally Software	No.	01	DPM	HOPE/ Board of Directors	Own fund	Tk 25,000	Planned Dates		Thu 12-02-2026	Wed 04-03-2026	Wed 18-03-2026	Wed 01-04-2026	Wed 08-04-2026	Wed 08-04-2026	Tue 28-04-2026	
								Planned Days		0	20	14	14	7	0	20	75
								Actual Dates									
41	Water Treatment Chemical	Types and Litre	03 types - 75 Liter	DPM	HOPE/ Board of Directors	Own fund	Tk 1,20,000/-	Planned Dates		Sun 15-03-2026	Mon 06-04-2026	Mon 20-04-2026	Mon 04-05-2026	Mon 11-05-2026	Mon 11-05-2026	Sun 31-05-2026	
								Planned Days		0	22	14	14	7	0	20	77
								Actual Dates		07-12-2025	10-12-2025	10-12-2025	23-12-2025	23-12-2025			
42	Electrical & Sanitary item	item	30	RFQ	HOPE/ Board of Directors	Own fund	Tk 3,06,000/-	Planned Dates		Sun 15-03-2026	Mon 23-03-2026	Mon 30-03-2026	Thu 02-04-2026	Thu 02-04-2026	Sun 05-04-2026	Tue 05-05-2026	
								Planned Days		0	8	7	3	0	3	30	51
								Actual Dates									
43	Cold finished Seamless Carbon Steel Boiler Water Tubes	Nos	4904	ICT, OTM	HOPE/ Board of Directors	Own fund	Tk 3.14 crore	Planned Dates		Sun 15-02-2026	Wed 01-04-2026	Wed 22-04-2026	Wed 06-05-2026	Wed 13-05-2026	Wed 10-06-2026	Tue 08-09-2026	
								Planned Days		0	45	21	14	7	28	90	205
								Actual Dates									
44	375 ml capacity Polyethylene Terephthalate (PET) Bottle at Carew	Nos.	600000	NCT, OTM	HOPE/ Board of Directors	Own fund	TK 90 Lac.	Planned Dates		Thu 22-01-2026	Thu 12-02-2026	Thu 05-03-2026	Thu 12-03-2026	Mon 16-03-2026	Mon 13-04-2026	Mon 22-06-2026	
								Planned Days		0	21	21	7	4	28	70	151
								Actual Dates		25-01-2026	09-02-2026	24-02-2026					
45	1000 ml capacity Glass Bottles (Borosilicate) for Carew & Co.(Bd) Ltd	Nos.	50000	NCT, OTM	HOPE/ Board of Directors	Own fund	Tk 2.0 crore	Planned Dates		Wed 21-01-2026	Wed 11-02-2026	Wed 04-03-2026	Wed 18-03-2026	Wed 25-03-2026	Wed 22-04-2026	Sat 19-09-2026	
								Planned Days		0	21	21	14	7	28	150	241
								Actual Dates									



 15.03.2026
 (Md. Zubairul Islam)
 Manager (Purchase)



 15.03.2026
 (Md. Dewar Hossain)
 DGM (Purchase)


 15.03.2026
 (Md. Shahjahan Hossain)
 DGM (Purchase)


 15.3.2026
 (Md. Abul Hossain)
 GM (Purchase)


 30.06.25
 Director (Marketing)


 15.03.26
 (Mohammad Saidur Rahman)
 Chief (Purchase)


 15.03.26
 Chairman, BSFIC

মাঃ জাহাঙ্গীর আলম
 সিনিয়র সচিব, শিল্প মন্ত্রণালয়
 ও
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)
 বিএসএফআইসি