

Government of the People's Republic of Bangladesh
The Principal's office
Bangladesh Sweden Polytechnic Institute
Kaptai, Rangamati Hill Tracts
[Web: bsipi.polytech.gov.bd](http://www.bsipi.polytech.gov.bd)
ANNUAL PROCUREMENT PLAN (2024-2025)

Budget : Revenue

Ministry/Division : Ministry of Education

Agency : Directorate of Technical Education.

Procuring Entity Name & Code : Mohammad Abdul Matin Howlader, Principal (Additional Charge).

Project/ Programme Name & Code : Revenue, **160-02-06-132540**

Package No	Discription of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac).	Time Code for Process	Advertisement Perqual (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time to Contract Sign (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BSPI-2024-GD-01	Supply of Raw Materials for AT, Non-Tech, MT (3256105)	Nos	List attached	OTM e-GP	12000	GOB	9.60	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-02	Supply of Raw Materials for CONT,CWT,CMT,ET (3256105)	Nos	List attached	OTM e-GP	HOPE	GOB	11.03	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-03	Supply of computer accessories (3255101)	Nos	List attached	OTM e-GP	HOPE	GOB	3.20	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-04	Supply of Furniture (4112314)	Nos	List attached	OTM e-GP	HOPE	GOB	8.90	Planned Dates		15/08/2024	05/09/2024	26/09/2024	10/10/2024	17/10/2024	14/11/2024	15/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-05	Supply Office Equipment (4112310)	Nos	List attached	OTM e-GP	HOPE	GOB	3.56	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									

Checked & Verified
Mohammad
৩০/৭/২৪
মোঃ হারিপুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

-১৫
৩০/৭/২৪
মোঃ আব্দুল হকিম হাভেলার
বিভাগীয় কারিগরি শিক্ষা
অফিস (কারিগরি শিক্ষা)
বাংলাদেশ মুইডেন পলিটেকনিক ইনস্টিটিউট
কাজী, রামপুরা পাথর ঢাকা।

Package No	Discription of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac).	Time Code for Process	Advertise Perqual (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time to Contract Sign (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BSPI-2024-GD-06	Supply of Education and Learning Materials (4112312)	Nos		OTM e-GP	HOPE	GOB	3.20	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-07	Supply of Others Stationary (3255105)	Nos		OTM e-GP	HOPE	GOB	3.00	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-08	Supply of Clean and hygienic materials (3211102)	Nos		OTM e-GP	HOPE	GOB	3.00	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-09	Supply of Engineering and others Equipment for Mechanical Technology (4112304)	Nos		OTM e-GP	HOPE	GOB	63.00	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-10	Supply of Engineering and others Equipment for Mechanical Technology-02 (4112304)	Nos		OTM e-GP	HOPE	GOB	11.20	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-11	Supply of Engineering and others Equipment for Automobile Technology (4112304)	Nos		OTM e-GP	HOPE	GOB	62.47	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									

Checked & Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

০৫/১১/২০২৪
মোঃ মাসুদ আলী
বিশিষ্ট কর্মকর্তা
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
বাংলাদেশ মুইডেন পলিটেকনিক ইনস্টিটিউট
কাওমি, হাটহাট পান্থিক স্টেশন।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac).	Time Code for Process	Advertisement Perqual (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time to Contract Sign (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BSPI-2024-GD-12	Supply of Engineering and others Equipment for Automobile Technology-02 (4112304)	Nos	List attached	OTM e-GP	HOPE	GOB	8.53	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-13	Supply of Engineering and others Equipment for Computer Technology (4112304)	Nos	List attached	OTM e-GP	HOPE	GOB	42.00	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-14	Supply of Engineering and others Equipment for Computer Technology -02 (4112304)	Nos	List attached	OTM e-GP	HOPE	GOB	10.30	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-15	Supply of Engineering and others Equipment for Construction Technology (4112304)	Nos	List attached	OTM e-GP	HOPE	GOB	15.05	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-16	Supply of Engineering and others Equipment for Electrical Technology (4112304)	Nos	List attached	OTM e-GP	HOPE	GOB	14.00	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-17	Supply of Engineering and others Equipment for Electrical Technology -02 (4112304)	Nos	List attached	OTM e-GP	HOPE	GOB	26.50	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									

Checked & Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

মোঃ আমিন আব্দুল মতিন হাওলাদার
কম্পিউটার (কম্পিউটার শিক্ষা)
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
বাংলাদেশ সুইডেন পলিটেকনিক ইনস্টিটিউট
কাওমি, হাবশামাটি পার্বত্য জেলা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac).	Time Code for Process	Advertisement Perqual (if applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time to Contract Sign (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BSPI-2024-GD-18	Supply of Engineering and others Equipment for Civil-Wood Testing Lab (4112304)	Nos		OTM e-GP	HOPE	GOB	2.27	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-19	Supply of Engineering and others Equipment for Civil-Wood Construction Lab (4112304)	Nos		OTM e-GP	HOPE	GOB	4.83	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-20	Supply of Engineering and others Equipment for Civil-Wood Plumbing Shop(4112304)	Nos		OTM e-GP	HOPE	GOB	5.18	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-GD-21	Supply of Engineering and others Equipment for Survey and wood shop(4112304)	Nos		OTM e-GP	HOPE	GOB	1.68	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
BSPI-2024-WD-22	Repair of Others Building (3258108)	Nos		OTM e-GP	HOPE	GOB	3.50	Planned Dates		01/08/2024	22/08/2024	12/09/2024	26/09/2024	03/10/2024	31/10/2024	01/12/2024	91.00
								Planned Days			21	21	14	7	28	31	
								Actual Dates									
Total OTM (e-GP) Amount (Tk in lakh)							316.00										
BSPI-2024-GD-23	Supply of Chemical Items (3256102)	Nos		RFQ	PE	GOB	1.20	Planned Dates									10
								Planned Days									
								Actual Dates									
BSPI-2024-GD-24	Supply of Sports Goods (3256107)	Nos		RFQ	PE	GOB	2.00	Planned Dates								10	
								Planned Days									

Checked & Verified


[Signature]
১০/১১/২৪


মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

[Signature]
১০/১১/২৪
মোহাম্মদ আবদুল হক হাওলাদার
বিলিভন (কারিগরি শিক্ষা)
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
স্বয়ংসহায়তা উন্নয়ন পলিটেকনিক ইনস্টিটিউট
কাওথি, হাখামাট পাবনা জেলা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lac).	Time Code for Process	Advertisement Perqual (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time to Contract Sign (In Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Goods (3250107)		List attached					Actual Dates										
BSPI-2024-GD-25	Supply of Uniform (3256106)	Nos		RFQ	PE	GOB	1.50	Planned Dates										10
								Planned Days										
BSPI-2024-WD-26	Repair of Furniture (3258102)	Nos	List attached	RFQ	PE	GOB	0.70	Actual Dates										
								Planned Dates										
								Planned Days										10
BSPI-2024-GD-27	Repair of Computer (3258103)	Nos	List attached	RFQ	PE	GOB	0.60	Actual Dates										
								Planned Dates										
								Planned Days										10
BSPI-2024-WD-28	Repair of Office Equipment(3258104)	Nos	List attached	RFQ	PE	GOB	1.50	Actual Dates										
								Planned Dates										
								Planned Days										10
BSPI-2024-WD-29	Repair of Others Equipment & Machine (3258105)	Nos	List attached	RFQ	PE	GOB	2.50	Actual Dates										
								Planned Dates										
								Planned Days										10
BSPI-2024-WD-30	Repair of Residencial Building (3258106)	Nos	List attached	RFQ	PE	GOB	3.00	Actual Dates										
								Planned Dates										
								Planned Days										10
BSPI-2024-WD-31	Fiting and Fixter (3258127)	Nos	List attached	RFQ	PE	GOB	2.00	Actual Dates										
								Planned Dates										
								Planned Days										10
Total RFQ Amount (Tk in lakh)							15.000											

Total OTM Amount (Tk in lakh)	Total RFQ Amount (Tk in lakh)	Total Ammount (Tk In Lakh)
316.00	15.00	331.00

Checked & Verified

00/9/28


Mohammad Abdul Matin Howlader
Principal (Additional Charge)
Bangladesh Sweden Polytechnic Insitute,
Kaptai, Rangamati.