

ANNUAL PROCUREMENT PLAN 2023-24


Ministry / Division
Agency


: Agriculture
: Bangladesh Sugarcrop Research Institute (BSRI), Ishurdi, Pabna.

Budget: Revenue

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Cods for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Procurement of Books	No	-	RFQ/ DCP	DG, BSRI	GOB	4	Planned Days	01.11.23	09.11.23	09.11.23	12.11.23			12	
GR-2	Supply of Medical and Surgical Equipments	No	-	DCP	DG, BSRI	GOB	1									
GR-3	Procurement of Printing and Binding	No	-	DPM/ OTM/ DCP	DG, BSRI	GOB	12	Planned Days	02.10.23	15.10.23	29.10.23	05.11.23	12.11.23	10.12.23	71	60
GR-4	Procurement of Other Stationary	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	28	Planned Days	03.09.23	17.09.23	01.10.23	08.10.23	15.10.23	12.11.23	70	60
GR-5	Procurement of Chemicals	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	10	Planned Days	03.09.23	17.09.23	01.10.23	08.10.23	15.10.23	12.11.23	70	60
GR-6	Procurement of Liveries	No	-	OTM	DG, BSRI	GOB	13	Planned Days	04.12.23	17.12.23	31.12.23	07.01.24	14.01.24	11.02.23	70	90
GR-7	Procurement of Vehicles Repair	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	20	Planned Days	01.01.24	14.01.24	28.01.24	04.02.24	11.02.24	10.03.24	71	90
GR-8	Repair of other machinery and equipment	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	10	Planned Days	04.12.23	17.12.23	31.12.23	07.01.24	14.01.24	11.02.23	70	90
GR-9	Procurement of Electrical Repair	No	-	OTM/ DCP	DG, BSRI	GOB	10	Planned Days	02.10.23	15.10.23	29.10.23	05.11.23	12.11.23	10.12.23	71	60
GR-10	Procurement of Fire Element	No	-	RFQ	DG, BSRI	GOB	2	Planned Days	03.03.24	10.03.24	10.03.24	13.03.24			11	
GR-11	Procurement of Research Equipments	No	-	OTM	DG, BSRI	GOB	17	Planned Days	04.12.23	17.12.23	31.12.23	07.01.24	14.01.24	11.02.23	70	110
GR-12	Procurement of ICT Equipments	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	23	Planned Days	04.12.23	17.12.23	31.12.23	07.01.24	14.01.24	11.02.23	70	90
WR-1	Repair of non-residential buildings	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	20	Planned Days	02.10.23	15.10.23	29.10.23	05.11.23	12.11.23	10.12.23	71	60
WR-2	Repair of other buildings and structures	No	-	OTM/ RFQ/ DCP	DG, BSRI	GOB	25	Planned Days	02.10.23	15.10.23	29.10.23	05.11.23	12.11.23	10.12.23	71	60
WR-3	Procurement of Drainage Repair	No	-	RFQ	DG, BSRI	GOB	4	Planned Days	03.03.24	10.03.24	10.03.24	13.03.24			11	


26/09/2023
ব্রজেন কুমার
সহকারী পরিচালক
শ্রমিক


26/09/2023
ড. ডায়ালগেল আহমেদ
মুখ্য বৈজ্ঞানিক কর্মকর্তা (চলতি দায়িত্ব) ও
বিভাগীয় প্রধান, প্রশাসন বিভাগ
বাংলাদেশ সুগারক্রপ গবেষণা ইনস্টিটিউট
ইশুরদী, পাবনা


26.7.23
Director General
BSRI
Dr. Md. Omar Ali
Director General
Bangladesh Sugarcrop Research Institute
Ishurdi-6620, Pabna.

কৃষক পর্যায়ে আগের রোগমুক্ত পরিচ্ছন্ন বীজ উৎপাদন ও বিস্তার প্রকল্প

ANNUAL PROCUREMENT PLAN 2023-24

Ministry / Division : Agriculture
Agency : Bangladesh Sugarcrop Research Institute (BSRI)
Procuring Entity Name & Code : PD, Production & dissemination of disease free clean seeds of sugarcane in farmers' level project, Code-224343600
Project / Programme Name & Code : Production & dissemination of disease free clean seeds of sugarcane in farmers' level project, Code-224343600

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Million Tk.	Time Cods for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
code no- 3251109 Seeds and seedlings																
GD- 1	Procurement of Seeds and seedlings Preparation including related items	No.	-	RFQ	DG, BSRI	GOB	0.490	Planned Days	25.09.2023	06.10.2023	06.10.2023	13.10.2023	-	-	17	-
GD- 2	Procurement of Seeds and seedlings Preparation including related items	No.	-	RFQ	DG, BSRI	GOB	0.480	Planned Days	02.10.2023	12.10.2023	12.10.2023	19.10.2023	-	-	17	-
GD- 3	Procurement of Seeds and seedlings Preparation including related items	No.	-	RFQ	DG, BSRI	GOB	0.500	Planned Days	10.10.2023	20.10.2023	20.10.2023	27.10.2023	-	-	17	-
code no- 3256102 Chemicals																
GD -4	Procurement of Laboratory Chemicals	No.	-	RFQ	DG, BSRI	GOB	0.500	Planned Days	17.10.2023	27.10.2023	27.10.2023	03.11.2023	-	-	17	-
GD -5	Procurement of Laboratory Chemicals	No.	-	RFQ	DG, BSRI	GOB	0.500	Planned Days	02.01.2024	12.01.2024	12.01.2024	19.01.2024	-	-	17	-
code no- 3221106 Transportation costs																
GD- 6	Procurement of Transportation costs	No.	-	RFQ	DG, BSRI	GOB	0.400	Planned Days	08.10.2023	18.10.2023	18.10.2023	25.10.2023	-	-	17	-
code no- costs 4112202 Computers and accessories costs																
GD- 7	Procurement of Computers and accessories costs	No.	07	OTM	DG, BSRI	GOB	0.514	Planned Days	06.11.2023	22.11.2023	13.12.2023	27.12.2023	03.01.2024	31.01.2024	28	120
code no- 4112303 Electrical equipment costs																
GD- 7	Procurement of Electrical equipment costs	No.	02	OTM	DG, BSRI	GOB	10.40	Planned Days	06.11.2023	22.11.2023	13.12.2023	27.12.2023	03.01.2024	31.01.2024	28	120

Prepared by:

(Dr. Md. Imam Hossain)
SSO, Pathology Division

Dr. Md. Imam Hossain
Senior Scientific Officer
Pathology Division, BSRI, Ishurdi, Pabna.

(Dr. Md. Shamsur Rahman)
CSO & Project Director

ড. মো. শামসুর রহমান
মুখ্য বৈজ্ঞানিক কর্মকর্তা (চ. দা.) ও প্রকল্প পরিচালক
কৃষক পর্যায়ে আগের রোগমুক্ত পরিচ্ছন্ন বীজ উৎপাদন ও বিস্তার প্রকল্প
বাংলাদেশ সুগরুপ গবেষণা ইনস্টিটিউট, ইশুরদি-৬৬২০, পাবনা

(Dr. Md. Omar Ali)

Director General
Dr. Md. Omar Ali
Director General
Bangladesh Sugarcrop Research Institute
Ishurdi-6620, Pabna.