

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh	Time Cuts for Process	Advertised Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Purchase of Books and Periodicals	-	-	RFQ/ DPM	HOPE, BSRI	GOB	2.50	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	30
GR-2	Purchase of Cleaning supplies	Lot	1	OTM/ DPM	HOPE, BSRI	GOB	9.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	60
GR-3	Purchase of Petrol, Oil, and Lubricants			DPM/ RFQ	HOPE, BSRI	GOB	60.00	Planned Dates	-	-	-	-	-	-	-	-
GR-4	Purchase of Printing and Binding	-	-	RFQ/ OTM/ DPM	HOPE, BSRI	GOB	12.00	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	30
GR-5	Purchase of Other Stationary	Lot	1	OTM/ DPM	HOPE, BSRI	GOB	25.30	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	60
GR-6	Repair of other buildings and structures	Lot	1	OTM/ DPM	HOPE, BSRI	GOB	10.00	Planned Dates	01/10/26	13/10/26	03/11/26	17/11/26	24/11/26	07/12/26	69	60
GR-7	Repair of Electrical installation	Lot	1	OTM/DPM	HOPE, BSRI	GOB	15.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	60
GR-8	Repair of non-residential buildings	Lot	1	OTM/DPM	HOPE, BSRI	GOB	5.00	Planned Dates	01/10/26	13/10/26	03/11/26	17/11/26	24/11/26	07/12/26	69	60
GR-9	Repair of Motor vehicle	Lot	1	DPM/OTM / RFQ	HOPE, BSRI	GOB	22.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	30
GR-10	Repair of other machinery and equipment	-	-	OTM/DPM / RFQ	HOPE, BSRI	GOB	15.00	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	30
GR-11	Purchase of Medical and Surgical Equipments	-	-	DPM	HOPE, BSRI	GOB	0.50	Planned Dates	-	-	-	-	-	-	-	-
GR-12	Purchase of Security equipment	-	-	DPM	HOPE, BSRI	GOB	0.50	Planned Dates	-	-	-	-	-	-	-	-
GR-13	Purchase of Chemical	Lot	1	OTM/ RFQ	HOPE, BSRI	GOB	12.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	60
GR-14	Purchase of Raw materials and spare parts	Lot	1	OTM/ RPO/DPM	HOPE, BSRI	GOB	15.00	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	30
GR-15	Purchase of Livestock	Lot	1	OTM/ RFQ	HOPE, BSRI	GOB	5.00	Planned Dates	01/10/26	13/10/26	03/11/26	17/11/26	24/11/26	07/12/26	69	60
GR-16	Purchase of Fertilizer	Lot	1	OTM/ RFO/ DPM	HOPE, BSRI	GOB	15.00	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	30
GR-17	Purchase of Pesticide	Lot	1	OTM/ RPO/DPM	HOPE, BSRI	GOB	14.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	60
GR-18	Purchase of Engineering and other equipment	Lot	1	RFQ/ OTM	HOPE, BSRI	GOB	15.00	Planned Dates	01/10/26	13/10/26	03/11/26	17/11/26	24/11/26	07/12/26	69	120
GR-19	Purchase of Fire Element	-	-	RFQ/ DPM	HOPE, BSRI	GOB	2.00	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	30
GR-20	Purchase of Research Equipments	Lot	1	OTM	HOPE, BSRI	GOB	45.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	150
GR-21	Purchase of ICT Equipments	Lot	1	OTM	HOPE, BSRI	GOB	10.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	90
GR-22	Purchase of Computer and accessories	Lot	1	OTM	HOPE, BSRI	GOB	15.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	90
GR-23	Purchase of Furniture	Lot	1	OTM	HOPE, BSRI	GOB	15.00	Planned Dates	01/08/26	13/08/26	03/09/26	17/09/26	24/09/26	07/10/2026	69	90
Total Value of Goods Purchase							339.80									

09/09/2025

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

Ministry / Division

: Agriculture

Agency

: Bangladesh Sugarcrop Research Institute (BSRI), Ishurdi, Pabna.

Budget: Revenue

Procuring Entity Name & Code

: Dr. Kabir Uddin Ahmed, Director General.

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Cods for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-1	Repair of other buildings and structures	No	-	OTM/ RFQ/DPM	HOPE, BSRI	GOB	25.00	Planned Dates	01/10/26	13/10/26	03/11/26	17/11/26	24/11/26	07/12/26	69	120
WR-2	Repair of non-residential buildings	No	-	OTM/ RFQ/DPM	HOPE, BSRI	GOB	15.00	Planned Dates	01/10/26	13/10/26	03/11/26	17/11/26	24/11/26	07/12/26	69	120
WR-3	Irrigation and drainage structures	No	-	OTM/ RFQ	HOPE, BSRI	GOB	8.00	Planned Dates	04/11/26	10/11/26	01/12/26	15/12/26	22/12/26	04/01/27	63	60
Total Value of Works							Total: 48.00									

Transfer
09/09/25

09/09/25

09/09/25

09/09/25

ARW
09.09.25

ড. কবি উদ্দিন আহমেদ
প্রোগ্রামার (সুগরু গবেষণা ইনস্টিটিউট)
গণপ্রজাতন্ত্রী বাংলাদেশ
১৩৪৮-৬৬২০, পাবনা

Dr. Kabir Uddin Ahmed
Director General
Bangladesh Sugarcrop Research Institute
13448-6620, Pabna