

অংশ-গঃ Annual Procurement Plan (GOODS)

Ministry/Division : Ministry of Insustry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Head of Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2021-2022

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Purchase of Equipment, Consumable & CRM for Gold Testing Lab	Types	45	OTM (NCT)	HOPE	GOB	432.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR2	Purchase of Non-Destructive Equipment for Gold Testing Lab	Nos	03	OTM (NCT)	HOPE	GOB	428.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR3	Purchase of CRM, Reagent, Chemical & Glassware for Gold Testing Lab	Types	32	OTM (NCT)	HOPE	GOB	24.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR4	Purchase of Sophisticated Equipment for Gold Testing Lab	Nos	02	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR5	Purchase of Octane & Cetane Analyzer and Sulfur Analyzer for Petroleum Testing Lab	Nos	02	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		15-09-21	11-10-21	22-11-21	29-11-21	06-12-21	04-12-21		03-03-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR6	Purchase of CFR Octane Engine & CFR Cetane Engine for Petroleum Testing Lab	No	02	OTM (NCT)	HOPE	GOB	2000.0	Planned Dates		15-09-21	11-10-21	22-11-21	29-11-21	06-12-21	04-12-21		03-03-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR7	Purchase AAS Machine for Chemical Lab	No	01	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		15-10-21	11-11-21	22-12-21	29-12-21	06-01-22	04-02-22		03-05-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Purchase of Equipment for Bitumen Test	Set	01	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		15-10-21	11-11-21	22-12-21	29-12-21	06-01-22	04-02-22		03-05-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR9	Purchase of CRM, Consumable for Chemical Lab	Types	-	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR10	Purchase of Spare Parts of Equipment for Testing Lab	Nos	-	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR11	Purchase of Furniture for Chemical Lab	Nos	-	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR12	Purchase of Equipment for Chemical Lab at BSTI, Rangpur	Nos	-	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR13	Purchase of Equipment for Chemical Lab at BSTI, Sylhet	Nos	-	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR14	Purchase of Equipment for Chemical Lab at BSTI, Cumilla	Nos	-	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR15	Purchase Aflatoxin Kit Box for Chemical Lab	Nos	12	OTM (NCT)	HOPE	GOB	8.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR16	Purchase of Equipment and Chemical for Petroleum Lab	Types	27	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									


 প্রকৌশল মোঃ মিজানুর রহমান
 সহকারী পরিচালক (পূর, পদার্থ)


 (অসিত বড়ুয়া)
 উপপরিচালক (প্রশাসন)


 (মোঃ তাহের জামিল)
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR17	Purchase of Clay Bricks & Concrete Cylinder Testing Equipment for Physical Lab	Nos	20	OTM (NCT)	HOPE	GOB	165.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR18	Purchase of Equipment for Freeze Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	900.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR19	Purchase of Universal Testing Machine for Physical Lab	Nos	01	OTM (NCT)	HOPE	GOB	320.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR20	Purchase of Universal Testing Machine for Pipe Testing Lab	Nos	01	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR21	Purchase of Fittings for Pipe Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR22	Purchase of Sanitary Tapeware Testing Equipment for Physical Lab	Set	01	OTM (NCT)	HOPE	GOB	800.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR23	Purchase of Flexural Breaking Load Tester for Ceramic Tiles	No	3	OTM (NCT)	HOPE	GOB	90.0	Planned Dates		15-11-21	11-12-21	22-01-22	29-01-22	06-02-22	04-03-22		03-06-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR24	Purchase of Circuit Breaker Tester	Set	01	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR25	Purchase of PV Module & Inverter Tester	Set	01	OTM (NCT)	HOPE	GOB	500.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR26	Purchase of Crock Meter Machine Digital Center for Textile Lab	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		10-09-21	20-09-21	20-09-21	27-09-21	03-10-21	17-10-21		16-11-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR27	Purchase of Accessories for Cement Lab	Set	14	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR28	Purchase of Accessories for Tiles Lab	Set	4	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR29	Purchase of Accessories for Pipe Lab	Set	5	OTM (NCT)	HOPE	GOB	15.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR30	Purchase of Helmet Testing Equipment	Set	-	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR31	Purchase of Machine & Instruments for AZO test purpose For Textile Lab	No.	07 Items	OTM (NCT)	HOPE	GOB	48.00	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR32	Purchase of Chemicals for AZO Test purpose For Textile Lab	No.		OTM (NCT)	HOPE	GOB	50.00	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR33	Purchase of Equipment for Package Commodities LAB, BSTI	No	27	OTM (NCT)	HOPE	GOB	18.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR34	Calibration of Equipment Pressure LAB, NML	No	27	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR35	Calibration of Equipment Force LAB, NML	No	27	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR36	Purchase of Lift for JDCF Building at BSTI	Set	1	OTM (NCT)	HOPE	GOB	80.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR37	Purchase of 75 types Stationery Product for BSTI	Types	75	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		15-02-22	11-03-22	22-04-22	29-04-22	06-05-22	04-06-22		03-09-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR38	Purchase of LAN & Internet Connection at BSTI Head Office	Nos	02	OTM (NCT)	HOPE	GOB	8.0	Planned Dates		15-07-21	11-08-21	22-09-21	29-09-21	06-10-21	04-11-21		03-02-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR39	Purchase of Computer, Laptop, Scanner, Printer, Photocopy for All Office, BSTI	Nos	50	OTM (NCT)	HOPE	GOB	60.0	Planned Dates		15-02-22	11-03-22	22-04-22	29-04-22	06-05-22	04-06-22		03-09-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR40	Purchase of 34 Staff Luggage	Pcs	34	RFQ (NCT)	HOPE	GOB	3.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR41	Purchase of Car/Micro for BSTI Head Offices	Nos		OTM (NCT)	HOPE	GOB	125.0	Planned Dates		15-02-22	11-03-22	22-04-22	29-04-22	06-05-22	04-06-22		03-09-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR42	Purchase/ Refill of Fire Extinguisher at BSTI	Nos	95	RFQ (NCT)	HOPE	GOB	3.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR43	Purchase of Photocopy Toner for BSTI, Dhaka	No	120	OTM (NCT)	HOPE	GOB	5.00	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR44	Purchase of AC at BSTI Head Office	Nos	25	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		15-02-22	11-03-22	22-04-22	29-04-22	06-05-22	04-06-22		03-09-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									


 প্রকৌঃ মোঃ মিজানুর রহমান
 সহকারী পরিচালক (পূর, পদার্থ)


 (অসিত বড়ুয়া)
 উপপরিচালক (প্রশাসন)


 (মোঃ তাহের জামিল)
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR45	Printing of Poster, Folder of World Metrology Day	Pcs	-	RFQ (NCT)	HOPE	GOB	1.70	Planned Dates		10-09-21	20-09-21	20-09-21	27-10-21	03-10-21	17-10-21		16-11-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR46	Printing of Calibration Certificate of NML, BSTI	Pcs	5000	RFQ (NCT)	HOPE	GOB	5.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR47	Printing of Poster, Folder of World Standards Day	Pcs	-	RFQ (NCT)	HOPE	GOB	1.70	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR48	Printing of Annual Report of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	4.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR49	Printing of Citizen Chartered 2021 of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	3.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR50	Printing of File Cover & File Board of BSTI	Pcs		RFQ (NCT)	HOPE	GOB	4.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR51	Purchase of Printing Meter Certificate of BSTI	Pcs	1Lac	RFQ (NCT)	HOPE	GOB	6.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR52	Printing of Small & A4 Size Envelope	Pcs	5000	RFQ (NCT)	HOPE	GOB	1.60	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR53	Purchase of Equipment and Chemical for Petroleum Lab	Types	18	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

প্রকল্পঃ মোঃ মিজানুর রহমান
সহকারী পরিচালক (পুর, পদার্থ)

(অসিত বড়ুয়া)
উপপরিচালক (প্রশাসন)

(মোঃ তাহের জামিল)
পরিচালক (প্রশাসন)

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR54	Repair & Maintenance of Photocopy Machine	Nos	-	RFQ (NCT)	HOPE	GOB	3.00	Planned Dates		10-10-21	20-10-21	20-10-21	27-10-21	03-11-21	17-11-21		16-12-21
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
GR55	Purchase of Furniture for BSTI Head Office & All Branch Office	Nos	30	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		15-01-22	11-02-22	22-03-22	29-03-22	06-04-22	04-05-22		03-08-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR56	Purchase of Equipment for BSTI Rangpur	Nos	10	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR57	Purchase of Chemicals & Reagents for BSTI Rangpur	Nos	57	OTM (NCT)	HOPE	GOB	5.0	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR58	Purchase of 30 Types Glassware for Microbiological Lab. For BSTI Rangpur	Nos	30	OTM (NCT)	HOPE	GOB	5.00	Planned Dates		15-12-21	11-01-22	22-02-22	29-02-22	06-03-22	04-04-22		03-07-22
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
	Total value of GOODS Procurement						8830.0										


 প্রকৌঃ মোঃ মিজানুর রহমান
 সহকারী পরিচালক (পূর, পদার্থ)


 (অসিত বড়ুয়া)
 উপপরিচালক (প্রশাসন)


 (মোঃ তাহের জামিল)
 পরিচালক (প্রশাসন)

অংশ-৬ঃ Annual Procurement Plan (SERVICES)

Ministry/Division : Ministry of Insustry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Head of Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2021-2022

Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Eol	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiati on	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Development and Implementaton of Real Time QR Code for BSTI	Nos	01	QCBS (NCT)	HOPE	GOB	275.0	Planned Dates		03-08-21	30-08-21	26-09-21	12-10-21	17-10-21	13-11-21	27-11-21		26-02-22
								Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Dates										
SR2	Development of e-Application Management System at BSTI	Nos	01	FBS (NCT)	HOPE	GOB	20.0	Planned Dates		03-10-21	30-10-21	26-11-21	12-12-21	17-12-21	13-01-22	27-01-22		26-04-22
								Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Dates										
SR3	AMC for Billing Management Software	Nos	01	DP	HOPE	GOB	2.50	Planned Dates	10-07-21	17-07-21	25-07-21	07-08-21	21-08-21	27-08-21	03-09-21	30-09-21		
								Planned Days	0	7	7	13	13	6	7	28	81	120
								Actual Dates										
SR4	AMC for Inventory Software	Nos	01	DP	HOPE	GOB	3.00	Planned Dates	10-07-21	17-07-21	25-07-21	07-08-21	21-08-21	27-08-21	03-09-21	30-09-21		
								Planned Days	0	7	7	13	13	6	7	28	81	120
								Actual Dates										
SR5	AMC for e-Catalogue BDS Software	Nos	01	DP	HOPE	GOB	2.00	Planned Dates	10-07-21	17-07-21	25-07-21	07-08-21	21-08-21	27-08-21	03-09-21	30-09-21		
								Planned Days	0	7	7	13	13	6	7	28	81	120
								Actual Dates										
SR6	Yearly Service Contract of AC Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	10.00	Planned Dates			06-07-21	03-08-21	31-08-21	07-09-21	14-09-21	07-10-21		06-01-22
								Planned Days	0		0	28	28	7	7	21	91	90
								Actual Dates										
SR7	Yearly Service Contract of Fan Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	20.00	Planned Dates			06-07-21	03-08-21	31-08-21	07-09-21	14-09-21	07-10-21		06-01-22
								Planned Days	0		0	28	28	7	7	21	91	90
								Actual Dates										
	Total value of Services Procurement						332.5											


প্রকৌশল মোঃ নাজমুল রহমান
সহকারী পরিচালক (পুর, পদার্থ)


(অসিত বড়ুয়া)
উপপরিচালক (প্রশাসন)


(মোঃ তাহের জামিল)
পরিচালক (প্রশাসন)

অংশ-ঘঃ Annual Procurement Plan (WORKS)

Ministry/Division : Ministry of Insustry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Head of Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2021-2022

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Refurbishment of BSTI Head Office & Lab Building of BSTI	Nos	05	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		06-12-21	03-01-22	31-01-22	07-02-22	14-02-22	07-03-22		06-06-22
								Planned Days		0	28	28	7	7	21	91	90
								Actual Dates									
WR2	Environmental Condition of Textile Lab	Nos	01	OTM (NCT)	HOPE	GOB	15.0	Planned Dates		06-07-21	03-08-21	31-08-21	07-09-21	14-09-21	07-10-21		06-01-22
								Planned Days		0	28	28	7	7	21	91	90
								Actual Dates									
WR3	Refurbishment of BSTI Quarter	Nos	69	RFQ (NCT)	HOPE	GOB	6.0	Planned Dates		10-12-21	20-12-21	20-12-21	27-12-21	03-01-22	17-01-22		16-02-22
								Planned Days		0	10	0	07	07	14	38	30
								Actual Dates									
WR4	Refurbishment of BSTI Divisional & District Office	Nos	05	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		06-12-21	03-01-22	31-01-22	07-02-22	14-02-22	07-03-22		06-06-22
								Planned Days		0	28	28	7	7	21	91	90
								Actual Dates									
WR5	Construction of Shade for AC Freeze Lab	Nos	01	OTM (NCT)	HOPE	GOB	15.0	Planned Dates		06-12-21	03-01-22	31-01-22	07-02-22	14-02-22	07-03-22		06-06-22
								Planned Days		0	28	28	7	7	21	91	90
								Actual Dates									
	Total value of WORKS Procurement						96.0										


প্রবেশ মোঃ মিজানুর রহমান
সহকারী পরিচালক (পূর, পদার্থ)


(অসিত বড়ুয়া)
উপপরিচালক (প্রশাসন)


(মোঃ তাহের জামিল)
পরিচালক (প্রশাসন)