

অংশ-গ : Annual Procurement Plan (GOODS)


Ministry/Division : Ministry of Industry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Procuring Entity Name & Code : Director General, BSTI


Budget : Revenue

Fiscal Year : 2025-2026

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of Platinum Crucibles for BSTI Chemical Testing Lab, Dhaka	Nos	16	OTM (NCT)	HOPE	GOB	42.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR2	Procurement of Media, Reagent, Reference culture, Glass ware and Plastic ware For BSTI Divisional Office Rajshahi	Types	46	OTM (NCT)	HOPE	GOB	11.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR3	Procurement of Microbiological Equipment's for BSTI Dhaka & Rajshahi	Nos	07	OTM (NCT)	HOPE	GOB	66.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR4	Procurement of CCS & MRV for Chemical Testing Wing, BSTI, Dhaka.	Nos	02	OTM (NCT)	HOPE	GOB	250.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR5	Procurement of Stabinger Viscometer Testing Facility for Chemical Testing Wing, BSTI, Dhaka.	Nos	01	OTM (NCT)	HOPE	GOB	110.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR6	Procurement of Automated Evaporation Loss Apparatus: ASTM D5800 for Chemical Testing Wing, BSTI, Dhaka.	Nos	01	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR7	Procurement of Chemicals & Glassware for Textile Testing Lab of BSTI, Dhaka	Type	65	OTM (NCT)	HOPE	GOB	9.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR8	Procurement of Acid and Corrosive Chemicals for Chemical Lab of BSTI Head Office.	Type	10	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR9	Procurement of Chemical and Reagents for Chemical Lab of BSTI Head Office.	Type	67	OTM (NCT)	HOPE	GOB	70.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR10	Procurement of OES for Chemical Lab of BSTI Head Office.	Nos	01	OTM (NCT)	HOPE	GOB	320.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									


 ৩০/০৭/২৫
 শহীদ ইমরান
 পরিদর্শক (মেন্ট্রোলজি)


 ৩০/০৭/২৫
 (এ.কে.এম মোস্তফা জামান)
 ভান্ডার কর্মকর্তা
 ক্রয় শাখা


 ৩০/০৭/২৫
 (মোঃ তুহিন আহমেদ)
 উপপরিচালক (প্রশাসন-২)


 মাঃ নূরুল আমিন
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR11	Procurement of Automatic Foaming Characteristics Analyzer & TAN-TBN for Chemical Testing Wing, BSTI, Dhaka	Items	02	OTM (NCT)	HOPE	GOB	120.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	05-03-26	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR12	Procurement of Digital Hygrometer, Barometer & Micropipette for NML Dhaka	Nos	09	OTM (NCT)	HOPE	GOB	7.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07						
								Actual Dates											
GR13	Procurement of 10 station refrigerator testing line for BSTI Divisional Office CTG.	Types	01	OTM (NCT)	HOPE	GOB	630.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR14	Procurement of Light Fastness Tester & Accessories for Textile testing Lab.	Nos	03	OTM (NCT)	HOPE	GOB	70.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR15	Procurement of Chemicals for BSTI Divisional Office CTG & Khulna.	Type	-	OTM (NCT)	HOPE	GOB	8.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07						
								Actual Dates											
GR16	Procurement of Reagents for BSTI Divisional Office CTG & Khulna.	Type	-	OTM (NCT)	HOPE	GOB	18.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR17	Procurement of CRM for BSTI Divisional Office CTG & Khulna.	Type	-	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR18	Procurement of Automatic protein analyzer & Muffle Furnace for Chemical Testing Lab of BSTI Head office, Dhaka.	Nos	02	OTM (NCT)	HOPE	GOB	105.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR19	Procurement of HPLC Column for Chemical Testing Wing, Dhaka.	Type	05	OTM (NCT)	HOPE	GOB	5.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR20	Procurement of Moisture Analyzer for NML, Dhaka	Nos	02	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											
GR21	Procurement of miscellaneous equipments for Chemical wing, Dhaka	Type	30	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25	28	112	120	
								Planned Days		0	28	42	07	07					
								Actual Dates											

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time code for process	Not Used in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR22	Procurement of 5um C18 Column for Chemical wing, Dhaka	Nos	20	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR23	Procurement of Analytical Balance & Hot Air Oven for Chemical wing, Dhaka	Nos	14	OTM (NCT)	HOPE	GOB	60.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR24	Procurement of Microbiological Equipment for Chemical testing wing, Dhaka	Type	07	OTM (NCT)	HOPE	GOB	70.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR25	Procurement of MALDI TOF Machine for Chemical testing wing, Dhaka	Nos	01	OTM (NCT)	HOPE	GOB	390.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR26	Procurement of ECD (GC) and Fluorescence Detector for BSTI Divisional Office CTG and Dhaka	Nos	02	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR27	Procurement of Fluorescence Detector and Ultrasonic Bath for BSTI Divisional Office Dhaka	Nos	02	OTM (NCT)	HOPE	GOB	35.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR28	Procurement of Central AC parts for maintenance of NML Dhaka	Type	16	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR29	Procurement of Std weight set for NML Dhaka	Types	03	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR30	Procurement of Std weight set, Dry block bath & Data logger for NML Dhaka	Types	03	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 31	Procurement of Goniophotometer for Electrical Testing Lab of Dhaka	Nos	01	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 32	Procurement of Power Meter Tester for Electrical Testing Lab of Dhaka	Nos	01	OTM/RFQ	HOPE	GOB	1.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 33	Procurement of Circuit Breaker Testing Equipment for Electrical Testing Lab of Dhaka	Nos	01	OTM (NCT)	HOPE	GOB	1500.0	Planned Dates		03-08-25	01-09-25	13-10-25	20-10-25	27-10-25	25-11-25		25-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Use d in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completi on of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR 34	Procurement of 5 Ton AC testing equipments for Electrical Testing Lab of Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	900.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 35	Procurement of 3KVA Online UPS for Light Testing Lab of Dhaka	Nos	02	OTM/RFQ	HOPE	GOB	6.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 36	Purchase of Performance Test Bench for Sanitary Tapeware	Nos	01	OTM (NCT)	HOPE	GOB	700.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 37	Procurement of LPG Cylinder Testing Equipment	Nos	3	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 38	Procurement of Energy Meter Test System for Electrical Testing Lab of Dhaka	Set	1	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 39	Procurement of Watt meter for Substaion-01 & 02 of Dhaka	Nos	02	RFQ	HOPE	GOB	3.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25	05	35	30	
								Planned Days		0	07	10							
								Actual Dates											
GR 40	Procurement of Equipments for Paint Testing Lab of Chemical testing wing, Dhaka	Nos	04	OTM (NCT)	HOPE	GOB	120.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 41	Procurement of Equipments for Paint Testing Lab of Chemical testing wing, Dhaka	Nos	04	OTM (NCT)	HOPE	GOB	65.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 42	Procurement of Chemicals & CRM for BSTI Divisional Office Mymensingh & Khulna	Type	48	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 43	Procurement of Equipments and Accessories for Bitumen Testing Lab of BSTI Dhaka	Type	34	OTM (NCT)	HOPE	GOB	1100.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 44	Procurement of Equipments and Accessories for BSTI Divisional Office Rajshahi, Sylhet, Mymensing, Rangpur & Dhaka.	Nos	29	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 45	Procurement of Equipments and Accessories for Water Testing Lab of BSTI.	Nos	07	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											
GR 46	Procurement of GC for BSTI Divisional Office Mymensingh & Rangpur.	Nos	02	OTM (NCT)	HOPE	GOB	250.0	Planned Dates		18-08-25	15-09-25	27-10-25	04-11-25	11-11-25	09-12-25	28	112	120	
								Planned Days		0	28	42							
								Actual Dates											

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time code for process	Not Use d in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR47	Procurement of Stationaries for BSTI Dhaka	Type	-	OTM (NCT)	HOPE	GOB	40.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR48	Procurement of Stationaries for BSTI Divisional & Dist Offices.	Nos	-	OTM/RFQ/DP	HOPE	GOB	40.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR49	Procurement of Computer & Accessories for BSTI Dhaka	Set	-	OTM (NCT)	HOPE	GOB	45.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR50	Procurement of Computer & Accessories for BSTI Divisional & Dist Offices.	Set	-	OTM (NCT)	HOPE	GOB	45.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR51	Procurement of Furnitures for BSTI Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR52	Procurement of Furnitures for BSTI Divisional & Dist Offices.	Nos	-	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR53	Procurement of Spare Parts for BSTI Dhaka	Type /Nos	-	RFQ/DP/OTM	HOPE	GOB	50.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR54	Procurement of Spare Parts for BSTI Divisional & Dist Offices.	Type /Nos	-	RFQ/DP/OTM	HOPE	GOB	50.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR55	Service and Maintenance of Machineries & Equipments of BSTI Divisional & Dist Offices.	Nos	-	RFQ/DP/OTM	HOPE	GOB	25.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 56	Service and Maintenance of Machineries & Equipments of BSTI Dhaka	Nos	-	RFQ/DP/OTM	HOPE	GOB	35.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 57	Purchase of AC for BSTI Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	35.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 58	Purchase of AC for BSTI Divisional & Dist Offices.	Nos	-	OTM/RFQ	HOPE	GOB	40.0	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
GR 59	Repair & Maintenance of Photocopy Machine	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25		11-12-25
								Planned Days		0	07	10	07	06	05	35	30
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
GR60	Repair & Maintenance of Air Conditioner	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25	35	30					
								Planned Days		0	07	10	07	06	05							
								Actual Dates														
GR61	Purchase of Staff Luggage	Set	-	RFQ (NCT)	HOPE	GOB	6.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25	35	30					
								Planned Days		0	07	10	07	06	05							
								Actual Dates														
GR62	Printing of Poster, Folder of World Metrology Day	Pcs	-	RFQ/DP	HOPE	GOB	3.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25	35	30					
								Planned Days		0	07	10	07	06	05							
								Actual Dates														
GR63	Printing of Poster, Folder of World Standards Day	Pcs	-	RFQ/DP	HOPE	GOB	3.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25	35	30					
								Planned Days		0	07	10	07	06	05							
								Actual Dates														
GR64	Printing of Suvnior of BSTI	Nos	-	RFQ/DP	HOPE	GOB	3.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25	35	30					
								Planned Days		0	07	10	07	06	05							
								Actual Dates														
GR65	Re-Calibration of Standard Equipment of National Metrology lab, BSTI.	Type	07	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25	112	120					
								Planned Days		0	28	42	07	07	28							
								Actual Dates														
GR66								Planned Dates														
								Planned Days														
								Actual Dates														
GR67								Planned Dates														
								Planned Days														
								Actual Dates														
GR68								Planned Dates														
								Planned Days														
								Actual Dates														
GR 69								Planned Dates														
								Planned Days														
								Actual Dates														
GR 70								Planned Dates														
								Planned Days														
								Actual Dates														
GR 71								Planned Dates														
								Planned Days														
								Actual Dates														
GR 72								Planned Dates														
								Planned Days														
								Actual Dates														
Total value of Goods Procurement							9747.0															

অংশ-ঘ : Annual Procurement Plan (WORKS)

Ministry/Division : Ministry of Industry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2025-2026

Package No	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Refurbishment works of BSTI boundary wall,DMI office building and others.	-	-	OTM (NCT)	HOPE	GOB	61.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
WR2	Refurbishment and Interior design works of the office room of Director General of BSTI.	-	-	OTM (NCT)	HOPE	GOB	26.0	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
WR3	Refurbishment works of BSTI office buildings, office parking, residential quarter buildings and boundary wall.	-	-	OTM (NCT)	HOPE	GOB	95.0	Planned Dates		15-07-25	11-08-25	23-09-25	30-09-25	07-10-25	05-11-25		05-03-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
WR4	Refurbishment works in Building 01; 1 st floor.	-	-	RFQ	HOPE	GOB	20.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25		11-12-25
								Planned Days		0	07	10	07	06	05	35	30
								Actual Dates									
WR5	Refurbishment of BSTI Divisional & District Offices	-	-	RFQ	HOPE/AO	GOB	20.0	Planned Dates		06-10-25	13-10-25	23-10-25	30-10-25	06-11-25	11-11-25		11-12-25
								Planned Days		0	07	10	07	06	05	35	30
								Actual Dates									
WR6	Vertical Extension of Administrative Building	-	-	OTM	HOPE	GOB	500	Planned Dates		02-07-25	30-07-25	11-09-25	18-09-25	25-09-25	23-10-25		23-02-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
WR7	Vertical Extension of JDCF Building	-	-	OTM	HOPE	GOB	1000	Planned Dates		31-08-25	28-09-25	10-11-25	17-11-25	24-11-25	22-12-25		08-04-26
								Planned Days		0	28	42	07	07	28	112	120
								Actual Dates									
Total value of WORKS Procurement							1722.0										

৩০/০৭/২৫

শহীদ ইমরান
পরিদর্শক (মেট্রোলজি)

৩০/০৭/২৫
(এ.কে.এম. নূরুল আমিন)
ভাণ্ডার কর্মকর্তা
ক্রয় শাখা

৩০/০৭/২৫
(মোঃ তুহিন আহমেদ)
উপপরিচালক (প্রশাসন-২)

৩০/০৭/২৫
মোঃ নূরুল আমিন
পরিচালক (প্রশাসন)

অংশ-৬ : Annual Procurement Plan (SERVICES)


Ministry/Division : Ministry of Industry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2024-2026

Package No	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time code for process	Advertise Eol	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19				
SR1	AMC for Billing Management Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR2	AMC for Inventory Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR3	AMC for e-Application Management Software	Nos	01	DP	HOPE	GOB	25.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR4	Yearly Service Contract of Central Air Conditioning System of NML BSTI	Set	01	DP	HOPE	GOB	10.5	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR5	Yearly service contract of Equipment for Chemical & Physical Testing Lab	Nos	-	DP	HOPE	GOB	60.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR6	Yearly Service Contract of Lift	No	01	DP	HOPE	GOB	1.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR7	PT, Accreditation, Audit Fee, Calibration & Traing	Nos	-	DP	HOPE	GOB	30.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR8	Yearly service contract of Testing Equipment of BSTI Divisional & District Offices	Nos	-	DP	HOPE	GOB	30.0	Planned Dates	16-11-25	23-11-25	30-11-25	11-12-25	22-12-25	29-12-25	05-01-26	20-01-26						
								Planned Days	0	7	7	11	11	7	7	15	65	365				
								Actual Dates														
SR9								Planned Dates														
								Planned Days														
								Actual Dates														
Total value of Service Procurement							192.5															




 (এ.কে.এম মোস্তফা জাহাঙ্গীর)
 ভারত কর্মকর্তা
 ক্রয় শাখা


 ১/১/২৪
 (মোঃ তুহিন আহমেদ)
 উপপরিচালক (প্রশাসন-২)


 মোঃ নূরুল আমিন
 পরিচালক (প্রশাসন)