

Ministry/Division : Ministry of Industry  
 Agency : Bangladesh Standards And Testing Institution (BSTI)  
 Procuring Entity Name & Code : Director General, BSTI

**১৪-১৪ Annual Procurement Plan (GOODS)**

Budget : Revenue

Fiscal Year : 2020-2021

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time code for process		Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
GR1	Purchase of 24 types Printer Toner for BSTI Head Office	Pcs	990	OTM (NCT)	HOPE	GOB	18.0	Planned Dates	15-07-20		11	12	13	14	15	16	17	18
								Planned Days	0	21	28	07	07	28	91	13-01-21		
GR2	Purchase of 1000 Ream Duplicating Paper (A4 size)	Ream	1000	OTM (NCT)	HOPE	GOB	4.00	Planned Dates	15-07-20		05-08-20	02-09-20	09-09-20	16-09-20	14-10-20	28	91	13-01-21
								Planned Days	0	21	28	07	07	28	91	90		
GR3	Purchase of 50 sets Desktop Computer with UPS & Printer	Nos	50	OTM (NCT)	HOPE	GOB	50.0	Planned Dates	15-07-20		05-08-20	02-09-20	09-09-20	16-09-20	14-10-20	28	91	13-01-21
								Planned Days	0	21	28	07	07	28	91	90		
GR4	Purchase of 3 Types CM Sampling Bag	Nos	17500	OTM (NCT)	HOPE	GOB	30.0	Planned Dates	15-07-20		05-08-20	02-09-20	09-09-20	16-09-20	14-10-20	28	91	13-01-21
								Planned Days	0	21	28	07	07	28	91	90		
GR5	Purchase of 69 types Stationery Product for BSTI	Nos	69	OTM (NCT)	HOPE	GOB	15.0	Planned Dates	15-07-20		05-08-20	02-09-20	09-09-20	16-09-20	14-10-20	28	91	13-01-21
								Planned Days	0	21	28	07	07	28	91	90		
GR6	Purchase of Automated Hydrostatic Test Console with Burst Testing System for CNG Cylinder	No	1	OTM (NCT)	HOPE	GOB	47.0	Planned Dates	02-08-20		23-08-20	20-09-20	27-09-20	04-10-20	02-11-20	28	91	01-02-21
								Planned Days	0	21	28	07	07	28	91	90		
GR7	Purchase of Flexural Breaking Load and Modulus of Rupture Tester for Ceramic Tiles	No	1	OTM (NCT)	HOPE	GOB	29.0	Planned Dates	15-07-20		05-08-20	02-09-20	09-09-20	16-09-20	14-10-20	28	91	13-01-21
								Planned Days	0	21	28	07	07	28	91	90		

১৪-১৪ সালের আর্থিক বছরের জন্য  
 বাংলাদেশ স্ট্যান্ডার্ডস অ্যান্ড টেস্টিং ইনস্টিটিউট (বি.সি.টি.)  
 (স্বাক্ষরিত)

AM-1

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Purchase of 4 Types Circuit Breaker Tester	No	4	OTM (NCT)	HOPE	GOB	95.0	Planned Dates Planned Days Actual Dates		02-08-20 0 02-08-20	23-08-20 21 23-08-20	20-09-20 28 20-09-20	27-09-20 07 27-09-20	04-10-20 07 04-10-20	02-11-20 28 02-11-20	91	01-02-21
GR9	Purchase of 27 type LAB Equipment for Package Commodities LAB, BSTI	No	27	OTM (NCT)	HOPE	GOB	17.5	Planned Dates Planned Days Actual Dates		02-08-20 0 02-08-20	23-08-20 21 23-08-20	20-09-20 28 20-09-20	27-09-20 07 27-09-20	04-10-20 07 04-10-20	02-11-20 28 02-11-20	91	01-02-21
GR10	Purchase of 46 types Glassware for BSTI Chattogram Office	No	46	OTM (NCT)	HOPE	GOB	9.00	Planned Dates Planned Days Actual Dates		02-08-20 0 02-08-20	23-08-20 21 23-08-20	20-09-20 28 20-09-20	27-09-20 07 27-09-20	04-10-20 07 04-10-20	02-11-20 28 02-11-20	91	01-02-21
GR11	Printing of 5000 Pes Calibration Certificate of NML, BSTI	Pcs	5000	OTM (NCT)	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates		02-08-20 0 02-08-20	23-08-20 21 23-08-20	20-09-20 28 20-09-20	27-09-20 07 27-09-20	04-10-20 07 04-10-20	02-11-20 28 02-11-20	91	01-02-21
GR12	Printing of Brochure of BSTI	Pcs	5000	RFO (NCT)	HOPE	GOB	0.80	Planned Dates Planned Days Actual Dates		10-08-20 0 10-08-20	20-08-20 10 20-08-20	20-08-20 0 20-08-20	27-08-20 07 27-08-20	03-09-20 07 03-09-20	17-09-20 14 17-09-20	38	16-10-20
GR13	Purchase of 34 Staff Lverage	Pcs	34	RFO (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		10-08-20 0 10-08-20	20-08-20 10 20-08-20	20-08-20 0 20-08-20	27-08-20 07 27-08-20	03-09-20 07 03-09-20	17-09-20 14 17-09-20	38	16-10-20
GR14	Purchase of Access Control Device of BSTI	Pcs	-	OTM (NCT)	HOPE	GOB	17.00	Planned Dates Planned Days Actual Dates		17-08-20 0 17-08-20	07-09-20 21 07-09-20	05-10-20 28 05-10-20	12-10-20 07 12-10-20	19-10-20 07 19-10-20	17-11-20 28 17-11-20	91	16-02-21
GR15	Printing of Poster, Folder of World Metrology Day	Pcs	-	RFO (NCT)	HOPE	GOB	1.70	Planned Dates Planned Days Actual Dates		10-08-20 0 10-08-20	20-08-20 10 20-08-20	20-08-20 0 20-08-20	27-08-20 07 27-08-20	03-09-20 07 03-09-20	17-09-20 14 17-09-20	38	16-10-20

*(Signature)*

*AM*

অফিসের কার্য নিশ্চিত করা হয়েছে।  
অফিসের পরিচালক (স্ব, গণস্ব)



Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
								9	10	11	12	13	14	15	16	17	18
GR23	Repair & Maintenance of Photocopy Machine			OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		17-08-20 0 0	07-09-20 21 0	05-10-20 28 0	12-10-20 07 07	19-10-20 07 07	17-11-20 28 14	91	16-02-21 90
GR24	Refill of Fire Extinguisher at BSTI			RFQ (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		10-08-20 0 0	20-08-20 10 10	20-08-20 0 0	27-08-20 07 07	03-09-20 07 07	17-09-20 14 14	38	16-10-20 30
GR25	Printing of Small & A4 Size Envelope	Pcs	5000	RFQ (NCT)	HOPE	GOB	1.60	Planned Dates Planned Days Actual Dates		10-08-20 0 0	20-08-20 10 10	20-08-20 0 0	27-08-20 07 07	03-09-20 07 07	17-09-20 14 14	38	16-10-20 30
GR26	Purchase of Lift for CNG Building of BSTI	Set	1	OTM (NCT)	HOPE	GOB	80.0	Planned Dates Planned Days Actual Dates		03-09-20 0 0	24-09-20 21 21	22-10-20 28 28	29-10-20 07 07	05-11-20 07 07	05-12-20 28 28	91	04-03-21 90
GR27	Purchase of Photocopy Tonner for BSTI, Dhaka	No	120	OTM (NCT)	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates		03-09-20 0 0	24-09-20 21 21	22-10-20 28 28	29-10-20 07 07	05-11-20 07 07	05-12-20 28 28	70	04-03-21 90
GR28	Purchase of Stationery for Chatogram BSTI	Nos	45	OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		17-09-20 0 0	07-10-20 21 21	05-11-20 28 28	12-11-20 07 07	19-12-20 07 07	17-01-21 28 28	91	16-04-21 90
GR29	Purchase of 47 Stationery for Khulna BSTI	No	45	OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		05-10-20 0 0	21-10-20 21 21	19-11-20 28 28	26-11-20 07 07	03-12-20 07 07	31-12-20 28 28	91	30-03-21 90
GR30	Purchase of Stationery for Barisal BSTI	No	45	OTM (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		05-10-20 0 0	21-10-20 21 21	19-11-20 28 28	26-11-20 07 07	03-12-20 07 07	31-12-20 28 28	91	30-03-21 90

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR31	Purchase of Stationery for District Office BSTI	No	45	OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		05-10-20 0 05-10-20	21-10-20 21 21	19-11-20 28 28	26-11-20 07 07	03-12-20 07 07	31-12-20 28 28	91	30-03-21
GR32	Purchase of Stationery for Sylhet BSTI	No	45	OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		05-10-20 0 05-10-20	21-10-20 21 21	19-11-20 28 28	26-11-20 07 07	03-12-20 07 07	31-12-20 28 28	91	30-03-21
GR33	Purchase of Stationery for DMI Office BSTI	No	45	OTM (NCT)	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates		05-10-20 0 05-10-20	21-10-20 21 21	19-11-20 28 28	26-11-20 07 07	03-12-20 07 07	31-12-20 28 28	91	30-03-21
GR34	Purchase of AC for All Office	Nos	25	OTM (NCT)	HOPE	GOB	25.0	Planned Dates Planned Days Actual Dates		05-10-20 0 05-10-20	21-10-20 21 21	19-11-20 28 28	26-11-20 07 07	03-12-20 07 07	31-12-20 28 28	91	30-03-21
GR35	Purchase of Chemical Testing Equipment of Barisal	Pes	7	OTM (NCT)	HOPE	GOB	5.0	Planned Dates Planned Days Actual Dates		19-10-20 0 19-10-20	10-11-20 21 21	08-12-20 28 28	15-12-20 07 07	22-12-20 07 07	21-01-21 28 28	91	20-04-21
GR36	Purchase of Generator of Sylhet office	Pes	1	OTM (NCT)	HOPE	GOB	13.0	Planned Dates Planned Days Actual Dates		19-10-20 0 19-10-20	10-11-20 21 21	08-12-20 28 28	15-12-20 07 07	22-12-20 07 07	21-01-21 28 28	91	20-04-21
GR37	Repair of Car for Branch Offices	Nos		OTM (NCT)	HOPE	GOB	12.0	Planned Dates Planned Days Actual Dates		19-10-20 0 19-10-20	10-11-20 21 21	08-12-20 28 28	15-12-20 07 07	22-12-20 07 07	21-01-21 28 28	91	20-04-21
GR38	Purchase of Car for Dhaka BSTI	Nos		OTM (NCT)	HOPE	GOB	95.0	Planned Dates Planned Days Actual Dates		19-10-20 0 19-10-20	10-11-20 21 21	08-12-20 28 28	15-12-20 07 07	22-12-20 07 07	21-01-21 28 28	91	20-04-21
GR39	Repair of Car for BSTI Head Offices	Nos		OTM (NCT)	HOPE	GOB	13.0	Planned Dates Planned Days Actual Dates		19-10-20 0 19-10-20	10-11-20 21 21	08-12-20 28 28	15-12-20 07 07	22-12-20 07 07	21-01-21 28 28	91	20-04-21

*(Handwritten Signature)*

*Ar-1*



Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR47	Purchase of Chemicals for AZO Test purpose For Textile Lab	No.		OTM (NCT)	HOPE	GOB	50.00	Planned Dates Planned Days Actual Dates		16-11-20 0 26-11-20	06-12-20 21 16-12-20	06-01-21 28 16-01-21	13-01-21 07 23-02-21	20-01-21 07 02-03-20	17-02-21 28 31-03-21	91	16-05-21 90
GR48	Purchase of Stationary for BSTI Syhlet	No.	55	RFQ (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		24-08-20 0 24-08-20	03-09-20 10 03-09-20	03-09-20 0 03-09-20	10-09-20 07 10-09-20	17-09-20 07 17-09-20	01-10-20 14 01-10-20	38	01-11-20 30
GR49	Purchase of Furniture (Table) for BSTI Syhlet	No.	5	RFQ (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		24-08-20 0 24-08-20	03-09-20 10 03-09-20	03-09-20 0 03-09-20	10-09-20 07 10-09-20	17-09-20 07 17-09-20	01-10-20 14 01-10-20	38	01-11-20 30
GR50	Purchase of Furniture (Chair) for BSTI Syhlet	No.	7	RFQ (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		16-11-20 0 16-11-20	06-12-20 21 16-12-20	06-01-21 28 16-01-21	13-01-21 07 23-02-21	20-01-21 07 02-03-20	17-02-21 28 31-03-21	91	16-05-21 90
GR51	Purchase of Generator for BSTI Syhlet	No.	01	OTM (NCT)	HOPE	GOB	12.50	Planned Dates Planned Days Actual Dates		26-11-20 0 26-11-20	16-12-20 21 16-12-20	16-01-21 28 16-01-21	23-02-21 07 23-02-21	02-03-20 07 02-03-20	31-03-21 28 31-03-21	91	30-06-21 90
GR52	Purchase of Bacteria Identification System ELISA Reader with ELISA washer for BSTI Syhlet	No.	01	OTM (NCT)	HOPE	GOB	12.00	Planned Dates Planned Days Actual Dates		26-11-20 0 26-11-20	16-12-20 21 16-12-20	16-01-21 28 16-01-21	23-02-21 07 23-02-21	02-03-20 07 02-03-20	31-03-21 28 31-03-21	91	30-06-21 90
GR53	Purchase of Mobile Trolley with Shelves for BSTI Syhlet	No.	01	OTM (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		26-11-20 0 26-11-20	16-12-20 21 16-12-20	16-01-21 28 16-01-21	23-02-21 07 23-02-21	02-03-20 07 02-03-20	31-03-21 28 31-03-21	91	30-06-21 90
GR54	Purchase of 3-Phase Clamp on Wattmeter for Electrical Testing Wing	Pcs	10	OTM (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		26-11-20 0 26-11-20	16-12-20 21 16-12-20	16-01-21 28 16-01-21	23-02-21 07 23-02-21	02-03-20 07 02-03-20	31-03-21 28 31-03-21	91	30-06-21 90
GR55	Purchase of Transformer Oil Testing Machine for Electrical Testing Wing	Pcs	01	OTM (NCT)	HOPE	GOB	10.00	Planned Dates Planned Days Actual Dates		26-11-20 0 26-11-20	16-12-20 21 16-12-20	16-01-21 28 16-01-21	23-02-21 07 23-02-21	02-03-20 07 02-03-20	31-03-21 28 31-03-21	91	30-06-21 90

आदेशक (आ) विज्ञान संशोधन  
गवर्णमन्त्रालय (आ, गणेश)



Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR67	Purchase of 20 types of Glassware, BSTI Faridpur	Item	20	OTM (NCT)	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR68	Purchase of 5 types of Equipment, BSTI Faridpur	Nos	05	OTM (NCT)	HOPE	GOB	8.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR69	Purchase of 42 types of Chemical, BSTI Faridpur	Nos	42	OTM (NCT)	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR70	Purchase of 7 types of Furniture, BSTI Faridpur	Nos	07	RFQ (NCT)	HOPE	GOB	1.50	Planned Dates Planned Days Actual Dates		01-09-20 0	17-09-20 10	01-10-20 0	08-10-20 07	15-10-20 07	12-11-20 14	38	24-12-20 30
GR71	Purchase of 56 types of Stationery, BSTI Faridpur	Nos	56	RFQ (NCT)	HOPE	GOB	1.50	Planned Dates Planned Days Actual Dates		01-09-20 0	17-09-20 10	01-10-20 0	08-10-20 07	15-10-20 07	12-11-20 14	38	24-12-20 30
GR72	Purchase of Equipment & Accessories for Chemical Testing Wing, BSTI, Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	60.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR73	Purchase of Stationery for BSTI Rajshahi	No	50	OTM (NCT)	HOPE	GOB	2.50	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR74	Purchase of Office Equipment (Physical, Chemical) for BSTI Rajshahi	No	17	OTM (NCT)	HOPE	GOB	50.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR75	Purchase of Liveries (Dress, Shoe, Shook, Umbrella & Others for BSTI Rajshahi)	No	50	RFQ (NCT)	HOPE	GOB	0.40	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR76	Purchase of Furniture for BSTI Rajshahi	No	10	OTM (NCT)	HOPE	GOB	6.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90

প্রকল্পের সার্বিক পরিচালনা  
কর্তৃপক্ষের পক্ষে (স্বাক্ষর, মরহুম)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR77	Purchase of Lab and DD Room (AC) Capacity : 12 Ton for BSTI Rajshahi	No	04	OTM (NCT)	HOPE	GOB	3.50	Planned Dates Planned Days Actual Dates		01-09-20 0	17-09-20 10	01-10-20 0	08-10-20 07	15-10-20 07	12-11-20 14	38	24-12-20 30
GR78	Lab. Accrediation of BSTI Rajshahi	Nos	-	DPM (NCT)	HOPE	GOB	5.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR79	Purchase of Books and Periodical for BSTI Rajshahi	Nos	-	RFQ	HOPE	GOB	0.30	Planned Dates Planned Days Actual Dates		01-09-20 0	17-09-20 10	01-10-20 0	08-10-20 07	15-10-20 07	12-11-20 14	38	24-12-20 30
GR80	Printing Book on Different Semmer (Standard and Metrology Day) for BSTI Rajshahi	No	-	OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR81	Purchase of Chemical/Led for BSTI Rajshahi	No	28	OTM (NCT)	HOPE	GOB	4.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
GR82	Repair Water and Electric Line of BSTI Rajshahi	No	02	RFQ	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates		17-12-20 0	08-01-21 21	25-01-21 28	02-02-21 07	09-02-21 07	07-03-21 28	91	06-06-21 90
<b>Total value of GOODS Procurement</b>							<b>1159.70</b>										

  
 প্রকল্পের প্রধান কর্মকর্তা (সি.এ.সি.)  
 প্রকল্পের পরিচালক (সি.এ.সি.)

  
 প্রকল্পের প্রধান কর্মকর্তা (সি.এ.সি.)

## ২০২০-২১ Annual Procurement Plan (WORKS)

Budget : Revenue

Ministry/Division : Ministry of Industry  
Agency : Bangladesh Standards And Testing Institution (BSTI)  
Procuring Entity Name & Code : Director General, BSTI

Fiscal Year : 2020-2021

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time code for process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time Is Contract Signature	Time for Completi on of Contract
1								9	10	11	12	13	14	15	16	17	18
WR1	Refurbishment of BSTI Quarter	Flat	69	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		04-08-20	01-09-20	29-09-20	08-10-20	15-10-20	06-11-20	91	05-02-21
								Planned Days		0	28	28	7	7	21		90
								Actual Dates									
WR2	Refurbishment of BSTI Head Office & Lab Building	Nos	05	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		04-08-20	01-09-20	29-09-20	08-10-20	15-10-20	06-11-20	91	05-02-21
								Planned Days		0	28	28	7	7	21		90
								Actual Dates									
WR3	Refurbishment of BSTI Chattogram Office	Nos	01	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		04-08-20	01-09-20	29-09-20	08-10-20	15-10-20	06-11-20	91	05-02-21
								Planned Days		0	28	28	7	7	21		90
								Actual Dates									
WR4	Refurbishment of BSTI Khulna Office	Nos	01	OTM (NCT)	HOPE	GOB	3.0	Planned Dates		04-08-20	01-09-20	29-09-20	08-10-20	15-10-20	06-11-20	91	05-02-21
								Planned Days		0	28	28	7	7	21		90
								Actual Dates									
WR5	Renovation of Office Building (BSTI Sylhet)	Nos	01	RHQ (NCT)	HOPE	GOB	2.00	Planned Dates		07-09-20	17-09-20	17-09-20	24-09-20	30-09-20	14-10-20	38	14-11-20
								Planned Days		0	10	0	07	07	14		30
								Actual Dates									
WR6	Extension of Main Building of BSTI Sylhet (3 <sup>rd</sup> Floor)	Nos	01	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		06-12-20	03-01-21	31-01-21	07-02-21	14-02-21	07-03-21	91	06-06-21
								Planned Days		0	28	28	7	7	21		90
								Actual Dates									
WR7	Refurbishment of BSTI Barisal Office	Nos	01	OTM (NCT)	HOPE	GOB	3.0	Planned Dates		06-12-20	03-01-21	31-01-21	07-02-21	14-02-21	07-03-21	91	06-06-21
								Planned Days		0	28	28	7	7	21		90
								Actual Dates									





স্বাক্ষরিত করে প্রকল্পের প্রধান  
অফিসার (প্রা. স্মারক)

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract	
1																		
WR8	Refurbishment of BSTI Rangpur Office	Nos	01	OTM (NCT)	HOPE	GOB	2.0	Planned Dates Planned Days Actual Dates		06-12-20 0	03-01-21 28	31-01-21 28	07-02-21 7	14-02-21 7	07-03-21 21	91	06-06-21 90	
WR9	Construction of Microbiological Lab Glass Partition & Civil works	Nos	01	OTM (NCT)	HOPE	GOB	5.0	Planned Dates Planned Days Actual Dates		06-12-20 0	03-01-21 28	31-01-21 28	07-02-21 7	14-02-21 7	07-03-21 21	91	06-06-21 90	
WR10	Refurbishment of BSTI Mymensing Office	Nos	01	OTM (NCT)	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		06-12-20 0	03-01-21 28	31-01-21 28	07-02-21 7	14-02-21 7	07-03-21 21	91	06-06-21 90	
WR11	Office Building (Repairing, Service Contract) of BTI Rajshahi	No	02	OTM (NCT)	HOPE	GOB	16.00	Planned Dates Planned Days Actual Dates		06-12-20 0	03-01-21 28	31-01-21 28	07-02-21 7	14-02-21 7	07-03-21 21	91	06-06-21 90	
<b>Total value of WORKS Procurement</b>							<b>132.0</b>											




অতিরিক্ত সচিব, বিভাগ-১৪  
সরকারী মন্ত্রণালয় (স্ব. মন্ত্রণালয়)

## ২০২০-২১ Annual Procurement Plan (SERVICES)

Ministry/Division : Ministry of Industry

Agency : Bangladesh Standards And Testing Institution (BSTI)

Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2020-2021

Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for process		Advertise Eol	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time Is Contract Signature	Time for Completi on of Contract
								Planned Dates	Actual Dates										
SR1	Purchase of Consultant for Audit Accounts Section of BSTI Administration Wing	Nos	1 (One)	OCBS (NCT)	HOPE	GOB	5.0	Planned Dates	Planned Days	0	45	28	27	15	5	28	14	162	90
								Actual Dates	Actual Days										
SR2	Yearly Service Contract of e-Catalogue Soft	Nos	1 (One)	DP	HOPE	GOB	2.50	Planned Dates	Planned Days	23	28	40	20	12	10	20	133	80	365
								Actual Dates	Actual Days										
SR3	Purchase of Budget & HR Management Software	Set	1	OTM (NCT)	HOPE	GOB	3.0	Planned Dates	Planned Days	0	7	7	13	13	6	7	28	81	120
								Actual Dates	Actual Days										
SR4	Billing Software AMC	Nos	1 (One)	OTM (NCT)	HOPE	GOB	3.00	Planned Dates	Planned Days	15-11-20	21-11-20	30-11-20	12-12-20	23-12-20	30-12-20	07-01-21	21-02-21	70	120
								Actual Dates	Actual Days										
SR5	Inventory Software AMC	Nos	1 (One)	DP	HOPE	GOB	3.50	Planned Dates	Planned Days	17-11-20	25-11-20	05-12-20	14-12-20	27-12-20	03-01-21	10-01-21	28-01-21	80	365
								Actual Dates	Actual Days										
SR6	Calibration of Master meter of Meter Testing Lab	Set	1	OTM (NCT)	HOPE	GOB	8.0	Planned Dates	Planned Days	02-11-20	16-11-20	30-11-20	07-12-20	12-12-20	19-12-20	26-12-20	23-01-21	82	60
								Actual Dates	Actual Days										



প্রকৌশল সচিব  
অর্থকর্তা পরিচালক (প্রশ্ন, পণ্যসমূহ)



Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for process	Advertise Eol	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
SR7	Calibration of Standard Light & Light Testing Equipment	Pcs	02	OTM (NCT)	HOPE	GOB	3.00	Planned Dates Planned Days Actual Dates	03-11-20 0 0	12-11-20 9 0	25-12-20 13 0	01-01-21 7 0	07-01-21 6 0	11-01-21 4 0	18-01-21 7 0	15-01-21 28 0	74	60
SR8	Accreditation of Light Testing Lab	Pcs	01	OTM (NCT)	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates	08-11-20 23 0	31-11-20 28 10	28-12-20 40 8	06-02-21 20 12	26-02-21 12 6	10-03-21 10 6	20-03-21 133 6	27-03-21 133 12	80	365
SR9	Accreditation of Fan Testing Lab	Pcs	01	OTM (NCT)	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates	12-11-20 0 0	22-11-20 10 0	30-11-20 8 0	12-12-20 12 0	18-12-20 6 0	24-12-20 6 0	30-12-20 6 0	12-01-21 12 0	60	365
SR10	Accreditation of AC Testing Lab	Pcs	01	OTM (NCT)	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates	15-11-20 0 0	21-11-20 7 0	02-12-20 11 0	12-12-20 10 0	18-12-20 6 0	25-12-20 7 0	01-01-21 7 0	21-01-21 20 0	69	365
SR11	Accreditation of Battery Testing Lab	Pcs	01	OTM (NCT)	HOPE	GOB	2.00	Planned Dates Planned Days Actual Dates	01-11-20 0 0	08-11-20 7 0	15-11-20 7 0	28-11-20 13 0	11-12-20 13 0	17-12-20 6 0	24-12-20 7 0	21-01-21 28 0	81	120
SR13	Yearly service contract of Electrical Lab Equipment	Pcs	01	OTM (NCT)	HOPE	GOB	5.0	Planned Dates Planned Days Actual Dates	02-11-20 0 0	16-11-20 14 0	30-11-20 14 0	07-12-20 7 0	12-12-20 5 0	19-12-20 7 0	26-12-20 7 0	24-01-21 28 0	82	60
SR14	NML 10 Types Standards Equipment Recalibration Work	Pcs	10	OTM (NCT)	HOPE	GOB	10.0	Planned Dates Planned Days Actual Dates	02-11-20 0 0	16-11-20 14 0	30-11-20 14 0	07-12-20 7 0	12-12-20 5 0	19-12-20 7 0	26-12-20 7 0	24-01-21 28 0	82	60
SR15	Yearly service contract of 12 Equipment of Chemical Lab	Pcs	18	DP	HOPE	GOB	12.0	Planned Dates Planned Days Actual Dates	12-11-20 0 0	22-11-20 10 0	30-11-20 8 0	12-12-20 12 0	18-12-20 6 0	24-12-20 6 0	30-12-20 6 0	12-01-21 12 0	60	365

Handwritten signature and initials.

Handwritten signature.

Handwritten text:   
 श्रीकोश चर्चा विभाजन संज्ञान   
 उपरकोशी नसिवाकर (पत्र, पाना)

Package No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
SR16	Maintenance: -Hydraulic pressure test Machine -Compressive Strength Test Machine -Rubber Tensile Strength Test Machine -Curing Tank - Mixture Machine -Leathe Machine	No	06	DP	HOPE	GOB	1.0	Planned Dates	12-11-20	22-11-20	30-11-20	12-12-20	18-12-20	24-12-20	30-12-20	12-01-21	60	365
								Planned Days	0	10	8	12	6	6	6	12	60	365
								Actual Dates										
SR17	Yearly Service Contract for Universal Testing Machine	No	02	DP	HOPE	GOB	1.0	Planned Dates	12-11-20	22-11-20	30-11-20	12-12-20	18-12-20	24-12-20	30-12-20	12-01-21	60	365
								Planned Days	0	10	8	12	6	6	6	12	60	365
								Actual Dates										
SR18	Annual Service Contract, PT, Accreditation Fee, Audit Fee, Calibration Fee, Training	No	02	QCBS	HOPE	GOB	20.0	Planned Dates	03-11-20	17-11-20	15-12-20	06-01-21	13-01-21	20-01-21	27-01-21	28	112	90
								Planned Days	0	14	28	21	7	7	7	28	112	90
								Actual Dates										
<b>Total value of Services Procurement</b>							<b>85.0</b>											

  
 প্রকৌশল সচিব, বিজ্ঞান পরিদপ্তর  
 সরকারী কর্মসংস্থান (২য়, গণক)

  
 প্রকৌশল সচিব, বিজ্ঞান পরিদপ্তর