

**অংশ-গ : Annual Procurement Plan (GOODS)**

**Ministry/Division :** Ministry of Industry  
**Agency :** Bangladesh Standards And Testing Institution (BSTI)  
**Procuring Entity Name & Code :** Director General, BSTI

**Budget : Revenue**

**Fiscal Year : 2024-2025**

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of 800 kg Passenger Lift for BSTI Dhaka	Nos	01	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		01-07-24	18-07-24	30-08-24	07-09-24	14-09-24	12-10-24		12-01-25
								Planned Days		0	17	42	07	07	28	101	90
								Actual Dates									
GR2	Procurement of Sun Simulator for Physical Testing Wing of BSTI Dhaka	Set	01	OTM (NCT)	HOPE	GOB	580.0	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR3	Procurement of 12 Types of equipments of Microbiology lab for 5 Divisional & District offices of BSTI	Types	12	OTM (NCT)	HOPE	GOB	480.0	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR4	Procurement of Chemicals, Reagents, Culture, Media of Microbiology lab for 5 Divisional & District offices of BSTI	Types	46	OTM (NCT)	HOPE	GOB	70.0	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR5	Procurement of GC for BSTI Divisional office Comilla & Sylhet	Nos	02	OTM (NCT)	HOPE	GOB	241.5	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR6	Procurement of Elisa reader for BSTI Divisional offices	Nos	07	OTM (NCT)	HOPE	GOB	230.0	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR7	Procurement of AAS & UV for BSTI Divisional & Dist. Offices	Nos	07	OTM (NCT)	HOPE	GOB	839.0	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR8	Procurement of HPLC & Flash Pont Apparatus for BSTI Divisional & Dist. Offices	Types	02	OTM (NCT)	HOPE	GOB	450.0	Planned Dates		01-07-24	29-07-24	10-09-24	17-09-24	24-09-24	08-10-24		10-01-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

মুখা সাইদুল ইসলাম  
সহকারী পরিচালক (রসায়ন)

সোহাগ হায়দার  
সহকারী পরিচালক (মেট্রোলজি)

(মোঃ তুহিন আহম্মেদ)  
উপপরিচালক (প্রশাসন-২)

ইঞ্জিঃ মোঃ সেলিম রেজা  
পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR09	Procurement of Hydraulic Pressure Balance, neumatic Dead Weight Tester for NML	Nos	02	OTM (NCT)	HOPE	GOB	245.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR10	Procurement of Automatic Pressure Calibrator & Portable Pneumatic High Pressure Test Pump	Nos	02	OTM (NCT)	HOPE	GOB	80.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR11	Procurement of Equipment for BSTI Divisional & District, NML	Types	07	OTM (NCT)	HOPE	GOB	525.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR12	Procurement of Chemicals, Reagent, Cultures & Media for BSTI Divisional office Barishal, Chattogram & Khulna	Types	-	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR13	Procurement of Acids & Corrosive Chemicals for BSTI Dhaka	Nos	03	OTM (NCT)	HOPE	GOB	15.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR14	Procurement of CRM & SRM for BSTI Dhaka	Nos	03	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR15	Procurement of Reagents & Chemicals for BSTI Dhaka	Nos	33	OTM (NCT)	HOPE	GOB	40.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR16	Procurement of Cultures & Media for BSTI Dhaka	Nos	13	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR17	Procurement of Platinum Crucible for Chemical Testing Wing of BSTI Dhaka	Nos	16	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

*S. I. M.*  
**মুখা সাইদুল ইসলাম**  
 সহকারী পরিচালক (রসায়ন)

*Vm*  
**সোহাগ হায়দার**  
 সহকারী পরিচালক (মেট্রোলজি)

*SA*  
**(মোঃ তুহিন আহমেদ)**  
 উপপরিচালক (প্রশাসন-২)

*SR*  
**ইঞ্জিঃ মোঃ সেলিম রেজা**  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Use d in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR18	Procurement of GC Detector (ECD) for Chemical Testing Wing, Dhaka and Florescence Detector of HPLC for BSTI Divisional Office Chattrogram.	Item	2	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR19	Procurement of Digital Refractometer for Chemical testing wing, Dhaka & Vortex Mixture BSTI Divisional Office Chattrogram.	Item	2	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR20	Procurement of Incubator (BOD) for Chemical wing, Dhaka & Instrument glassware, Chemical reagent for Divisional office Rajshahi.	Item	2	OTM (NCT)	HOPE	GOB	70.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR21	Procurement of HPLC Column for Chemical Testing Wing Dhaka	Nos	5	OTM (NCT)	HOPE	GOB	3.5	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR22	Procurement of Refrigerator Testing Line (10 Station) for BSTI Divisional Office Chattrogram.	Set	1	OTM (NCT)	HOPE	GOB	700.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR23	Purchase of Leather Footwear testing Equipment	Set	-	OTM (NCT)	HOPE	GOB	950.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR24	Purchase of Fire Extinguisher Testing Equipment	Nos	11	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR25	Purchase of Performance Test Bench for Sanitary Tapeware	Nos	01	OTM (NCT)	HOPE	GOB	700.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR26	Procurement of LPG Cylinder Testing Equipment	Nos	3	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR 27	Procurement of LPG Cylinder Testing Equipment	Nos	3	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		01-08-24	29-08-24	11-10-24	18-10-24	25-10-24	09-11-24		10-02-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

সাইদুল ইসলাম  
সহকারী পরিচালক (রসায়ন)

সোহাগ হায়দার  
সহকারী পরিচালক (মেট্রোলজি)

মোঃ তুহিন আহম্মেদ  
উপপরিচালক (প্রশাসন-২)

ইঞ্জিঃ মোঃ সেলিম রেজা  
পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Use d in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR28	Procurement of Goniophotometer for Electrical Testing Lab of Dhaka	Nos	1	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR29	Procurement of Circuit Breaker Testing Equipment for Electrical Testing Lab of Dhaka	Nos	1	OTM (NCT)	HOPE	GOB	1300.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR30	Procurement of Energy Meter Test System for Electrical Testing Lab of Dhaka	Set	1	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR31	Procurement of 08 Types of Equipments for Textile Testing Lab of Dhaka	Nos	8	OTM (NCT)	HOPE	GOB	75.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR32	Procurement of 04 Types of Machineries for Textile Testing Lab of Dhaka	Nos	8	OTM (NCT)	HOPE	GOB	60.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR33	Procurement of Chemical, Reagent, Glasswares for Textile Testing Lab of Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR34	Repairing of Glow Wire Tester for Electrical Testing Lab of Dhaka	Set	1	RFQ	HOPE	GOB	3.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR35	Repairing of 05 Types of Equipments for Physical (Civil) Testing Lab of Dhaka	Set	5	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR36	Procurement of OES for Chemical Testing Wing of Dhaka	Nos	1	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR37	Procurement of DUMAS Protein Analyzer & Furnace for Chemical Testing Wing of Dhaka	Nos	2	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR38	Procurement of Miscellaneous Equipments for Chemical Testing Wing of Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR39	Procurement of Miscellaneous Equipments for Chemical Testing Wing of Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR40	Procurement of Bitument Testing Equipments for Chemical Testing Wing of Dhaka	Nos	18	OTM (NCT)	HOPE	GOB	500.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

স্বা সাইদুল ইসলাম  
সহকারী পরিচালক (রসায়ন)

সোহাগ হায়দার  
সহকারী পরিচালক (মেট্রোলজি)


মোঃ তুহিন আহমেদ  
উপপরিচালক (প্রশাসন-২)

ইজিঃ মোঃ সেলিম রেজা  
পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Use d in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR41	Procurement of Lubricating Testing Equipments for Chemical Testing Wing of Dhaka	Nos	08	OTM (NCT)	HOPE	GOB	600.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR42	Procurement of Microbiological Testing Equipments for Chemical Testing Wing of Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	600.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR43	Procurement of Stationaries for DMI Dhaka	Nos	-	RFQ	HOPE	GOB	1.5	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR44	Procurement of Stationaries for BSTI Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR45	Procurement of Computer, UPS, Scanner, Printer for BSTI Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR46	Procurement of Furnitures for BSTI Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR47	Procurement of Spare Parts for BSTI Dhaka	Nos	-	RFQ/DP/OTM	HOPE	GOB	50.0	Planned Dates		-	-	-	-	-	-	-	-		
								Planned Days											
								Actual Dates											
GR48	Service and Maintenance of Machineries & Equipments of BSTI Dhaka	Nos	-	RFQ/DP/OTM	HOPE	GOB	25.0	Planned Dates		-	-	-	-	-	-	-	-		
								Planned Days											
								Actual Dates											
GR49	Purchase of AC for BSTI Dhaka	Nos	-	OTM (NCT)	HOPE	GOB	35.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR 50	Repair & Maintenance of Photocopy Machine	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		-	-	-	-	-	-	-	-		
								Planned Days											
								Actual Dates											
GR 51	Repair & Maintenance of Air Conditioner	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR 52	Purchase of Staff Lverage	Set	-	RFQ (NCT)	HOPE	GOB	6.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR 53	Printing of Poster, Folder of World Metrology Day	Pcs	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											

  
 মৃধা সাইদুল ইসলাম  
 সহকারী পরিচালক (রসায়ন)

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)


  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)


  
 ইঞ্জিঃ মোঃ সেলিম রেজা  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
GR54	Printing of Poster, Folder of World Standards Day	Pcs	-	RFQ	HOPE	GOB	3.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24			
								Planned Days		0	07	10	07	07	05	36	30			
								Actual Dates												
GR55	Printing of Suvenior of BSTI	Nos	-	RFQ	HOPE	GOB	3.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24			
								Planned Days		0	07	10	07	07	05	36	30			
								Actual Dates												
GR56	Procurement of Stationaries for BSTI Regional Office Gopalganj	Nos	-	RFQ	AO	GOB	2.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24			
								Planned Days		0	07	10	07	07	05	36	30			
								Actual Dates												
GR57	Procurement of Computer and Accessories for BSTI Divisional & Regional Offices	Nos	-	RFQ	AO	GOB	30.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24			
								Planned Days		0	07	10	07	07	05	36	30			
								Actual Dates												
GR58	Procurement of Furnitures for BSTI Divisional & Regional Offices	Nos	-	RFQ	AO	GOB	6.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24			
								Planned Days		0	07	10	07	07	05	36	30			
								Actual Dates												
GR59	Procurement of Stationaries for & Regional Offices	Nos	-	RFQ	AO	GOB	10.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24			
								Planned Days		0	07	10	07	07	05	36	30			
								Actual Dates												
GR60	Procurement of FLD Detector & Degeaser bath for BSTI Divisional Office Khulna	Nos	2	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25			
								Planned Days		0	28	42	07	07	28	112	90			
								Actual Dates												
GR61								Planned Dates												
								Planned Days												
								Actual Dates												
GR62								Planned Dates												
								Planned Days												
								Actual Dates												
GR 63								Planned Dates												
								Planned Days												
								Actual Dates												
GR 64								Planned Dates												
								Planned Days												
								Actual Dates												
GR 65								Planned Dates												
								Planned Days												
								Actual Dates												
GR 66								Planned Dates												
								Planned Days												
								Actual Dates												
<b>Total value of Goods Procurement</b>							<b>12292.5</b>													

  
 মৃধা সাইদুল ইসলাম  
 সহকারী পরিচালক (রসায়ন)

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 ইঞ্জিঃ মোঃ সেলিম রেজা  
 পরিচালক (প্রশাসন)

**অংশ-ঘ : Annual Procurement Plan (WORKS)**

**Ministry/Division :** Ministry of Industry  
**Agency :** Bangladesh Standards And Testing Institution (BSTI)  
**Procuring Entity Name & Code :** Director General, BSTI

**Budget :** Revenue

**Fiscal Year :** 2024-2025

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WR1	Refurbishment of BSTI Head Office	-	-	OTM/RFQ	HOPE	GOB	30.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
WR2	Beautification Works of BSTI Head Office	-	-	OTM/RFQ	HOPE	GOB	10.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
WR3	Refurbishment of BSTI Quarter	-	-	OTM/RFQ	HOPE	GOB	5.0	Planned Dates		01-09-24	29-09-24	11-11-24	18-11-24	25-11-24	09-12-24		10-03-25		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
WR4	Refurbishment of BSTI Divisional & District Offices	-	-	RFQ	HOPE	GOB	20.0	Planned Dates		-	-	-	-	-	-	-	-		
								Planned Days											
								Actual Dates											
WR5	Renovation of Gold Testing Lab of BSTI Dhaka	-	-	RFQ	HOPE	GOB	6.0	Planned Dates		06-10-24	13-10-24	23-10-24	30-10-24	07-11-24	12-11-24		12-12-24		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
<b>Total value of WORKS Procurement</b>							<b>71.0</b>												

  
**মুখ্য সাইদুল ইসলাম**  
 সহকারী পরিচালক (রসায়ন)

  
**সোহাগ হায়দার**  
 সহকারী পরিচালক (মেট্রোলজি)

  
**(মোঃ তুহিন আহমেদ)**  
 উপপরিচালক (প্রশাসন-২)

  
**ইঞ্জিঃ মোঃ সেলিম রেজা**  
 পরিচালক (প্রশাসন)

**অংশ-৬ : Annual Procurement Plan (SERVICES)**

**Budget : Revenue**

**Fiscal Year : 2024-2025**

**Ministry/Division :** Ministry of Industry  
**Agency :** Bangladesh Standards And Testing Institution (BSTI)  
**Procuring Entity Name & Code :** Director General, BSTI

Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Eol	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Recalibration of Standard Equipments of NML BSTI	Nos	02	OTM (NCT)	HOPE	GOB	30.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR2	AMC for Billing Management Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR3	AMC for Inventory Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR4	AMC for e-Application Management Software	Nos	01	DP	HOPE	GOB	10.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR5	Yearly Service Contract of Central Air Conditioning System of NML BSTI	Set	01	DP	HOPE	GOB	10.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR6	Yearly service contract of Equipment for Chemical Testing Lab	Nos	-	DP	HOPE	GOB	30.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR7	Yearly Service Contract of Lift	No	01	DP	HOPE	GOB	3.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR8	Yearly service contract of Equipment for Physical Testing Lab	Nos	-	DP	HOPE	GOB	15.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										
SR9	Yearly service contract of Testing Equipment of BSTI Divisional & District Offices	Nos	01	DP	HOPE	GOB	30.0	Planned Dates	15-11-24	23-11-24	30-11-24	12-12-24	23-12-24	30-12-24	07-01-25	22-01-25		
								Planned Days	0	7	7	12	11	7	7	15	66	365
								Actual Dates										

*(Signature)*

**মৃধা সাইদুল ইসলাম**  
 সহকারী পরিচালক (রসায়ন)

*(Signature)*  
**সোহাগ হায়দার**  
 সহকারী পরিচালক (মেট্রোলজি)

*(Signature)*  
**(মোঃ তুহিন আহমেদ)**  
 উপপরিচালক (প্রশাসন-২)

*(Signature)*  
**ইঞ্জিঃ মোঃ সেলিম রেজা**  
 পরিচালক (প্রশাসন)