

অংশ-গ : Annual Procurement Plan (GOODS)

Budget : Revenue

Ministry/Division : Ministry of Industry

Agency : Bangladesh Standards And Testing Institution (BSTI)

Procuring Entity Name & Code : Director General, BSTI

Fiscal Year : 2022-2023

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Purchase of Equipment, Consumable & CRM for Gold Testing Lab	Types	46	OTM (NCT)	HOPE	GOB	435.0	Planned Dates		03-07-22	19-07-22	30-08-22	07-09-22	14-09-22	12-10-22		12-01-23
								Planned Days		0	14	42	07	07	28	98	90
								Actual Dates									
GR2	Purchase of Non-Destructive Equipment for Gold Testing Lab	Nos	03	OTM (NCT)	HOPE	GOB	430.0	Planned Dates		03-07-22	19-07-22	30-08-22	07-09-22	14-09-22	12-10-22		12-01-23
								Planned Days		0	14	42	07	07	28	98	90
								Actual Dates									
GR3	Purchase of Sophisticated Equipment for Gold Testing Lab	Nos	02	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		03-07-22	19-07-22	30-08-22	07-09-22	14-09-22	12-10-22		12-01-23
								Planned Days		0	14	42	07	07	28	98	90
								Actual Dates									
GR4	Purchase of Octane & Cetane Analyzer and Sulfur Analyzer for Petroleum Testing Lab	Nos	02	OTM (NCT)	HOPE	GOB	235.0	Planned Dates		07-07-22	05-08-22	17-09-22	24-09-22	30-09-22	28-10-22		28-01-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR5	Purchase of Performance Test Bench for Sanitary Tapware	No	01	OTM (NCT)	HOPE	GOB	655.0	Planned Dates		07-07-22	05-08-22	17-09-22	24-09-22	30-09-22	28-10-22		28-01-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR6	Purchase of Servo-Controlled Hydraulic Floor Model Universal Testing Machine (UTM)	No	01	OTM (NCT)	HOPE	GOB	255.0	Planned Dates		07-07-22	05-08-22	17-09-22	24-09-22	30-09-22	28-10-22		28-01-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR7	Purchase of Refrigerator & Freezer Energy Efficiency Performance Test Chamber	No	01	OTM (NCT)	HOPE	GOB	755.0	Planned Dates		07-07-22	05-08-22	17-09-22	24-09-22	30-09-22	28-10-22		28-01-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR8	Purchase of Servo Controlled Electromechanical Universal Testing Machine for Pipe Testing Lab	Nos	01	OTM (NCT)	HOPE	GOB	105.0	Planned Dates		07-07-22	05-08-22	17-09-22	24-09-22	30-09-22	28-10-22		28-01-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR9	Purchase of Non-Invasive Blood Pressure Simulator and Tester for NML	Nos	01	OTM (NCT)	HOPE	GOB	35.0	Planned Dates		13-07-22	11-08-22	22-09-22	29-09-22	06-10-22	04-11-22		04-02-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR10	Purchase of Automated Pressure Calibrator, Automatic Barometer Calibrator & Torque Tool Tester for NML	Nos	03	OTM (NCT)	HOPE	GOB	80.0	Planned Dates		13-07-22	11-08-22	22-09-22	29-09-22	06-10-22	04-11-22		04-02-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR11	Purchase of 18 Types of Equipment for Bitumen Testing Laboratory of Chemical	Nos	18	OTM (NCT)	HOPE	GOB	465.0	Planned Dates		13-07-22	11-08-22	22-09-22	29-09-22	06-10-22	04-11-22		04-02-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR12	Purchase of 15 Types of Chemical for Petroleum Testing Laboratory	Nos	15	OTM (NCT)	HOPE	GOB	95.0	Planned Dates		13-07-22	11-08-22	22-09-22	29-09-22	06-10-22	04-11-22		04-02-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR13	Purchase of 12 Types of Equipment for Petroleum Testing Laboratory	Nos	12	OTM (NCT)	HOPE	GOB	290.0	Planned Dates		13-07-22	11-08-22	22-09-22	29-09-22	06-10-22	04-11-22		04-02-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR14	Purchase of PV Module & Inverter Tester	Nos	01	OTM (NCT)	HOPE	GOB	425.0	Planned Dates		06-07-22	08-08-22	20-09-22	27-09-22	04-10-22	01-11-22		01-03-23
								Planned Days		0	32	42	07	07	28	116	90
								Actual Dates									
GR15	Purchase of GC-MS MS & AAS Machine for Chemical Lab	Nos	02	OTM (NCT)	HOPE	GOB	415.0	Planned Dates		06-07-22	08-08-22	20-09-22	27-09-22	04-10-22	01-11-22		01-03-23
								Planned Days		0	32	42	07	07	28	116	90
								Actual Dates									

প্রকৌঃ মোঃ মিজানুর রহমান
সহকারী পরিচালক (প্র, পদার্থ)

(মোঃ তুহিন আহমেদ)
উপপরিচালক (প্রশাসন-২)

(মোঃ তাহের জামিল)

Contract on of Contract 18 01-03-23
Total Time is Contract Signature 17 116

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Con. on or Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR16	Purchase of 19 types Equipment for Textile Lab	Types	19	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		06-07-22	08-08-22	20-09-22	27-09-22	04-10-22	01-11-22		01-03-23
								Planned Days		0	32	42	07	07	28	116	90
								Actual Dates									
GR17	Purchase of Computer, Printer, Scanner, Projector, Laptop & UPS for BSTI Divisional and District Office	Types	46	OTM (NCT)	HOPE	GOB	40.0	Planned Dates		25-08-22	22-09-22	04-11-22	11-11-22	18-11-22	16-12-22		16-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR18	Purchase of AAS Machine for BSTI Rangpur & Cumilla Office	Nos	02	OTM (NCT)	HOPE	GOB	230.0	Planned Dates		25-08-22	22-09-22	04-11-22	11-11-22	18-11-22	16-12-22		16-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR19	Purchase of 08 (Eight) Types of Equipment for Cement Testing Laboratory	Nos	08	OTM (NCT)	HOPE	GOB	120.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR20	Purchase of Hydraulic Band Saw and Heavy Duty Platform Scale for Workshop	Nos	02	OTM (NCT)	HOPE	GOB	15.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR21	Purchase of Standard Sand for Cement Testing Laboratory	KG	1350	OTM (NCT)	HOPE	GOB	11.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR22	Purchase of CRM for Chemical Testing Wing	Types	15	OTM (NCT)	HOPE	GOB	4.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR23	Purchase of 5 Types of Equipment for Bitumen & Bituminous Binders for Physical	Nos	05	OTM (NCT)	HOPE	GOB	130.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR24	Purchase of Fittings for Pipe Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR25	Purchase of Machine & Instruments for AZO test purpose for Textile Lab	No	04	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR27	Purchase of Circuit Breaker tester	Set	01	OTM (NCT)	HOPE	GOB	350.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR28	Purchase of Lighting product testing Accessories	Set	01	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		06-09-22	02-10-22	14-11-22	21-11-22	28-11-22	28-12-22		28-03-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR29	Purchase of Measuring Equipment at Physical	Nos	16	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR30	Purchase of Micropipette for NML	Nos	01	RFQ (NCT)	HOPE	GOB	1.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR31	Purchase of CNC Vertical Machine for Physical	Nos	01	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR32	Purchase of Ball Point Testing Equipment for Physical	Nos	02	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR33	Purchase of Ceramic Tableware Testing Equipment for Physical	Nos	06	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR34	Purchase of Hydraulic Pressure Balance, Pneumatic Dead Weight Tester for NML	Nos	02	OTM (NCT)	HOPE	GOB	120.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR35	Purchase of 07 Types of Equipment for BSTI Divisional & District, NML	Nos	07	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR36	Purchase of Automatic Pressure Calibrator & Portable Pneumatic High Pressure Test Pump	Nos	02	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR37	Calibration of Equipment at Mass & Length Lab, NML	Nos	04	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		06-11-22	02-12-22	14-01-22	21-01-22	28-01-22	28-02-22		28-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR38	Calibration of Equipment at Temperature & Force Lab, NML	Nos	13	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		16-10-22	14-11-22	26-12-22	01-01-23	08-01-23	06-02-23		06-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR39	Purchase Aflatoxin Kit Box for Chemical Lab	Nos	12	OTM (NCT)	HOPE	GOB	8.0	Planned Dates		16-10-22	14-11-22	26-12-22	01-01-23	08-01-23	06-02-23		06-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR40	Purchase of Helmet Testing Equipment	Set	-	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		16-10-22	14-11-22	26-12-22	01-01-23	08-01-23	06-02-23		06-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR41	Concrete Paving Blocks Testing Machineries Set	Set	01	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		16-10-22	14-11-22	26-12-22	01-01-23	08-01-23	06-02-23		06-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR42	Purchase of Clay Bricks & Concrete Cylinder testing Equipment	Set	05	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		16-10-22	14-11-22	26-12-22	01-01-23	08-01-23	06-02-23		06-05-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR43	Purchase of Leather Footwear testing Equipment	Set	01	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR44	Purchase of Gas Cylinder testing Equipment	Set	01	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR45	Purchase of Flexural Breaking Load Tester for Ceramic Tiles	Nos	3	OTM (NCT)	HOPE	GOB	90.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR46	Purchase of Lift for at BSTI Head Office	Set	2	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR47	Purchase of AC at BSTI Head Office	Nos	25	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR48	Purchase of AC at BSTI Divisional & District Office	Nos	25	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR49	Construction of 11KVA Express feeder for BSTI	Nos	01	DPM (NCT)	HOPE	GOB	137.0	Planned Dates		16-11-22	14-12-22	26-01-23	01-02-23	08-02-23	06-03-23		06-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR50	Purchase/Refill of fire extinguisher at BSTI	Nos	95	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR51	Purchase of Equipment for Package Commodities Lab, NML	No	27	OTM (NCT)	HOPE	GOB	18.0	Planned Dates		26-11-22	24-12-22	06-02-23	13-02-23	20-02-23	18-03-23		18-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR52	Purchase of Stationary for BSTI Head Office	Types	75	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		26-11-22	24-12-22	06-02-23	13-02-23	20-02-23	18-03-23		18-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR53	Purchase of Stationary for BSTI Divisional & District Office	Item	-	RFQ (NCT)	HOPE	GOB	10.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR54	Purchase of Staff Lverage	Person	-	RFQ (NCT)	HOPE	GOB	8.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR55	Purchase of Furniture for BSTI Divisional & District Office	Item	-	RFQ (NCT)	HOPE	GOB	20.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR56	Printing of Poster, Folder of World Metrology Day	Pcs	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR57	Printing of Poster, Folder of World Standards Day	Pcs	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-22	13-10-22	23-10-22	30-10-22	07-11-22	12-11-22		12-12-22
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR58	Printing of Annual Report of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-11-22	13-11-22	23-11-22	30-11-22	07-12-22	12-12-22		12-01-23
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR59	Printing of Suvenior of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-11-22	13-11-22	23-11-22	30-11-22	07-12-22	12-12-22		12-01-23
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR60	Meter Certificate Printing of Physcal wing	Pcs	5 Lac	OTM (NCT)	HOPE	GOB	12.0	Planned Dates		26-11-22	24-12-22	06-02-23	13-02-23	20-02-23	18-03-23		18-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR61	Purchase of Furniture for BSTI Head Office	Nos	30	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		26-11-22	24-12-22	06-02-23	13-02-23	20-02-23	18-03-23		18-06-23
								Planned Days		0	28	42	07	07	28	98	90
								Actual Dates									
GR62	Purchase of Furniture for Chemical Lab	Nos	-	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		26-11-22	24-12-22	06-02-23	13-02-23	20-02-23	18-03-23		18-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR63	Purchase of Equipment for BSTI Barisal Office	Item	-	OTM (NCT)	HOPE	GOB	110.0	Planned Dates		26-11-22	24-12-22	06-02-23	13-02-23	20-02-23	18-03-23		18-06-23
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR64	Purchase of Equipment for BSTI Rangpur Office	Item	-	OTM (NCT)	HOPE	GOB	176.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
GR65	Purchase of Equipment for BSTI Sylhet Office	Item	-	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
GR66	Purchase of Ceramic Tiles Testing Machine for Rangpur Office	No	1	OTM (NCT)	HOPE	GOB	35.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
GR67	Purchase of Tensile Testing Machine for (Plywood)	No	1	OTM (NCT)	HOPE	GOB	8.00	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
GR68	Purchase of Equipment for Transformer Testing Equipment	Set	01	OTM (NCT)	HOPE	GOB	582.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
GR69	Purchase of Aneomometer for Fan Lab with Laboratory Arrangement	Set	01	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									

প্রকৌঃ মোঃ মিজানুর রহমান
সহকারী পরিচালক (প্রশাসন)

(মোঃ তুহিন আহমেদ)
উপপরিচালক (প্রশাসন-২)

(মোঃ তাহের জামিল)
পরিচালক (প্রশাসন)

ion 44 এর sub-section (a)
৪ জুলাই, ২০১১
কর্মকর্তা ও

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR70	Purchase of Test System for Energy Meter (Energy Meter Test Bench & Others.)	Set	01	OTM (NCT)	HOPE	GOB	160.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
GR71	Purchase of A+A+A+ Solar Module Sun Simulator Tester	Set	01	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		03-12-22	31-12-22	28-01-23	05-02-23	12-02-23	12-03-23		12-06-23
								Planned Days		0	28	28	07	07	28	98	90
								Actual Dates									
Total value of GOODS Procurement							10258.0										

প্রকৌঃ মোঃ মিজানুর রহমান
সহকারী পরিচালক (প্রশা, পদার্থ)

(মোঃ তুহিন আহমেদ)
উপপরিচালক (প্রশাসন-২)

(মোঃ তাহের জামিল)
পরিচালক (প্রশাসন)