

**অংশ-গ : Annual Procurement Plan (GOODS)**

Ministry/Division : Ministry of Industry  
 Agency : Bangladesh Standards And Testing Institution (BSTI)  
 Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2023-2024

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR1	Repair of Universal Testing Machine (100KN)	Nos	01	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		03-07-23	19-07-23	30-08-23	07-09-23	14-09-23	12-10-23		12-01-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR2	Purchase of 08 (Eight) Types of Equipment for Cement Testing Laboratory	Nos	08	OTM (NCT)	HOPE	GOB	120.0	Planned Dates		03-07-23	19-07-23	30-08-23	07-09-23	14-09-23	12-10-23		12-01-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR3	Purchase of Clay Bricks & Concrete Cylinder testing Equipment	Set	06	OTM (NCT)	HOPE	GOB	250.0	Planned Dates		03-07-23	19-07-23	30-08-23	07-09-23	14-09-23	12-10-23		12-01-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR4	Purchase of Helmet Testing Equipment	Set	-	OTM (NCT)	HOPE	GOB	800.0	Planned Dates		03-07-23	19-07-23	30-08-23	07-09-23	14-09-23	12-10-23		12-01-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR5	Purchase of Leather Footwear testing Equipment	Set	01	OTM (NCT)	HOPE	GOB	950.0	Planned Dates		03-07-23	19-07-23	30-08-23	07-09-23	14-09-23	12-10-23		12-01-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR6	Purchase of Fire Extinguisher Testing Equipment	Set	01	OTM (NCT)	HOPE	GOB	150.0	Planned Dates		03-08-23	19-08-23	30-09-23	07-10-23	14-10-23	12-11-23		12-02-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
								Planned Days		0	28	42	07	07	28	112	90		
Actual Dates																			

BSTI\_Annual Procurement Plan\_FY-2023-24-1


*Saidul*  
 মুধা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (স্বাস্থ্য)  
 বিএসটিআই, ঢাকা।

*Sohag*  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)


*Tuhin*  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

*Taher*  
 (মোঃ তাহের জামিল)  
 পরিচালক (স্বাস্থ্য)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR7	Purchase of Accessories for Physical Lab	Set	14	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-08-23	19-08-23	30-09-23	07-10-23	14-10-23	12-11-23		12-02-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR8	Purchase of Circuit Breaker tester	Set	01	OTM (NCT)	HOPE	GOB	200.0	Planned Dates		03-08-23	19-08-23	30-09-23	07-10-23	14-10-23	12-11-23		12-02-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR9	Purchase of Machine & Instruments for AZO test purpose for Textile Lab	No	04	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-09-23	19-09-23	30-10-23	07-11-23	14-11-23	12-12-23		12-03-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR10	Purchase of Chemicals for AZO Test purpose for Textile lab	Types	33	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		03-09-23	19-09-23	30-10-23	07-11-23	14-11-23	12-12-23		12-03-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR11	Purchase of Micropipette for NML	Nos	01	RFQ (NCT)	HOPE	GOB	1.0	Planned Dates		03-09-23	19-09-23	30-10-23	07-11-23	14-11-23	12-12-23		12-03-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR12	Purchase of Hydraulic Pressure Balance, Pneumatic Dead Weight Tester for NML	Nos	02	OTM (NCT)	HOPE	GOB	170.0	Planned Dates		03-09-23	19-09-23	30-10-23	07-11-23	14-11-23	12-12-23		12-03-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR13	Purchase of Performance Test Bench for Sanitary Tapeware	Nos	01	OTM (NCT)	HOPE	GOB	655.0	Planned Dates		03-09-23	19-09-23	30-10-23	07-11-23	14-11-23	12-12-23		12-03-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএলটিআই, ঢাকা।


  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেডিকেল)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR14	Purchase of Automatic Pressure Calibrator & Portable Pneumatic High Pressure Test Pump	Nos	02	OTM (NCT)	HOPE	GOB	190.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR15	Purchase of Equipment for BSTI Divisional & District, NML	Types	07	OTM (NCT)	HOPE	GOB	600.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR16	Recalibration of Standard Equipment at Electrical Lab, NML	Nos	04	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR17	Purchase of Equipment for Package Commodities Lab, NML	No	27	OTM (NCT)	HOPE	GOB	18.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR18	Purchase of Compressor for Central AC of NML-BSTI	Nos	1	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR19	Purchase of Inverter for Central AC of NML-BSTI	Sets	5	OTM (NCT)	HOPE	GOB	5.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR20	Purchase of Magnetic Contact for Change Over Switch (Sub-Station)	Set	1	OTM (NCT)	HOPE	GOB	4.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR21	Purchase of Lubricants for Generator of NML-BSTI	Liter	100	OTM (NCT)	HOPE	GOB	1.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

BSTI\_Annual Procurement Plan\_FY-2023-24-3

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএসটিআই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR22	Purchase of Comparator for Mass Lab	pcs	04	OTM (NCT)	HOPE	GOB	300.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR23	Purchase of spare parts for Comparator of Mass Lab	Set	06	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR24	Annual Maintenance Contract & Operation of Central AC, NML	No	01	DP	HOPE	GOB	15.0	Planned Dates		13-07-23	02-08-23	16-08-23	23-08-23	30-08-23	27-09-23		04-02-23
								Planned Days		0	21	14	07	07	28	77	90
								Actual Dates									
GR25	Purchase of UPS for Standard Equipments at NML-BSTI	Set	20	RFQ (NCT)	HOPE	GOB	1.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR26	Purchase of 18 Types of Equipment for Bitumen Testing Laboratory of Chemical	Nos	18	OTM (NCT)	HOPE	GOB	465.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR27	Purchase of 15 Types of Chemical for Petroleum Testing Lab	Nos	15	OTM (NCT)	HOPE	GOB	10.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR28	Purchase of 12 Types of Equipment for Petroleum Testing Lab	Nos	12	OTM (NCT)	HOPE	GOB	290.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR29	Purchase of CRM, Chemical & Consumable for Chemical Lab	Types	-	OTM (NCT)	HOPE	GOB	250.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR30	Purchase of Spare Parts for Chemical Testing Lab	Nos	-	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

BSTI\_Annual Procurement Plan\_FY-2023-24-4

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএসটিআই, ঢাকা।


  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR31	Repair of Equipment at BSTI Head Office	-	-	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR32	Purchase Aflatoxin Kit for Chemical Lab	Nos	12	OTM (NCT)	HOPE	GOB	15.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR33	Purchase of Equipment for Gold Testing Lab	Nos	03	OTM (NCT)	HOPE	GOB	500.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR34	Purchase of Equipment and Accessories for Gold Testing Lab	Nos	47	OTM (NCT)	HOPE	GOB	450.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR35	Purchase of 05 Types of Equipment for Lubrication Oil Testing Lab	Nos	05	OTM (NCT)	HOPE	GOB	380.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR36	Purchase of Platinum Crucible for Chemical	Nos	16	OTM (NCT)	HOPE	GOB	70.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR37	Purchase of Microbiological Equipment for BSTI Divisional & District Office	Item	-	OTM (NCT)	HOPE	GOB	400.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR38	Purchase of Microbiological Chemical & Reagent for BSTI Divisional & District Office	Item	-	OTM (NCT)	HOPE	GOB	100.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

BSTI\_Annual Procurement Plan\_FY-2023-24-5

  
 মুধা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএসটিআই, ঢাকা।


  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেডিকেল)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR39	Purchase of Equipment for BSTI Divisional & District Office	Item	30	OTM (NCT)	HOPE	GOB	2000.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR40	Purchase of Computer, Printer, Scanner, Projector, Laptop & UPS for BSTI Divisional and District Office	Types	46	OTM (NCT)	HOPE	GOB	40.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR41	Purchase of Computer, Printer, Scanner, Projector, Laptop & UPS for BSTI Head Office	Types	50	OTM (NCT)	HOPE	GOB	45.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR42	Purchase of Lift for at BSTI Head Office	Nos	2	OTM (NCT)	HOPE	GOB	250.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR43	Purchase of AC at BSTI Head Office	Nos	50	OTM (NCT)	HOPE	GOB	80.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR44	Purchase of AC at BSTI Divisional & District Office	Nos	30	OTM (NCT)	HOPE	GOB	40.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR45	Purchase of fire extinguisher at BSTI	Nos	95	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		03-11-23	19-11-23	30-12-23	07-01-24	14-01-24	12-02-24		12-05-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									

BSTI\_Annual Procurement Plan\_FY-2023-24-6

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএলটিআই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)


  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR46	Purchase of Photocopy Toner for BSTI, Dhaka	Nos	120	OTM (NCT)	HOPE	GOB	5.0	Planned Dates		03-12-23	19-12-23	30-01-24	07-02-24	14-02-24	12-03-24		12-06-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR47	Repair & Maintenance of Photocopy Machine	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR48	Repair & Maintenance of Air Conditioner	Nos	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR49	Purchase of Stationary for BSTI Head Office	Types	80	OTM (NCT)	HOPE	GOB	40.0	Planned Dates		03-12-23	19-12-23	30-01-24	07-02-24	14-02-24	12-03-24		12-06-24		
								Planned Days		0	28	42	07	07	28	112	90		
								Actual Dates											
GR50	Purchase of Stationary for BSTI Divisional & District Office	Item	-	RFQ (NCT)	HOPE	GOB	20.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR51	Purchase of Staff Lverage	Person	-	RFQ (NCT)	HOPE	GOB	10.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR52	Printing of Poster, Folder of World Metrology Day	Pcs	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR53	Printing of Poster, Folder of World Standards Day	Pcs	-	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-10-23	13-10-23	23-10-23	30-10-23	07-11-23	12-11-23		12-12-23		
								Planned Days		0	07	10	07	07	05	36	30		
								Actual Dates											
GR54	Printing of Annual Report of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates											
								Planned Days											
								Actual Dates											

BSTI\_Annual Procurement Plan\_FY-2023-24-7


  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএসটিআই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR55	Printing of Citizen Chartered of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-11-23	13-11-23	23-11-23	30-11-23	07-12-23	12-12-23		12-01-24
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR56	Printing of Suvenior of BSTI	Nos	5000	RFQ (NCT)	HOPE	GOB	3.0	Planned Dates		06-11-23	13-11-23	23-11-23	30-11-23	07-12-23	12-12-23		12-01-24
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR57	Meter Certificate Printing of Physcal wing	Pcs	5 Lac	OTM (NCT)	HOPE	GOB	12.0	Planned Dates		03-12-23	19-12-23	30-01-24	07-02-24	14-02-24	12-03-24		12-06-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR58	Printing of Small & A4 Size Envelop	Pcs	5000	RFQ (NCT)	HOPE	GOB	2.0	Planned Dates		06-11-23	13-11-23	23-11-23	30-11-23	07-12-23	12-12-23		12-01-24
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR59	Purchase of Furniture for BSTI Head Office	Nos	30	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-12-23	19-12-23	30-01-24	07-02-24	14-02-24	12-03-24		12-06-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR60	Purchase of Furniture for BSTI Divisional & District Office	Item	-	RFQ (NCT)	HOPE	GOB	75.0	Planned Dates		06-11-23	13-11-23	23-11-23	30-11-23	07-12-23	12-12-23		12-01-24
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
GR61	Purchase of Printer Tonner for BSTI, Dhaka	Nos	600	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		03-12-23	19-12-23	30-01-24	07-02-24	14-02-24	12-03-24		12-06-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
GR62	Purchase of Electrical Items	Types	-	OTM (NCT)	HOPE	GOB	25.0	Planned Dates		03-12-23	19-12-23	30-01-24	07-02-24	14-02-24	12-03-24		12-06-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
<b>Total value of GOODS Procurement</b>							<b>10,378.0</b>										

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (ব্রহ্মায়ন)  
 কিলেসিটিসাই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

**অংশ-ঘ : Annual Procurement Plan (WORKS)**

Ministry/Division : Ministry of Industry  
 Agency : Bangladesh Standards And Testing Institution (BSTI)  
 Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue

Fiscal Year : 2023-2024

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Refurbishment of BSTI Head Office & Lab Building	Nos	05	OTM (NCT)	HOPE	GOB	30.0	Planned Dates		03-08-23	19-08-23	30-09-23	07-10-23	14-10-23	12-11-23		12-02-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
WR2	Refurbishment of BSTI Quarter	Nos	69	RFQ (NCT)	HOPE	GOB	10.0	Planned Dates		06-11-23	13-11-23	23-11-23	30-11-23	07-12-23	12-12-23		12-01-24
								Planned Days		0	07	10	07	07	05	36	30
								Actual Dates									
WR3	Refurbishment of BSTI Divisional & District Office	Nos	01	OTM (NCT)	HOPE	GOB	20.0	Planned Dates		03-08-23	19-08-23	30-09-23	07-10-23	14-10-23	12-11-23		12-02-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
WR4	Refurbishment of Boundary Wall at BSTI, Dhaka	Nos	01	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-08-23	19-08-23	30-09-23	07-10-23	14-10-23	12-11-23		12-02-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
WR5	Vertical Extension of BSTI, Dhaka	Nos	03	OTM (NCT)	HOPE	GOB	1000.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
WR6	Refurbishment of Boundary Wall at BSTI, Khulna	Nos	03	OTM (NCT)	HOPE	GOB	50.0	Planned Dates		03-10-23	19-10-23	30-11-23	07-12-23	14-12-23	12-01-24		12-04-24
								Planned Days		0	28	42	07	07	28	112	90
								Actual Dates									
<b>Total value of WORKS Procurement</b>							<b>1,161.0</b>										

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএলটিআই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহম্মেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

**অংশ-৩ : Annual Procurement Plan (SERVICES)**


Ministry/Division : Ministry of Industry  
 Agency : Bangladesh Standards And Testing Institution (BSTI)  
 Procuring Entity Name & Code : Director General, BSTI

Budget : Revenue


Fiscal Year : 2023-2024

Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise Eol	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	AMC for Billing Management Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	15-11-23	23-11-23	30-11-23	12-12-23	23-12-23	30-12-23	07-01-24	23-02-24		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR2	AMC for Inventory Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	15-11-23	23-11-23	30-11-23	12-12-23	23-12-23	30-12-23	07-01-24	23-02-24		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR3	AMC for e-Catalogue BDS Software	Nos	01	DP	HOPE	GOB	3.0	Planned Dates	15-11-23	23-11-23	30-11-23	12-12-23	23-12-23	30-12-23	07-01-24	23-02-24		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR4	AMC for Real Time QR Code Software	Nos	01	DP	HOPE	GOB	40.0	Planned Dates	15-11-23	23-11-23	30-11-23	12-12-23	23-12-23	30-12-23	07-01-24	23-02-24		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR5	AMC for e-Application Management Software	Nos	01	DP	HOPE	GOB	10.0	Planned Dates	15-11-23	23-11-23	30-11-23	12-12-23	23-12-23	30-12-23	07-01-24	23-02-24		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR6	Yearly Service Contract of AC Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	10.0	Planned Dates	15-08-23	23-08-23	30-10-23	12-09-23	23-09-23	30-09-23	07-10-23	23-11-23		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR7	Yearly Service Contract of Fan Testing Lab	Set	10	OTM (NCT)	HOPE	GOB	20.0	Planned Dates	15-08-23	23-08-23	30-10-23	12-09-23	23-09-23	30-09-23	07-10-23	23-11-23		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										
SR8	Yearly Service Contract of Refrigerator Testing Lab	Set	01	OTM (NCT)	HOPE	GOB	15.0	Planned Dates	15-08-23	23-08-23	30-10-23	12-09-23	23-09-23	30-09-23	07-10-23	23-11-23		
								Planned Days	0	7	9	12	11	7	7	17	70	365
								Actual Dates										

BSTI\_Annual Procurement Plan\_FY-2023-24-10

  
 মুখা সাইদুল ইসলাম  
 উর্ধ্বতন পরীক্ষক (রসায়ন)  
 বিএসটিআই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)

Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time code for process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR9	Yearly service contract of Equipment for Chemical Testing Lab	No	02	DP	HOPE	GOB	30.0	Planned Dates	15-08-23	23-08-23	30-10-23	12-09-23	23-09-23	30-09-23	07-10-23	23-11-23	70	365
								Planned Days	0	7	9	12	11	7	7	17		
								Actual Dates										
SR10	Yearly Service Contract of Equipment for Physical Testing Lab	No	02	DP	HOPE	GOB	30.0	Planned Dates	15-08-23	23-08-23	30-10-23	12-09-23	23-09-23	30-09-23	07-10-23	23-11-23	70	365
								Planned Days	0	7	9	12	11	7	7	17		
								Actual Dates										
SR11	Yearly Service Contract of Air Conditioner for BSTI Head Office, Dhaka	No	105	OTM (NCT)	HOPE	GOB	20.0	Planned Dates	15-09-23	23-09-23	30-11-23	12-12-23	23-01-24	30-01-24	07-02-24	24-02-24	70	365
								Planned Days	0	7	9	12	11	7	7	17		
								Actual Dates										
SR12	Yearly Service Contract of Lift	No	01	DP	HOPE	GOB	3.0	Planned Dates	15-09-23	23-09-23	30-11-23	12-12-23	23-01-24	30-01-24	07-02-24	24-02-24	70	365
								Planned Days	0	7	9	12	11	7	7	17		
								Actual Dates										
SR13	Annual Service Contract, PT, Accreditation Fee, Audit Fee, Calibration Fee	-	-	DP	Authorised Officer	GOB	80.0	Planned Dates	15-09-23	23-09-23	30-11-23	12-12-23	23-01-24	30-01-24	07-02-24	24-02-24	70	365
								Planned Days	0	7	9	12	11	7	7	17		
								Actual Dates										
SR14	Purchase of Audit Firm	Nos	01	LCS	HOPE	GOB	25.0	Planned Dates		13-09-23	11-10-23	08-11-23	23-11-23	28-11-23	26-12-23	10-01-24	162	90
								Planned Days	0	45	28	27	15	5	28	14		
								Actual Dates										
SR15	Purchase of Video Creating Firm	Nos	01	SSS	HOPE	GOB	20.0	Planned Dates		13-09-23	11-10-23	08-11-23	23-11-23	28-11-23	26-12-23	10-01-24	162	90
								Planned Days	0	45	28	27	15	5	28	14		
								Actual Dates										
<b>Total value of Services Procurement</b>							<b>312.0</b>											

  
 মুখা সাইদুল ইসলাম  
 উপস্থাপন পরিচালক (স্বায়ম)  
 বিএসটিআই, ঢাকা।

  
 সোহাগ হায়দার  
 সহকারী পরিচালক (মেট্রোলজি)

  
 (মোঃ তুহিন আহমেদ)  
 উপপরিচালক (প্রশাসন-২)

  
 (মোঃ তাহের জামিল)  
 পরিচালক (প্রশাসন)