

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV

(SPECIAL REVISION-2)

CODE NO : 4112304 (Engineering and Others Equipments)

(a) Financial Year 2024-25

(c) Ministry : Ministry of Information & Broadcasting

(b) Reporting Period: 21-11-2024

(d) Head of Procuring Entity : DG, BTV

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract	
1	GR1	Supply, Installation, Testing and Commissioning of OB Equipment for Live Production of BTV on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	MOIB	GOB	500.00	Planned Dates	15-Dec-24	26-Jan-25	9-Mar-25	13-Apr-25	20-Apr-25	18-May-25		15-Sep-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Supply, Installation, Testing and Commissioning of Studio Camera & Allied Equipment for Auditorium of BTV Dhaka Station on Turnkey Basis.	Lot	4 set	OTM (ICT) e-GP	MOIB	GOB	450.00	Planned Dates	15-Dec-24	26-Jan-25	9-Mar-25	13-Apr-25	20-Apr-25	18-May-25		15-Sep-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
3	GR3	Supply, Installation, Testing and Commissioning of News Camera, Memory card & adapter and allied equipment for BTV Dhaka Station on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	DG, BTV	GOB	150.00	Planned Dates	1-Dec-24	12-Jan-25	23-Feb-25	30-Mar-25	6-Apr-25	4-May-25		2-Aug-25
									Planned Dates	0	42	42	35	7	28	154	90
									Actual Dates	-	-	-	-	-	-	-	-
4	GR4	Supply, Installation, Testing and Commissioning of Backpack/Live Streaming Equipment for BTV on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	DG, BTV	GOB	50.00	Planned Dates	1-Dec-24	12-Jan-25	23-Feb-25	30-Mar-25	6-Apr-25	4-May-25		2-Aug-25
									Planned Dates	0	42	42	35	7	28	154	90
									Actual Dates	-	-	-	-	-	-	-	-
5	GR5	Supply, Installation, Testing and Commissioning of Production Control Room (PCR) Equipment for Auditorium of BTV Dhaka Station on Turnkey Basis.	Lot	Bulk	OTM (ICT) e-GP	MOIB	GOB	300.00	Planned Dates	15-Dec-24	26-Jan-25	9-Mar-25	13-Apr-25	20-Apr-25	18-May-25		15-Sep-25
									Planned Dates	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
6	CD VAT & Others							205.00									
Total								1655.00									

Wahfu
11/11/2024
শাকিবুল ইসলাম
উপদেষ্টা প্রকৌশলী
দেপু টেলিভিশন
পেপরা, ঢাকা

20/11/2024
মোঃ মাসুদ হুইয়া
ইঞ্জিনিয়ার (সিস্টেম) ওল্ডি মাস্টার
বাংলাদেশ টেলিভিশন
প্রধান কার্যালয়

20/11/2024
মুহাম্মদ আনিসুর রহমান
সিনিয়র ইঞ্জিনিয়ার
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা

20/11/24
মোঃ জিক্বার রশিদ
সিনিয়র ইঞ্জিনিয়ার
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা

20/11/24
মোঃ মনিরুল ইসলাম
সিনিয়র প্রকৌশলী
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা-১২১১

20/11/24
মোঃ মাসুদ হুইয়া
প্রধান প্রকৌশলী
বাংলাদেশ টেলিভিশন

20/11/2024
মোঃ মাহবুবুল আলম
মহাপরিচালক
বাংলাদেশ টেলিভিশন

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV
CODE NO : 3256105 (Raw Material & Spare Parts)

(SPECIAL REVISION-1)

(a) Financial Year 2024-25
 (b) Reporting Period: 21-11-2024

(c) Ministry : Ministry of Information & Broadcasting
 (d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estid cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Procurement of Spare Parts for Satellite Broadcasting System (Satellite Professional IRD, Satellite Encoder, LNB).	Lot	Bulk	OTM (ICT) e-GP	DG, BTV	GOB	140.00	Planned Dates	1-Dec-24	12-Jan-25	23-Feb-25	30-Mar-25	6-Apr-25	4-May-25		2-Aug-25
									Planned Dates	0	42	42	35	7	28	154	90
									Actual Dates								
2	GR2	Procurement of Non Linear Edit (Work Station, HD Monitor, Speaker, Capture Cards, Software and Converters) for Dhaka & Chattogram Center.	Lot	Bulk	OTM (ICT) e-GP	DG, BTV	GOB	100.00	Planned Dates	1-Dec-24	12-Jan-25	23-Feb-25	30-Mar-25	6-Apr-25	4-May-25		2-Aug-25
									Planned Dates	0	42	42	35	7	28	154	90
									Actual Dates								

Amirul
21.11.2024

মোঃ মুশাফিকুল ইসলাম
 টেলিভিশন প্রকৌশলী
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা

Amirul
22/11/2028

মোঃ সানা ইয়াছিন
 ইঞ্জিনিয়ারিং মানেজার (সেলি ডায়নি)
 বাংলাদেশ টেলিভিশন
 প্রধান কার্যালয়

Amirul
22/11/2028

মোঃ মাহবুবুল আলম
 সিনিয়র ইঞ্জিনিয়ার
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা

Amirul
21/11/28

মোঃ জিজ্ঞার রশিদ
 সিনিয়র ইঞ্জিনিয়ার
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা

Amirul
22/11/28

মোঃ মনিরুল ইসলাম
 সিনিয়র প্রকৌশলী
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা-১২১৯

Amirul
22/11/28

মোঃ মিসুদ-কুদ্দুস
 প্রধান প্রকৌশলী
 বাংলাদেশ টেলিভিশন

Amirul
22/11/2028

মোঃ মাহবুবুল আলম
 মহাপরিচালক
 বাংলাদেশ টেলিভিশন

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ টেলিভিশন
সদর দপ্তর
রামপুরা, ঢাকা-১২১৯

সিনিয়র সিস্টেম এনালিস্ট এর কার্যালয়

তারিখ: ০৩/১২/২৪

১৫.৫৪.০০০০.০২৩.২০.১১৫.২৪- ১২৭৭

তারিখ: ২৬ অগ্রহায়ন ১৪৩১ বঙ্গাব্দ
০৩ ডিসেম্বর ২০২৪ খ্রিষ্টাব্দ

বিষয়: বাংলাদেশ টেলিভিশনের পরিচালন বাজেটের আওতায় ২০২৪-২৫ অর্থ বছরের হালনাগাদ বার্ষিক
ক্রয় পরিকল্পনা (APP) প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বাংলাদেশ টেলিভিশনের পরিচালন বাজেটের আওতায় ২০২৪-২৫ অর্থ বছরে দ্বি-
তারকা চিহ্নিত **৪১১২৩০৪ কোডের “প্রকৌশল ও অন্যান্য সরঞ্জামাদি” খাত এবং ৩২৫৬১০৫ কোড “কাঁচামাল ও
খুচরা যন্ত্রাংশ” খাতের অনুমোদিত হালনাগাদ বার্ষিক ক্রয় পরিকল্পনা (APP) বিটিভির ওয়েবসাইটে প্রকাশের জন্য
অনুরোধ করা হলো।

সংযুক্তি: ...০২... পাতা।

০৩/১২/২৪
(রোকসানা ইয়াছমিন)

ইঞ্জিনিয়ারিং ম্যানেজার (পরিচালনা ও রক্ষণাবেক্ষণ)

সিনিয়র সিস্টেম এনালিস্ট
বাংলাদেশ টেলিভিশন
রামপুরা ঢাকা।

সিনিয়র সিস্টেম এনালিস্ট এর কার্যালয়	
সিস্টেম এনালিস্ট	<input checked="" type="checkbox"/> প্রয়োজনীয় ব্যবস্থা নিন
প্রোগ্রামার-১	<input type="checkbox"/> উপস্থাপন করুন
প্রোগ্রামার-২	<input type="checkbox"/> কথা বলুন
পিএ	<input type="checkbox"/> তারিখ দিন
সিনিয়র সিস্টেম এনালিস্ট	

০৩/১২/২৪
০৪/১২/২৪

০৪/১২/২৪