

ANNUAL PROCUREMENT PLAN (GOODS) IMPLEMENTATION STATUS (CORRECTED)

Budget : Revenue

Financial Year : 2023-2024 (July- June)

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Total time of contract signature	Time for completion contract	Comments
								dates								
GR-01	Supply of Conference table	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	2.99	Planned dates	7.08.2023	17.08.2023	20.08.2023	04.09.2023	04.09.2023	30	30	Completed
								Planned days	0	10	3	17				
								Actual Dates								
GR-02	Supply of Laboratory equipment,BWMRI	Nos	6	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	08.08.2023	17.08.2023	20.08.2023	24.08.2023	24.08.2023	17	30	Completed
								Planned days	0	10	3	4				
								Actual Dates								
GR-03	Supply of Laboratory equipment,BWMRI	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	10.08.2023	20.08.2023	21.08.2023	24.08.2023	24.08.2023	15	30	Completed
								Planned days	0	11	1	3				
								Actual Dates								
GR-04	Supply of Conference table	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	2.99	Planned dates	16.08.2023	31.08.2023	31.08.2023	14.09.2023	14.09.2023	30	30	Completed
								Planned days	0	15	1	14				
								Actual Dates								
GR-5	Supply of PMIS Software to BWMRI	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	24.08.2023	17.10.2023	18.10.2023	19.10.2023	19.10.2023	55	60	Completed
								Planned days	0	53	1	1				
								Actual Dates								
GR-6	Supply of Payroll Software to BWMRI	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	2	Planned dates	27.08.2023	27.11.2023	28.11.2023	03.12.2023	03.12.2023	95	120	Completed
								Planned days	0	90	1	4				
								Actual Dates								
GR-07	Supply of Laboratory equipment,BWMRI	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	04.09.2023	12.09.2023	13.09.2023	21.09.2023	21.09.2023	18	30	Completed
								Planned days	0	9	1	8				
								Actual Dates								
GR-08	Supply of Laboratory equipment,BWMRI	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	04.09.2023	12.09.2023	21.09.2023	22.09.2023	22.09.2023	19	30	Completed
								Planned days	0	9	9	1	0			
								Actual Dates								
GR-09	Supply of Laboratory equipment,BWMRI	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	17.09.2023	25.09.2023	27.09.2023	27.09.2023	27.09.2023	12	30	Completed
								Planned days	0	9	2	1				
								Actual Dates								
GR-10	Supply of Conference table	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	2.99	Planned dates	03.10.2023	17.10.2023	18.10.2023	29.10.2023	29.10.2023	27	30	Completed
								Planned days	0	15	1	11				
								Actual Dates								
GR-11	Supply of Conference table	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	2.99	Planned dates	08.10.2023	18.10.2023	19.10.2023	30.10.2023	30.10.2023	23	30	Completed
								Planned days	0	11	1	11				
								Actual Dates								
GR-12	Supply of Office Equipment, BWMRI	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	30.04.2024	14.05.2024	15.05.2024	16.05.2024	16.05.2024	17	30	Completed
								Planned days	0	15	1	1				
								Actual Dates								

৩০/১০/২৪
 হিসাব রক্ষক

৩০/১০/২৪
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ গম ও ভূট্টা গবেষণা ইনস্টিটিউট
 মিনাপুর, মিনাপুর।

৩০/১০/২৪
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ গম ও ভূট্টা গবেষণা ইনস্টিটিউট
 মিনাপুর, মিনাপুর।

৩০.১০.২৪
 মহাপরিচালক
 বাংলাদেশ গম ও ভূট্টা গবেষণা ইনস্টিটিউট
 মিনাপুর-১২০০।