

ANNUAL PROCUREMENT PLAN (GOODS)

Budget : Revenue

Financial Year : 2024-2025

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Time for completion contract
								dates								
GR-01	Supply of Computer	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3.00	Planned dates	01.08.24	08.08.2024	10.08.2024	14.08.2024	17.08.2024		17	30
								Planned days	0	8	2	4	3			
								Actual Dates								
GR-02	Supply of Computer	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3.00	Planned dates	01.08.24	08.08.2024	10.08.2024	14.08.2024	17.08.2024		17	30
								Planned days	0	8	2	4	3			
								Actual Dates								
GR-03	Supply of research equipment to BWMRI	Nos	Need Based	OTM/e-GP (NCT)	DG BWMRI	GoB (Revenue)	45.00	Planned dates	14.09.2024	20.09.2024	20.09.2024	22.09.2024	27.09.2024		15	30
								Planned days	0	7	1	2	5			
								Actual Dates								
GR-04	Supply of Office furniture	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3.00	Planned dates	06.09.2024	15.09.2024	15.09.2024	18.09.2024	21.09.2024		17	30
								Planned days	0	10	1	3	3			
								Actual Dates								
GR-05	Supply of Office furniture	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3.00	Planned dates	06.09.2024	15.09.2024	15.09.2024	18.09.2024	21.09.2024		17	30
								Planned days	0	10	1	3	3			
								Actual Dates								
GR-06	Tractor	Nos	3	OTM(NCT)/e-GP	DG BWMRI	GoB (Revenue)	64.00	Planned dates	19.10.2024	27.10.2024	27.10.2024	30.10.2024	01.11.2024		15	30
								Planned days	0	9	1	3	2			
								Actual Dates								
GR-07	Coaster/Minibus	Nos	1	OTM/e-GP (NCT)	DG BWMRI	GoB (Revenue)	69.00	Planned dates	10.11.2024	17.11.2024	17.11.2024	20.11.2024	23.11.2024		15	30
								Planned days	0	8	1	3	3			
								Actual Dates								
GR-08	Stationery	Nos	Need Based	DPM/RFQ (NCT)	DG BWMRI	GoB (Revenue)	3.00	Planned dates	02.01.2025	10.01.2025	11.01.2025	13.01.2025	17.01.2025		17	30
								Planned days	0	9	1	2	5			
								Actual Dates								

[Signature]
 ২৬/০৭/২৪
 সিনিয়র সহকারী

[Signature]
 25/07/24
 মোঃ সাইফুল ইসলাম চৌধুরী
 সিনিয়র সহকারী পরিচালক, হিসাব (প্র.দা)
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 নরসিংপুর, দিনাজপুর।

[Signature]
 27/9/24
 ড. আলী হুসাইন আহমেদ
 পরিচালক (স্টাফ দায়িত্ব)
 প্রশাসন ও অর্থ উইং
 বিডাট্রিউএমআই নরসিংপুর, দিনাজপুর

[Signature]
 26.09.28
 ড. গোলাম ফারুক
 মহাপরিচালক (চলতি দায়িত্ব)
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 নরসিংপুর, দিনাজপুর-৫২০০

ANNUAL PROCUREMENT PLAN (WORKS)

Budget : Revenue

Financial Year : 2024-2025

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-01	Repairing & Maintenance of Residential Building	LS	Need Based	RFQ/OTM/e-GP (NCT)	DG BWMRI	GoB (Revenue)	20.00	Planned dates	Delegated Procurement (PWD)							
								Planned days								
								Actual Dates								
WR-02	Repairing & Maintenance of Non-Residential Building	LS	Need Based	RFQ/OTM/e-GP (NCT)	DG BWMRI	GoB (Revenue)	20.00	Planned dates	Delegated Procurement (PWD)							
								Planned days								
								Actual Dates								
WR-03	Repairing & Maintenance of Other Building	LS	Need Based	RFQ/OTM/e-GP (NCT)	DG BWMRI	GoB (Revenue)	95.00	Planned dates	Delegated Procurement (PWD)							
								Planned days								
								Actual Dates								

[Signature]
 ২৫/৭/২৪
 মিলান সরকার

[Signature]
 25/07/24

মোঃ সাইফুল ইসলাম চৌধুরী
 মনিয়র সহকারী পরিচালক, হিসাব (জ.দা)
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 মণিপুর, দিনাজপুর।

[Signature]
 ২৫/৭/২৪

ড. সালাহউদ্দিন আহমেদ
 পরিচালক (ফটিন দারিত্ব)
 প্রশাসন ও অর্থ উইং
 বিজ্ঞানিক প্রকৌশল ইনস্টিটিউট মণিপুর দিনাজপুর

[Signature]
 26.09.28

ড. গোলাম ফারুক
 মহাপরিচালক (চলতি দারিত্ব)
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 মণিপুর, দিনাজপুর-৫২০০