

Tentative Annual Procurement Plan

Budget: Revenue

Financial Year : 2022-2023

Ministry/Division : Ministry of Agriculture
 Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
 Procuring Entity name & code : Director General, BWMRI
 Project/Programme name and code : Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Time for completion contract
								dates								
GR-01	Supply of Accounts office cabinets & partitions	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	01.08.22	08.08.2022	10.08.2022	14.08.2022	17.08.2022		17	30
								Planned days	0	8	2	4	3			
								Actual Dates								
GR-02	Supply of Accounts office Glass Doors & partitions	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	01.08.22	08.08.2022	10.08.2022	14.08.2022	17.08.2022		17	30
								Planned days	0	8	2	4	3			
								Actual Dates								
GR-03	Supply of Public relation table &accounts office modular tables	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	01.08.22	08.08.2022	10.08.2022	14.08.2022	17.08.2022		17	30
								Planned days	0	8	2	4	3			
								Actual Dates								
GR-04	Supply of Ansar Sitting space	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	02.08.2022	08.08.2022	10.08.2022	11.08.2022	16.08.2022		15	30
								Planned days	0	7	2	1	5			
								Actual Dates								
GR-05	Supply of Accounts office, scientists room,public relation room & health centre, Health centre& library lettering & Plants hanger at corridor	Nos	1	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	02.08.2022	08.08.2022	10.08.2022	11.08.2022	16.08.2022		15	30
								Planned days	0	7	2	1	5			
								Actual Dates								
GR-06	Supply of Chemical Fertilizers	KG	24340	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	14.09.2022	20.09.2022	20.09.2022	22.09.2022	27.09.2022		15	7
								Planned days	0	7	1	2	5			
								Actual Dates								
GR-07	Supply of Office furniture	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	06.09.2022	15.09.2022	15.09.2022	18.09.2022	21.09.2022		17	30
								Planned days	0	10	1	3	3			
								Actual Dates								
GR-08	Supply of Office furniture	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	11.09.2022	21.09.2022	21.09.2022	25.09.2022	28.09.2022		19	30
								Planned days	0	11	1	4	3			
								Actual Dates								

01.08.2022
 মোঃ সাইফুল ইসলাম চৌধুরী
 সহকারী পরিচালক (হিসাব)
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 নলিপুর, দিনাজপুর।

02/08/22
 ড. মো. আবু জামান সরকার
 পরিচালক (অতিরিক্ত দায়িত্ব)
 প্রশাসন ও অর্থ উইং
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 নলিপুর, দিনাজপুর

02.06.2022
 ড. গোলাম ফারুক
 মহাপরিচালক (চলতি দায়িত্ব)
 বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
 নলিপুর, দিনাজপুর-৫২০০

Tentative Annual Procurement Plan Budget: Revenue

Financial Year : 2022-2023

Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Wheat and Maize Research Institute(BWMRI)
Procuring Entity name & code : Director General, BWMRI
Project/Programme name and code : Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract signature	Time for completion contract
GR-09	Supply of Computer	Nos	6	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	19.10.2022	27.10.2022	27.10.2022	30.10.2022	01.11.2022		15	30
								Planned days	0	9	1	3	2			
								Actual Dates								
GR-10	Supply of Medical Equipment, Health Center, BWMRI	Nos	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	10.11.2022	17.11.2022	17.11.2022	20.11.2022	23.11.2022		15	30
								Planned days	0	8	1	3	3			
								Actual Dates								
GR-11	Supply of research equipment,BWMRI	Nos	7	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	02.04.2023	10.04.2023	11.04.2022	13.04.2023	17.04.2023		17	30
								Planned days	0	9	1	2	5			
								Actual Dates								
GR-11	Supply of research equipment,BWMRI	Nos	6	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	03.04.2023	11.04.2023	12.04.2023	16.04.2023	20.04.2023		20	30
								Planned days	0	9	1	5	5			
								Actual Dates								
GR-12	Supply of research equipment,BWMRI	Nos	5	RFQ(NCT)	DG BWMRI	GoB (Revenue)	3	Planned dates	25.05.23	31.05.23	01.06.23	04.06.23	04.06.23		15	20
								Planned days	0	7	1	3	4			
								Actual Dates								

Amichon
01.08.2022
মোঃ সাইফুল ইসলাম চৌধুরী
সহকারী পরিচালক (হিসাব)
বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
নলিপুর, দিনাজপুর।

2022
02/06/22
ড. মো. আবু জামান সরকার
পরিচালক (অতিরিক্ত দায়িত্ব)
প্রশাসন ও অর্থ উইং
বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
নলিপুর, দিনাজপুর

2022
02.06.2022
ড. গোলাম ফারুক
সহপরিচালক (চলতি দায়িত্ব)
বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
নলিপুর, দিনাজপুর-৫২০০

Tentative Annual Procurement Plan
Budget: Revenue

Financial Year : 2022-2023

Ministry/Division
Agency
Procuring Entity name & code
Project/Programme name and code

Ministry of Agriculture
Bangladesh Wheat and Maize Research Institute(BWMRI)
Director General, BWMRI
Revenue Budget

Package no	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time of contract
								dates							
V/R-01	Repairing of generator over holding	LS	Need Based	RFQ(NCT)	DG BWMRI	GoB (Revenue)	1.5 Lac	Planned dates	07.11.2022	15.11.2022	15.11.2022	17.11.2022	20.11.2022		15
								Planned days	0	9	1	2	3		
								Actual Dates							

Inf chon
01.08.2022
মোঃ সাইফুল ইসলাম চৌধুরী
সহকারী পরিচালক (হিসাব)
বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
নলিপুর, দিনাজপুর।

02/08/22
ড. মো. আবু জামান সরকার
পরিচালক (অতিরিক্ত দায়িত্ব)
প্রশাসন ও অর্থ উইং
বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
নলিপুর, দিনাজপুর

02.06-2
ড. গোলাম ফারুক
মহাপরিচালক (চলতি দায়িত্ব)
বাংলাদেশ গম ও ভুট্টা গবেষণা ইনস্টিটিউট
নলিপুর, দিনাজপুর-৫২০০