

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana.


Annual Procurement Plan of Mechanical Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:20-12-2023

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Est. cost	Time code for proc.	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	1. Submersible pump, Boring pump, & Commissioning of Production well of 200mmx400mm dia. Shrouded with supply. Installation & Commissioning of all pipe fitting accessories at Carew's Sugar Factory	No	01	OTM (NCT)	Managing Director	Own	BDT: 45.00 Lac	9	10	21/12/23	21/01/24	21/02/24	06/03/24	11/03/24	08/04/24	17	June, 2024
								Planned Dates		0	30	30	15	5	28	108	
								Planned Days									
								Actual Dates									


(Md. Ismail Hossain Mollah)
Deputy Manager (Mech.)
Head of Mechanical


(Md. Badrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Mohammad Abdus Sattar)
General Manager(Finance)
Head of Accounts


Sumon Kumar Shaha
General Manager (Factory)
Head of Factory


(Muhammad Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFC)


Darsana. Annual Procurement Plan of Distillery Mechanical Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:18-11-2023

Peak age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost	Time code for process.	Not used in GOODS	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Distillery Factory এস.এস. ফ্যাক্টরি তৈরিকরণ, মুনামত সাইক্লিং ভায়া ২০", উত্তর ৪'-০" ম্যাট্রিক্সিং ২.৫ বিসিং স্টেইনলেস স্টিল স্ট্রিট, এস. AISI-304 (ব্র এস)	সংখ্যা	100	OTM (NCT)	Managing Director	Own	BDT: 50.00 Lac	Planned Dates Planned Days Actual Dates		28/11/23	27/12/23	27/01/24	12/02/24	18/02/24	16/03/24	108	June, 2024
2	Air Conditioner Capacity: 2 Ton Window Type, Brand: General, Thailand.	সংখ্যা	02	OTM (NCT)	Managing Director	Own	BDT: 1.864 Lac	Planned Dates Planned Days Actual Dates		28/11/23	27/12/23	27/01/24	12/02/24	18/02/24	16/03/24	108	June, 2024
3	LED SMART TV 43" UA43T5400AR S/N. OBGE38ET50071 1E BRAND: SAMSUNG	সংখ্যা	01	OTM (NCT)	Managing Director	Own	BDT: 0.553 Lac	Planned Dates Planned Days Actual Dates		28/11/23	27/12/23	27/01/24	12/02/24	18/02/24	16/03/24	108	June, 2024

4	১৭৭৭ গারি বিহার টারক ডেইরি ও প্রতিস্থাপন করা। পেপার/কিংস- ডেইরি: ১০ ফুট, গার: ৬ ফুট, কিংস: ৫ ফুট। ফাটনিং: Bottom- ১২ ফি: বিকনের মাঠে কীল ফি। Wall: ১০ ফি: বি: বিকনের মাঠে কীল ফি। ১) টারকের উপরে নতুন ২'১/২" x ২'১/২" x ৬ - ফি: বি: বিকনের একদল এডাল বিরে করার ডেইরি করতে হবে। ২) টারকের জায় ৪" ও ২" ভাঙ্গার ডেইরি মাঠে ডেইরি করতে হবে। ৩) টারকের ওয়াকিং জোড়ানোর পতন করতে হবে। ৪) টারক ডেইরি গার ২ কোট গ্রেড জার্মি ও ২ কোট Green Paint করে হবে।	01	OTM (NCT)	Managing Director	Own	BDT: 14.00 Lac	Planned Dates Planned Days Actual Dates	28/11/23	27/12/23	27/01/24	12/02/24	18/02/24	16/03/24	June, 2024
							0	30	30	15	5	28	108	


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Milton Goswami)
Manager (Mech.) (Distillery)
Head of Mechanical


(Md. Rajibul Hossain)
General Manager (Distillery)
Head of Distillery


(Mohammad Abdus Sattar)
General Manager (Finance)
Head of Accounts


(Mohammad Mostafiz Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of Packing Jointing Goods for Distillery Department (2023-2024)


Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited


Date: 18-05-2023

Pack- age No.	Description of Procurement Package GOODS	Unit	Quant- y	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estid cost	Time code for process	Not used in GOODS	Invites/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	Sugar Factory	কেজি	১৫০	OTM (NCT)	Managing Director	Own	BDT: 103350.00	9	10	11	12	13	14	15	16	17	18
1	হাই হোমার সীম জরেনিগ সীট, সাইজ ১/২"X১৮০"X৬০ " ক্রিস্টাল- ১০০০ ওয়ারেন্ট যুক্ত ৪০ বেস,(ইল্যাক র তৈরি) নমুনামত	কেজি	১৫০	OTM (NCT)	Managing Director	Own	BDT: 103350.00	Planned Dates Planned Days Actual Dates		21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23		June, 2024
2	আসফেসিস রোপ ১/৮", ইল্যাক, নমুনামত	কেজি	২০	OTM (NCT)	Managing Director	Own	BDT: 5400.00	Planned Dates Planned Days Actual Dates		21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	108	June, 2024
3	গ্রাফাইট পারিষ্ক ১/৮", উন্নতমানের	কেজি	১৫	OTM (NCT)	Managing Director	Own	BDT: 2160.00	Planned Dates Planned Days Actual Dates		21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	108	June, 2024

4	শিওর রাবার জয়েন্ট - ১/৮" স্বাপান/ কেব্রিয়া	১০০	কেজি	OTM (NCT)	Managing Director	Own	BDT : 11000.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
5	বীজ প্যাকিং - ৩/৮" কটন, ইলুম্যাক	১৫	কেজি	OTM (NCT)	Managing Director	Own	BDT : 2070.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
6	বীজ প্যাকিং - ১/২" কটন, ইলুম্যাক	১০	কেজি	OTM (NCT)	Managing Director	Own	BDT : 1690.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
7	গ্রাকসিট প্যাকিং - ১/৮" ইলুম্যাক	১০	কেজি	OTM (NCT)	Managing Director	Own	BDT : 1440.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
8	হাই প্রেসার গ্রাকসিট প্যাকিং - ১/৮"	০৫	কেজি	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
9	হাই প্রেসার গ্রাকসিট প্যাকিং - ৩/৮"	০৫	কেজি	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
10	হাই প্রেসার প্যাকিং (লুজ)	১০	কেজি	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108

	ক্রমিক সংখ্যা	কাজের বিবরণ	কাজের সংখ্যা	OTM (NCT)	Managing Director	Own	BDT : 1440.00	Planned Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
		গ্রাউন্ড পার্কিং - ১/১০	১০					Planned Dates	0	30	30	15	5	28	108
		গ্রাউন্ড পার্কিং - ১/১০						Actual Dates							
12		গ্রাউন্ড পার্কিং - ১/১০ ইন্সপেক্ট, কটন	১০	OTM (NCT)	Managing Director	Own	BDT : 1590.00	Planned Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
								Planned Dates	0	30	30	15	5	28	108
								Actual Dates							
13		গ্রাউন্ড পার্কিং - ১/১০, কটন	১০	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
								Planned Dates	0	30	30	15	5	28	108
								Actual Dates							
14		আমদানি টোল, ২", উন্নয়নের (বিকল্প- ৬/১০)	২০	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
								Planned Dates	0	30	30	15	5	28	108
								Actual Dates							
15		আমদানি টোল, ১/১০ উন্নয়নের (বিকল্প- ৬/১০)	২০	OTM (NCT)	Managing Director	Own	BDT : 27360.00	Planned Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
								Planned Dates	0	30	30	15	5	28	108
								Actual Dates							


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Hossain)
Manager (Mech.) (Distillery)
Head of Mechanical


(Md. Rajul Hassan)
General Manager (Distillery)
Head of Distillery


(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts


(Muhammad Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of Packing Jointing Goods for Mechanical Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:18-05-2023

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd cost	Time code for process	Not used in GOODS	Invoice/ Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Sugar Factory হাই প্রেসার সীট, জয়েন্টিং সাইজঃ 1/2"x10"x60" ক্রিয়ারেট-১০০০ ওয়ারেন্ট যুক্ত ৪০ সেম.(ইন্স)ভের ভেরি) নমুনামত	কেজি	১৫০	OTM (NCT)	Managing Director	Own	BDT: 103350.00	Planned Dates Planned Days Actual Dates		21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23		June, 2024
2	হাই প্রেসার সীট, জয়েন্টিং সাইজঃ 1/2"x10"x60" ক্রিয়ারেট -১০০০ ওয়ারেন্ট যুক্ত, ৪০ সেম, (ইন্স)ভের ভেরি) নমুনামত	কেজি	১০০	OTM (NCT)	Managing Director	Own	BDT: 98900.00	Planned Dates Planned Days Actual Dates		21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	108	June, 2024

3	হাইড্রোসার জয়েন্ট সাইজঃ ১/২" x ১০" x ৬০" ফ্রিকারেন্ট-১০০০ ওয়ারেন্ট যুক্ত, ৪০ মেস, (ইল্যাকের জৈরি) নমুনাযত	কেজি	৫৮	OTM (NCT)	Managing Director	Own	BDT : 57362.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
4	লো-প্রেসার জয়েন্ট সাইজঃ ১/২" x ১০" x ৬০" (ইল্যাকের জৈরি) নমুনাযত (চিনি কয় ৫০ কেজি)।	কেজি	২২	OTM (NCT)	Managing Director	Own	BDT : 3894.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
5	গ্রাসবেসটস/কুট প্যাকিং , সাইজঃ ১/২" (কয়ার) নমুনাযত ।	কেজি	২০	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
6	গ্রাসবেসটস রোল সাইজঃ ১/২" (কয়ার) নমুনাযত	কেজি	২৫	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
7	গ্রাসবেসটস রোল সাইজঃ ১/২" (চারণা) নমুনাযত	কেজি	১২	OTM (NCT)	Managing Director	Own	BDT:3588.00	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
8	গ্রাসবেসটস রোল সাইজঃ ১/২" (চারণা) নমুনাযত	কেজি	২৫	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108

9	এসকেসি টপজয়েন্ট (চাইনা) সাইজ $1/8" \times 1/4"$ নমুনা (উন্নতমানের)	কেজি	৩০	OTM (NCT)	Managing Director	Own	BDT : 9510.00	Actual Dates Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
10	এসকেসি টপজয়েন্ট (চাইনা) সাইজ $1/8" \times 1/4"$ (বডিড) নমুনা স্বা ৫০ (চাইনা)	কেজি	২০	OTM (NCT)	Managing Director	Own	BDT : 5980.00	Actual Dates Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
11	টাপলন পাব্লিক সাইজ: $1/4"$ (স্বা) নমুনা	কেজি	২০	OTM (NCT)	Managing Director	Own	BDT : 12940.00	Actual Dates Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
12	টাপলন পাব্লিক সাইজ: $1/4"$ (স্বা) নমুনা	কেজি	৩০	OTM (NCT)	Managing Director	Own	BDT : 19410.00	Actual Dates Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
13	হাইড্রোসার এসকেসি টপজয়েন্ট (চাইনা) সাইজ $1/4"$ (স্বা)	কেজি	২০	OTM (NCT)	Managing Director	Own	BDT : 1601.00	Actual Dates Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108
14	হাইড্রোসার এসকেসি টপজয়েন্ট (চাইনা) সাইজ $1/4"$	কেজি	২০	OTM (NCT)	Managing Director	Own	BDT : 2880.00	Actual Dates Planned Dates Planned Days Actual Dates	21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
									0	30	30	15	5	28	108

(ক্রমিক)	কেন্দ্র	২০	OTM (NCT)	Managing Director	Own	BDT : 2880.00	Planned Dates		21/05/23	21/06/23	21/07/23	05/07/23	10/07/23	08/08/23	June, 2024
15	হাইড্রোসার এক্সপের্টস গ্রাক্সিট প্যাকিং (ভারমুক্ত) সাইজ: ১/৮ (ক্রমিক)						Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108
16	হাইড্রোসার এক্সপের্টস গ্রাক্সিট প্যাকিং (ভারমুক্ত) সাইজ: ১/৮ (ক্রমিক)	১০	OTM (NCT)	Managing Director	Own	BDT : 1440.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108
17	হাইড্রোসার এক্সপের্টস গ্রাক্সিট প্যাকিং (ভারমুক্ত) সাইজ: ১/৮ (ক্রমিক)	১০	OTM (NCT)	Managing Director	Own	BDT : 1440.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108

(Md. Ismail Hossain Mollah)
Deputy Manager (Mech.)
Head of Mechanical

(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

Sumon Kumar Shaha
General Manager (Factory)
Head of Factory

(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts

(Muhammad Mosharuf Hossain)
Managing Director

	সবিন ফিক্সচার(MAZDA), 0259-14-300	সংখ্যা	সং	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	14/06/23	14/7/23	14/07/23	29/07/23	03/08/23	30/08/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
১০	Nylon breded hose pipe (Anti acid) 2" Two ply, Korea, as per sample	Feet	750	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
১৪	S.S Ball Valve 2" (Flange type)	Nos	08	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
১৫	Fronloader engine clutch plate T.T. 55 as per sample	Nos	03	OTM (NCT)	Managing Director	Own	BDT : 10500	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
১৬	Fronloader engine Pressure plate set-01407	Nos	01	OTM (NCT)	Managing Director	Own	BDT : 8150	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
১৭	Bolt 5.5(MS) SPL-8.8, as per sample	Nos	30	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
১৮	ড্রটিক বোরিং মাল্টি ক্লিন ইলেকট্রিক ৬-৬০১৩, ৩.১০ এমএম	প্যাকেট	১০	OTM (NCT)	Managing Director	Own	BDT : ৯৯৩৭.০০	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of BIO FERTILIZER PLANT (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date 29-05-2023

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost	Time code for process	Not used in GOODS	Inviter/ Advisee Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	ডিজেল ফিল্টার (বিভিন্ন আকার) ইতিমধ্যে চাট অফিসিয়াল(৭৩৩০৪৮৬)	সংখ্যা	১০	OTM (NCT)	Managing Director	Own	BDT : ২৬৩০০.০০	Planned Dates Actual Dates		04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
2	ডিজেল সি-১১৪ কোরিয়া ১নং	সংখ্যা	২৪	OTM (NCT)	Managing Director	Own	BDT : ৩৬৬০০.০০	Planned Dates Actual Dates		04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
3	ইয়ার ফিল্টার চাট অফিসিয়াল (২৪১৭০১১৩০৩২৯)	সংখ্যা	০৩	OTM (NCT)	Managing Director	Own	BDT : ৩৬৬০০.০০	Planned Dates Actual Dates		04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
4	ইয়ার ফিল্টার চাট অফিসিয়াল (৮৪১৭০৮৭৬)	সংখ্যা	০২	OTM (NCT)	Managing Director	Own	BDT : ৩৬৬০০.০০	Planned Dates Actual Dates		04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
5	অইসার গাড়ীর রিজার্ভ ট্যাংক	সংখ্যা	০১	OTM (NCT)	Managing Director	Own	BDT : ৩৬৬০০.০০	Planned Dates Actual Dates		04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024

৫	জেনারেল ইয়ার ফিল্ডার, IVECO 8041419(1134100245) নমুনা ৩	সংখ্যা	০৫	OTM (NCT)	Managing Director	Own	BDT : 47410.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
৬	জেনারেল মবিল ফিল্ডার, FLEETGUARD LF16015 INDIA.	সংখ্যা	০৫	OTM (NCT)	Managing Director	Own	BDT : 21500	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
৭	জেনারেল ডিজেল ফিল্ডার, FLEETGUARD, FF4070.	সংখ্যা	০৫	OTM (NCT)	Managing Director	Own	BDT : 22550.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
৮	জেনারেল ডিজেল ফিল্ডার, FLEETGUARD, FS-1280.	সংখ্যা	০৫	OTM (NCT)	Managing Director	Own	BDT : 22550.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
৯	কুনিং ওয়াটার (সবুজ পানি)	লিটার	২০	OTM (NCT)	Managing Director	Own	BDT : ২৯৪০.০০	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
১০	ডিজেল ফিল্ডার টাটা টেলকো অরিজিনাল, ইন্ডিয়া। ২৭৮-৬০২১১১১১০০১	সংখ্যা	১০	OTM (NCT)	Managing Director	Own	BDT : ২৯৬০.০০	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
১১	ডিজেল ফিল্ডার টাটা টেলকো অরিজিনাল, ইন্ডিয়া। ২৭৮-৬০২১১১১১০০৪	সংখ্যা	১০	OTM (NCT)	Managing Director	Own	BDT : ৩১০০.০০	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
১২	মবিল ফিল্ডার টাটা টেলকো অরিজিনাল, ইন্ডিয়া। ২৭৮-৬০২১১১১১০০২	সংখ্যা	১০	OTM (NCT)	Managing Director	Own	BDT : ৭৬২০.০০	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana,

Annual Procurement Plan of GARAGE Section (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:29-05-2023

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Est'd cost	Time code for process.	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GARAGE স্পার্টস/অপারেশন স্পার্টস ট্রেলার স্পার্টস																
1	Tapper Roller Bearing 7609, SKF/FAG	Nos	50	OTM (NCT)	Managing Director	Own	BDT : 33500.00	Planned Dates Planned Days Actual Dates		04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23		June, 2024
2	Tapper Roller Bearing 7611, SKF/FAG	Nos	40	OTM (NCT)	Managing Director	Own	BDT:3080 0.00	Planned Dates Planned Days Actual Dates		04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
3	Hubs M.S Nut Bolt: 3.5 inch x 6/8 inch with collar 1/8 inch as per sample	Nos	1500	OTM (NCT)	Managing Director	Own	BDT : 100500.00	Planned Dates Planned Days Actual Dates		04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
4	M.S nut bolt with spring washer, size: 9/16 inch x 1.5 inch	2000 Nos		OTM (NCT)	Managing Director	Own	BDT : 36000.00	Planned Dates Planned Days Actual Dates		04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024

5	Trailer front hitch as per sample	30	Nos	OTM (NCT)	Managing Director	Own	BDT : 189000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
6	Hydraulic jack, Load capacity minimum 20 Ton, India/Taiwan/Jap an/Malaysia	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 21240.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
7	Socket wrench 10-28 mm (Complete set)	04	Set	OTM (NCT)	Managing Director	Own	BDT : 2348.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
8	Dapper pin, size: 7/8 inch x 6inch	200	Nos	OTM (NCT)	Managing Director	Own	BDT : 17800.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
9	M.S U-channel, size: 3/16" x 1 1/2" x 1 1/2" x 1 1/2" x 8"	3000	Kg	OTM (NCT)	Managing Director	Own	BDT : 417000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
10	Gas cutter set	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 19600.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
11	Acetylene Compression Meter, India	03	Nos	OTM (NCT)	Managing Director	Own	BDT : 3600.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
12	Oxygen Compression Meter, India	03	Nos	OTM (NCT)	Managing Director	Own	BDT : 3600.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

13	M.S electrode 3.2 mm (Vortices Marine), Linde (Bangladesh) Limited	100	Packet	OTM (NCT)	Managing Director	Own	BDT : 91370.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
14	M.S electrode 4 mm (Vortices Marine), Linde (Bangladesh) Limited	100	Packet	OTM (NCT)	Managing Director	Own	BDT : 114233.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
15	Oxygen/Acetylene compression meter hose pipe, Malaysia/Taiwan	250	Meter	OTM (NCT)	Managing Director	Own	BDT : 16750.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
16	1/16 " Gas cutter Nozzle, Malaysia/Taiwan	03	Nos	OTM (NCT)	Managing Director	Own	BDT : 870.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
17	1/32 " Gas cutter Nozzle, Malaysia/Taiwan	03	Nos	OTM (NCT)	Managing Director	Own	BDT : 675.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
18	Welding cable size: 75 mm2/ as per sample, Malaysia/Taiwan	60	Meter	OTM (NCT)	Managing Director	Own	BDT : 22380.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
19	Welding Holder 500Amp, Malaysia/Taiwan	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 4900.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 30 04/08/23	19/08/23	24/08/23	22/09/23	June, 2024

20	MS rod, size: 1 inch dia.	Kg	40	OTM (NCT)	Managing Director	Own	BDT: 3600.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
21	Bamlet Mechanical bearing as per sample (Cast steel) Weight 12 kg (Bush type)	Sets	30	OTM (NCT)	Managing Director	Own	BDT: 54000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
22	Harrow Axle Mechanical bearing as per sample (Cast steel) Weight 12 kg (Bush type)	Sets	30	OTM (NCT)	Managing Director	Own	BDT: 54000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
23	Tapper roller bearing 3982/20, SKF/FAG	06	Nos	OTM (NCT)	Managing Director	Own	BDT: 2820.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
24	Bearing No 32209, SKF/FAG	15	Nos	OTM (NCT)	Managing Director	Own	BDT: 4650.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
25	Share with bolt for cultivator as per sample	100	Nos	OTM (NCT)	Managing Director	Own	BDT: 30000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
26	Injector Nozzle, R.S. Gold/ Royl Gold, China.	20	Nos	OTM (NCT)	Managing Director	Own	BDT: 3480.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

27	plunger With Delivery Valve, R S Gold/Royal Gold, China.	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 4980.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
28	Inlet & Exhaust Valve, 1 set = 2 Nos R S Gold/Royal Gold, China.	10	Set	OTM (NCT)	Managing Director	Own	BDT : 510.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
29	Head gasket, R S Gold/Royal Gold, China.	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 520.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
30	Linear, piston, Ring, Gudgeon pin, assembly, R S Gold/Royal Gold, China.	10	Set	OTM (NCT)	Managing Director	Own	BDT : 18720.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
31	Inlet & Exhaust valve Sit, R S Gold/ Royal Gold, China.	10	Set	OTM (NCT)	Managing Director	Own	BDT : 420.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
32	Oil pump, R S Gold/Royal, China.	05	Nos	OTM (NCT)	Managing Director	Own	BDT : 1950.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
সার্বজনীন স্পার্টস্‌ ইউজ 6AM Russian/520 Model Belarus Tractor Spare Parts								Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108
33	Clutch plate Complete, Ball system, Russia/India/Taiwan	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 46000.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30 04/08/23 30 04/07/23 30 24/08/23 5 19/08/23 15 22/09/23 28 June, 2024	108

34	Injector Nozzle, Brand:Delphi, England/Italy/Turkey, 1 set = 4 Nos	25	Set	OTM (NCT)	Managing Director	Own	BDT : 52250.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
35	Plunger with delivery valve. Delphi, England/Italy/Turkey, 1 set = 4 Nos	25	Set	OTM (NCT)	Managing Director	Own	BDT : 91250.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
36	Injector Nozzle Body, 1 set = 4 Nos	04	Set	OTM (NCT)	Managing Director	Own	BDT : 3992.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
37	Cylinder Linear STD, 1 set = 4 Nos, Russia/India	10	Set	OTM (NCT)	Managing Director	Own	BDT : 49990.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
38	Piston Ring, STD, Russia/India/Taiwan	20	Set	OTM (NCT)	Managing Director	Own	BDT : 45000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
39	Valve guide, India/Russia, 1 set = 8 Nos	10	Set	OTM (NCT)	Managing Director	Own	BDT : 6900.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
40	O Ring, १००mm १/२"	15	Nos	OTM (NCT)	Managing Director	Own	BDT : 675.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
									0	30	30	15	5	28		
41	Inlet & Exhaust	06	Set	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024

49	Water pump kits, Original Russia/India	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 1700.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
50	Radiator hose clam 3"	30	Nos	OTM (NCT)	Managing Director	Own	BDT : 420.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
51	Radiator hose pipe, small size	30	Nos	OTM (NCT)	Managing Director	Own	BDT : 1170.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
52	Radiator hose pipe, big size,	30	Nos	OTM (NCT)	Managing Director	Own	BDT : 4200.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
53	Roller Bearing, 42212 SKF/FAG	08	Nos	OTM (NCT)	Managing Director	Own	BDT : 5200.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
54	Ball Bearing 6205 ZZ, SKF/FAG	08	Nos	OTM (NCT)	Managing Director	Own	BDT : 712.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
55	Roller Bearing, 2612 SKF/FAG	08	Nos	OTM (NCT)	Managing Director	Own	BDT : 29232.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
56	Ball bearing, 50408 SKF/FAG	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 6230.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

57	Roller bearing, 7609 KY, SKF/FAG	15	Nos	OTM (NCT)	Managing Director	Own	BDT : 11550.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
58	High pressure hose pipe, Original Russian/India.	20	Set	OTM (NCT)	Managing Director	Own	BDT : 12000.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
59	Tail crown Nut-Bolt	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 4800.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
60	Bearing Insert (U)	80	Nos	OTM (NCT)	Managing Director	Own	BDT : 9200.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
61	Bearing Insert (L)	80	Nos	OTM (NCT)	Managing Director	Own	BDT : 3200.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
62	Water pump gasket joint	25	Nos	OTM (NCT)	Managing Director	Own	BDT : 1125.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
63	Piston pin(Gudgeon) 1 set = 4 Nos,	10	Set	OTM (NCT)	Managing Director	Own	BDT : 7000.00	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024
64	Piston pin Bush,	10	Set	OTM (NCT)	Managing Director	Own	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	04/06/23 04/07/23 0 30	04/08/23 04/08/23 30 30	19/08/23 19/08/23 15 15	24/08/23 24/08/23 5 5	22/09/23 22/09/23 28 28	108	June, 2024

[illegible]

	assembly (round) 1 set = 4 Nos		(NCT)	Director		13500.00	Planned Days Actual Dates													2024
73	Steering gear pump with three Bucket/Eight bucket(small) Ukrai/Russia	09	OTM (NCT)	Managing Director	Own	BDT : 26100.00	Planned Dates 04/06/23 Actual Dates 04/07/23	0	30	30	15	5	28	108						June, 2024
74	Hydraulic gear pump with three bucket, Russia/Ukraine	06	OTM (NCT)	Managing Director	Own	BDT : 29400.00	Planned Dates 04/06/23 Actual Dates 04/07/23	0	30	30	15	5	28	108						June, 2024
75	Benzu Bolt with washer small size (14), washer made by aluminium	40	OTM (NCT)	Managing Director	Own	BDT : 1000.00	Planned Dates 04/06/23 Actual Dates 04/07/23	0	30	30	15	5	28	108						June, 2024
76	Benzu bolt with washer big size(19), washer made by aluminium	50	OTM (NCT)	Managing Director	Own	BDT : 1200.00	Planned Dates 04/06/23 Actual Dates 04/07/23	0	30	30	15	5	28	108						June, 2024
77	Brake disc assembly, (Round) 520 model tractor, 1 set = 4 Nos	10	OTM (NCT)	Managing Director	Own	BDT : 23000.00	Planned Dates 04/06/23 Actual Dates 04/07/23	0	30	30	15	5	28	108						June, 2024
78	Injector Nozzle washer, copper, 1 set = 4 nos	15	OTM (NCT)	Managing Director	Own	BDT : 135.00	Planned Dates 04/06/23 Actual Dates 04/07/23	0	30	30	15	5	28	108						June, 2024
79	Ball bearing	05	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates 04/06/23 Actual Dates 04/07/23													June, 2024

				(NCT)	Director		13500.00	Planned Days	Actual Dates													2024
88	Ac feed pump	15	Nos	OTM (NCT)	Managing Director	Own	BDT : 2850.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024
89	Ball bearing 212	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 1700.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024
90	Ball bearing 211	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 8736.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024
91	Ball bearing 307	05	Nos	OTM (NCT)	Managing Director	Own	BDT : 1050.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024
92	Ball bearing 206	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 7450.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024
93	Ball bearing 208	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 2390.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024
94	Engine pully	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 4800.00	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	04/06/23	June, 2024

95	Ac pump bush with pin	08	Nos	OTM (NCT)	Managing Director	Own	BDT : 1680.00	Planned Dates Planned Days 96-Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
96	Over flow pipe	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 59440.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
97	Governor spring	08	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
98	Brake spring 3.5 patch	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 280.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
99	Muffler	08	Nos	OTM (NCT)	Managing Director	Own	BDT : 16800.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
100	Manipul gasket	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 2360.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
101	Diesel filter (UMZ=60+খসে৭ ৫১০= ৯০)	80	Nos	OTM (NCT)	Managing Director	Own	BDT : 8800.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
102	Finger I bolt	75	Nos	OTM (NCT)	Managing Director	Own	BDT : 8625.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

	beam with catching, 12 volt, India/Taiwan	50	Nos	OTM (NCT)	Managing Director	Own	63000.00	Planned Days Actual Dates	0	30	30	15	5	28	108	June, 2024
127	Back light with catching (Complete), 12 volt, India/Taiwan						BDT :	Planned Dates 04/06/23 Planned Days 04/07/23 96 Actual Dates	0	30	30	15	5	28	108	June, 2024
128	Old model 8 armature, carbon, Recondition, Russia	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 88000.00	Planned Dates 04/06/23 Planned Days 04/07/23 Actual Dates	0	30	30	15	5	28	108	June, 2024
129	New model 4 armature, carbon, Recondition, Russia	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 44000.00	Planned Dates 04/06/23 Planned Days 04/07/23 Actual Dates	0	30	30	15	5	28	108	June, 2024
130	Carbon Brush, 520 Model Russian Tractor, 1 set = 4 Nos	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 740.00	Planned Dates 04/06/23 Planned Days 04/07/23 Actual Dates	0	30	30	15	5	28	108	June, 2024
131	Solenoids switch, 12 volt,	30	Nos	OTM (NCT)	Managing Director	Own	BDT : 51000.00	Planned Dates 04/06/23 Planned Days 04/07/23 Actual Dates	0	30	30	15	5	28	108	June, 2024
132	Self starter, 12 volt, India/Russia	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 160000.00	Planned Dates 04/06/23 Planned Days 04/07/23 Actual Dates	0	30	30	15	5	28	108	June, 2024
133	Bendix pinion,	30	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates 04/06/23 Planned Days 04/07/23 Actual Dates	0	30	30	15	5	28	108	June, 2024

	Mouth made by Brass/Bell metal, India/Taiwan		Nos	OTM (NCT)	Managing Director	Own	BDT : 2600.00	Planned Days Actual Dates	0	30	30	15	5	28	108	
148	Battery terminal ends for heavy duty, India/Taiwan	100	Nos	OTM (NCT)	Managing Director	Own	BDT : 4500.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
149	Battery terminal weir for heavy duty, size: 50-75 mm2/as per sample, India/Taiwan	50	Kg	OTM (NCT)	Managing Director	Own	BDT : 14950.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
150	Ampere meter for russian UMZ/6AM teactor, India/Taiwan	80	Nos	OTM (NCT)	Managing Director	Own	BDT : 9200.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
151	Battery terminal clamp made by Brass/bell metal, India/Taiwan	100	Nos	OTM (NCT)	Managing Director	Own	BDT : 1000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
152	Ball bearing 6202 zz, SKF/FAG	15	Nos	OTM (NCT)	Managing Director	Own	BDT : 900.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024
153	Ball bearing 6203 zz, SKF/FAG	15	Nos	OTM (NCT)	Managing Director	Own	BDT : 585.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	108	June, 2024

154	Carbon holder spring, 8 carbon, 1 set = 16 Nos, India/Taiwan	70	Set	OTM (NCT)	Managing Director	Own	BDT : 2230.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
155	Bandix pinion cap (as per sample)	20	Nos	OTM (NCT)	Managing Director	Own	BDT : 2000.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
156	Carbon holder spring, 4 carbon, 1 set = 16 Nos, India/Taiwan	80	Set	OTM (NCT)	Managing Director	Own	BDT : 25520.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
157	Bendix pinion spring as per sample	150	Nos	OTM (NCT)	Managing Director	Own	BDT : 900.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
158	Hydrometer, (1.00 to 1.50 gm/cc), Japan/Taiwan	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 740.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
159	Solenoid switch cover	30	Nos	OTM (NCT)	Managing Director	Own	BDT : 8700.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
যন্ত্রাংশ/সামগ্রীর ধরনঃ Rocky jeep 4 cylinder 3C, Diesel engine & Mitsubishi Petrol Pazerro Jeep 4DR5															
160	Lub oil Filter, Part: MD 013661/90915-3001, Japan/Taiwan (Rocky 3C engine)	04	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

	Mouth made by Brass/Bell metal, India/Taiwan		Nos		OTM (NCT)	Managing Director	Own	BDT : 4500.00	Planned Days Actual Dates	0	30	30	15	5	28	108	
148	Battery terminal ends for heavy duty, India/Taiwan	100			OTM (NCT)	Managing Director	Own	BDT : 4500.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	108	June, 2024
149	Battery terminal weir for heavy duty size: 50-75 mm2/as per sample, India/Taiwan	50	Kg		OTM (NCT)	Managing Director	Own	BDT : 14950.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	108	June, 2024
150	Ampere meter for russian UMZ/6AM teactor, India/Taiwan	80	Nos		OTM (NCT)	Managing Director	Own	BDT : 9200.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	108	June, 2024
151	Battery terminal clamp made by Brass/bell metal, India/Taiwan	100	Nos		OTM (NCT)	Managing Director	Own	BDT : 1000.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	108	June, 2024
152	Ball bearing 6202 zz, SKF/FAG	15	Nos		OTM (NCT)	Managing Director	Own	BDT : 900.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	108	June, 2024
153	Ball bearing 6203 zz, SKF/FAG	15	Nos		OTM (NCT)	Managing Director	Own	BDT : 585.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	108	June, 2024

175	Differential assembly, JM07502, japan/taiwan	01	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
176	Tie rod socket assembly with end & pin split, L.H & R.H	02	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
Mahindra Big Bolero 1.5 Ton Capacity Pickup															
177	Oil Filter, 0303BC0071-N, Origin: India.	02	Nos	OTM (NCT)	Managing Director	Own	BDT : 598.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
178	Diesel Filter, 0050423, Origin: India.	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 896.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
179	Air cleaner Filter, 0313AC0280N, Origin: India	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 4716.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
180	Cross Bearing/Universal Joint (as per sample)	02	Nos	OTM (NCT)	Managing Director	Own	BDT : 994.00	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
181	Water pump (as per sample)	01	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23 0 30	04/07/23 30	04/08/23 30	19/08/23 15	24/08/23 5	22/09/23 28	June, 2024 108
ऑटो/ऑटोपार्ट्स एवं ऑटो एलैक्ट्रिक स्पार्स पार्ट्स फॉर मिट्सुबिशी जेप (JDRS) J-24															

182	Self starter (new) 24 Volt, Japan/Taiwan	02	Nos	OTM (NCT)	Managing Director	Own	BDT : 20400.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
183	Alternator (new) 24 Volt, Japan/Taiwan	02	Nos	OTM (NCT)	Managing Director	Own	BDT : 104560.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
184	Electric Horn, 24 volt, 1 set = 2 Nos, Japan/Taiwan	06	Set	OTM (NCT)	Managing Director	Own	BDT : 3120.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
185	Fan belt, A-41 Japan/Taiwan	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 480.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
સર્જિકલ/સર્જિકલ સ્પાર્સ ઓટો-ઇલેક્ટ્રિક સ્પાર્સ પાર્ટ્સ ફોર ટાટા લપ્ટ 16/15 મોડેલ															
186	Back Light Complete, 1 set = 2Nos, Tata 16/15 Model, Original Tata Genuine Parts, India	02	Set	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
187	Head Light Complete, L.H & R.H, 1set = 2 Nos, Tata 16/15 Model, Original Tata Genuine Parts, India	02	Set	OTM (NCT)	Managing Director	Own	BDT : 5400.00	Planned Dates Planned Days Actual Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108

188	Fan belt, size: 1422, Tata 16/15 Model, Original Tata Genuine Parts, India	15	Set	OTM (NCT)	Managing Director	Own	BDT : 8100.00	Planned Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
189	Self starter 12 Volt Tata 16/15 Model, Original Tata Genuine Parts, India	02	Set	OTM (NCT)	Managing Director	Own	BDT : 19800.00	Planned Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
190	Alternator 12 Volt for Tata 16/15 Model, Original Tata Genuine Parts, India	02	Set	OTM (NCT)	Managing Director	Own	BDT : 6400.00	Planned Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
191	Electric Horn 12 Volt, 1 set = 2 Nos, Tata 16/15 Model, Original Tata Genuine Parts, India	10	Set	OTM (NCT)	Managing Director	Own	BDT : 4270.00	Planned Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
192	Radiator core (as per sample)	02	Set	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
संयंत्र/अपघटक spare parts for Tata LPT 16/15 Model (EX2) (Truck/Covered Van)															
193	Fuel filters, 2786-0911-9904, cartridge type, Tata genuine parts, 16/15 tata	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 3100.00	Planned Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							

199	Clutch plate assembly, Tata genuine parts, 16/15 Tata model, Original India	02	Nos	OTM (NCT)	Managing Director	Own	BDT : 9474.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
200	Pressure plate assembly, Tata genuine parts, 16/15 Tata model, Original India	02	Nos	OTM (NCT)	Managing Director	Own	BDT : 16300.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
201	Hydraulic oil filter, Tata genuine parts, 16/15 Tata model, Original India	05	Nos	OTM (NCT)	Managing Director	Own	BDT : 7500.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
ଆଇସିଆନିଆ ଟାଟା ଆଟୋ ଇଲେକ୍ଟ୍ରିକ୍ ସ୍ପାର୍ଟ୍ସ ପାର୍ଟ୍ସ ଫର୍ ଟାଟା 16/13 ମଡେଲ (ଟି.ସି.)															
202	Back light complete, 1 set = 2 Nos, Tata 16/13 Model, Original Tata genuine parts, India	02	Set	OTM (NCT)	Managing Director	Own	BDT : 1100.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
203	Head Light Complete, L.H & R.H, 1 set = 2 Nos, Tata 16/13 Model, Original Tata genuine parts, India	02	Set	OTM (NCT)	Managing Director	Own	BDT : 5400.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108
204	Looking glass with clamp, 1 set = 2 Nos, Tata 16/13 Model, Original Tata	10	Set	OTM (NCT)	Managing Director	Own	BDT : 4700.00	Planned Dates Planned Days Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
									0	30	30	15	5	28	108


	genuine parts, India.		Set	OTM (NCT)	Managing Director	Own	BDT	Planned Dates		04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
205	Electric Horn 12 volt, 1 set= 2 Nos, Tata 16/13 Model, Original Tata genuine parts, India.	10					BDT : 4270.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108
206	Self starter 12 volt, Tata 16/13 Model, Original Tata genuine parts, India	01	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108
207	Alternator 12 volt, Tata 16/13 Model, Original Tata genuine parts, India.	01	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108
खर्च/अपनाव ११११ Spare parts for Tata 16/13 Model (T.C.) (Truck/Covered Van)																
208	Fuel filter, 2786-0911-9904, Cartridge type, Tata 16/13 Model, Original Tata genuine parts, India.	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 3100.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108
209	Fuel filter, 2786-0911-9903, Cartridge type, Tata 16/13 Model, Original Tata genuine parts, India.	10	Nos	OTM (NCT)	Managing Director	Own	BDT : 3100.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108

	parts, India.		10	Nos	OTM (NCT)	Managing Director	Own	BDT : 4370.00					04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23		June, 2024
210	Lub oil filter, 2786-0911-9902, Cartridge type, Tata 16/13 Model, Original Tata genuine parts, India.												Planned Dates Planned Days Actual Dates	0	30	30	15	5	28	108
211	Clutch master cylinder assembly Tata 16/13 Model, Original Tata genuine parts, India.		04	Nos	OTM (NCT)	Managing Director	Own	BDT : 5200.00					Planned Dates Planned Days Actual Dates	0	30	30	15	5	28	108
212	Clutch release bearing assembly, Tata 16/13 Model, Original Tata genuine parts, India.		04	Nos	OTM (NCT)	Managing Director	Own	BDT : 5280.00					Planned Dates Planned Days Actual Dates	0	30	30	15	5	28	108
213	Clutch shoe, Tata 16/13 Model, Original Tata genuine parts, India.		05	Nos	OTM (NCT)	Managing Director	Own	BDT : 99950.00					Planned Dates Planned Days Actual Dates	0	30	30	15	5	28	108
214	Pressure plate assembly, No. of finger: 3, Tata 16/13 Model, Original Tata genuine parts, India.		01	Nos	OTM (NCT)	Managing Director	Own	BDT : 8150.00					Planned Dates Planned Days Actual Dates	0	30	30	15	5	28	108

Mitsubishi Petrol Pazer0 Jeep 4DR5															
215	Air cleaner filter, Part: MD-620721-MC, Japan	03	Nos	OTM (NCT)	Managing Director	Own	BDT :1311.00	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
216	Luboil Filter, part: MD-135737, Japan	04	Nos	OTM (NCT)	Managing Director	Own	BDT : 780.00	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
217	Lub oil SAE 15 W 40, 1 container=5 litres (Super V)	10	Nos	OTM (NCT)	Managing Director	Own	BDT :	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
স্বাক্ষর/সিগনাচার সহঃ Spare parts for Volvo Eicher 20.16 Model Truck															
218	Fuel Filter 226/227, 1 set = 2 Nos, Volvo Eicher 20.16 Model, Original eicher genuine parts, India	50	Set	OTM (NCT)	Managing Director	Own	BDT : 9500.00	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
219	Mobil Filter (449), Volvo Eicher 20.16 Model, Original eicher genuine parts, India	50	Set	OTM (NCT)	Managing Director	Own	BDT : 18850.00	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							
220	Bypass filter (2010214) Mazda, Volvo	50	Nos	OTM (NCT)	Managing Director	Own	BDT : 17500.00	Planned Dates	04/06/23	04/7/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
								Planned Days	0	30	30	15	5	28	108

[illegible]

	Eicher 20.16 Original genuine parts, India	20	Set	OTM (NCT)	Managing Director	Ovn	BDT : 18900.00	Planned Dates	Planned Days	Actual Dates	04/06/23	04/07/23	04/08/23	19/08/23	24/08/23	22/09/23	June, 2024
231	Fan belt size: 1280, Volvo Eicher 20.16 Model, Original genuine parts, India	20	Set	OTM (NCT)	Managing Director	Ovn	BDT : 18900.00	Planned Dates	Planned Days	Actual Dates	0	30	30	15	5	28	108
232	Looking glass with Clamp, 1 set = 2 Nos, Volvo Eicher 20.16 Model, Original genuine parts, India	Set	10	OTM (NCT)	Managing Director	Ovn	BDT :	Planned Dates	Planned Days	Actual Dates	0	30	30	15	5	28	108
233	Self starter 12 Volt Volvo Eicher 20.16 Model, Original genuine parts, India	01	Nos	OTM (NCT)	Managing Director	Ovn	BDT : 8000.00	Planned Dates	Planned Days	Actual Dates	0	30	30	15	5	28	108


 Md. Bodrol Alam
 Deputy Manager (Commercial)
 Head of Commercial


 (Md. Abu Sayed)
 Manager (Garage)
 Head of Garage


 Muhammad Ashraf Alam Bhuyan
 General Manager (Agri.)
 Head of Agriculture


 (Mohammad Abdus Sattar)
 General Manager (Finance)
 Head of Accounts


 (Muhammad Mozaruf Hossain)
 Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of Mechanical Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date: 02-05-2023

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Est'd cost	Time code for process.	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2 Sugar Factory	৳	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	১.২৩ ক্র বালারের ডিমের ১০৫ ফুট কভার স্টেট পরিবর্তন	৳	১০৫	OTM (NCT)	Managing Director	Own	BDT: 58.00 Lac	Planned Dates		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
2	২.২২ বালারের কভার জালার টিউব পরিবর্তন	৳	৩০১	OTM (NCT)	Managing Director	Own	BDT: 7.15 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024

(Md. Ismail Hossain Mollah)
Deputy Manager (Mech.)
Head of Mechanical

(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

(Sumon Kumar Shaha)
General Manager (Factory.)
Head of Factory

(Md. Saifur Islam)
General Manager (Finance)
Head of Accounts

(Muhammad Mostafiz Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)


Annual Procurement Plan of Distillery Mechanical Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co (Bangladesh) Limited

Date: 02-05-2023


Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Source of Fund	Est'd cost	Time ends for process.	Not used in GOODS	Invito/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Distillery Factory জিস্টিলারি ফ্যাক্টরির বিভিন্ন ভাঙ্গা তৈরি ও স্থাপন।	সংখ্যা	01	OTM (NCT)	Managing Director	Own	BDT: 16.00 Lac	Planned Dates Planned Days		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
2	অটো ডাইলিটর স্থানান্তর তৈরি ও প্রতিস্থাপনকরণ।	সংখ্যা	01	OTM (NCT)	Managing Director	Own	BDT: 5.00 Lac	Planned Dates Planned Days		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024
3	ব্রিটিশ প্রাক্টের পো-ডেয়ার তৈরি ও প্রতিস্থাপনকরণ।	সংখ্যা	01	OTM (NCT)	Managing Director	Own	BDT: 10.00 Lac	Planned Dates Planned Days		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
4	ব্রিটিশ প্রাক্টের জন্য আরএস কলামের সেকশন তৈরি ও প্রতিস্থাপন।	সংখ্যা	01	OTM (NCT)	Managing Director	Own	BDT: 35.00 Lac	Planned Dates Planned Days		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Milton Goswami)
Manager (Mech.) (Distillery)
Head of Mechanical


(Md. Raouf Hossain)
General Manager (Distillery)
Head of Distillery


(Md. Saikat Hossain)
General Manager (Finance)
Head of Accounts


(Muhammad Mostafiz Hossain)
Managing Director

Darsana.

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:02-05-2023

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	End cost	Time code for process	Not used in GOODS	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	শিল্পকার প্রকল্প আয়ুর্বিদ্যায় অ্যান্ড ফার্ম (সেই বোতলের জন্য)ঃ আয়ুর্বিদ্যায় গীটের বিকল্পঃ ০.২২ গ্রাম/বল	সংখ্যা	৪০০০০০০	OTM (NCT)	Managing Director	Own	BDT: 14805000.00	Planned Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
2	প্রিভিড করুগেটেড কার্টন (কোয়ার্ট সাইজ)	সংখ্যা	২৫০০০০	OTM (NCT)	Managing Director	Own	BDT: 197.00 Lac	Planned Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
3	প্রিভিড করুগেটেড কার্টন (পাইন্ট সাইজ)	সংখ্যা	৪০০০০	OTM (NCT)	Managing Director	Own	BDT: 40.58 Lac	Planned Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
4	প্রিভিড করুগেটেড কার্টন (নিপ সাইজ)	সংখ্যা	১০০০০	OTM (NCT)	Managing Director	Own	BDT: 11.05 Lac	Planned Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
5	180 ml (নিপ সাইজ) খালী PET বোতল PET (Polyethelenc terephthalate) বোতল টাইপ-২	সংখ্যা	৪০০০০০	OTM (NCT)	Managing Director	Own	BDT: 57.60 Lac	Planned Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024


2002-20-20

2/2/26

22/8

	সংখ্যা	OTM (NCT)	Managing Director	Own	BDT: 172.704 Lac	Planned Dates			06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23	June, 2024
						Planned Days									
						Actual Dates									
6	375 ml (পাইন্ট সাইজ খাদ্যী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	৯৬০০০০						0	30	30	15	5	28	108	
7	750 ml (কোয়ার্ট সাইজ খাদ্যী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	০০০০০০০০						06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	28	108	June, 2024


(Md. Rajbul Hassan)
General Manager (Distillery)
Head of Distillery


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts


(Muhammad Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of Distillery FL Department (2023-2024)


Darsana.

Date: 02-05-2023

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Pac Lg e No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Est. cost	Time code for process	Not used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2- Sugar Factory শিগের চাক আনুলিয়ার কাম (পেট বাকের জল) আনুলিয়ার শীটের বিক্রেতা ০.২২ একদম	সংখ্যা	4		6	7	8	9	10	11	12	13	14	15	16	17	18
1			৪০০০০০	OTM (NCT)	Managing Director	Own	BDT: 14805000.00	Planned Dates Planned Days Actual Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
2	প্রিভিড কর্পোরেশন কার্টন (কোয়ার্ট সাইজ)	সংখ্যা	২০০০০	OTM (NCT)	Managing Director	Own	BDT: 197.00 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024
3	প্রিভিড কর্পোরেশন কার্টন (পাইট সাইজ)	সংখ্যা	৪০০০০	OTM (NCT)	Managing Director	Own	BDT: 40.58 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024
4	প্রিভিড কর্পোরেশন কার্টন (নিম্ন সাইজ)	সংখ্যা	১০০০০	OTM (NCT)	Managing Director	Own	BDT: 11.05 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/6/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024

5	180 ml (নিপ সাইজ খালী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	সংখ্যা	৪৮০০০০	OTM (NCT)	Managing Director	Own	BDT: 57.60 Lac	Planned Dates Planned Days Actual Dates	06/05/23 0 30	06/07/23 30	21/07/23 15	26/07/23 5	24/8/23 28	June, 2024 108
6	375 ml (পাইন্ট সাইজ খালী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	সংখ্যা	৯৬০০০০	OTM (NCT)	Managing Director	Own	BDT: 172.704 Lac	Planned Dates Planned Days Actual Dates	06/05/23 0 30	06/07/23 30	21/07/23 15	26/07/23 5	24/8/23 28	June, 2024 108
7	750 ml (কোয়ার্ট সাইজ খালী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	সংখ্যা	০০০০০০০	OTM (NCT)	Managing Director	Own	BDT: 704.70 Lac	Planned Dates Planned Days Actual Dates	06/05/23 0 30	06/07/23 30	21/07/23 15	26/07/23 5	24/8/23 28	June, 2024 108


০২.০৭.২০২৩
(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


২৭/৬/২৩
(Md. Rajibul Hassan)
General Manager (Distillery)
Head of Distillery


২৭/৬/২৩
(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts


২৭/৬/২৩
(Muhammad Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)


Annual Procurement Plan of Distillery FL Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co. (Bangladesh) Limited

Date: 02-05-2023

Procurement Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Final cost	Time code for process	Not used in GOODS	Invite/ Advance Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2 Sugar Factory নিম্নলিখিত প্রকল্প আনুষঙ্গিক ক্রয় (স্টেট কোয়ার্টার্সের জন্য)ঃ আনুষঙ্গিক নিম্নলিখিত শীটের বিবরণসহ ০.২২ এর।	সংখ্যা	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	নিম্নলিখিত প্রকল্প আনুষঙ্গিক ক্রয় (স্টেট কোয়ার্টার্সের জন্য)ঃ আনুষঙ্গিক নিম্নলিখিত শীটের বিবরণসহ ০.২২ এর।	সংখ্যা	৪০০০০০	OTM (NCT)	Managing Director	Own	BDT: 14805000.00	Planned Dates		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23		June, 2024
2	প্রিন্টিং কন্ট্রোলিং কার্টন (কোয়ার্টার্স সাইজ)	সংখ্যা	২০০০০০	OTM (NCT)	Managing Director	Own	BDT: 197.00 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024
3	প্রিন্টিং কন্ট্রোলিং কার্টন (পাইন্ট সাইজ)	সংখ্যা	৪০০০০	OTM (NCT)	Managing Director	Own	BDT: 40.58 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024
4	প্রিন্টিং কন্ট্রোলিং কার্টন (নিপ সাইজ)	সংখ্যা	১০০০০	OTM (NCT)	Managing Director	Own	BDT: 11.05 Lac	Planned Dates Planned Days Actual Dates		06/05/23	06/06/23	06/07/23	21/07/23	26/07/23	24/8/23	108	June, 2024

5	180 ml (নিপ সাইজ খালী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	সংখ্যা	৪৮০০০০	OTM (NCT)	Managing Director	Own	BDT: 57.60 Lac	Planned Dates Planned Days Actual Dates	06/05/23 0 30	06/06/23 30	21/07/23 15	26/07/23 5	24/08/23 28	June, 2024 108
6	375 ml (পাইন্ট সাইজ খালী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	সংখ্যা	৯৬০০০০	OTM (NCT)	Managing Director	Own	BDT: 172.704 Lac	Planned Dates Planned Days Actual Dates	06/05/23 0 30	06/06/23 30	21/07/23 15	26/07/23 5	24/08/23 28	June, 2024 108
7	750 ml (কোয়ার্ট সাইজ খালী PET বোতল) PET (Polyethelene terephthalate) বোতল টাইপ-২	সংখ্যা	১০০০০০০	OTM (NCT)	Managing Director	Own	BDT: 704.70 Lac	Planned Dates Planned Days Actual Dates	06/05/23 0 30	06/06/23 30	21/07/23 15	26/07/23 5	24/08/23 28	June, 2024 108


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Razouf Hassan)
General Manager (Distillery)
Head of Distillery


(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts


(Muhammad Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFIC)

Darsana

Annual Procurement Plan of Distillery Department (2023-2024)


Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:25-03-2023

Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost	Time code for process	Not used in GOODS	Invito/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	Distillery Factory	সংখ্যা	৪০	OTM (NCT)	Managing Director	Own	BDT: ৪০-০০০০.০০	Planned Dates Planned Days Actual Dates	10	11	12	13	14	15	16	17	18
1	১৪ মেজি উজ্জ্বল জিপি শীটের পিপিটি ড্রাম									02/04/23	02/5/23	02/06/23	17/06/23	23/06/23	21/07/23		June, 2024
1	অ্যাডহেসিভ হলোগ্রাফিং ট্রান্সপারেন্ট টেম	পজ	১০০০০০	OTM (NCT)	Managing Director	Own	BDT: ৮৪০০০০.০০			02/04/23	02/5/23	02/06/23	17/06/23	23/06/23	21/07/23	108	June, 2024
1	সাধারণ লবণ	কি. টন	৬০	OTM (NCT)	Managing Director	Own	BDT: ৯০০০০০.০০			02/04/23	02/5/23	02/06/23	17/06/23	23/06/23	21/07/23	108	June, 2024


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Rayouul Hassan)
General Manager (Distillery)
Head of Distillery


(Md. Saiful Hossain)
General Manager (Finance)
Head of Accounts


(Muhammad Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of CIVIL Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:01-04-2023

Pack. age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost	Time code for process.	Not used in GOODS	Invoice/ Advancing Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2 সিমেট, ৫০ কেজির বস্তা (CEM-1) সেভেনসি/আবিস/সুপারক্রিট	বস্তা	১০০	OTM (NCT)	Managing Director	Pracalpa Anudan	BDT: 57500	9 Planned Dates Planned Days Actual Dates	10	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	17	18 June, 2024
2	পায়ার বালি (এফ.এম. ১.৫০)	ঘনফুট	2000	OTM (NCT)	Managing Director	-Do-	BDT: 37940.00	9 Planned Dates Planned Days Actual Dates		02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024
3	সিমেট বালি (এফ.এম. ২.৫০)	ঘনফুট	২০০	OTM (NCT)	Managing Director	-Do-	BDT: 14000.00	9 Planned Dates Planned Days Actual Dates		02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024
4	এল ব্লক (৬' x ৩' x ১' ৮') চব্বিশ সজের তৈরী - নমুনাযত	লেজি	200	OTM (NCT)	Managing Director	-Do-	BDT:	9 Planned Dates Planned Days Actual Dates		02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024
5	এল ব্লক (৬' x ১০'৪' x ১' ৮') চব্বিশ সজের তৈরী - নমুনাযত	লেজি	৫০০	OTM (NCT)	Managing Director	-Do-	BDT:	9 Planned Dates Planned Days Actual Dates		02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024

6	১৫ হক (৫১৯) চিনিমি রডের তৈরী -নতুনামত	কেজি	৬০	OTM (NCT)	Managing Director	-Do-	BDT:	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024
7	১৫'৮" ডায়া x ৩/৮" ছিদ্র বিনির্দিষ্ট	কেজি	৩০	OTM (NCT)	Managing Director	-Do-	BDT : 2700.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024
8	১৫'৮" ডায়া x ৩/৮" ছিদ্র বিনির্দিষ্ট	কেজি	৬০	OTM (NCT)	Managing Director	-Do-	BDT : 600.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024
9	১৫'৮" ডায়া x ৩/৮" ছিদ্র বিনির্দিষ্ট	কেজি	৬০	OTM (NCT)	Managing Director	-Do-	BDT : 8100	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024
10	১৫'৮" ডায়া x ৩/৮" ছিদ্র বিনির্দিষ্ট	কেজি	৬০	OTM (NCT)	Managing Director	-Do-	BDT : 2600.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024
11	১৫'৮" ডায়া x ৩/৮" ছিদ্র বিনির্দিষ্ট	কেজি	৬০	OTM (NCT)	Managing Director	-Do-	BDT : 2450.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024
12	১৫'৮" ডায়া x ৩/৮" ছিদ্র বিনির্দিষ্ট	কেজি	৬০	OTM (NCT)	Managing Director	-Do-	BDT : 2450.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 3	02/06/23 17/06/23 15 02/06/23 5	20/07/23 28	June, 2024

[illegible]

	প্রস্তুতিক কাল	সংখ্যা	৪০	OTM (NCT)	Managing Director	-DO-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
20	১/২" ডায়া পাইপ, ২ প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	৪০	৪০	OTM (NCT)	Managing Director	-DO-	BDT : 1120.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
21	১/২" ডায়া পাইপ, ২ প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	৪০	৪০	OTM (NCT)	Managing Director	-DO-	BDT : 22960.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
22	৩/৪" ডায়া পাইপ, ২ প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	২০	২০	OTM (NCT)	Managing Director	-DO-	BDT : 15400.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
23	১/২" ডায়া পাইপ, ২ প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	১০০০	১০০০	OTM (NCT)	Managing Director	-DO-	BDT : 14210.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
24	৩/৪" ডায়া পাইপ, ২ প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	১০০০	১০০০	OTM (NCT)	Managing Director	-DO-	BDT : 18650.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
24	১" ডায়া পাইপ, ২ প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	১০০০	১০০০	OTM (NCT)	Managing Director	-DO-	BDT : 25000.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
26	১.১/২" ডায়া পাইপ, ১/৮" প্রান্তে বিশিষ্ট (আরএফএল/সিরা/পার্জী)	৬০০	৬০০	OTM (NCT)	Managing Director	-DO-	BDT : 18000.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024

ক্রমিক সংখ্যা	কর্মের বিবরণ	সর্বোচ্চ সংখ্যা	সিদ্ধি তারিখ	অন্য বিবরণ	প্রকল্প নাম	পরিচালকের নাম	টেকনিক্যাল ফিল্ড	সেবার ধরন	আইডি	স্টার্ট তারিখ	এন্ড তারিখ	স্ট্যান্ডিং স্টাফ	অতিরিক্ত স্টাফ	সিদ্ধি তারিখ	অন্য বিবরণ	সিদ্ধি তারিখ				
২৭	১/২" ডায়াজিনথ্রেন জি. আই. সকেট (উন্নতমানের)	২০০	২০০	২০০	OTM (NCT)	Managing Director	-DO-	BDT : 3200.00		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
২৮	১" ডায়াজিনথ্রেন জি. আই. সকেট (উন্নতমানের)	৫০	৫০	৫০	OTM (NCT)	Managing Director	-DO-	BDT : 1350.00		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
২৯	১.১/২" ডায়াজিনথ্রেন জি. আই. সকেট (উন্নতমানের)	২০	২০	২০	OTM (NCT)	Managing Director	-DO-	BDT : 1480.00		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
৩০	১/২" ডায়াজিনথ্রেন জি. আই. এলবো (উন্নতমানের)	১০০	১০০	১০০	OTM (NCT)	Managing Director	-DO-	BDT : 1700.00		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
৩১	৩/৪" ডায়াজিনথ্রেন জি. আই. এলবো (উন্নতমানের)	১২০	১২০	১২০	OTM (NCT)	Managing Director	-DO-	BDT : 2520.00		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
৩২	১" ডায়াজিনথ্রেন জি. আই. এলবো (উন্নতমানের)	১০০	১০০	১০০	OTM (NCT)	Managing Director	-DO-	BDT : 2800.00		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
৩৩	১/২" x ৩/৪" ডায়াজিনথ্রেন জি. আই. টি (উন্নতমানের)	২০০	২০০	২০০	OTM (NCT)	Managing Director	-DO-	BDT :		Planned Dates	Planned Days	Actual Dates	Actual Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024

		সংখ্যা	OTM (NCT)	Managing Director		BDT :	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
34	1/2" x 3/8" জি আই এলবো	১০০			-DO-	BDT :		0	30	30	15	5	28	108
35	1" x 3/8" ডায়া জি আই রিভিউসিং এলবো	৫০			-DO-	BDT :		0	30	30	15	5	28	108
36	1" ডায়া জি আই বেঙ্ক	২০			-DO-	BDT :		0	30	30	15	5	28	108
37	3/8" ডায়া x 1/2" জি ডায়া রিভিউসিং সকেট	৭৫			-DO-	BDT : 1950		0	30	30	15	5	28	108
38	1/2" ডায়া জি আই ইউনিয়ন সকেট	১০০			-DO-	BDT : 4900.00		0	30	30	15	5	28	108
39	3/8" ডায়া জি আই ইউনিয়ন সকেট	১০০			-DO-	BDT : 2142.00		0	30	30	15	5	28	108
40	1" ডায়া জি আই ইউনিয়ন সকেট	১০০			-DO-	BDT : 1587.00		0	30	30	15	5	28	108

41	১.১/২" জি আই ইউনিয়ন সেক্ট	সংখ্যা	২০	OTM (NCT)	Managing Director	-Do-	BDT : 1940.00	Actual Dates Planned Dates Planned Days	02/04/23 02/06/23 0	02/05/23 02/06/23 30	17/06/23 22/06/23 15	22/06/23 20/07/23 5	28 108	June, 2024
42	১/২" ডায়া ব্রাশ বল ভাষ (উন্নতমানের)	সংখ্যা	২০	OTM (NCT)	Managing Director	-Do-	BDT : 2580.00	Actual Dates Planned Dates Planned Days	02/04/23 02/06/23 0	02/05/23 02/06/23 30	17/06/23 22/06/23 15	22/06/23 20/07/23 5	28 108	June, 2024
43	৩/৪" ডায়া ব্রাশ বল ভাষ (উন্নতমানের)	সংখ্যা	১০০	OTM (NCT)	Managing Director	-Do-	BDT : 170000.00	Actual Dates Planned Dates Planned Days	02/04/23 02/06/23 0	02/05/23 02/06/23 30	17/06/23 22/06/23 15	22/06/23 20/07/23 5	28 108	June, 2024
44	১" ডায়া ব্রাশ বল ভাষ (উন্নতমানের)	সংখ্যা	১০০	OTM (NCT)	Managing Director	-Do-	BDT : 44000.00	Actual Dates Planned Dates Planned Days	20/03/23 02/06/23 0	20/04/23 02/06/23 30	04/06/23 22/06/23 15	09/07/23 20/07/23 5	28 108	June, 2024
45	১.১/২" ডায়া ব্রাশ বল ভাষ (উন্নতমানের)	সংখ্যা	১০	OTM (NCT)	Managing Director	-Do-	BDT : 17000.00	Actual Dates Planned Dates Planned Days	02/04/23 02/06/23 0	02/05/23 02/06/23 30	17/06/23 22/06/23 15	22/06/23 20/07/23 5	28 108	June, 2024
46	১/২" ডায়া জি.আই. নিপুল (উন্নতমানের)	সংখ্যা	১৫০	OTM (NCT)	Managing Director	-Do-	BDT : 3000.00	Actual Dates Planned Dates Planned Days	02/04/23 02/06/23 0	02/05/23 02/06/23 30	17/06/23 22/06/23 15	22/06/23 20/07/23 5	28 108	June, 2024
47	৩/৪" ডায়া জি.আই. নিপুল (উন্নতমানের)	সংখ্যা	১৫০	OTM (NCT)	Managing Director	-Do-	BDT : 7950.00	Actual Dates Planned Dates Planned Days	02/04/23 02/06/23 0	02/05/23 02/06/23 30	17/06/23 22/06/23 15	22/06/23 20/07/23 5	28 108	June, 2024

55	১.১/৪" ম্যাজিক (উন্নতমানের)	সংখ্যা	৫০	OTM (NCT)	Managing Director	-০০-	BDT : 1750.00	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days		30	30	15	5	28	108
56	১.১/২" ভায়া ইউ পিভিসি এসবো (উন্নতমানের)	সংখ্যা	৩০	OTM (NCT)	Managing Director	-০০-	BDT :	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days	0	30	30	15	5	28	108
57	জি.আই. তার ১৮ গেজ	কেজি	১০	OTM (NCT)	Managing Director	-০০-	BDT : 1100.00	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days	0	30	30	15	5	28	108
58	জি.আই. তার ২২ গেজ	কেজি	১০	OTM (NCT)	Managing Director	-০০-	BDT : 1100.00	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days	0	30	30	15	5	28	108
59	লোহার পেরেক, ১১/২" সাইজ (চায়না)	কেজি	৩০	OTM (NCT)	Managing Director	-০০-	BDT : 3120.00	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days	0	30	30	15	5	28	108
60	লোহার পেরেক ২" সাইজ (চায়না)	কেজি	৪০	OTM (NCT)	Managing Director	-০০-	BDT : 4120.00	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days	0	30	30	15	5	28	108
61	লোহার পেরেক ২.১/২" সাইজ (চায়না)	কেজি	৪০	OTM (NCT)	Managing Director	-০০-	BDT : 3120.00	Actual Dates	Planned Dates	Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
								Actual Dates	Planned Dates	Planned Days	0	30	30	15	5	28	108

62	সোহার কবজা ৪" সাইজ, চাটনা	সংখ্যা	১০০	OTM (NCT)	Managing Director	-Do-	BDT : 2400.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024
63	সোহার কবজা, ৩" সাইজ, চাটনা	সংখ্যা	১২০০	OTM (NCT)	Managing Director	-Do-	BDT : 26400.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024
64	ফিটকেনি ৬" সাইজ	সংখ্যা	২০০	OTM (NCT)	Managing Director	-Do-	BDT : 5000.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024
65	ফিটকেনি ৮" সাইজ	সংখ্যা	৫০	OTM (NCT)	Managing Director	-Do-	BDT : 1700.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024
66	২" ডায়ামিটার ৩/৮" হলের সোহার বালা (কমারী)	জোড়া	২০০	OTM (NCT)	Managing Director	-Do-	BDT : 3400.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024
67	২০ গেজ জি.পি সীট (৪'-০" চওড়া) কালার	কোড	১২০০	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024
68	২০ গেজ জি.পি সীট (৪'-০" ফুট চওড়া)	কোড	১২০০	OTM (NCT)	Managing Director	-Do-	BDT : 133200.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/05/23 30 02/06/23 15 22/06/23 5 20/07/23 28 108	June, 2024

	সেকিট বেক্ট (পঞ্জী কিন্তু মজেল)	মিট	০২	OTM (NCT)	Managing Director	-Do-	BDT : 1800.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
69									0	30	30	15	5	28	108
70	ডিস্ট্রিক্ট হোয়াইট এনিয়াল	মিট	800.8	OTM (NCT)	Managing Director	-Do-	BDT : 42843.80		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
71	ডিস্ট্রিক্ট হোয়াইট এনিয়াল	মিট	180.6	OTM (NCT)	Managing Director	-Do-	BDT : 15579.20		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
72	ডিস্ট্রিক্ট হোয়াইট এনিয়াল	মিট	800.8	OTM (NCT)	Managing Director	-Do-	BDT : 42842.80		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
73	সিন্থেটিক পেইন্ট (সবুজ), বাজার রুবিয়ালক	মিট	180.6	OTM (NCT)	Managing Director	-Do-	BDT : 48048.00		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
74	সিন্থেটিক পেইন্ট (লাইট ব্লু), বাজার রুবিয়ালক	মিট	180.6	OTM (NCT)	Managing Director	-Do-	BDT : 47902.40		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
75	সিন্থেটিক পেইন্ট (লাইট ব্লু), বাজার রুবিয়ালক	মিট	180.6	OTM (NCT)	Managing Director	-Do-	BDT : 17963.40		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024

76	সিন্ধেটিক এ্যানিমেল শেইট (লাইট গ্রে), বার্জার রুবিয়ালক	লটার	১০৯.২ ০	OTM (NCT)	Managing Director	-Do-	BDT : 35926.80	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108
77	সিন্ধেটিক এ্যানিমেল শেইট (সিগনাল ব্লু , বার্জার রুবিয়ালক	লটার	১০২	OTM (NCT)	Managing Director	-Do-	BDT : 59878.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108
78	সিন্ধেটিক এ্যানিমেল শেইট (সোফেন ব্রাউন , বার্জার রুবিয়ালক	লটার	৩৪.৪০	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108
79	সিন্ধেটিক এ্যানিমেল শেইট (সাদা), বার্জার রুবিয়ালক	লটার	৩৬.৪০	OTM (NCT)	Managing Director	-Do-	BDT : 11975.60	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108
80	বিনার (বার্জার কোং) ৪লিটার এর পট	লটার	২০০	OTM (NCT)	Managing Director	-Do-	BDT : 33600.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108
81	সিন্ধেটিক ইমালসন (অফ হোয়াইট)	লটার	৩৬.৪০	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108
82	সিন্ধেটিক ইমালসন (হোয়াইট)	লটার	৩৬.৪০	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/05/23 3 0 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28 June, 2024	108

90	শেলাই রেজ ১২" , RFL	সংখ্যা	০১	OTM (NCT)	Managing Director	-০০-	BDT : 199.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108
91	সাইকেল ডিজিটের ব্রি ফিতা ৫'-০" লম্বা	সংখ্যা	৪০০	OTM (NCT)	Managing Director	-০০-	BDT : 2400.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108
92	১৬" জিআই বালতি (২০ লিঃ সাইজ)	সংখ্যা	০৪	OTM (NCT)	Managing Director	-০০-	BDT : 1388.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108
93	১ ১/২" ডায়াল পিভিসি স্টেনার, ১০'-০" লম্বা	সংখ্যা	২০	OTM (NCT)	Managing Director	-০০-	BDT : 238.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108
94	হাতুড়ী, ১.০০ পাউন্ড	সংখ্যা	০২	OTM (NCT)	Managing Director	-০০-	BDT : 238.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108
95	২৪" কাতারি	সংখ্যা	০১	OTM (NCT)	Managing Director	-০০-	BDT : 238.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108
96	৬" প্রাস	সংখ্যা	০২	OTM (NCT)	Managing Director	-০০-	BDT : 440.00	Actual Dates Planned Dates Planned Days Actual Dates Planned Dates Planned Days	02/04/23 0 02/06/23 30 02/06/23 30 17/06/23 15 22/06/23 5 20/07/23 28	June, 2024	108

97	৮" প্রাস	সংখ্যা	০২	OTM (NCT)	Managing Director	-Do-	BDT : 244.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108
98	ইলেকট্রিক উচ্চ-ভোল্টেজ (পাওয়ার কো)	সংখ্যা	০১	OTM (NCT)	Managing Director	-Do-	BDT : 4200.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108
99	১/২" ডায়া x ৩৬" লম্বা কালেকশন পাইপ (Iopex)	সংখ্যা	৩৬	OTM (NCT)	Managing Director	-Do-	BDT : 3528.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108
100	নেগেটিভ পরীক্ষিত পুটিং	সংখ্যা	৫০	OTM (NCT)	Managing Director	-Do-	BDT : 3000.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108
101	১/২" ডায়া প্রাইমিক বিবকক (Watertech)	সংখ্যা	৫০০	OTM (NCT)	Managing Director	-Do-	BDT : 18500.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108
102	পাইপের সূতলি	কোটি	২০	OTM (NCT)	Managing Director	-Do-	BDT : 1780.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108
103	অটো ডাই ১/২" হতে ২" (জিআই প্রোড কটার)	সংখ্যা	০১	OTM (NCT)	Managing Director	-Do-	BDT : 3800.00	Actual Dates Planned Dates Planned Days	02/04/23 0 30	02/5/23 3 30	02/06/23 30	17/06/23 15	22/06/23 5	20/07/23 28	June, 2024 108

104	বেলা	সংখ্যা	০৪	OTM (NCT)	Managing Director	-Do-	BDT : 676.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024
105	উড ক্. ৩/৪" সাইজ (চারন)	প্রাপ	৫০	OTM (NCT)	Managing Director	-Do-	BDT : 150.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024
106	উড ক্. ১" সাইজ (চারন)	প্রাপ	৫০	OTM (NCT)	Managing Director	-Do-	BDT : 150.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024
107	০৩২এমএম পুরু কাপার চেউটিন ৮'-০" সাইজের	সংখ্যা	১০০	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024
108	০৩২এমএম পুরু কাপার চেউটিন ১০'-০" সাইজের	সংখ্যা	১০০	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024
109	এস এস সোল ডিস	সংখ্যা	২৫	OTM (NCT)	Managing Director	-Do-	BDT :	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024
110	১ ১/২" পিভিসি প্রেড পাইপ (অরএকএল/কিরা)	ফুট	১০০০	OTM (NCT)	Managing Director	-Do-	BDT : 30000.00	Actual Dates Planned Dates Planned Days Actual Dates	02/04/23 02/06/23 30 02/06/23	02/05/23 02/06/23 30 02/06/23	17/06/23 22/06/23 5 28	20/07/23	June, 2024

gde

111	৩' পিজিসি প্রোড পাইপ (আরএফএল/গিরা)	ফুট	১০০০	OTM (NCT)	Managing Director	-Do-	BDT : 65000.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
112	৩' জিআই সকেট	সংখ্যা	১০০	OTM (NCT)	Managing Director	-Do-	BDT : 12300.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
113	৩' জিআই নিপুল	সংখ্যা	৫০	OTM (NCT)	Managing Director	-Do-	BDT : .	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
114	৩' জিআই এলবো	সংখ্যা	১৫	OTM (NCT)	Managing Director	-Do-	BDT : .	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
115	৩' জিআই ইউনিট সকেট	সংখ্যা	১০	OTM (NCT)	Managing Director	-Do-	BDT : 7730.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
116	৩' x ১ ১/২" জিআই রিভিজিং সকেট	সংখ্যা	১০	OTM (NCT)	Managing Director	-Do-	BDT : .	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
117	৩' x ১ ১/২" জিআই টি	সংখ্যা	১৫	OTM (NCT)	Managing Director	-Do-	BDT : .	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108

118	১১৮ ভাড়া গ্রহণের পাইপ ৪' লম্বা একগুণে যেতে করা (নতুন/হাত)	সংখ্যা	৩০	OTM (NCT)	Managing Director	-০০-	BDT 3420.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
119	লোহার মা (২০কজি ওজনের ডালো মানের লোহার)	সংখ্যা	০২	OTM (NCT)	Managing Director	-০০-	BDT :	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
120	ইলেকট্রিক হাভিৎ চেন (900W) 4" Angle Grinder Model: GWS 900-160 Brand: BOSCH	সংখ্যা	০১	OTM (NCT)	Managing Director	-০০-	BDT :	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
121	ইলেকট্রিক ড্রিল চেন Brand: BOSCH 800W Rotary Hammer Drill Model: GBH 2-26 DRE	সংখ্যা	০১	OTM (NCT)	Managing Director	-০০-	BDT :	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108

(Md. Masum Biflah)
Deputy Manager (Mech.)
Head of Mechanical

(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

Sumon Kumar Shaha
General Manager (Factory.)
Head of Factory

(Md. Saiful Kabir)
General Manager (Finance)
Head of Accounts

(Muhammad Mesaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana.

Annual Procurement Plan of GARAGE Section (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:01-04-2023


Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estd cost *	Time code for process.	Not used in GOODS	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Tyre Tube: Size: 10.00-R20, Ply Rating: 16/18 Pattern: S3C8+, All steel radial pressure index-120, Max. load single-3000 kgs & dual -2725 kgs at 830 kpa, Tread Pattern: Civil, Manufacturing year 2022/2023.	Set	20	OTM (NCT)	Managing Director	Own	BDT: 736800.00	Planned Dates Planned Days Actual Dates		02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024
2	Tyre Tube: Size: 10.00-20, Ply Rating: 16/18, pressure index-115, Max. load single- 3000 kgs at 796 kpa & dual -2650 kgs at 725 kpa, Pattern: SL50+, Tread Pattern: (Army 60%+ Civil 40%) Manufacturing year 2022/2023.	Set	40	OTM (NCT)	Managing Director	Own	BDT: 1269800.0 0	Planned Dates Planned Days Actual Dates		02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024

3	Tyre Tube: Size: 7.50-20, Ply Rating: 8/10, Tread pattern: Army/Civil/semilug, Manufacturing year 2022/2023.	Set	40	OTM (NCT)	Managing Director	Own	BDT : 329400.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
4	Tyre Tube: Size: 15.5-38, Ply Rating: 8/10/12, Max. load capacity: 2060 kgs at 180 Kpa. Section wide: 390-395 mm, overall diameter: 1570-1580 mm, Extra deep traction, Tread pattern: Agriculture type, Manufacturing year-2022/2023	Set	18	OTM (NCT)	Managing Director	Own	BDT : 557460.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
5	Tyre Tube: Size: 6.00-16, Ply Rating: 6/8, Tread pattern: Army/ Civil, Pressure Index-45, single load capacity 650 kgs & dual 570 kgs at 310 Kpa. Brand: Dunlop/ MRF/Birla, Origin: India, Manufacturing year-2022/2023.	Set	02	OTM (NCT)	Managing Director	Own	BDT : 16590.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
6	Tyre Tube: Size: 9.00-16, Ply Rating: 16/18, Tread pattern: Army/Civil, single load capacity: 2000-2500 kgs/8.5cm2, Brand: Orbit/Superking/Reds tone/Farmking.	Set	10	OTM (NCT)	Managing Director	Own	BDT : 141800.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108

	Origin: India Manufacturing year- 2022/2023...	Set	01	OTM (NCT)	Managing Director	Own	BDT : 23000.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
7	Tyre Tube: size: 205 R 16C, Ply rating: 6, (Tubeless small nozzles). Brand: Dunlop/ Youkohama, Made in Japan. Bold aggressive pattern, Excellent traction. All terrain rugged design. Manufacturing year- 2022/2023	Set	01	OTM (NCT)	Managing Director	Own	BDT : 23000.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
8	Tyre Tube: size: 205/65 R 16, Ply rating: 8, Bold aggressive pattern, Excellent traction. All terrain rugged design. Tread pattern: Army/civil/ semi lug. Brand: Dunlop/ Bridgestone, Made in Japan. Manufacturing year-2022/2023.	Set	04	OTM (NCT)	Managing Director	Own	BDT : 43820.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
9	Tube: size: 9.00-16, Brand name Asia which are ambushing on the outside of tube. Weight: 3-3.2 kgs.	Set	150	OTM (NCT)	Managing Director	Own	BDT : 145500.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
10	Tube: size: 10.00-20, Brand name Asia which are ambushing on the outside of tube. Weight: 3.2- 3.5kgs. Small nozzle.	Set	40	OTM (NCT)	Managing Director	Own	BDT : 58800.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
11	Tube: size: 7.50-20, Brand name Asia which are ambushing	Set	50	OTM (NCT)	Managing Director	Own	BDT : 48500.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024

	on the outside of tube. Weight: 2.2-2.5 kgs. Small nozzle.	Set	05	OTM (NCT)	Managing Director	Own	BDT : 24950.00	Actual Dates		02/04/23	02/5/23	02/06/23	17/06/23	22/06/23	20/07/23		June, 2024
12	Tube size: 15.5-38, Brand name Asia which are ambushing on the outside of tube. Weight: 10-12 kgs.	Set						Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108	
13	Tyre Tube: Size: 7.00-15, Ply Rating: 12 Single load capacity : 9.20/4.85 (Kgs/cm ²) Bold aggressive pattern. Excellent traction. All terrain rugged design. Static loaded radius 339-345mm. Tread Pattern: Army/Civil/ Sami lug. 2022/2023.	Set	06	OTM (NCT)	Managing Director	Own	BDT : 120600.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108	June, 2024
14	Flab/collar: size: 10.00-20, Brand: Asia, India.	Set	20	OTM (NCT)	Managing Director	Own	BDT : 24900.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108	June, 2024
15	Valve pin (small size), Made in India	Set	300	OTM (NCT)	Managing Director	Own	BDT : 2400.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108	June, 2024
16	Tyre vulkanizing rubber potty (medium size), Made in India	Set	600	OTM (NCT)	Managing Director	Own	BDT : 4800.00	Planned Dates Planned Days Actual Dates		0	30	30	15	5	28	108	June, 2024

17	Chemical vulkanizing fluid, India	Pot	10	OTM (NCT)	Managing Director	Own	BDT : 3200.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
18	Chock powder	Kg	20	OTM (NCT)	Managing Director	Own	BDT : 1800.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
19	Nozzle dais	Set	05	OTM (NCT)	Managing Director	Own	BDT : 10900.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/23 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Abu Sayed)
Manager (Garage)
Head of Garage


Md. Ashraful Alam Bhuyan
General Manager (Cane)
Head of Cane


(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts


(Muhammed Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Annual Procurement Plan of Mill GARAGE & Bio fertilizer Factory (2023-2024)


Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Date:01-04-2023

Pack- age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost *	Time code for process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Sugar Factory																
1	Battery 12 Volt 27 Plate PCM, Pole: L Type with Nut Bolt, Brand: Hamko/Lucas	Nos	১৫	OTM (NCT)	Managing Director	Own	BDT: 189000.00	Planned Dates Planned Days Actual Dates		02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23		June, 2024
2	Battery 12 Volt 21 Plate PCM, Pole: L Type with Nut Bolt, Brand: Hamko/Lucas	Nos	40	OTM (NCT)	Managing Director	Own	BDT: 402000.00	Planned Dates Planned Days Actual Dates		02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024
3	Battery 12 Volt N-65 Pole: cone Type Brand: Hamko/Lucas (Dry Type) (Pajeto)	Nos	02	OTM (NCT)	Managing Director	Own	BDT: 17000.00	Planned Dates Planned Days Actual Dates		02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024
4	Battery 12 Volt NX- 120-7, Pole:L Type with Nut Bolt, Brand: Hamko/Lucas (Jeep)	Nos	10	OTM (NCT)	Managing Director	Own	BDT: 75000.00	Planned Dates Planned Days Actual Dates		02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	108	June, 2024

5	Battery 12 Volt 29 plate Brand: Lucas (জিব সারকারবাগার)	Nos	02	OTM (NCT)	Managing Director	Own	BDT :27300.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108
6	Battery 12 Volt 17 plate PCM, Brand: Lucas (জিব সারকারবাগার)	Nos	01	OTM (NCT)	Managing Director	Own	BDT : 10050.00	Planned Dates Planned Days Actual Dates	02/04/23	02/5/2 3	02/06/23	17/06/23	22/06/23	20/07/23	June, 2024
									0	30	30	15	5	28	108


(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial


(Md. Abu Sayed)
Manager (Garage.)
Head of Garage


Md. Ashraful Alam Bhuyan
General Manager (Cane)
Head of Cane


(Md. Saikat Islam)
General Manager (Finance)
Head of Accounts


(Muhammad Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana
Annual Procurement Plan of Distillery Mechanical Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co. (Bangladesh) Limited

Date: 12-03-2023

Pack age No.	Description of Procurement Package (CRKIDS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost	Time code for process	Not used in CRKIDS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2 Distillery Factory New 10 TPA Fire Tube Boiler Unloading, erection Commissioning with trial run complete Package.	Pac kage	01 (One)	OTM (NCT)	Managing Director	Own	BDT: 130.00 Lac	9	10	11	12	13	14	15	16	17	18
								Planned Dates		20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23		June, 2024
								Planned Days		0	30	30	15	5	28	108	
								Actual Dates									

[Signature]
22.03.2023
(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

[Signature]
22/03/2023
(Milton Goswami)
Manager (Mech.) (Distillery)
Head of Mechanical

[Signature]
22/03/2023
(Md. Rajul Hassan)
General Manager (Distillery)
Head of Distillery

[Signature]
22/03/2023
(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts

[Signature]
22/03/2023
(Muhammad Mojanuf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited

(An Enterprise of BSFIC)

Annual Procurement Plan of Distillery FL Department (2023-2024)

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co (Bangladesh) Limited

Date: 22-03-2023

Pac tag e No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd cost •	Time code for process.	Not used in GOODS	Invite/ Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	সিগার ফ্যাক্টরি (সিগার ফ্যাক্টরি) আপেক্ষিত পণ্যের বিবরণ ০.২২ একক সিগার ফ্যাক্টরি ১০৮.৬০ একক কাজের পণ্যের জন্য ২৯.৫০ একক সিগার ফ্যাক্টরি ২৯.৫০ একক সিগার ফ্যাক্টরি ১০২.৬০ একক কাজের পণ্যের বিবরণ ২.৫০ একক (সিগার)	সকল	৪০০০০০	OTM (NCT)	Managing Director	Own	BDT: 14805000.00	Planned Dates			04/04/23	04/5/23	04/06/ '23	19/06/ '23	24/06/ '23	21/07/ '23		June, 2024
								Planned Days		0	30	30	15	5	28	108		
								Actual Dates										

22.03.2023
(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

22.03.2023
(Md. Rajul Hassan)
General Manager (Distillery)
Head of Distillery

22.03.2023
(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts

22.03.2023
(Muhammad Mosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana.

Annual Procurement Plan of Mechanical Department (2023-2024)

Date: 20-03-2023

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Pack age No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estd cost	Time scale for process.	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	2 Sugar Factory এস এস ফেট ,সাইজঃ ২মিঃ ৪' -০" X ৮' -০"	কেজ	১০০০	L1M(NCT) if from Rahim Steel & BSRM Steel	Managing Director	Own	BDT: 128000.00	Planned Dates Planned Days Actual Dates	10	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	16	18
2	এস এস ফেট ,সাইজঃ ২মিঃ ৪' -০" X ৮' -০"	কেজ	২০০০	L1M(NCT) if from Rahim Steel & BSRM Steel	Managing Director	Own	BDT: 256000.00	Planned Dates Planned Days Actual Dates		20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	108	June, 2024
3	এস এস ফেট ,সাইজঃ ২মিঃ ৪' -০" X ৮' -০"	কেজ	৩০০০	L1M(NCT) if from Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 240000.00	Planned Dates Planned Days Actual Dates		20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	108	June, 2024
4	এস এস ফেট ,সাইজঃ ২মিঃ ৪' -০" X ৮' -০"	কেজ	৩০০০	L1M(NCT) if from Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 378000.00	Planned Dates Planned Days Actual Dates		20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	108	June, 2024

5	এম এস স্ট্রিট সাইজঃ ১২মিঃ ৪' - ০" X ৮' - ০"	কোম	৪০০০	LTM(NCT) From Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 368000.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
6	এম এস স্ট্রিট সাইজঃ ১০মিঃ ৪' - ০" X ৮' - ০"	কোম	৩০০০	LTM(NCT) From Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 276000.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
7	এম এস ফ্রাটবার, সাইজঃ ১/৪" - ৪' - ০"	কোম	৭০০	LTM(NCT) From Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 81900.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
8	এম এস ফ্রাটবার, সাইজঃ ৩/৮" X ৩"	কোম	৮০০	LTM(NCT) From Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 93600.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
9	এম এস এয়ারপেল সাইজঃ ১" X ১"	কোম	২০০	LTM(NCT) From Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 19000.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
10	এম এস এয়ারপেল সাইজঃ ১- ১/২" X ১- ১/২"	কোম	২০০	LTM(NCT) From Rahim Steel & BSRM Steel	Managing Director	Own	BDT : 12200.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108

gbl

২০০৬.২০২৩

17	২ ১/২" এপিআই পাইপ, পুরুত্ব ৩.২৫ মি.মি.	ফুট	২০০	DPM (NCT) From National Tube Gazipur	Managing Director	Own	BDT : 43400.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
18	৩ ১/৪" এপিআই পাইপ, পুরুত্ব ৫.৫০ মি.মি.	ফুট	২০০	DPM (NCT) From National Tube Gazipur	Managing Director	Own	BDT : 114200.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
19	৪ ১/৪" এপিআই পাইপ, পুরুত্ব ৪.৮০ মি.মি.	ফুট	২০০	DPM (NCT) From National Tube Gazipur	Managing Director	Own	BDT : 161800.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
20	৬ ১/৪" এপিআই পাইপ, পুরুত্ব ৭.১ মি.মি.	ফুট	২০০	DPM (NCT) From National Tube Gazipur	Managing Director	Own	BDT : 600000.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108
21	৬ ১/৪" এপিআই পাইপ, পুরুত্ব ৭.১ মি.মি.	ফুট	৮০	DPM (NCT) From National Tube Gazipur	Managing Director	Own	BDT : 147840.00	Planned Dates Planned Days Actual Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
									0	30	30	15	5	28	108

৪৬৮

১০.১০.২০২৩

২২	২ নং উপবাহিনী অফিসের কর্তার নাম	০১	DPM (NCT) From National Tubec Crisp	Managing Director	Own	BDT : 180000.00	Planned Dates	20/03/23	20/4/23	20/05/23	04/06/23	09/06/23	09/07/23	June, 2024
	অফিসের কর্তার নাম						Planned Days	0	30	30	15	5	28	108
	অফিসের কর্তার নাম						Actual Dates							

(Md. Ismail Hossain Mollah)
Deputy Manager (Mech.)
Head of Mechanical

Sumon Kumar Shaha
General Manager (Factory.)
Head of Factory

(Md. Bodrol Alam)
Deputy Manager (Commercial)
Head of Commercial

(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts

(Muhammad Miosaruf Hossain)
Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFC)

Darsana

Annual Procurement Plan of Distillery FL Department (2023-2024)

Date: 12-03-2023

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co (Bangladesh) Limited


Pack age No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement at Method & Type	Contract Approving Authority	Source of Fund	Est. cost	Time code for process	Not used in GOODS	Invoice/ Advance Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time in contract signature	Time of completion of contract
1	2 Sugar Factory	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	ফাইন গ্রানি ব্লক মোলস (কোয়ার্টার সাইজ) ১১.৮x৮.৩ মেট্রিক (মুগুনাস)	সকো	৫০০০০	OTM (NCT)	Managing Director	Own	BDT: 94200.00	Planned Dates		27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	30	30	15	5	28	108	
2	ফাইন গ্রানি ব্লক মোলস (পার্বী সাইজ) ৮.৩x৭.১ মেট্রিক (মুগুনাস)	সকো	৫০০০০	OTM (NCT)	Managing Director	Own	BDT: 9950.00	Planned Dates		27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	30	30	15	5	28	108	
3	ফাইন গ্রানি ব্লক মোলস (সিগ সাইজ) ৭.৩x৮.৮ মেট্রিক (মুগুনাস)	সকো	২০০০০	OTM (NCT)	Managing Director	Own	BDT: 3760.00	Planned Dates		27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	30	30	15	5	28	108	
4	ফাইন গ্রানি ব্লক মোলস (কোয়ার্টার সাইজ) ১১.৮x৮.৩ মেট্রিক (মুগুনাস)	সকো	৭০০০০	OTM (NCT)	Managing Director	Own	BDT: 20,300.00	Planned Dates		27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	30	30	15	5	28	108	

Signature
22.03.2023

5	টেক্সটাইল ইন্ডাস্ট্রিজ লিমিটেড (পাইলট) (নমুনা)	সংখ্যা	৩০০০০	OTM (NCT)	Managing Director	Own	BDT : 6,300.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108
6	টেক্সটাইল ইন্ডাস্ট্রিজ লিমিটেড (পাইলট) (নমুনা)	সংখ্যা	২০০০০	OTM (NCT)	Managing Director	Own	BDT : 3,880.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108
7	আবজ্ঞান প্রকল্পের বর্ধিত প্রকল্প (কোয়ার্টার সিস্টেম) ১১.৮x৯.৩ সেফটিং (নমুনা)	সংখ্যা	২০০০০	OTM (NCT)	Managing Director	Own	BDT : 59,940.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108
8	আবজ্ঞান প্রকল্পের বর্ধিত প্রকল্প (পাইলট সিস্টেম) ৯.৩x৯.১ সেফটিং (নমুনা)	সংখ্যা	১২০০০০	DPM (NCT)	Managing Director	Own	BDT : 25,080.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108
9	আবজ্ঞান প্রকল্পের বর্ধিত প্রকল্প (লিফ্ট সিস্টেম) ৯.৩x৯.৮ সেফটিং (নমুনা)	সংখ্যা	৬০০০০	OTM (NCT)	Managing Director	Own	BDT : 11,514.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108
10	ইন্সপেকশন ইন্ডাস্ট্রিজ লিমিটেড (কোয়ার্টার সিস্টেম) ১১.৮x৯.৩ সেফটিং (নমুনা)	সংখ্যা	৪০০০০০	OTM (NCT)	Managing Director	Own	BDT : 1,45,000.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108
11	ইন্সপেকশন ইন্ডাস্ট্রিজ লিমিটেড (পাইলট সিস্টেম) ৯.৩x৯.১ সেফটিং (নমুনা)	সংখ্যা	১২০০০০	OTM (NCT)	Managing Director	Own	BDT : 29,850.00	Planned Dates Planned Days Actual Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
									0	30	30	15	5	28	108

২২.০৬.২০২৩

18	ৱাৰ্ডিং কাম ৱাৰ্ডিং ৱাৰ্ডিং (ৱাৰ্ডিং ৱাৰ্ডিং ৱাৰ্ডিং)	১,০০০.০০	১০০০০০	OTM (NCT)	Managing Director	Own	BDT : 19,000.00	Planned Dates	27/03/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
								Planned Days	0	30	30	15	5	28	108
								Actual Dates							


 (Md. Bodrol Alam)
 Deputy Manager (Commercial)
 Head of Commercial


 (Md. Rajul Hasan)
 General Manager (Distillery)
 Head of Distillery


 (Md. Saiful Islam)
 General Manager (Finance)
 Head of Accounts


 (Muhammad Mosarur Hossain)
 Managing Director

Carew & Co. (Bangladesh) Limited
(An Enterprise of BSFIC)

Darsana,

Annual Procurement Plan of Mechanical Department (2023-2024)

Date: 27-02-2023

Ministry/Division: Ministry of Industries
Agency : Bangladesh Sugar & Food Industries Corporation
Procuring Entity : Carew & Co.(Bangladesh) Limited

Proc. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estad cost	Time code for process	Not used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time of completion of contract
1	Sugar Factory	সংখ্যা	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	বি. ফ্যাক্টরি রোটা পাম্প, নুনামত	সংখ্যা	০১টি	DPM (NCT) From RJC	Managing Director	Own	BDT: 7,00,000.00	Planned Dates		27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	60	30	15	5	28	138	
								Actual Dates									
2	ক্রসার মিলের আভারহিড রোলার প্যাপিসাই নতুন তৈরি করন, নুনামত	সংখ্যা	০১টি	DPM (NCT) From RJC	Managing Director	Own	BDT: 25,00,000.00	Planned Dates		27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	60	30	15	5	28	138	
								Actual Dates									
3	মিল রোলার টপ বিয়ারিং (পানসেটান)	সংখ্যা	০৫টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 30,00,000.00	Planned Dates		27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	30	15	15	7	28	138	
								Actual Dates									
4	মিল রোলার কাপলিং মোটরিজাল: কাঠ-শীল	সংখ্যা	২ টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 5,00,000.00	Planned Dates		27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23		June, 2024
								Planned Days		0	30	15	15	7	28	138	
								Actual Dates									

29.02.2023

5	এয়ার কন্ডিশনার সরাসরি হাউস, নতুনগড়	সংখ্যা	১টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 7,50,000.00	Planned Dates	27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
								Planned Days	0	60	30	15	5	28	138
								Actual Dates							
6	বিল রূপান্তর ট্রেন্ডার	সংখ্যা	২টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 5,00,000.00	Planned Dates	27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
								Planned Days	0	60	30	15	5	28	138
								Actual Dates							
7	কমিটি মোবাইল পাল (আরকেসি টাইপ)	সংখ্যা	২টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 5,80,000.00	Planned Dates	27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
								Planned Days	0	60	30	15	5	28	138
								Actual Dates							
8	ট্রান্স মার্কেটিং কন্সাল্ট সাইন্স ৬০'x১৪"	সংখ্যা	২টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 1,08,780.00	Planned Dates	27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
								Planned Days	0	60	30	15	5	28	138
								Actual Dates							
9	টপ মার্কেটিং কন্সাল্ট সাইন্স ৬০'x১৪"	সংখ্যা	০৩টি	DPM (NCT) From RJC	Managing Director	Own	BDT : 1,38,000.00	Planned Dates	27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June, 2024
								Planned Days	0	60	30	15	5	28	138
								Actual Dates							

১৯.০৬.২০২৩

IU	কিস স্বাক্ষর স্বাক্ষর	তারিখ	ডপ (NCT) From RJC	Managing Director	Own	BDT : 1,38,000.00	Planned Dates	27/02/23	27/4/23	27/05/23	11/06/23	16/06/23	14/07/23	June 2024
	স্বাক্ষর কিস স্বাক্ষর						Planned Dates							
	স্বাক্ষর						Planned Days	0	60	30	15	5	28	138
	স্বাক্ষর						Actual Dates							

(Md. Ismail Hossain Mollah)
Deputy Manager (Mech.)
Head of Mechanical

Sumon Kumar Shaha
General Manager (Factory.)
Head of Factory

(Md. Bodro Alam)
Deputy Manager (Commercial)
Head of Commercial

(Md. Saiful Islam)
General Manager (Finance)
Head of Accounts

(Md. Mosaruf Hossain)
Managing Director