

**Office of the Controller of Certifying Authorities**  
Annual Procurement Plan (APP): Goods Procurement  
(July 2025 to June 2026)

**Ministry/Division** : Information and Communication Technology Division  
**Agency** : Office of the Controller of Certifying Authorities (CCA)  
**Procuring Entity Name & Code**: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

(Lac TK)

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (days)	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Outsourcing (Cleaner)	No	Ls	OTM	HOPE	GOB	4.5	Planned Date	-	02-Aug-25	16-Aug-25	23-Aug-25	26-Aug-25	28-Aug-25	29-Aug-25		
								Planned Days		0	14	7	7	2	1	31 (days)	1 Year
								Actual Date	-	-	-	-	-	0			
GR 02	Computer components	No	Ls	RFQ/DPM	HOPE	GOB	6	Planned Date	-	05-Sep-25	19-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	02-Nov-25		
								Planned Days	-	0	14	18	7	7	11	57 (days)	1 Year
								Actual Date	-	-	-	-	-	0	-		
GR 03	Books	No	Ls	DPM	HOPE	GOB	1.5	Planned Date	-	11 Dec 25	18 Dec 25	23 Dec 25	26 Dec 25	31 Dec 25	05 Jan 26	30 Jan 26	
								Planned Days	-	0	7	5	3	5	5	25	1 Year
								Actual Date	-	-	-	-	-	0	-		
GR 04	Publication	No	Ls	RFQ	HOPE	GOB	3	Planned Date	-	05-Sep-25	19-Sep-25	7-Oct-25	14-Oct-25	21-Oct-25	02-Nov-25		
								Planned Days	-	0	14	18	7	7	11	59 (days)	1 Year
								Actual Date	-	-	-	-	-	0	-		
GR 05	Printing and Binding	No	Ls	RFQ	HOPE	GOB	5	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		
								Planned Days	-	0	14	18	7	7	10	52 (days)	1 Year
								Actual Date	-	-	-	-	-	0	-		
GR 06	Purchase of Stationery	No	Ls	RFQ/DPM	HOPE	GOB	6	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		
								Planned Days	-	0	14	18	7	7	10	52 (days)	1 Year
								Actual Date	-	-	-	-	-	0	-		
GR 07	Computer & Accessories	No	Ls	OTM/RFQ/DPM	HOPE	GOB	5	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		
								Planned Days	-	0	14	18	7	7	10	52 (days)	1 Year
								Actual Date	-	-	-	-	-	0	-		

*Amir*  
মোঃ আমিন  
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)  
অতিরিক্ত দায়িত্ব  
ইলেক্ট্রনিক পাব্লিক সার্ভিসেস প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
সি.সি. ও মেগাযোগ প্রযুক্তি বিভাগ

*Allau*  
আব্দুল হোসেন চৌধুরী  
সিনিয়র সহকারী নিয়ন্ত্রক (অর্থ, প্রশাসন ও আইন)  
ইলেক্ট্রনিক পাব্লিক সার্ভিসেস প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
সি.সি. ও মেগাযোগ প্রযুক্তি বিভাগ

*Amir*  
মোঃ আমিন  
উপ-নিয়ন্ত্রক (উপসচিব) অর্থ, প্রশাসন ও আইন  
ইলেক্ট্রনিক পাব্লিক সার্ভিসেস প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
সি.সি. ও মেগাযোগ প্রযুক্তি বিভাগ

**Office of the Controller of Certifying Authorities**  
Annual Procurement Plan (APP): Goods Procurement  
(July 2025 to June 2026)

Ministry/Division : Information and Communication Technology Division

Budget: Revenue

Agency : Office of the Controller of Certifying Authorities (CCA)

Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 08	Purchase of Electrical Equipment	No	Ls	OTM	HOPE	GOB	6	Planned Date	-	7-Jul-25	21-Jul-25	28-Jul-25	4-Jul-25	11-Jul-25	9-Aug-25		1 Year
								Planned Days	-	0	14	7	7	28	63 (days)		
								Actual Date	-	-	-	-	0	-			
GR 9	Purchase of Firefighting goods	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	18-Aug-25	25-Aug-25	30-Aug-25	02-Sep-25	07-Sep-25	12-Sep-25		1 Year
								Planned Days	-	0	7	5	3	5	25 (days)		
								Actual Date	-	-	-	-	-	0	-		
GR 10	Purchase of Office equipment	No	Ls	DPM/RFQ	HOPE	GOB	2	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	0	-		
GR 11	Purchase of Furniture	No	Lot by Lot	RFQ/DPM	HOPE	GOB	2	Planned Date	-	7-Aug-25	21-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		1 Year
								Planned Days	-	0	14	7	7	28	63 (days)		
								Actual Date	-	-	-	-	-	0	-		
GR 12	Maintenance of Motor Vehicles	No	Ls	DPM	HOPE	GOB	3.5	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	0	-		
GR 13	Maintenance of Furniture	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	7-Aug-25	21-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		1 Year
								Planned Days	-	0	14	7	7	28	63 (days)		
								Actual Date	-	-	-	-	-	0	-		
GR 14	Maintenance of Computer	No	Lot by Lot	RFQ	HOPE	GOB	2	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25		1 Year
								Planned Days	-	0	14	7	7	28	63 (days)		
								Actual Date	-	-	-	-	-	0	-		
GR 15	Maintenance of Tele-equipment	No	Ls	DPM	HOPE	GOB	2	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52(days)	
								Actual Date	-	-	-	-	-	0	-		
GR 16	Maintenance of Others equipment	No	Ls	DPM/RFQ	HOPE	GOB	5	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52(days)	
								Actual Date	-	-	-	-	-	0	-		

**Amir** আমিন  
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)  
স্বাক্ষরিত দায়িত্ব  
ই-প্রকৌশলিক স্বাক্ষর সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
স্বা ও যোগাযোগ প্রযুক্তি বিভাগ

**Maez**  
সিনিয়র সহকারী নিয়ন্ত্রক (অর্থ, প্রশাসন ও আইন)  
ই-প্রকৌশলিক স্বাক্ষর সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
স্বা ও যোগাযোগ প্রযুক্তি বিভাগ

**Amir** আমিন  
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)  
স্বাক্ষরিত দায়িত্ব  
ই-প্রকৌশলিক স্বাক্ষর সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
স্বা ও যোগাযোগ প্রযুক্তি বিভাগ

**Office of the Controller of Certifying Authorities**  
Annual Procurement Plan (APP): Goods Procurement  
(July 2025 to June 2026)

Ministry/Division : Information and Communication Technology Division

Budget: Revenue

Agency : Office of the Controller of Certifying Authorities (CCA)

Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

(Lac TK)

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 17	Purchase of 02 Ton 01 AC	No	Ls	RFQ	HOPE	GOB	3	Actual Date	-	-	-	-	-	-	0	-	-
								Planned Date	-	7-Jul-25	21-Jul-25	28-Jul-25	4-Jul-25	11-Jul-25	9-Aug-25	-	-
								Planned Days	-	0	14	7	7	7	28	63 (days)	1 Year
								Actual Date	-	-	-	-	-	0	-	-	
<b>Total Value of Goods Procurement</b>				-	-	-	<b>58.5</b>			-	-	-	-	-	-	-	-

*Amir*  
মোঃ বনিআমিন  
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)  
অতিরিক্ত দায়িত্ব  
জাতীয় ইলেক্ট্রনিক স্টক এক্সচেঞ্জ প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
গণা ও যোগাযোগ প্রযুক্তি বিভাগ

*Alaa*  
মোঃ খালেদ হোসেন চৌধুরী  
সিনিয়র সহকারী নিয়ন্ত্রক (অর্থ, প্রশাসন ও আইন)  
ইলেক্ট্রনিক স্টক এক্সচেঞ্জ প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
গণা ও যোগাযোগ প্রযুক্তি বিভাগ

*Amir*  
মোঃ বনিআমিন  
সহকারী নিয়ন্ত্রক (অর্থ, প্রশাসন ও আইন)  
জাতীয় ইলেক্ট্রনিক স্টক এক্সচেঞ্জ প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
গণা ও যোগাযোগ প্রযুক্তি বিভাগ

**Office of the Controller of Certifying Authorities**  
Annual Procurement Plan (APP): Works Procurement  
(July 2025 to June 2026)

Ministry/Division : Information and Communication Technology Division  
Agency : Office of the Controller of Certifying Authorities (CCA)  
Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

(Lac T

Package No	Description of Procurement Package: Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Maintenance of Office Building	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	0	-	-	
<b>Total Value of Works Procurement</b>				-	-	-	1.00			-	-	-	-	-	-	-	-

*Amir*  
মোঃ বনিআমিন  
সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)  
অতিরিক্ত দায়িত্ব  
ইলেক্ট্রনিক ব্যাংকিং সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

*Maa*  
মোঃ খালেদ হোসেন চৌধুরী  
সিনিয়র সহকারী নিয়ন্ত্রক (অর্থ, প্রশাসন ও আইন)  
ইলেক্ট্রনিক ব্যাংকিং সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

*Amir*  
মোঃ বাহিনুজ্জামান  
উপ-নিয়ন্ত্রক (উপসচিব) অর্থ, প্রশাসন ও আইন  
ইলেক্ট্রনিক ব্যাংকিং সার্টিফিকেট প্রদানকারী  
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

**Office of the Controller of Certifying Authorities**  
**Annual Procurement Plan (APP): Service Procurement**  
 (July 2025 to June 2026)

**Ministry/Division** : Information and Communication Technology Division  
**Agency** : Office of the Controller of Certifying Authorities (CCA)  
**Procuring Entity Name & Code**: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

(Lac TK)

Package No	Description of Procurement Package: Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Purchase of Audio-Video/TVC	No	1	DPM	HOPE	GOB	3	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	0	-		
SR 02	Audit	No	1	RFQ/OTM	HOPE	GOB	1	Planned Date	-	7-Aug-25	21-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		1 Year
								Planned Days	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	0	-		
SR 03	Consultant	No	As per requirement	OTM	HOPE	GOB	3	Planned Date	-	27-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26		1 Year
								Planned Days	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	0	-		
SR 04	Information Security Training	No	3	OTM (NCS)	HOPE	GOB	20	Planned Date	-	27-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26		1 Year
								Planned Days	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	0	-		
SR 05	Seminar	No	5	DPM/RFQ/OTM	HOPE	GOB	25	Planned Date	-	27-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26		1 Year
								Planned Days	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	0	-		
SR 06	Festival	No	3	DPM/RFQ/OTM	HOPE	GOB	3	Planned Date	-	27-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26		1 Year
								Planned Days	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	0	-		
<b>Total Value of Services Procurement</b>				-	-	-	<b>55.00</b>			-	-	-	-	-	-	-	-

**স্বাক্ষর**  
 মোঃ বনিআমিন  
 সহকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)  
 অতিরিক্ত দায়িত্ব  
 ইলেক্ট্রনিক স্মারক সার্টিফিকেট প্রদানকারী  
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
 উর্দা ও যোগাযোগ প্রযুক্তি বিভাগ

**স্বাক্ষর**  
 মোঃ হোসেন চৌধুরী  
 সিনিয়র সহকারী নিয়ন্ত্রক (অর্থ, প্রশাসন ও আইন)  
 ইলেক্ট্রনিক স্মারক সার্টিফিকেট প্রদানকারী  
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
 উর্দা ও যোগাযোগ প্রযুক্তি বিভাগ

**স্বাক্ষর**  
 মোঃ হুমায়ুন কবীর  
 উপ-নিয়ন্ত্রক (সিস্টেমস) অর্থ, প্রশাসন ও আইন  
 ইলেক্ট্রনিক স্মারক সার্টিফিকেট প্রদানকারী  
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়  
 উর্দা ও যোগাযোগ প্রযুক্তি বিভাগ