

CCIE Annual Procurement Plan, 2024-25 (Revised) Budget: Revenue (GOB)

| Package No. | Description of procurement package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd Cost in Million | Time Code for Process | Not Used in GOODS | Invite/Advertisements Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------------|---|------|-----------------|---------------------------|------------------------------|----------------|----------------------|-----------------------|-------------------|------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | Procurement of Desktop Computers nos (4112202) | nos | 4 | OTM (Goods) NCT | HOPE | GOB | 4.0 | Planned Dates | | 15-01-25 | 05-02-25 | 19-02-25 | 12-03-25 | 19-03-25 | 16-04-25 | 17 | 18 |
| 2 | Procurement of Interactive Flat Panel Display (4112310) | nos | 01 | OTM (Goods) NCT | HOPE | GOB | 1.0 | Planned Dates | | 25-01-25 | 15-02-25 | 01-03-25 | 22-03-25 | 29-03-25 | 26-04-25 | 91 | 60 |
| 3 | Procurement of Office Stationary (3255105) | nos | list-2 enclosed | RFQ (Goods) NCT | HOPE | GOB | 0.3 | Planned Dates | | 15-12-24 | 25-12-24 | 25-12-24 | 01-01-25 | 08-01-25 | 11-01-25 | 27 | 20 |
| 4 | Procurement of Office Accessories nos list-3 enclosed (3255105) | nos | list-3 enclosed | RFQ (Goods) NCT | HOPE | GOB | 0.2 | Planned Dates | | 18-12-24 | 28-12-24 | 28-12-24 | 04-01-25 | 11-01-25 | 14-01-25 | 27 | 20 |

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

CCIE Annual Procurement Plan, 2024-25 (Revised)

| Package No. | Description of procurement package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estid Cost in Million | Time Code for Process | Not Used in GOODS | Invite/Advertisements Tender | Tender Opening | Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract | |
|-------------|--|------|-----------------|---------------------------|------------------------------|----------------|-----------------------|-----------------------|-------------------|------------------------------|----------------|------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|--|
| 1 | Procurement of office Equipment (4112310) | nos | list-4 enclosed | RFQ (Goods) NCT | HOPE | GOB | 0.3 | Planned Dates | | 22-12-24 | 01-01-25 | 01-01-25 | 08-01-25 | 15-01-25 | 18-01-25 | 17 | 18 | |
| | | | | | | | | Planned Dates | | | 10 | 0 | 7 | 7 | 3 | 27 | 15 | |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| | Procurement of Computer Toner & Cartridge for Different Printers (3255101) | nos | list-5 enclosed | RFQ (Goods) NCT | HOPE | GOB | 0.3 | Planned Dates | | 26-12-24 | 05-01-25 | 05-01-25 | 12-01-25 | 19-01-25 | 22-01-25 | 27 | 15 | |
| | | | | | | | | Planned Dates | | | 10 | 0 | 7 | 7 | 3 | 27 | 15 | |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| | Procurement of Office Furniture (4112314) | nos | list-6 enclosed | RFQ (Goods) NCT | HOPE | GOB | 0.2 | Planned Dates | | 30-12-24 | 09-01-25 | 09-01-25 | 16-01-25 | 23-01-25 | 27-01-25 | 28 | 15 | |
| | | | | | | | | Planned Dates | | | 10 | 0 | 7 | 7 | 4 | 28 | 15 | |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| | Procurement of Official Dresses and Accessories for Employees (3256106) | nos | list-7 enclosed | OTM (Goods) NCT | HOPE | GOB | 1.0 | Planned Dates | | 01-02-25 | 22-02-25 | 08-03-25 | 29-03-25 | 05-04-25 | 03-05-25 | 91 | 60 | |
| | | | | | | | | Planned Dates | | | 21 | 14 | 21 | 7 | 28 | 91 | 60 | |
| | | | | | | | | Actual Dates | | | | | | | | | | |
| | Procurement of Printers and Scanners (3255101) | nos | list-8 enclosed | OTM (Goods) NCT | HOPE | GOB | 0.7 | Planned Dates | | 20-01-25 | 10-02-25 | 24-02-25 | 17-03-25 | 24-03-25 | 21-04-25 | 91 | 60 | |
| | | | | | | | | Planned Dates | | | 21 | 14 | 21 | 7 | 28 | 91 | 60 | |
| | | | | | | | | Actual Dates | | | | | | | | | | |

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top and several initials below it.

Government of the People's Republic of Bangladesh
 Ministry of Commerce
 Office of the chief controller of Imports & Exports
 62/3, NSC Tower, 15th floor, Purana Paltan, Dhaka-1000
 www.ccie.gov.bd

CCIE Annual Procurement Plan, 2024-25 (Revised)

Budget: Revenue (GOB)

| Package No. | Description of procurement package GOODS | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Est'd Cost in Million | Time Code for Process | Not Used in GOODS | Invite/Adverts | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract | Signature | Time for Completion of Contract |
|--|--|------|-----------------------------|---------------------------|------------------------------|----------------|-----------------------|---|-------------------|----------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|-----------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| CCIE/HO/OTM/MOT | Procurement of Motor Vehicles (4112101) | nos | 02 (specification enclosed) | DPM (Goods) NCT | HOPE | GOB | 9.0 | Planned Dates Planned Days | | 05-02-25 | 26-02-25 | 12-03-25 | 02-04-25 | 09-04-25 | 07-05-25 | | | 06-07-25 |
| CCIE/ANNUAL-REPORT/2023-2024/PACKAGE-11 | Procurement of design and Printing works of Annual Report, 2023-24 (3211127) | nos | 500 copies | RFQ (Works) NCT | HOPE | GOB | 0.2 | Planned Dates Planned Days Actual Dates | | 01-03-25 | 11-03-25 | 11-03-25 | 18-03-25 | 25-03-25 | 28-03-25 | | | 27-04-25 |
| CCIE/OTM/MANPO WER-OUTSOURCING/PA CKAGE-12 | Procurement of Supplying Outsourcing Manpower (3211131) | nos | 42 | OSTETM (service) NCT | HOPE | GOB | 5.4 | Planned Dates Planned Days Actual Dates | | 10-02-25 | 03-03-25 | 17-03-25 | 07-04-25 | 14-04-25 | 12-05-25 | | | 11-07-25 |

(Handwritten signatures and stamps)

মোঃ জাহিদুল আলম চৌধুরী
 নির্বাহী অফিসার
 আমদানি ও রপ্তানি প্রধান নিয়ন্ত্রকের দপ্তর
 ঢাকা।

মোঃ আমদ আলম
 বিসিএস (কাউন্সিল)
 সহকারী নিয়ন্ত্রক
 আমদানি ও রপ্তানি প্রধান নিয়ন্ত্রকের দপ্তর
 ঢাকা।

মোঃ আমদ খায়রুল আলম
 যুগ্ম-নিয়ন্ত্রক (নিয়ন্ত্রকের দায়িত্বে আসতে)
 আমদানি ও রপ্তানি প্রধান নিয়ন্ত্রকের দপ্তর
 ঢাকা।

CCIE/OTM/MANPO WER-OUTSOURCING/PA CKAGE-12

মোঃ জাহিদুল আলম চৌধুরী
 নির্বাহী অফিসার
 আমদানি ও রপ্তানি প্রধান নিয়ন্ত্রকের দপ্তর
 ঢাকা।

মোঃ আমদ আলম
 বিসিএস (কাউন্সিল)
 সহকারী নিয়ন্ত্রক
 আমদানি ও রপ্তানি প্রধান নিয়ন্ত্রকের দপ্তর
 ঢাকা।

মোঃ আমদ খায়রুল আলম
 যুগ্ম-নিয়ন্ত্রক (নিয়ন্ত্রকের দায়িত্বে আসতে)
 আমদানি ও রপ্তানি প্রধান নিয়ন্ত্রকের দপ্তর
 ঢাকা।