



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তুলা উন্নয়ন বোর্ড
কটন এগ্রোনিস্টের কার্যালয়
তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার
জগদীশপুর, চৌগাছা, যশোর।



স্মারক নং- ১২.০৭.৪০৪১.৬২০.১১.০১২.২১-১২৩৬

তারিখ :- ২৩/০৭/২০২৪

বরাবর

নির্বাহী পরিচালক
তুলা উন্নয়ন বোর্ড, তুলা ভবন
কৃষি খামার সড়ক, ফার্মগেট, ঢাকা-১২১৫।

দৃষ্টি আর্কষণ: প্রকল্প পরিচালক, তুলার গবেষণা উন্নয়ন ও প্রযুক্তি হস্তান্তর প্রকল্প।

বিষয় :- বার্ষিক ক্রয় পরিকল্পনা, ২০২৪-২০২৫ ইং প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার, জগদীশপুর, চৌগাছা, যশোর-এর গবেষণা ও বীজ উৎপাদন কার্যক্রম সুষ্ঠুভাবে সম্পাদনের লক্ষ্যে সার ও কীটনাশক ক্রয় করা প্রয়োজন। সে লক্ষ্যে তুলার গবেষণা উন্নয়ন ও প্রযুক্তি হস্তান্তর প্রকল্পের আওতায় ২০২৪-২০২৫ ইং অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য মহোদয় বরাবর প্রেরণ করা হলো।

সংযুক্তি : Annual Procurement Plan


২৩/০৭/২৪
মোহাম্মদ জোবায়ের ইসলাম তালুকদার
কটন এগ্রোনিস্ট
তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার
জগদীশপুর, চৌগাছা, যশোর।

অনুলিপি :

- ১। তুলা উন্নয়ন কর্মকর্তা, প্রকিউরমেন্ট শাখা, তুলা উন্নয়ন বোর্ড, তুলা ভবন, ঢাকা।
- ২। হিসাব শাখা, অত্র খামার।
- ৩। দপ্তর নথি।

ANNUAL PROCUREMENT PLAN
for the year: 2024-25
(Goods)

Ministry/ Division:
Agency:
Procuring Entity Name & Code:

Ministry of Agriculture
Cotton Development Board
Development of Cotton Research And Technology Transfer Project Code : 224322800
Cotton Research, Training And Seed Multiplication Farm, Jagodishpur, Chowgacha, Jashore Code : 1430704

Budget: Development

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Fertilizer	No	8	RFQ	HOPE	Development	1.88640	Planned Dates Planned Days Actual Dates	×	15/03/2025 - -	22/03/2025 7 -	22/03/2025 - -	14/04/2025 23 -	14/04/2025 - -	15/04/2025 - -	-	30/06/2025
GD-2	Insecticide/ Fungicide	No	8	RFQ	Do	Development	1.63250	Planned Dates Planned Days Actual Dates	×	15/03/2025 - -	22/03/2025 7 -	22/03/2025 - -	14/04/2025 23 -	14/04/2025 - -	15/04/2025 - -	-	30/06/2025
GD-3	Printed Poly Packed	20	17500	RFQ	Do	Development	3.5	Planned Dates Planned Days Actual Dates	×	15/03/2025 - -	22/03/2025 7 -	22/03/2025 - -	14/04/2025 23 -	14/04/2025 - -	15/04/2025 - -	14	30/06/2025
GD-4	Chemical	No	7	RFQ	Do	Development	2.0	Planned Dates Planned Days Actual Dates	×	15/03/2025 - -	22/03/2025 7 -	22/03/2025 - -	14/04/2025 23 -	14/04/2025 - -	15/04/2025 - -	-	30/06/2025


 29/1/28
 মোহাম্মদ হোসেন ইসলাম ভূট্টো
 সিনিয়র অফিসার
 কৃষি সম্প্রদায়
 কলিকাতা, ঢাকা, বাংলাদেশ।