



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
তুলা উন্নয়ন বোর্ড  
কটন এগ্রোনিস্টের কার্যালয়  
তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার  
জগদীশপুর, চৌগাছা, যশোর।

কৃষিই সমৃদ্ধি

স্মরক নং- ১২.০৭.৪০৪১.৬২০.১১.০১২.২৪. ১০০

তারিখ :- ২৭/০৬/২০২৫

বরাবর

নির্বাহী পরিচালক  
তুলা উন্নয়ন বোর্ড, তুলা ভবন  
কৃষি খামার সড়ক, ফার্মগেট, ঢাকা-১২১৫।

বিষয় :- বার্ষিক ক্রয় পরিকল্পনা, ২০২৪-২০২৫ ইং প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার, জগদীশপুর, চৌগাছা, যশোর-এর গবেষণা ও বীজ উৎপাদন কার্যক্রম সুষ্ঠুভাবে সম্পাদনের লক্ষ্যে সার, কীটনাশক ও বিভিন্ন দ্রব্যাদি ক্রয় এবং অন্যান্য ভবন মেরামত করা প্রয়োজন। সে লক্ষ্যে রাজস্ব বাজেটের আওতায় ২০২৪-২০২৫ ইং অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য মহোদয় বরাবর প্রেরণ করা হলো।

সংযুক্তি : Annual Procurement Plan

  
২৭/৬/২৫

মোহাম্মদ জোবায়ের ইসলাম তালুকদার  
কটন এগ্রোনিস্ট  
তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার  
জগদীশপুর, চৌগাছা, যশোর।

**ANNUAL PROCUREMENT PLAN**  
for the year: 2024-25  
(Goods and Work)

Ministry/ Division: Ministry of Agriculture  
 Agency: Cotton Development Board  
 Procuring Entity Name & Code: Cotton Research, Training and Seed Multiplication Farm, Jagodishpur, Chowgacha, Jashore. Code :1430704  
 Budget: Revenue

Package Name	Description of Package (Goods & Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Fertilizer	LS	-	OTM	Executive Director	Gob	13.751	Planned Dates	×	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25
								Planned Days	×	-	16	14	07	07	10	54	21
								Actual Dates	×	27/03/25	28/04/25	28/04/25			-	-	-
GR-2	Insecticide/Fungicide	LS	-	OTM	Do	Gob	13.923	Planned Dates	×	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25
								Planned Days	×	-	16	14	07	07	10	54	21
								Actual Dates	×	27/03/25	28/04/25	28/04/25			-	-	-
GR-3	Computer	LS	-	RFQ	Do	Gob	1.00	Planned Dates	×	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25
								Planned Days	×	-	16	14	07	07	10	54	21
								Actual Dates	×	15/12/24	24/12/24	24/12/24					
WR-4	Repair of the research shed	LS	-	RFQ	Do	Gob	2.00	Planned Dates	×	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25
								Planned Days	×	-	16	14	07	07	10	54	21
								Actual Dates	×	10/12/24	19/12/24	19/12/24					

Package Name	Description of Procurement Package (Goods & Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
WR-5	Civil and sanitary repairs of dormitories, officers' quarters, office toilets, etc	LS	-	RFQ	Do	Gob	2.00	Planned Dates	×	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25	
								Planned Days	×	-	16	14	07	07	10	54	21	
								Actual Dates	×	10/12/24	19/12/24	19/12/24						
GR-6	Gimming accessories and others	LS	-	RFQ	Do	Gob	3.00	Planned Dates	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25	20/03/25	
								Planned Days	-	16	14	07	07	10	54	21	-	
								Actual Dates										
GR-6	Chemicals and others	LS	-	RFQ	Do	Gob	3.00	Planned Dates	20/03/25	06/04/25	20/04/25	27/04/25	04/05/25	14/05/25	-	21/06/25	20/03/25	
								Planned Days	-	16	14	07	07	10	54	21	-	
								Actual Dates										
	Total Value of Goods Procurement					Total:	35.674											

❖ Procurement Depends on The Availability of Fund

  
 ২৭/০৬/২৫  
 মোহাম্মদ জেব্বার হুসেইন তাসকনার  
 কটন এডভান্সড  
 ডুবা গবেষণা বাহার  
 জগদীশ্বর, চৌপাঠ, মঙ্গল।