



গনপ্রজাতন্ত্রী বাংলাদেশ সরকার
তুলা উন্নয়ন বোর্ড
কটন এগ্রোনিস্টের কার্যালয়
তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার
জগদীশপুর, চৌগাছা, যশোর।



স্মারক নং- ১২.০৭.৪০৪১.৬২০.১১.০১২.২১/ ২৩২

তারিখ :- ২৭/০৭/২০২৪ইং

বরাবর

নির্বাহী পরিচালক
তুলা উন্নয়ন বোর্ড
খামারবাড়ি, ঢাকা-১২১৫।

বিষয় :- বার্ষিক ক্রয় পরিকল্পনা, ২০২৩-২০২৪ইং প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার, জগদীশপুর, চৌগাছা, যশোর-এর গবেষণা ও বীজ উৎপাদন কার্যক্রম সুষ্ঠুভাবে সম্পাদনের লক্ষ্যে সার ও কীটনাশক ক্রয় করা প্রয়োজন। সে লক্ষ্যে ২০২৩-২০২৪ইং অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (প্রকল্প) পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য মহোদয় বরাবর প্রেরণ করা হলো।

সংযুক্তি : Annual Procurement Plan


২৭/৭/২৪
মোহাম্মদ জোবায়ের ইসলাম তালুকদার
কটন এগ্রোনিস্ট
তুলা গবেষণা, প্রশিক্ষণ ও বীজবর্ধন খামার
জগদীশপুর, চৌগাছা, যশোর।

ANNUAL PROCUREMENT PLAN
for the year: 2023-24
(Goods)

Ministry of Agriculture
Cotton Development Board
Development of Cotton Research And Technology Transfer Project Code : 224322800
Cotton Research, Training And Seed Multiplication Farm, Jagodishpur, Chowgacha, Jashore Code : 1430704

Budget: Development

Ministry/ Division:
Agency:
Procuring Entity Name & Code:

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Lakh Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
GD-1	Fertilizer	No	8	RFQ	HOPE	Development	1,8864	0	Actual Days	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	23	14	15
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
GD-2	Insecticide/ Fungicide	No	8	RFQ	Do	Development	1,6325	0	Actual Days	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	23	14	15
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
GD-3	Printed Poly Packed	20	17500	RFQ	Do	Development	3.5		Actual Days	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	23	14	15
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
GD-4	Chemical	No	7	RFQ	Do	Development	2.0		Actual Days	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	23	14	15
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4
									Planned Dates	Planned Dates	Planned Dates	Planned Dates	Actual Dates	-	-	4	4	4

29/9/26
[Signature]

Cotton Development Board
Jashore
29/9/26