

ANNUAL PROCUREMENT PLAN
for the year:2024-25 (Revised)
(Goods)

Ministry/ Division: Ministry of Agriculture


Agency: Cotton Development Board

Procuring Entity Name & Code: Cotton Research, Training and Seed Multiplication Farm, Sreepur, Gazipur

Budget: Revenue

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (Days)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Agricultural Inputs(Fertilizer Insecticides etc)	LS	31.5 hac	OTM	Executive Director	GoB	21.00	Planned Dates	X	10/03/2025	24/03/2025	07/04/2025	15/04/2025	20/04/2025	29/05/2025		-
								Planned Days	X	-	14	14	08	05	07	48	20
								Actual Dates	X	-	-	-	-	-	-	-	-
GD-2	Photocopy Machine	No	01	RFQ	Executive Director	GoB	1.05	Planned Dates	X	02/01/2025	09/01/2025	09/01/2025	21/01/2025	21/01/2025	22/01/2025		-
								Planned Days	X	-	07		12		01	20	08
								Actual Dates	X	-	-	-	-	-	-	-	-
GD-3	Jute Sack	No	360	RFQ	Executive Director	GoB	0.63	Planned Dates	X	20/01/2025	26/01/2025	26/01/2025	08/02/2025	08/02/2025	09/02/2025		-
								Planned Days	X		07		12		01	20	08
								Actual Dates	X	-	-	-	-	-	-	-	-
GD-4	Belling Cloth	Length	660	RFQ	Executive Director	GoB	0.40	Planned Dates	X	20/01/2025	26/01/2025	26/01/2025	08/02/2025	08/02/2025	09/02/2025		-
								Planned Days	X		07		12		01	20	08
								Actual Dates	X	-	-	-	-	-	-	-	-

GD-5	Computer & Printer	No	01	RFQ	Executive Director	GoB	1.00	Planned Dates	X	02/01/2025	09/01/2025	09/01/2025	21/01/2025	21/01/2025	22/01/2025		-
								Planned Days	X		07		12		01	20	08
								Actual Dates	X	-	-	-	-	-	-	-	-
GD-6	Industrial Pallet	No	05	RFQ	Executive Director	GoB	1.00	Planned Dates	X	27/02/2025	06/03/2025	06/03/2025	18/03/2025	18/03/2025	19/03/2025		-
								Planned Days	X		07		12		01	20	08
								Actual Dates	X	-	-	-	-	-	-	-	-
GD-7	Power Sprayer	No	03	RFQ	Executive Director	GoB	1.35	Planned Dates	X	27/02/2025	06/03/2025	06/03/2025	18/03/2025	18/03/2025	19/03/2025		-
								Planned Days	X		07		12		01	20	08
								Actual Dates	X	-	-	-	-	-	-	-	-


 ০৭/০১/২৫

(মোঃ আব্দুল ওয়াহাব)

কটন এগ্রোনমিস্ট

তুলা গবেষণা, প্রশিক্ষণ ও বীজ বর্ধন খামার, শ্রীপুর, গাজীপুর

Email: ca.sreepur@gmail.com