

Government of the People's Republic of Bangladesh
Office of the Executive Director
Cotton Development Board
Krishi Khamar Sarak, Dhaka-1215.
Web: www.cdb.gov.bd

ANNUAL PROCUREMENT PLAN
For the year: 2025-26
(Goods)

Ministry/ Division: Ministry of Agriculture
 Agency: Cotton Development Board
 Procuring Entity Name & Code: Deputy Director

Budget: Revenue

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time Compl of Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of liveries	Nos.	As per requisition	RFQ	Executive Director	GoB	1.50	Planned Dates		27-07-2025	06-08-2025	06-08-2025	10-08-2025	10-08-2025	10-08-2025	14	21
								Planned Days		-	10	-	4	-	-	14	21
								Actual Dates									
GR-02	Procurement of computer accessories	Nos.		RFQ	Executive Director	GoB	2.00	Planned Dates		11-08-2025	20-08-2025	20-08-2025	25-08-2025	25-08-2025	25-08-2025	15	21
								Planned Days		-	10	-	5	-	-	15	21
								Actual Dates									
GR-03	Procurement of Furniture	Nos.	-	RFQ	Executive Director	GoB	3.00	Planned Dates		11-08-2024	21-08-2024	21-08-2024	28-08-2024	28-08-2024	28-08-2024	17	21
								Planned Days		-	10	-	7	-	-	17	21
								Actual Dates									
GR-04	Repair of ICT equipment	Nos.	-	RFQ	Executive Director	GoB	1.00	Planned Dates		11-08-2025	21-08-2025	21-08-2025	28-08-2025	28-08-2025	28-08-2025	17	21
								Planned Days		-	10	-	7	-	-	17	21
								Actual Dates									

[Signature]

[Signature]

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Complete of Cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05	Repair of room interior	Nos.	LS	RFQ	Executive Director	Gob	1.00	Planned Dates Planned Days Actual Dates		11-08-2025	21-08-2025	21-08-2025	28-08-2025	28-08-2025	28-08-2025	17	21
GR-06	Procurement of Stationery and Consumable items	Nos.	LS	OTM	Executive Director	Gob	6.50	Planned Dates Planned Days Actual Dates		01-01-2026	10-01-2026	10-01-2026	17-01-2026	17-01-2026	17-01-2026	17	21
GR-07	Procurement of computer equipments	Nos.	LS	OTM	Executive Director	Gob	4.30	Planned Dates Planned Days Actual Dates		05-01-2026	25-01-2026	30-01-2026	05-02-2026	05-02-2026	10-02-2026	48	21
GR-08	Research equipments	Nos.	LS	RFQ	Executive Director	Gob	2.00	Planned Dates Planned Days Actual Dates		02-02-2026	10-02-2026	10-02-2026	13-02-2026	13-02-2026	13-02-2026	11	21
GR-09	Procurement of office equipments	Nos.	LS	RFQ	Executive Director	Gob	3.00	Planned Dates Planned Days Actual Dates		17-02-2026	25-02-2026	25-02-2026	02-03-2026	02-03-2026	02-03-2026	15	21
	Total Value of Goods Procurement					Total	24.30										

S. B. S.
22.09.2024

সুবীর কুমার বিশ্বাস
তুলা উন্নয়ন কমিটি
তুলা উন্নয়ন বোর্ড (শ. দ.)
কৃষি খামার সড়ক, ফার্মগেট, ঢাকা

S. B. S.
22.09.2024

মোঃ রেজাউল আমিন
নির্বাহী পরিচালক (কটিন দায়িত্ব)
তুলা উন্নয়ন বোর্ড
কৃষি খামার সড়ক, ফার্মগেট, ঢাকা