

Government of the People's Republic of Bangladesh
Office of the Executive Director
Cotton Development Board
Khamarbari, Dhaka-1215.
Web: www.cdb.gov.bd


ANNUAL PROCUREMENT PLAN
For the year: 2022-23
(Goods)


Ministry/ Division: Ministry of Agriculture
Agency: Cotton Development Board
Procuring Entity Name & Code: Executive Director

Budget: Revenue

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of liveries	LS	As per requisition	RFQ	Executive Director	GoB	2.0	Planned Dates		04.09.2022	12.09.2022	12.09.2022	18.09.2022	18.09.2022	18.09.2022	14	21
								Planned Days		-	8	-	6	-	-	14	21
								Actual Dates									
GD-02	Procurement of different items for celebrating 50years of CDB	LS	-	RFQ	Executive Director	GoB	3.0	Planned Dates		13.11.2022	21.11.2022	21.11.2022	27.11.2022	27.11.2022	27.11.2022	14	21
								Planned Days		-	8	-	6	-	-	14	21
								Actual Dates									
GD-03	Procurement of Consumable items	LS	-	RFQ/OTM	Executive Director	GoB	3.0	Planned Dates		11.12.2022	19.12.2022	19.12.2022	26.12.2022	26.12.2022	26.12.2022	15	21
								Planned Days		-	8	-	7	-	-	15	21
								Actual Dates									


28.07.2022


28/7/22


28/7/22




Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-04	Procurement of office equipments	LS	-	RFQ	Executive Director	GoB	2.0	Planned Dates		08.01.2023	16.01.2023	16.01.2023	22.01.2023	22.01.2023	22.01.2023	14	21
								Planned Days		-	8	-	6	-	-	14	21
								Actual Dates									
GD-05	Procurement of computer consumable	Nos.	-	RFQ	Executive Director	GoB	2.0	Planned Dates		05.02.2023	13.02.2023	13.02.2023	19.02.2023	19.02.2023	19.02.2023	14	21
								Planned Days		-	8	-	6	-	-	14	21
								Actual Dates									
GD-06	Procurement of other machineries and equipments	LS	-	RFQ	Executive Director	GoB	2.0	Planned Dates		05.03.2023	13.03.2023	13.03.2023	19.03.2023	19.03.2023	19.03.2023	14	21
								Planned Days		-	8	-	6	-	-	14	21
								Actual Dates									
	Total Value of Goods Procurement					Total	14.00										


28.07.2022


28/7/22


28/7/2022


28.7.2022

মোঃ আখতারুজ্জামান
নির্বাহী পরিচালক (চঃ দাঃ)
ভূলা উন্নয়ন বোর্ড
খামারবাড়ি, ঢাকা- ১২১৫।