

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for process		Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Days									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-3	Procurement of Laboratory Equipment	Nos & LS	3 & LS	OTM	HOPE	GOB	115.00	Planned Dates		18-08-24	02-09-24	12-09-24	19-09-24	19-09-24	26-09-24	20	21	
								Planned Dates										
GD-4	Procurement of Computer Consumable	LS	LS	RFQ	HOPE	GOB	2.50	Planned Dates		17-8-24	23-08-24	23-08-24	30-8-24	30-8-24	30-8-24	13	21	
								Planned Dates										
GD-5	Procurement of Other Machineries and equipment	Nos & LS	11 & LS	OTM	HOPE	GOB	20.00	Planned Dates		19-09-24	08-10-24	20-10-24	24-10-24	24-10-24	3-11-24	44	92	
								Planned Dates										
Total:							145.50											

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

ড. মোঃ ফখর আলম ইবনে তাবিব
 নির্বাহী পরিচালক (চঃ দঃ)
 ক্রমা উন্নয়ন কোর্স
 কৃষি খামার সড়ক, ফার্মস্টেট, ঢাকা

৩৩/৭/২০২৪

**Annual Procurement Plan
for the year : 2024-25
(Goods)**

Ministry/ Division: Ministry of Agriculture

Agency: Cotton Development Board

Procuring Entity Name & Code: Project Director

Project Name & Code: Development of Cotton Research and Technology Transfer Project & Code 224322800

Budget: Development

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Purchase of Computer and Accessories	Nos	LS	RFQ	HOPE	GOB	4.00	Planned Dates	04-08-24	04-08-24	10-08-24	10-08-24	18-08-24	18-08-24	18-08-24	18-08-24	21
								Planned Days	-	6	-	08	-	-	14	-	21
								Actual Days									
GD-2	Purchase of Office Equipment	Nos & LS	LS	RFQ	HOPE	GOB	4.00	Planned Dates	06-08-24	06-08-24	12-08-24	12-08-24	19-08-24	19-08-24	19-08-24	13	21
								Planned Days	-	6	-	07	-	-	13	-	21
								Actual Days									

[Handwritten signatures and initials]