

**Government of the People's Republic of Bangladesh**  
**Office of the Executive Director**  
**Cotton Development Board**  
**Khamarbari, Dhaka-1215.**  
**Web: [www.cdb.gov.bd](http://www.cdb.gov.bd)**

**Annual Procurement Plan (Revised)**  
**for the year: 2020-21**  
**(Goods)**

**Ministry/ Division:** Ministry of Agriculture  
**Agency:** Cotton Development Board  
**Procuring Entity Name & Code:** Executive Director

**Budget: Revenue**

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
01	লিভারিজ পোশাক ক্রয়	LS	-	RFQ	Executive Director	GoB	1.99	Planned Dates		2.9.2020	10.9.2020	10.9.2020	16.9.2020	16.9.2020	16.9.2020	15	21
								Planned Days		-	8	-	6	-	-	15	21
								Actual Dates		23.12.2020	30.12.2020	30.12.2020	12.01.2021	12.01.2021	12.01.2021	15	21
02	Procurement of Stationery items with miscellaneous	LS	-	RFQ	Executive Director	GoB	1.80	Planned Dates		20.4.2021	27.4.2021	27.4.2021	4.5.2021	4.5.2021	4.5.2021	15	21
								Planned Days		-	7	-	7	-	-	15	21
								Actual Dates		-	-	-	-	-	-	-	-
03	Procurement of 3 Nos. AC	Nos.	3	RFQ	Executive Director	GoB	3.00	Planned Dates		25.11.2020	3.12.2020	3.12.2020	10.12.2020	10.12.2020	10.12.2020	16	21
								Planned Days		-	9	-	7	-	-	16	21
								Actual Dates		9.3.2021	16.3.2021	23.3.2021	-	-	-	-	-

Mak.  
29/6/2021

*[Signature]*  
29/6/21

*[Signature]*  
29.6.2021

*[Signature]*  
25.03.2021

Page No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
04	Procurement of 05 Nos. Laptop and 07 Nos. Desktop computer	Nos.	12	OTM	Executive Director	GoB	10.00	Planned Dates		20.12.2020	28.12.2020	28.12.2020	04.01.2021	04.01.2021	04.01.2021	16	21
								Planned Days		-	8	-	6	-	-	16	21
								Actual Dates		28.2.2021	15.3.2021	-	-	-	-	-	-
05	Procurement of Photocopier	Nos.	1	RFQ	Executive Director	GoB	1.20	Planned Dates		13.4.2021	20.4.2021	20.4.2021	27.4.2021	27.4.2021	27.4.2021	15	21
								Planned Days		-	7	-	7	-	-	15	21
								Actual Dates		-	-	-	-	-	-	-	-
06	Procurement of conference room's AC	Nos.	1	RFQ	Executive Director	GoB	1.0	Planned Dates		20.4.2021	27.4.2021	27.4.2021	5.4.2021	5.4.2021	5.4.2021	15	21
								Planned Days		-	7	-	8	-	-	16	21
								Actual Dates		-	-	-	-	-	-	-	-
07	Procurement of Calibration cotton with other accessories for HVI machine	LS	-	RFQ	Executive Director	GoB	3.0	Planned Dates		11.5.2021	18.5.2021	18.5.2021	25.5.2021	25.5.2021	25.5.2021	15	21
								Planned Days		-	7	-	7	-	-	15	21
								Actual Dates		-	-	-	-	-	-	-	-
	Total Value of Goods Procurement					Total:	21.99										

১৫/০৩/২০২১

(মোঃ মাহফুজুর রহমান)  
উপ-প্রকল্প পরিচালক  
সম্প্রসারিত জুশাচাষ প্রকল্প (ফেজ-১)  
জুলা উন্নয়ন বোর্ড  
খামারবাড়ি, ঢাকা।

১৫/০৩/২০২১

(জাফর আলী)  
উপ-পরিচালক (সঃ দঃ)  
জুলা উন্নয়ন বোর্ড  
খামারবাড়ি, ঢাকা।

১৫/০৩/২০২১  
(মোঃ জাহাঙ্গীরজামান)  
অতিরিক্ত পরিচালক (উঃদঃ)  
জুলা উন্নয়ন বোর্ড  
খামারবাড়ি, ঢাকা-১২১৫।

১৫/০৩/২০২১  
(Dr. Alhaz Uddin Ahammed)  
Executive Director  
Cotton Development Board  
Khamarbari, Dhaka.