

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,
নাসিরাবাদ, চট্টগ্রাম-৪২০৯।

ই-মেইলঃ cpistorectg@gmail.com, ই-মেইলঃ cpigeneral@yahoo.com;
ফোনঃ ০৩১-৬৮৩৫৩৮, ৩১৬৮২৫২০

স্মারক নং- ৫৭.০৩.১৫৪৩.৩০০.০১.১৬৯. ০৫

তারিখ- ৩০/০৭/২০২৪ খ্রি:।

বরাবর

মহাপরিচালক,
কারিগরি শিক্ষা অধিদপ্তর,
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা,
শেরে বাংলা নগর, ঢাকা-১২০৭।

বিষয়: ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) এবং মালামাল ক্রয়ের অনুমোদন প্রসংগে।

সূত্র: ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-৫১, তারিখ- ১১/০৭/২০২৪খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে আপনার অবগতির জন্য জানানো যাচ্ছে যে, কারিগরি শিক্ষা অধিদপ্তরের চাহিদা মোতাবেক ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করে অনুমোদনের জন্য প্রেরণ করা হলো।

সংযুক্তি:

- ১। বার্ষিক ক্রয় পরিকল্পনা (APP) ২০২৪-২৫ প্রণয়ন কপি।
- ২। প্রয়োজনীয় মালামাল ও যন্ত্রপাতির নামের তালিকা- Annex-1 হতে Annex-34 পর্যন্ত।

স্বাক্ষর:-
(প্রকৌশলী মো: ইয়াছিন)
অধ্যক্ষ (ভারপ্রাপ্ত)
চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,
নাসিরাবাদ, চট্টগ্রাম।

স্মারক নং- ৫৭.০৩.১৫৪৩.৩০০.০১.১৬৯. ০৫(০৩)

তারিখ- ৩০/০৭/২০২৪ খ্রি:।

অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হল:

- ১। পরিচালক (পিআইডব্লিউ) অতিরিক্ত সচিব, কারিগরি শিক্ষা অধিদপ্তর, এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা, ঢাকা-১২০৭।
- ২। পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা, ঢাকা-১২০৭।
- ৩। নথি।

স্বাক্ষর:-
(প্রকৌশলী মো: ইয়াছিন)
অধ্যক্ষ (ভারপ্রাপ্ত)

চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,
নাসিরাবাদ, চট্টগ্রাম।

৩০/০৭/২৪

Annual Procurement Plan (Goods) for FY 2024-25

Ministry of Education, Technical & Madrasa Education Division
 Directorate of Technical Education
 Name of Principal: Eng. Md. Yeasin

Ministry/ Division:
 Agency:
 Procurement Entity Name & Code:
 Name of Institute:

Budget: Revenue

Chattogram Polytechnic Institute, Nasirabad, Chattogram.
 & GOB

Project/ Program Name & Code:70048

S.L	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Tender Package No-01 CPI/e-GP/24-25/GD-1	Supply of Cleaning Agent (3211102)	Annex-1	Annex-1	OTM e-GP	D.T.E	GOB	4.48	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
2	Tender Package No-02 CPI/e-GP/24-25/GD-2	Supply of Books & Journals. (3211127)	Annex-2	Annex-2	OTM e-GP	D.T.E	GOB	0.70	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
3	Tender Package No-03 CPI/e-GP/24-25/GD-3	Supply of Computer Accessories (3255101)	Annex-3	Annex-3	OTM e-GP Cash	D.T.E	GOB	5.00	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
								1.10	Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
4	Tender Package No-4 CPI/e-GP/24-25/GD-4	Supply of Office Stationeries (3255105)	Annex-4	Annex-4	OTM e-GP Cash	D.T.E	GOB	5.00	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
								1.10	Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
5	Tender Package No-05 CPI/e-GP/24-25/GD-5	Supply of Office Chemical (3256102)	Annex-5	Annex-5	OTM e-GP Cash	D.T.E	GOB	1.00	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
								0.50	Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
6	Tender Package No-06 CPI/e-GP/24-25/GD-6	Supply of Raw Materials (3256105)	Annex-6	Annex-6	OTM e-GP Cash	D.T.E	GOB	*25.00	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
								5.00	Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									

Handwritten signature and date

Tender Package No-07 CPI/e-GP/24-25/GD-7	Supply of Service Dress (3256106)	Annex-7	Annex-7	OTM e-GP	D.T.E	G.OB	1.03	Planned Dates		20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
								Planned Days	Actual Dates								
Tender Package No-08 CPI/e-GP/24-25/GD-8	Supply of Sports Goods (3256107)	Annex-8	Annex-8	OTM e-GP	D.T.E	G.OB	2.00	Planned Dates		0	21	14	7	7	28	48	125
								Planned Days		0	21	14	7	7	28	48	125
Tender Package No-09 CPI/e-GP/24-25/GD-9	Supply of Engineering & Other Equipments for Civil Department (4112304)	Annex-9	Annex-9	OTM e-GP	D.T.E	G.OB	5.00	Planned Dates		0	21	14	7	7	28	48	125
								Planned Days		0	21	14	7	7	28	48	125
Tender Package No-10 CPI/e-GP/24-25/GD-10	Supply of Engineering & Other Equipments for Electrical Department (4112304)	Annex-10	Annex-10	OTM e-GP	D.T.E	G.OB	19.00	Planned Dates		0	21	14	7	7	28	48	125
								Planned Days		0	21	14	7	7	28	48	125
Tender Package No-11 CPI/e-GP/24-25/GD-11	Supply of Engineering & Other Equipments for Mechanical Department (Welding) (4112304)	Annex-11	Annex-11	OTM e-GP	D.T.E	G.OB	145.00	Planned Dates		0	21	14	7	7	28	48	125
								Planned Days		0	21	14	7	7	28	48	125
Tender Package No-12 CPI/e-GP/24-25/GD-12	Supply of Engineering & Other Equipments for Mechanical Department (4112304)	Annex-12	Annex-12	OTM e-GP	D.T.E	G.OB	10.00	Planned Dates		0	21	14	7	7	28	48	125
								Planned Days		0	21	14	7	7	28	48	125
Tender Package No-13 CPI/e-GP/24-25/GD-13	Supply of Engineering & Other Equipments for Mechanical Department (Machine Shop) (4112304)	Annex-13	Annex-13	OTM e-GP	D.T.E	G.OB	21.00	Planned Dates		0	21	14	7	7	28	48	125
								Planned Days		0	21	14	7	7	28	48	125

Handwritten signature

Handwritten signature

Order Package No-14 CPI/e-GP/24-25/GD-14	Annex-14	Annex-14	OTM e-GP	D.T.E	GOB	15.00	Planned Dates Planned Days	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
15	Supply of Engineering & Other Equipments for Power Department Power Shop.	Annex-15	OTM e-GP	D.T.E	GOB	14.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
15	Tender Package No-15 CPI/e-GP/24-25/GD-15	Annex-15	OTM e-GP	D.T.E	GOB	26.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
16	Tender Package No-16 CPI/e-GP/24-25/GD-16	Annex-16	OTM e-GP	D.T.E	GOB	26.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
17	Tender Package No-17 CPI/e-GP/24-25/GD-17	Annex-17	OTM e-GP	D.T.E	GOB	26.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
18	Tender Package No-18 CPI/e-GP/24-25/GD-18	Annex-18	OTM e-GP	D.T.E	GOB	51.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
19	Tender Package No-19 CPI/e-GP/24-25/GD-19	Annex-19	OTM e-GP	D.T.E	GOB	63.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
20	Tender Package No-20 CPI/e-GP/24-25/GD-20	Annex-20	OTM e-GP	D.T.E	GOB	21.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								

Signature

Signature

Order Package No-21 PI/e-GP/24-25/GD-21	Annex-21	Annex-21	OTM e-GP	D.T.E	GOB	21.00	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
Supply of Engineering & Other Equipments for Environmental Department Bio-Chemical Lab. (4112304)	Annex-22	Annex-22	OTM e-GP	D.T.E	GOB	20.00	Planned Dates	0	21	14	7	7	28	48	125
							Actual Dates								
Tender Package No-22 CPI/e-GP/24-25/GD-22	Annex-22	Annex-22	OTM e-GP	D.T.E	GOB	20.00	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
							Actual Dates								
Tender Package No-23 CPI/e-GP/24-25/GD-23	Annex-23	Annex-23	OTM e-GP	D.T.E	GOB	5.00	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	#REF!	07-Dec-24
							Actual Dates								
Tender Package No-24 CPI/e-GP/24-25/GD-24	Annex-24	Annex-24	OTM e-GP	D.T.E	GOB	4.50	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
							Actual Dates								
Tender Package No-25 CPI/e-GP/24-25/GD-25	Annex-25	Annex-25	DPM From BFIDC	PE	GOB	15.25	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
							Actual Dates								
Tender Package No-26 CPI/e-GP/24-25/GD-26	Annex-26	Annex-26	OTM e-GP	D.T.E	GOB	3.00	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
							Actual Dates								
Tender Package No-27 CPI/e-GP/24-25/GD-27	Annex-27	Annex-27	OTM e-GP	D.T.E	GOB	4.00	Planned Dates	20-Aug-24	10-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	23-Dec-24	07-Dec-24
							Actual Dates								
Tender Package No-1 CPI/RFQ/24-25/GD-1	Annex-28	Annex-28	RFQ	HOPE	GOB	0.50	Planned Dates								
							Actual Dates								

Handwritten signature

Handwritten signature

Tender Package No-2 CPI/RFQ/24-25/GD-2	Annex-29	Annex-29	RFQ	P.E	GOB	0.70	Planned Dates		
							Planned Days	Actual Dates	
Repair of Furniture (3258102)	Annex-30	Annex-30	RFQ	P.E	GOB	0.60	Planned Dates	Actual Dates	
Tender Package No-3 CPI/RFQ/24-25/GD-3	Annex-31	Annex-31	RFQ	P.E	GOB	1.50	Planned Dates	Actual Dates	
Repair of Office Equipment (3258104)	Annex-32	Annex-32	RFQ	P.E	GOB	2.50	Planned Dates	Actual Dates	
Tender Package No-5 CPI/RFQ/24-25/GD-5	Annex-33	Annex-33	RFQ	P.E	GOB	1.50	Planned Dates	Actual Dates	
Repair of others Machineries & Equipment (3258105)	Annex-34	Annex-34	RFQ	P.E	GOB	2.00	Planned Dates	Actual Dates	
Tender Package No-6 CPI/RFQ/24-25/GD-6	Annex-34	Annex-34	RFQ	P.E	GOB	9.79	Planned Dates	Actual Dates	
Repair of Water Health & Sanitation (3258115)									
Tender Package No-7 CPI/RFQ/24-25/GD-7									
Repair of Fitting & Fixtures (3258119)									
Total Value of Goods OTM							517.714		
Total Value of Goods RFQ							9.3		
Total Value of Goods DPM							15.25		
Total Value of Cash Purchase							9.79		
Total Value of Goods Procurement							552.054		

(Handwritten signature)
(Eng.MD. Yeasin)

Principal (In-charge)

Chattogram Polytechnic Institute
Nasirabad, Chattogram.

(Handwritten signature)

(Handwritten signature)
10/06/2018