

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
 Agency : Directorate General of Medical Education (DGME)
 Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)

FY: 2025-2026
 Budget: Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Cleaning & Washing Items (3211102)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	02/08/2025	-	11/08/2025	18/08/2025	21/08/2025	-	20	31/08/2025	
								Planned Days	0	-	10	7	3				
								Actual Days									
GR-02	Entertainment Expenses (3211106)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	1.60	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-03	Seminar/ Conference Expenses (3211111)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.80	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-04	Electricity (3211113)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	2.50	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-05	Water (3211115)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-06	Courier (3211116)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-07	Internet/Fax/Telex (3211117)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.25	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-08	Postage (3211119)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.10	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-09	Telephone (3211120)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-10	Rent of Residential Building (3211122)	Sqm	13,076	DPM (Direct Contracting)	PE	GOB (Revenue)	40.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-11	Advertising Expenses (3211125)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	1.80	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-12	Books & Periodicals (3211127)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	8.40	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025	
								Planned Days	0	15	14	7	7	7			
								Actual Days									
GR-13	Publications (3211128)	As per Need		RFQM	PE	GOB (Revenue)	3.00	Planned Dates	02/08/2025	-	11/08/2025	18/08/2025	21/08/2025	-	20	31/08/2025	
								Planned Days	0	-	10	7	3	-			
								Actual Days									
GR-14	Rent of Office Building Rental (3211129)	Sqm	6,502.06	DPM (Direct Contracting)	PE	GOB (Revenue)	17.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-15	Conveyance Expenditure (3211130)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.40	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									

অনুমোদিত

[Signature]
 11/08/2025

ডঃ মোঃ জাহাঙ্গীর রশীদ
 পরিচালক (বার্ষিক ব্যবস্থাপনা)
 বাহা শিখা অধিদপ্তর, মহাবাহী, ঢাকা।

[Signature]
 14/08/25
 ডা. শহীদুল্লাহ কায়সার
 প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য পিচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 14/08/25
 ডা. মোহাম্মদ খালেদ মোশাররফ স্কেনেস
 সহকারী অধ্যাপক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 14/08/25
 ডা. মোঃ শাহাদাত হোসেন
 প্রভাষক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 14/08/25
 ডা. শামস রুহানী ইসলাম
 প্রভাষক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 14/08/25
 অধ্যাপক ডা. সাহেলা মাজনীন
 প্রভাষক
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সভাপতি
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**

FY: **2025-2026**
 Budget: **Revenue**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-16	Labor (Irregular) Wages (3211134)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	20.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-17	Recruitment Test (3211135)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	40.00	Planned Dates										
								Planned Days										
								Actual Days										
GR-18	Registration Fee (3221104)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.50	Planned Dates										
								Planned Days										
								Actual Days										
GR-19	Transport Charge (3221106)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.75	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-20	Training (3231301)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	5.50	Planned Dates										
								Planned Days										
								Actual Days										
GR-21	Petrol, Oil & Lubricants (3243101)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-22	Gas & Fuel (3243102)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-23	Medical & Surgical Supplies (3252105)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025		
								Planned Days	0	15	14	7	7	7				
								Actual Days										
GR-24	Hiring of Security Services (3253103)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	29.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-25	Computer Consumables (3255101)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	02/08/2025	-	11/08/2025	18/08/2025	21/08/2025	-	20	31/08/2025		
								Planned Days	0	-	10	7	3	-				
								Actual Days										
GR-26	Printing & Binding (3255102)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-27	Stamps & Seals (3255104)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-28	Other Stationery (3255105)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	02/08/2025	-	11/08/2025	18/08/2025	21/08/2025	-	20	31/08/2025		
								Planned Days	0	-	10	7	3	-				
								Actual Days										
GR-29	Chemical (3256102)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	5.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025		
								Planned Days	0	15	14	7	7	7				
								Actual Days										

অনুমোদিত

[Signature]
14/08/25

ডাঃ মোঃ শাহাদাত হোসেন
পরিচালক (আর্থিক ব্যবস্থাপনা)
বাহারী শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।

[Signature]
14/08/25

ডা. শাহীদুল্লাহ কায়সার
প্রভাসক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য সচিব
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
14/08/25

ডা. মোহাম্মদ খালেদ মোশাররফ হোসেন
সহকারী অধ্যাপক (বায়োকেমিস্ট্রি)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
14/08/25

ডা. মোঃ শাহাদাত হোসেন
প্রভাসক (বায়োকেমিস্ট্রি)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
14/08/25

ডা. শামস ক্বস্নী ইসলাম
প্রভাসক (কমিউনিটি মেডিসিন)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
14/08/25

অধ্যাপক ডা. সাহেলা নাজনীন
অধ্যাপক
চাঁদপুর মেডিকেল কলেজ চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**

FY: **2025-2026**
 Budget: **Revenue**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
GR-30	Sports Materials (3256107)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-31	Honarium (3257206)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-32	Ceremonies/ Festivals (3257301)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-33	Motor Vehicle (3258101)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.65	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-34	Furniture (3258102)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.40	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-35	Computer (3258103)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.40	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-36	Other Machineries & Equipment (3258105)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year										
								Planned Days											
								Actual Days											
GR-37	Computers & Accessories (4112202)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	5.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025			
								Planned Days	0	15	14	7	7	7					
								Actual Days											
GR-38	Electrical Equipment (4112303)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	20.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025			
								Planned Days	0	15	14	7	7	7					
								Actual Days											
GR-39	Office Equipment (4112310)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	5.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025			
								Planned Days	0	15	14	7	7	7					
								Actual Days											
GR-40	Furniture (4112314)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	30.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025			
								Planned Days	0	15	14	7	7	7					
								Actual Days											
GR-41	Medical Machinery (4112315)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	5.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	13/09/2025	20/09/2025	50	20/10/2025			
								Planned Days	0	15	14	7	7	7					
								Actual Days											
GR-42	Other Machineries & Equipment (4112316)	As per Need		RFQM	PE	GOB (Revenue)	1.65	Planned Dates	02/08/2025	-	11/08/2025	18/08/2025	21/08/2025	-	20	31/08/2025			
								Planned Days	0	-	10	7	3	-					
								Actual Days											

অনুমোদিত

[Signature]
 14/08/25

ডাঃ মোঃ শাহাদাত হোসেন
 পরিচালক (বার্ষিক ব্যবস্থাপনা)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর

[Signature]
 ডা. শহীদুল্লাহ কায়সার
 প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 ডা. মোহাম্মদ বালাদ মোশাররফ হোসেন
 সহকারী অধ্যাপক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 ডা. মোঃ শাহাদাত হোসেন
 প্রভাষক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 ডা. শামস রুহানী ইসলাম
 প্রভাষক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


[Signature]
 অধ্যাপক ডা. সাইলা নাজনীন
 অধ্যাপক
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


ANNUAL PROCUREMENT PLAN (2025-2026)


Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
 Agency : Directorate General of Medical Education (DGME)
 Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)


FY: 2025-2026
 Budget: Revenue


Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-01	Outsourcing (3211131)	No.	As per Attached List	OTM (NCT)	HOPE	GOB (Revenue)	100.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	13/09/2025	20/09/2025	27/09/2025	50	30/06/2026
								Planned Days	0	15	14	14	7	7		276
								Actual Days								



 ডা. শহীদুল্লাহ কায়সার
 প্রভাসক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. মোহাম্মদ খালেদ মোশাররফ হোসেন
 সহকারী অধ্যাপক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 14/07/25
 ডা. মোঃ শাহাদাত হোসেন
 প্রভাসক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. শামস রুহানী ইসলাম
 প্রভাসক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 অধ্যাপক ডা. মাহেলা নাজনীন
 অধ্যক্ষ
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সভাপতি
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

অনুমোদিত

 1.08.25
 ডাঃ মোঃ জাহাঙ্গীর রশীদ
 পরিচালক (আর্থিক ব্যবস্থাপনা)
 স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।