



(FY: 2024-2025)

Budget: Revenue

Department of Rural Development & Cooperatives Division

: Department of Cooperatives

Upazilla Cooperative Office, Nalchity, Jhalokathi. & 1380204

Ministry/Division
Agency

Procuring Entity Unit & Code

R

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Office Equipment & IPS 24 Volt 4112310	LS	LS 1	RFQM	HOPE	GOB	270	Planned Dates		03 Nov 2024	10 Nov 2024	10 Nov 2024	17 Nov 2024	20 Nov 2024			
								Planned Days		0 day	7 days	1 day	7 days	3 days	Not Needed	18 days	38 days
								Actual Dates									
GR-9	Table 4112314		10					Planned Dates		03 Nov 2024	10 Nov 2024	10 Nov 2024	17 Nov 2024	20 Nov 2024			
	Chair 4112314		3					Planned Days		0 day	7 days	1 day	7 days	3 days			
		No's	2	RFQM	HOPE	GOB	90	Actual Dates							Not Needed	18 days	38 days
								Planned Days		0 day	7 days	1 day	7 days	3 days			
								Actual Dates									


 ৩০/০৭/২০২৪
 এস.এম.মাহফুজ হোসাইন
 উপজেলা সমবায় কর্মকর্তা
 উপজেলা সমবায় কার্যালয়
 নলছিটি, ঝালকাঠি।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Office Equipment & IPS 24 Volt 4112310	LS	LS 1	RFQM	HOPE	GOB	270	Planned Dates		03 Nov 2024	10 Nov 2024	10 Nov 2024	17 Nov 2024	20 Nov 2024			
								Planned Days		0 day	7 days	1 day	7 days	3 days	Not Needed	18 days	38 days
								Actual Dates									
GR-9	Table 4112314		10					Planned Dates		03 Nov 2024	10 Nov 2024	10 Nov 2024	17 Nov 2024	20 Nov 2024			
	Chair 4112314		3					Planned Days		0 day	7 days	1 day	7 days	3 days			
		No's	2	RFQM	HOPE	GOB	90	Actual Dates							Not Needed	18 days	38 days
								Planned Days		0 day	7 days	1 day	7 days	3 days			
								Actual Dates									


 ৩০/০৭/২০২৪
 এস.এম.মাহফুজ হোসাইন
 উপজেলা সমবায় কর্মকর্তা
 উপজেলা সমবায় কার্যালয়
 নলছিটি, ঝালকাঠি।