


Annual Procurement Plan(APP)
for Goods
(FY: 2024-2025)

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Upazilla Cooperative Office, Nesarabad Pirojpur.

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite /Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Training cost 3231301	LS	LS	DPM	HOPE	GOB	60										
GR-2	Computer accessories 3255101	LS	LS	DPM	HOPE	GOB	30										
GR-3	Printing and binding 3255102	LS	LS	DPM	HOPE	GOB	45										
GR-4	Motor Vehicles(Repair & Maintenance 3258101	LS	LS	DPM	HOPE	GOB	15										
GR-5	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	HOPE	GOB	20										
GR-6	Computer and Office Equipment (Repair & Maintenance 3258103	LS	LS	DPM	HOPE	GOB	90										
GR-7	Other machinery and equipment Repair 3258105	LS	LS	DPM	HOPE	GOB	20										

অনুমোদন করা হইল।



মোঃ কামাল হোসেন
উপজেলা সমন্বয় আফিসার
নেসারাবাদ, পিরোজপুর।



মোঃ কামাল হোসেন
সহকারী পরিদপ্তর
নেসারাবাদ, পিরোজপুর।

C:\Users\IT\Desktop\পাব্লিক কর্ম পরিদপ্তর (এপিও) 2028-2028 (S).doc

পংকজ কুমার চন্দ
জেলা সমন্বয় কর্মকর্তা
পিরোজপুর।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/Avertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Laptop 4112202		1					Planned Dates		10 Oct. 2024	17 Oct. 2024	17 Oct. 2024	24 Oct. 2024	30 Oct. 2024			
	Ups 4112202	No's	1	RFQM	HOPE	GOB	90	Planned Days		0 day	7 days	1 day	7 days	6 days	Not Needed	20 days	35 days
	Printer 4112202		1					Actual Dates									
GR-9	Office equipment 4112310	No's	LS	RFQM	HOPE	GOB	30	Planned Dates		04 Nov. 2024	11 Nov. 2024	11 Nov. 2024	18 Nov. 2024	21 Nov. 2024	Not Needed	18 days	38 days
								Planned Days		0 day	7 days	1 day	7 days	3 days			
								Actual Dates									
GR-10	Table 4112314		2					Planned Dates		05 Dec 2024	12 Dec 2024	12 Dec 2024	12 Dec 2024	22 Dec 2024			
	Chair 4112314	No's	5					Planned Days		0 day	7 days	1 day	7 days	3 days	Not Needed	18 days	38 days
	Shelf 4112314		1	RFQM	HOPE	GOB	80	Actual Dates									
	Counter 4112314		2														
	Rack 4112314		2														

অনুমোদন করা হলো।

পরবর্তী ক্রমের চক্রে
জমা সমন্বয় করণের
নিমিত্তক।

মোঃ কামাল হোসেন
উপসচিব, পরিচালনা
উপসচিব, পরিচালনা

মোঃ কামাল হোসেন
উপসচিব, পরিচালনা
উপসচিব, পরিচালনা