

ANNUAL PROCUREMENT PLAN-2021-22

Budget: Development


Ministry/Division: Ministry of Housing and Public Works

Agency: Cox's Bazar Development Authority

Procuring Entity Name & Code: Cox's Bazar Development Authority (COXDA) (1320101).

Project Name & Code: Holyday Mor-Bazarghata-Larpura (Bus Stand) Main Road Re-Construction and Widening Project of Cox's Bazar District (224297500).

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	9		10		11		12		13		14		15		Total time to Contract Signature	Time for Completion of Contract						
								Time Code for Process	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract															
WD-03	Beautification Works (Excluding Display Boards) and Arboriculture Works in Median and Footpath	LS	LS	OTM	DOFP, COXDA	GOB	90.215	Planned Dates	11/10/21	10/11/21	01/12/21	08/12/21	15/12/21	29/12/21															
								Planned Days	0	30	21	7	7	14															
								Actual Dates																					
WD-04	Installation of LED Display Boards with Fitting and Fixing	Nos	40	OTM	DOFP, COXDA	GOB	22.959	Planned Dates	11/10/21	10/11/21	01/12/21	08/12/21	15/12/21	29/12/21															
								Planned Days	0	30	21	7	7	14															
								Actual Dates																					
WD-05	Construction of Foot over Bridge	Nos	3	OTM	Chairman, COXDA	GOB	78.000	Planned Dates	11/10/21	10/11/21	01/12/21	08/12/21	15/12/21	29/12/21															
								Planned Days	0	30	21	7	7	14															
								Actual Dates																					
WD-06	Installation of Street Light (Electrification)	KM	5.20	OTM	Chairman, COXDA	GOB	85.454	Planned Dates	11/10/21	10/11/21	01/12/21	08/12/21	15/12/21	29/12/21															
								Planned Days	0	30	21	7	7	14															
								Actual Dates																					
							Total: 276.628																						




 Md. Arifur Rahman

 একসি পাবলিক

 কক্সবাজার জেলার হিন্দে মোড়-বাজারঘাটা-

 কারাগার (বাস স্ট্যান্ড) প্রধান সড়ক

 সংস্কারের আওতাধীন" শীর্ষক প্রকল্প



 Md. Arifur Rahman

 (সি) কর্মকর্তা (অবঃ) কোরকার্স অফিস

 কক্সবাজার উন্নয়ন কর্তৃপক্ষ

 কক্সবাজার

ANNUAL PROCUREMENT PLAN 2021-2022

Ministry/Division: Ministry of Housing and Public Works

Agency: Cox's Bazar Development Authority

Procuring Entity Name & Code: Head of Procuring Entity (HOPE), Cox's Bazar Development Authority (CoxDA)

Project Name & Code: Master Plan Preparation for Cox's Bazar District & Code: (Project Code has not been allotted till now)

Budget: Development

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process		Advertiser EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
								Planned Dates	Planned Days												
1																					
SP-01	Consultancy Service to formulate a holistic Master Plan for CoxBazar Development Authority by Construction Supervision Consultant (CSC), Bangladesh Army	LS	-	SSS	CCGP	GOB	1650.207			N/A	26/07/21	21/11/21	12/12/21	19/12/21	26/12/21	27/01/22	30/01/22	3	185	700	
	Total Value of Procurement						1650.207														

Mohammad Nasir Uddin
12/07/21

Mohammad Nasir Uddin
Project Manager
"Master Plan Preparation for Cox's Bazar District" Project
Cox's Bazar Development Authority (CoxDA)

Md. Tanvir Hasan Rezaul
12/09/2021

Md. Tanvir Hasan Rezaul
Project Director
"Master Plan Preparation for Cox's Bazar District" Project
Cox's Bazar Development Authority (CoxDA)

Md. Kameel (Ar.)
কমেেল (অর) কোরকন আহমদ
চেয়ারম্যান
কক্সবাজার উন্নয়ন কর্তৃপক্ষ

ANNUAL PROCUREMENT PLAN 2021-22

Ministry/Division: Ministry of Housing and Public Works

Budget: Development

Agency: Cox's Bazar Development Authority

Procuring Entity Name & Code: Head of Procuring Entity (HOPE), Cox's Bazar Development Authority (CoxDA)

Project Name & Code: Master Plan Preparation for Cox's Bazar District & Code: (Project Code has not been allotted till now)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost in Lakh Tk.	Time Code for Process		Not Used in GOODS	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-01	Office Stationery	LS	LS	OTM	HOPE, CoxDA	GOB	15.00	Planned Dates			06/01/22	27/01/22	14/02/22	21/02/22	28/02/22	14/03/22	63	13/04/22
GD-02	Procurement of mouza sheet	LS	LS	DPM	HOPE, CoxDA	GOB	5.40	Planned Dates			06/01/22	27/01/22	14/02/22	21/02/22	28/02/22	14/03/22	63	29
GD-03	Procurement of Satellite Images and Photogrammetric works	LS	LS	OTM	HOPE, CoxDA	GOB	267.92	Planned Dates			09/12/21	30/12/21	13/01/22	20/01/22	27/01/22	13/02/22	63	29/03/22
GD-04	Establishments of GIS & Planning Lab	LS	LS	OTM	HOPE, CoxDA	GOB	170.00	Planned Dates			13/01/22	03/02/22	17/02/22	24/02/22	02/03/22	16/03/22	63	28/04/22
GD-05	Survey Equipments	LS	LS	OTM	HOPE, CoxDA	GOB	43.65	Planned Dates			16/01/22	07/02/22	21/02/22	01/03/22	08/03/22	22/03/22	63	08/05/22
GD-06	Computers and accessories	Nos.	121	OTM	HOPE, CoxDA	GOB	6.79	Planned Dates			20/01/22	13/02/22	27/02/22	06/03/22	13/03/22	27/03/22	63	26/04/22

[Handwritten Signature]

[Handwritten Signature]

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1								Planned Dates		23/01/22	15/02/22	28/02/22	07/03/22	14/03/22	28/03/22	17	18
GD-07	Camera and accessories	LS	LS	OTM	HOPE, CoxDA	GOB	15.00	Planned Days Actual Dates		0	21	14	7	7	14	63	30
GD-08	Machineries and office equipments	LS	LS	OTM	HOPE, CoxDA	GOB	260.85	Planned Dates Planned Days Actual Dates		25/01/22	17/02/22	03/03/22	10/03/22	17/03/22	31/03/22		45
GD-09	Office furniture	LS	LS	OTM	HOPE, CoxDA	GOB	22.20	Planned Dates Planned Days Actual Dates		27/01/22	20/02/22	06/03/22	13/03/22	20/03/22	04/04/22		56
GD-10	Motor vehicle (1 Jeep + 1 Double Cabin Pickup + 1 Speed Boat + 2 Motor Bike)	Nos.	5	DPM	HOPE, CoxDA	GOB	193.80	Planned Dates Planned Days Actual Dates		30/01/22	22/02/22	08/03/22	15/03/22	22/03/22	05/04/22		55
	Total Value of Goods Procurement						Total: 1000.61										

Md. Nasir Uddin
12.09.21

Mohammad Nasir Uddin
Project Manager
"Master Plan Preparation for Cox's Bazar District" Project
Cox's Bazar Development Authority (CoxDA)

Md. Tanvir Hasan Rezaul

Md. Tanvir Hasan Rezaul
Project Director
"Master Plan Preparation for Cox's Bazar District" Project
Cox's Bazar Development Authority (CoxDA)

Md. Tanvir Hasan Rezaul
শেঃ কর্নেল (অবঃ) সৌরকান
চেয়ারম্যান
কক্সবাজার উন্নয়ন কর্তৃপক্ষ