

ANNUAL PROCUREMENT PLAN

Budget: Revenue Expenditure

Ministry/Division: Ministry of Shipping

2023-2024

TK. in Lac


Procuring Entity Name & Code: MARINE DEPARTMENT, CHITTAGONG PORT AUTHORITY (5205)

এক কোটি টাকার নিম্নে ব্যয়


Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Radio, telephone equipment	No	01	OTM/LTM	DC	CPA'S own fund	60.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-2	River Lighting	No	06	OTM/LTM	DC	CPA'S own fund	90.00	Planned Dates		29 Nov	28 Dec	25 Jan	14 Feb	28 Feb	13 March	13 March	
								Planned Days		0	30	28	20	14	28		90
								Actual dates									
WR-3	Mooring buoys materials	Lot	01	OTM/LTM	DC	CPA'S own fund	30.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
WR-4	Norman Point Light House	No	01	OTM/LTM	DC	CPA'S own fund	10.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-5	Jaldia Signal Station	No	01	OTM/LTM	DC	CPA'S own fund	2.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									




Superintendent (L & M)
Chittagong Port Authority



Dock Master
Chittagong Port Authority



Deputy Conservator
Chittagong Port Authority



Member (H&M)
Chittagong Port Authority



Chairman
Chittagong Port Authority

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-6	Patenga Beacon Light House	No	01	OTM/LTM	DC	CPA'S own fund	12.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
WR-7	Boat License Office	No	15	LTM	DC	CPA'S own fund	15.75	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-8	Channel Light Buoy	No	05	OTM/LTM	DC	CPA'S own fund	15.00	Planned Dates		29 Nov	28 Dec	25 Jan	14 Feb	28 Feb	13 March	13 March	
								Planned Days		0	30	28	20	14	28		90
								Actual dates									
WR-9	Royalties & license fees for radio equipment	No	30	OTM/LTM	DC	CPA'S own fund	55.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
WR-10	ISPS Maintenance	No	01	OTM/LTM	DC	CPA'S own fund	20.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-12	Spares for Navigational Equip. for channel light & light houses	No	01	OTM/LTM	DC	CPA'S own fund	40.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-13	Diving Equipment	No	01	OTM/LTM	DC	CPA'S own fund	25.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority


Member (H & M)
Chittagong Port Authority


Chairman
Chittagong Port Authority


Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-14	Houser Boat (10 Nos)	No	01	OTM/ LTM	DC	CPA'S own fund	30.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-15	Oily Waste Reception Facility	No	01	OTM/ LTM	DC	CPA'S own fund	34.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
WR-16	Antina Mast	Lot	01	OTM/ LTM	DC	CPA'S own fund	50.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
	Total Value of Works Procurement						488.75										


 Superintendent (L & M)
 Chittagong Port Authority


 Deck Master
 Chittagong Port Authority


 Deputy Conservator
 Chittagong Port Authority.


 Member (H&M)
 Chittagong Port Authority.


 Chairman
 Chittagong Port Authority

ANNUAL PROCUREMENT PLAN

Budget Revenue Expenditure

Ministry/Division: Ministry of Shipping

2023-2024

Tk. in Lac

Procuring Entity Name & Code: MARINE DEPARTMENT, CHITTAGONG PORT AUTHORITY (5205)

এক কোটি টাকার উর্ধ্বে ব্যয়

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Safety & Fire equipment for crafts	No	30	OTM /LTM	DC	CPA'S own fund	100.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-2	Replenishment of Ship Store	No	30	OTM / LTM	DC	CPA'S own fund	300.00	Planned Dates		29 Nov	28 Dec	25 Jan	14 Feb	28 Feb	13 March	13 March	
								Planned Days		0	30	28	20	14	28		90
								Actual dates									
WR-3	Ship Registration	No	30	OTM / LTM	DC	CPA'S own fund	200.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
WR-4	Buoy Laying Vessel	No	02	OTM / LTM	DC	CPA'S own fund	250.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-5	Derusting & paint works of crafts	No	06	OTM/ LTM	DC	CPA'S own fund	116.25	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-6	Expenditure for bringing damage and out of into operation	No	30	OTM / LTM	DC	CPA'S own fund	500.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority.

Member (H&M)
Chittagong Port Authority.

Chairman
Chittagong Port Authority

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-7	Continuous deck and machinery maintenance of crafts & vessels	No	30	OTM / LTM	DC	CPA'S own fund	500.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-8	Oil Spill dispersant & Foam Chemical	No	30	OTM / LTM	DC	CPA'S own fund	100.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-9	Expenditure for Emergency Situation and Disaster Management	No	30	OTM / LTM	DC	CPA'S own fund	100.00	Planned Dates		29 Nov	28 Dec	25 Jan	14 Feb	28 Feb	13 March	13 March	
								Planned Days		0	30	28	20	14	28		90
								Actual dates									
WR-10	VTMIS	No	01	OTM / LTM	DC	CPA'S own fund	1800.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
WR-11	Pontoon Jetties and Mooring	No	01	OTM / LTM	DC	CPA'S own fund	150.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-12	Re-powering of Crafts & Vessels	No	01	OTM / LTM	DC	CPA'S own fund	250.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-13	Ship's Bridge equipment	No	01	OTM / LTM	DC	CPA'S own fund	125.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority

Member (H&M)
Chittagong Port Authority

Chairman
Chittagong Port Authority

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-14	Ship's Shafting	No	01	OTM / LTM	DC	CPA'S own fund	150.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-15	Repair & Overhauling of Engine	No	01	OTM / LTM	DC	CPA'S own fund	150.00	Planned Dates		29 Oct	28 Nov	27 Dec	05 Jan	05 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-16	Maintenance of Matarbari Channel Equipments	No	01	OTM / LTM / RFQ	DC	CPA'S own fund	120.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
	Total Value of Works Procurement						4911.25										

✓ Superintendent (L & M)
Chittagong Port Authority

✓ Dock Master
Chittagong Port Authority

✓ Deputy Conservator
Chittagong Port Authority

✓ Member (H&M)
Chittagong Port Authority

✓ Chairman
Chittagong Port Authority

ANNUAL PROCUREMENT PLAN

2023-2024

Budget: Capital Expenditure

(Outside A.D.P.)


Tk. in Lac


এক কোটি টাকার উদ্দেশ্যে


Ministry/Division: Ministry of Shipping


Procuring Entity Name & Code: **MARINE DEPARTMENT, CHITTAGONG PORT AUTHORITY (5205)**


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Purchase of equip for night navigation & navigational transit marks	No	20	OTM	Chairman /M(H&M)	CPA'S own fund	500.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
GD-2	Purchase of VHF for Vessels Mooring Boats & Control Stations	No	02	OTM	Chairman /M(H&M)	CPA'S own fund	2000.00	Planned Dates		29 Nov	28 Dec	25 Jan	14 Feb	28 Feb	13 March	13 March	
								Planned Days		0	30	28	20	14	28		90
								Actual dates									
GD-3	Salvage & Removal of sunken vessels/wrecks	Lot	01	OTM/LTM	Chairman /M(H&M)	CPA'S own fund	200.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
GD-4	Installation of Synchronizing System for river lighting.	No	01	OTM	Chairman /M(H&M)	CPA'S own fund	250.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
GD-5	Procurement of Channel light buoy, mooring buoy with mooring ancillaries, buoy lifting vessels and mooring materials near khal no. 15 and outer Anchorage	Lot	01	OTM	Chairman /M(H&M)	CPA'S own fund	2000.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									


Superintendent (L & M)
Chittagong Port Authority


Dock Master
Chittagong Port Authority


Deputy Conservator
Chittagong Port Authority.


Member (H&M)
Chittagong Port Authority.


Chairman
Chittagong Port Authority

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-6	Purchase of light house equipment	No	01	OTM	Chairman /M(H&M)	CPA'S own fund	200.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
GD-7	Heavy duty Fender for Safety of vessel	Lot	01	OTM	Chairman /M(H&M)	CPA'S own fund	200.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
GD-8	Pollution Control equipment for EMU	No	01	OTM	Chairman /M(H&M)	CPA'S own fund	100.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
GD-9	Purchase of wireless telecommunication equipment for different departments and Antina Mast.	Lot	01	OTM	Chairman /M(H&M)	CPA'S own fund	500.00	Planned Dates		24 Sept	23 Oct	20 Nov	30 Nov	30 Nov	28 Dec	28 Dec	
								Planned Days			30	28	10		28		120
								Actual dates									
GD-10	Equipment for safe navigation channel from outer bar to kutubdia and enhancement of navigational safety/ pilotage	Lot	01	OTM	CPA Board	CPA'S own fund	1000.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
GD-11	Differential Global Positioning systems (DGPS) for Vessels	Lot	01	OTM	CPA Board/ Chairman	CPA'S own fund	100.00	Planned Dates		24 Sept	23 Oct	20 Nov	30 Nov	30 Nov	28 Dec	28 Dec	
								Planned Days			30	28	10		28		120
								Actual dates									

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority.

Member(H&M)
Chittagong Port Authority.

Chairman
Chittagong Port Authority

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-12	Navigational Equipments for CPA Vessels and Expanded Port Limit	Nos	30	OTM/LTM	Chairman/M(H&M)/DC	CPA'S own fund	1000.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
GD-13	Replacement of Mooring Buoys & Channel Light Buoys	No	-	OTM	Chairman/M(H&M)	CPA'S own fund	450.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
GD-14	Renewals & replacement of Mooring Materials attached to Pontoon jetty & Mooring	No	-	OTM	CPA Board/Chairman	CPA'S own fund	200.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
GD-15	Replacement of Radio Antenna masts at PAB,JSS & Dock Office.	No	-	OTM	CPA Board/Chairman	CPA'S own fund	150.00	Planned Dates		24 Sept	23 Oct	20 Nov	30 Nov	30 Nov	28 Dec	28 Dec	
								Planned Days			30	28	10		28		120
								Actual dates									
GD-16	Replacement of Navigational Transit Mark/Equipment	No	12	OTM	Chairman	CPA'S own fund	200.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
GD-17	Replacement of Swinging Mooring	No	02	OTM	CPA Board	CPA'S own fund	200.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
	Total Value of Goods Procurement						9250.00										

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority

Member (H&M)
Chittagong Port Authority

Chairman
Chittagong Port Authority

ANNUAL PROCUREMENT PLAN

Budget: Capital Expenditure

Tk. in Lac

এক কোটি টাকার নিম্নে ব্যয়

Ministry/Division: Ministry of Shipping

2023-2024

Procuring Entity Name & Code: MARINE DEPARTMENT, CHITTAGONG PORT AUTHORITY (5205)

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Search and Rescue cum Security Petrol Boat	No	02	OTM	DC	CPA'S own fund	10.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
GD-2	Construction of observation tower cum CPA Pilot House (Civil Works)	No	01	OTM	Chairman /M(H&M)	CPA'S own fund	5.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
GD-3	Procurement of water barge	No.	01	OTM	Chairman /M(H&M)	CPA'S own fund	50.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
GD-4	Replacement of howser boats and mooring boat (propelled)	No	02	OTM/ LTM	M(H&M)/ DC	CPA'S own fund	35.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
GD-5	Replacement of VHF, Radio Spares of control station, spare parts & accessories of Engine for CPA vessels.	No	05	OTM/ LTM	M(H&M)/ DC	CPA'S own fund	50.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority


Member (H&M)
Chittagong Port Authority


Chairman
Chittagong Port Authority


GD-6	Replacement of Pontoon jetty for CPA pilot	No	01	OTM/LTM	M(H&M)/DC	CPA S own fund	50.00	Planned Dates		4 Aug	31 Aug	13 Sep	26 Sep	02 Oct	30 Oct	30 Oct	
								Planned Days		0	28	14	07	07	28		30
								Actual dates									
	Total Value of Works Procurement					Total	200.00										

✓ 
 Superintendent (L & M)
 Chittagong Port Authority


 Dock Master
 Chittagong Port Authority


 Deputy Conservator
 Chittagong Port Authority.


 Member (H&M)
 Chittagong Port Authority.


 Chairman
 Chittagong Port Authority

**ANNUAL PROCUREMENT PLAN
2023-2024**

Ministry/Division: Ministry of Shipping

Procuring Entity Name & Code: **MARINE DEPARTMENT, CHITTAGONG PORT AUTHORITY (5205) (Expenditure of Pangaon)**

Budget: Revenue Expenditure
Tk. in Lac

এক কোটি টাকার নিম্নে ব্যয়

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Fuel & Operation expenses for pangaon Vessel	Litre		OTM/LTM	DC	CPA's own fund	10.00	Planned Dates		29 Oct	28 Nov	27 Dec	03 Jan	03 Jan	31 Jan	31 Jan	
								Planned Days		0	30	30	07		28		120
								Actual dates									
WR-2	Repair & Maintenance of Pangaon Vessel	No.	03	OTM/LTM	DC	CPA's own fund	10.00	Planned Dates		29 Sept	29 Oct	28 Nov	05 Dec	05 Dec	02 Jan	02 Jan	
								Planned Days			31	30	10		28		180
								Actual dates									
WR-3	Survey, Insurance & Crew Salary	No	03	OTM/LTM	DC	CPA's own fund	10.00	Planned Dates		29 Nov	22 Dec	17 Jan	24 Jan	24 Jan	20 Feb	20 Feb	
								Planned Days		0	21	28	7		28		120
								Actual dates									
	Total Value of Works Procurement					Total:	30.00										

Superintendent (L & M)
Chittagong Port Authority

Dock Master
Chittagong Port Authority

Deputy Conservator
Chittagong Port Authority

Member (H&M)
Chittagong Port Authority

Chairman
Chittagong Port Authority