

ANNUAL PROCUREMENT PLAN (APP) (Revision-1)

A. CPGCBL's Revenue Budget for Corporate Office (Goods & Related Service)

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Power Division

FY: 2025-2026

Agency

: Coal Power Generation Company Bangladesh Limited

Budget: Revenue (CPGCBL Own Fund)

Procuring Entity Name & Code

: Coal Power Generation Company Bangladesh Limited

Revised on: March 2026


Office Name


: CPGCBL Corporate Office, Dhaka

Package No.	Description of Procurement Package GOODS & RELATED SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lac)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
GR-1	Supply of Firewall System & Network Accessories with Office Network Renovation at CPGCBL Corporate Office	Lot	1	OTM	Managing Director	Own Fund	40.00	40.00	Planned Dates	01-Apr-26	22-Apr-26	06-May-26	13-May-26	18-May-26	15-Jun-26		14-Aug-26
									Planned Days	0	21	14	7	5	28	75	60
									Actual Dates								
GR-2	Supply of Furniture for CPGCBL Corporate Office	Lot	1	RFQ	Executive Director	Own Fund	8.00	8.00	Planned Dates	01-May-26	08-May-26	08-May-26	15-May-26	15-May-26	22-May-26		06-Jul-26
									Planned Days	0	7	0	7	0	7	21	45
									Actual Dates								
GR-3	Supply of Stationery & Cleaning Items for CPGCBL Corporate Office under framework Contract	Lot	1	OTM	Executive Director	Own Fund	31.00	31.00	Planned Dates	10-Mar-26	07-Apr-26	28-Apr-26	05-May-26	12-May-26	26-May-26		25-May-28
									Planned Days	0	28	21	7	7	14	77	730
									Actual Dates								
GR-4	Supply of Liveries for CPGCBL Office Staffs	Lot	1	RFQ	Executive Director	Own Fund	7.00	7.00	Planned Dates	01-Apr-26	08-Apr-26	10-Apr-26	15-Apr-26	18-Apr-26	23-Apr-26		22-Jul-26
									Planned Days	0	7	2	5	3	5	22	90
									Actual Dates								
GR-5	Manufacture, Supply and Installation of Customized Steel Cabinet for HRM & Admin Section at CPGCBL Corporate Office	Lot	1	RFQ	Executive Director	Own Fund	10.00	10.00	Planned Dates	01-Apr-26	08-Apr-26	08-Apr-26	15-Apr-26	18-Apr-26	21-Apr-26		20-Jun-26
									Planned Days	0	7	0	7	3	3	20	60
									Actual Dates								
GR-6	Supply and Installation of Access Control Systems for CPGCBL Corporate Office and Matarbari Power Plant	Lot	1	RFQ	Managing Director	Own Fund	15.00	15.00	Planned Dates	10-Mar-26	17-Mar-26	17-Mar-26	24-Mar-26	27-Mar-26	30-Mar-26		29-May-26
									Planned Days	0	7	0	7	3	3	20	60
									Actual Dates								
GR-7	Design, Development, Implementation and Maintenance of a Career Portal for CPGCBL	Lot	1	RFQ	Managing Director	Own Fund	20.00	20.00	Planned Dates	01-Apr-26	08-Apr-26	08-Apr-26	15-Apr-26	18-Apr-26	21-Apr-26		20-Apr-28
									Planned Days	0	7	0	7	3	3	20	730
									Actual Dates								
Total Tk.							131.00										


09.03.2026
Md. Mahmudul Hasan
Executive Engineer (Electrical)
CPGCBL, Dhaka


09.03.2026
Superintendent Engineer (Procurement)
Coal Power Generation Company
Bangladesh Limited


09.03.26
A B M Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


9/3/26
K.M.M. Resalat Rajib
Executive Director (O & M)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


09/03/2026
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

ANNUAL PROCUREMENT PLAN (APP) (Revision-1)

B. CPGCBL's Revenue Budget Corporate Office (Works & Physical Service)

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Power Division

FY: 2025-2026

Agency

: Coal Power Generation Company Bangladesh Limited

Budget: Revenue (CPGCBL Own Fund)

Procuring Entity Name & Code

: Coal Power Generation Company Bangladesh Limited

Revised on: March 2026

Office Name

: CPGCBL Corporate Office, Dhaka

Package No.	Description of Procurement Package WORKS & PHYSICAL SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lac)		Time Code for Process	Advertise PQ (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
WR-1	Repair/maintenance for accidental damages of CPGCBL's Vehicle (DM-THA-13-7687) including supply of necessary parts	Lot	1	RFQ	Executive Director	Own Fund	16.00	16.00	Planned Dates	-	13-Aug-25	21-Aug-25	21-Aug-25	04-Sep-25	07-Sep-25	12-Sep-25		27-Oct-25
									Planned Days	0	0	8	0	14	3	5	30	45
									Actual Dates	-	13-Aug-25	21-Aug-25	21-Aug-25	03-Sep-25	03-Sep-25	04-Sep-25		30-Nov-25
WR-2	Supply and Installation of Customize Storage Solutions (Customize Cabinet, Steel Rack, and Archival Safe Installation etc.) at CPGCBL Corporate Office	Lot	1	OTM	Executive Director	Own Fund	10.00	10.00	Planned Dates	-	20-Nov-25	18-Dec-25	08-Jan-26	15-Jan-26	22-Jan-26	19-Feb-26		20-Apr-26
									Planned Days	0	0	28	21	7	7	28	91	60
									Actual Dates	-	20-Nov-25	15-Dec-25	22-Jan-26	22-Jan-26	22-Jan-26	28-Jan-26		
WR-3	Providing High Speed Internet Connectivity at CPGCBL Corporate Office	Month	24	OTM	Managing Director	Own Fund	0.10	2.40	Planned Dates	-	12-Nov-25	10-Dec-25	31-Dec-25	07-Jan-26	14-Jan-26	11-Feb-26		11-Feb-28
									Planned Days	0	0	28	21	7	7	28	91	730
									Actual Dates	-	12-Nov-25	01-Dec-25	30-Dec-25	30-Dec-25	30-Dec-25	04-Jan-25		
WR-4	Providing High Speed Internet Connectivity for surveillance/monitoring system at CPGCBL Corporate Office	Month	24	OTM	Managing Director	Own Fund	0.20	4.80	Planned Dates	-	01-Apr-26	29-Apr-26	20-May-26	27-May-26	03-Jun-26	01-Jul-26		30-Jun-28
									Planned Days	0	0	28	21	7	7	28	91	730
									Actual Dates	-								
WR-5	Renovation/Modification of work place al level-18 of CPGCBL Corporate Office	Lot	1	OTM	Managing Director	Own Fund	50.00	50.00	Planned Dates	-	01-Apr-26	29-Apr-26	20-May-26	27-May-26	03-Jun-26	01-Jul-26		29-Sep-26
									Planned Days	0	0	28	21	7	7	28	91	90
									Actual Dates	-								
WR-6	Repair/maintenance for Sedan Car (DM-GA-42-5261) including supply of necessary parts	Lor	1	RFQ	Chief Engineer	Own Fund	1.30	1.30	Planned Dates	-	10-Mar-25	07-Apr-25	28-Apr-25	05-May-25	12-May-25	09-Jun-25		09-Jul-25
									Planned Days	0	0	28	21	7	7	28	91	30
									Actual Dates	-								
WR-7	Repair/maintenance for Pajero Jeep (DM-GHA-15-3092) including supply of necessary parts	Lor	1	RFQ	Chief Engineer	Own Fund	3.00	3.00	Planned Dates	-	01-Apr-25	29-Apr-25	20-May-25	27-May-25	03-Jun-25	01-Jul-25		15-Aug-25
									Planned Days	0	0	28	21	7	7	28	91	45
									Actual Dates	-								
Total Tk.							87.50											

Md. Mahmudul Hasan
09.03.26
Md. Mahmudul Hasan
Executive Engineer (Electrical)
CPGCBL, Dhaka

Superintendent Engineer (Procurement)
09.03.26
Superintendent Engineer (Procurement)
Coal Power Generation Company
Bangladesh Limited

A B M Ziaul Haque
09.3.26
A B M Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

K.M.M. Resalat Rajib
9/3/26
K.M.M. Resalat Rajib
Executive Director (O & M)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Engr. Md. Nazmul Haque
02/03/2026
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

ANNUAL PROCUREMENT PLAN (APP) (Revision-1)
C. CPGCBL's Revenue Budget Corporate Office: Intellectual Services

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Coal Power Generation Company Bangladesh Limited
 Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited
 Office Name : CPGCBL Corporate Office, Dhaka

FY: 2025-2026
 Budget: Revenue (CPGCBL Own Fund)
 Revised on: March 2026

Package No.	Description of Procurement Package INTELLECTUAL SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lac)		Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)
SR-1	Consultancy service for Identification, Verification and Classification of Fixed Assets of CPGCBL and Preparation of Fixed Asset Register (Re-Tender)	Man-Month	42.00	QCBS	Managing Director	Own Fund	1.15	48.30	Planned Dates	09-Jul-25	23-Aug-25	20-Sep-25	18-Oct-25	25-Oct-25	01-Nov-25	08-Nov-25	06-Dec-25		06-Mar-26
									Planned Days	0	45	28	28	7	7	7	28	150	90
									Actual Dates	09-Jul-25	25-Aug-25	25-Sep-25	30-Oct-25	17-Nov-25	20-Nov-25	02-Dec-25	15-Dec-25		
SR-2	Appointment of Procurement Expert for Supervision of International Tendering process of CPGCBL	Man-Month	12.00	SSS	Managing Director	Own Fund	2.00	24.00	Planned Dates	01-Jun-26	01-Jun-26	15-Jun-26	22-Jun-26	29-Jun-26	06-Jul-26	13-Jul-26	10-Aug-26		10-Aug-27
									Planned Days	0	0	14	7	7	7	28	70	365	
									Actual Dates										
SR-3	Appointment of Expert for Coordination between Coal Mine and Shipping facilities under G2G Coal Procurement for Matarbari Coal Fired Power Plant	Man-Month	12.00	SSS	Managing Director	Own Fund	2.00	24.00	Planned Dates	01-Jun-26	01-Jun-26	15-Jun-26	22-Jun-26	29-Jun-26	06-Jul-26	13-Jul-26	10-Aug-26		10-Aug-27
									Planned Days	0	0	14	7	7	7	28	70	365	
									Actual Dates										
SR-4	Appointment of Consulting Firm for Detailed Feasibility Study (Including ESIA) for Approximate 430 MW (AC) Grid Tied Solar Power Project at Matarbari, Cox's Bazar	Man-Month	100.00	QCBS	CPGCBL Board	Own Fund	3.00	300.00	Planned Dates	02-Nov-25	07-Dec-25	18-Jan-26	15-Feb-26	01-Mar-26	15-Mar-26	29-Mar-26	26-Apr-26		25-Apr-29
									Planned Days	0	35	42	28	14	14	14	28	175	1,095
									Actual Dates	02-Nov-25									
Total							396.30												

Md. Mahmudul Hasan
 09/03/2026
 Executive Engineer (Electrical)
 CPGCBL, Dhaka

Superintendent Engineer (Procurement)
 09/03/26
 Coal Power Generation Company
 Bangladesh Limited

A B M Ziaul Haque
 09.03.26
 Executive Director (P&D)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

K.M.M. Resalat Rajib
 9/3/26
 Executive Director (O & M)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

Engr. Md. Nazmul Haque
 02/03/2026
 Managing Director
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)