

ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Coal Power Generation Company Bangladesh Limited
 Procuring Entity Name & Code : Superintending Engineer (Procurement)
 Name of Office : CPGCBL Corporate Office, Dhaka

FY: 2026-2027
 Budget: Revenue (CPGCBL Own Fund)
 July-2026

Package No.	Description of Procurement Package GOODS & RELATED SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lakh)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
CPGCBL Corporate Office Related																	
GR-01	Procurement of Microsoft Business Standard 365 License for CPGCBL	Lot	1	OTM	Managing Director	Own Fund	50.00	50.00	Planned Dates	01-Sep-26	22-Sep-26	20-Oct-26	27-Oct-26	30-Oct-26	13-Nov-26		12-Jan-27
									Planned Days	0	21	28	7	3	14	73	60
									Actual Dates								
GR-02	Supply of Firewall System & Network Accessories with Office Network Renovation at CPGCBL Corporate Office	Lot	1	OTM	Managing Director	Own Fund	70.00	70.00	Planned Dates	01-Sep-26	22-Sep-26	20-Oct-26	27-Oct-26	30-Oct-26	13-Nov-26		11-Feb-27
									Planned Days	0	21	28	7	3	14	73	90
									Actual Dates								
GR-03	Repair/maintenance of CPGCBL's Vehicle including supply of parts used at CPGCBL Corporate Office	Lot	1	LTM	Chief Engineer	Own Fund	10.00	10.00	Planned Dates	01-Nov-26	11-Nov-26	18-Nov-26	25-Nov-26	28-Nov-26	05-Dec-26		03-Feb-27
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
GR-04	Supply of Computer and IT products at CPGCBL Corporate Office	Lot	1	OTM	Managing Director	Own Fund	30.00	30.00	Planned Dates	01-Dec-26	22-Dec-26	19-Jan-27	26-Jan-27	29-Jan-27	12-Feb-27		13-May-27
									Planned Days	0	21	28	7	3	14	73	90
									Actual Dates								
Operation Department																	
GR-05	Procurement and Delivery of Imported Coal at Plant Jetty (CDP) for Matarbari 2x600 MW Ultra Super Critical Coal Fired Power Plant	MMT	7	OTM (ICT)	Chief Engineer	Own Fund	150,000.00	1,050,000.00	Planned Dates	20-Aug-26	15-Oct-26	14-Dec-26	13-Jan-27	16-Jan-27	27-Feb-27		26-Feb-29
									Planned Days	0	56	60	30	3	42	191	730
									Actual Dates								
GR-06	Supply of Diesel (HSD) for Matarbari Coal Fired Power Plant	MT	4,000	DPM	Chief Engineer	Own Fund	1.31	5240.00	Planned Dates	01-Dec-26	22-Dec-26	26-Jan-27	02-Feb-27	05-Feb-27	12-Feb-27		13-Apr-27
									Planned Days	0	21	35	7	3	7	73	60
									Actual Dates								
Boiler Maintenance Department																	
GR-07	Supply of Boiler Tubes for the Boiler of Matarbari 2X600MW USC Coal Fired Power Plant	Lot	1	OTM (Int.)	CPGCBL Board	Own Fund	1,600.00	1,600.00	Planned Dates	01-Sep-26	13-Oct-26	17-Nov-26	08-Dec-26	11-Dec-26	08-Jan-27		07-Jul-27
									Planned Days	0	42	35	21	3	28	129	180
									Actual Dates								
GR-08	Procurement of Soot Blower spare parts (Diamond Power, Andritz group) for the Boiler of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	01-Sep-26	22-Sep-26	27-Oct-26	03-Nov-26	06-Nov-26	13-Nov-26		12-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-09	Procurement of IDF, FDF and PAF spare parts and technical assistance service (TLT Turbo GmbH) for the 24000 hour overhauling of the unit-1 all Fan for the Boiler of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	CPGCBL Board	Own Fund	4,000.00	4,000.00	Planned Dates	08-Sep-26	29-Sep-26	10-Nov-26	01-Dec-26	04-Dec-26	11-Dec-26		08-Aug-27
									Planned Days	0	21	42	21	3	7	94	240
									Actual Dates								
GR-10	Procurement of spare parts for different valves (Samshin) for the Boiler of Matarbari coal fired power plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	08-Sep-26	29-Sep-26	03-Nov-26	10-Nov-26	13-Nov-26	20-Nov-26		19-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
Turbine Maintenance Department																	
GR-11	Procurement of Spare Parts for Plant Air Compressors and Air Dryers (Atlas COPCO) in the Turbine Area of Matarbari Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	02-Aug-26	23-Aug-26	27-Sep-26	04-Oct-26	07-Oct-26	14-Oct-26		12-Apr-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-12	Procurement of Spare Parts for Emergency Repair of CCCW Pump A (Unit-2) (Hyosung) of Matarbari Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	250.00	250.00	Planned Dates	02-Aug-26	23-Aug-26	27-Sep-26	04-Oct-26	07-Oct-26	14-Oct-26		12-Apr-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-13	Supply of spare parts for control valves (Masoneilan) at Turbine Area of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	CPGCBL Board	Own Fund	900.00	900.00	Planned Dates	09-Aug-26	30-Aug-26	11-Oct-26	01-Nov-26	04-Nov-26	11-Nov-26		11-Mar-27
									Planned Days	0	21	42	21	3	7	94	120
									Actual Dates								

27.07.2026 Depayem Paul 27.7.26

27/07/26

✓

Q

Package No.	Description of Procurement Package GOODS & RELATED SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lakh)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Turbine Maintenance Department																	
GR-14	Purchase of Spare Parts for Vapor Extractor, Exhauster and SOVP and CICS Pumps of Matarbari Coal Fired Power Plant	Lot	1	OTM (ICT)	Chief Engineer	Own Fund	160.00	160.00	Planned Dates	09-Aug-26	20-Sep-26	25-Oct-26	01-Nov-26	04-Nov-26	02-Dec-26		31-May-27
									Planned Days	0	42	35	7	3	28	115	180
									Actual Dates								
GR-15	Supply of Spare Parts for Chemical Dosing Pumps of Matarbari Coal Fired Power Plant	Lot	1	OTM (ICT)	Executive Director	Own Fund	250.00	250.00	Planned Dates	10-Aug-26	21-Sep-26	26-Oct-26	02-Nov-26	05-Nov-26	03-Dec-26		01-Jun-27
									Planned Days	0	42	35	7	3	28	115	180
									Actual Dates								
GR-16	Supply of Spare Parts for Condenser and Water box Vacuum Pump of Matarbari Power Plant	Lot	1	OTM (ICT)	Executive Director	Own Fund	300.00	300.00	Planned Dates	10-Sep-26	22-Oct-26	26-Nov-26	03-Dec-26	06-Dec-26	03-Jan-27		02-Jun-27
									Planned Days	0	42	35	7	3	28	115	150
									Actual Dates								
BOP Department																	
GR-17	Air compressor spare parts and accessories (Atlas COPCO) for BOP Maintenance Department of Matarbari Coal Fired Power Plant.	Lot	1	DPM (Int.)	CPGCBL Board	Own fund	600.00	600.00	Planned Dates	02-Aug-26	23-Aug-26	04-Oct-26	25-Oct-26	28-Oct-26	04-Nov-26		03-May-27
									Planned Days	0	21	42	21	3	7	94	180
									Actual Dates								
GR-18	Supply of Hydrogen gas compressor spare parts and accessories (Fluitron) for Hydrogen generation plant at BOP area of Matarbari Power Plant	Lot	1	DPM (Int.)	Managing Director	Own fund	200.00	200.00	Planned Dates	09-Aug-26	30-Aug-26	04-Oct-26	11-Oct-26	14-Oct-26	21-Oct-26		19-Apr-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-19	Supply of Electrostatic precipitator system spare parts,service and accessories (GE Veronova) at BOP area for Matarbari coal fired power plant.	Lot	1	DPM (Int.)	CPGCBL Board	Own fund	700.00	700.00	Planned Dates	30-Nov-26	21-Dec-26	01-Feb-27	22-Feb-27	25-Feb-27	04-Mar-27		30-Sep-27
									Planned Days	0	21	42	21	3	7	94	210
									Actual Dates								
GR-20	Supply of Fly Ash conveying system spare parts and accessories (UCC)at BOP area for Matarbari coal fired power plant.	Lot	1	DPM (Int.)	CPGCBL Board	Own fund	700.00	700.00	Planned Dates	31-Dec-26	21-Jan-27	04-Mar-27	25-Mar-27	28-Mar-27	04-Apr-27		31-Oct-27
									Planned Days	0	21	42	21	3	7	94	210
									Actual Dates								
I&C Department																	
GR-21	Supply of PLC Equipment & Instruments (ABB) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	02-Aug-26	23-Aug-26	27-Sep-26	04-Oct-26	07-Oct-26	14-Oct-26		12-Apr-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-22	Supply of Spare Parts for STG System (Masoneilan) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	200.00	200.00	Planned Dates	02-Aug-26	23-Aug-26	27-Sep-26	04-Oct-26	07-Oct-26	14-Oct-26		09-Mar-27
									Planned Days	0	21	35	7	3	7	73	146
									Actual Dates								
GR-23	Supply of Spare Parts for Motor Operated Valve and Other Equipment (Rotork) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	CPGCBL Board	Own Fund	500.00	500.00	Planned Dates	09-Aug-26	30-Aug-26	11-Oct-26	01-Nov-26	04-Nov-26	11-Nov-26		10-May-27
									Planned Days	0	21	42	21	3	7	94	180
									Actual Dates								
GR-24	Supply of Spare Parts for Motor Operated Valve and Other Equipment (Nippon Gear) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	16-Aug-26	06-Sep-26	11-Oct-26	18-Oct-26	21-Oct-26	28-Oct-26		26-Apr-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-25	Supply of PLC Equipment & Instruments (Siemens) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	200.00	200.00	Planned Dates	16-Aug-26	06-Sep-26	11-Oct-26	18-Oct-26	21-Oct-26	28-Oct-26		26-Apr-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-26	Supply of PLC Equipment & Instruments (Emerson) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	17-Aug-26	07-Sep-26	12-Oct-26	19-Oct-26	22-Oct-26	29-Oct-26		24-Mar-27
									Planned Days	0	21	35	7	3	7	73	146
									Actual Dates								
GR-27	Supply of I&C Spare Parts (Hach) for Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	120.00	120.00	Planned Dates	23-Aug-26	13-Sep-26	18-Oct-26	25-Oct-26	28-Oct-26	04-Nov-26		03-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-28	Supply of I&C Spare Parts (ATLAS COPCO) for Instrument Air Compressor System	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	26-Aug-26	16-Sep-26	21-Oct-26	28-Oct-26	31-Oct-26	07-Nov-26		06-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-29	Supply of Spare Parts for Motor Operated Valve (Auma) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	26-Aug-26	16-Sep-26	21-Oct-26	28-Oct-26	31-Oct-26	07-Nov-26		02-Apr-27
									Planned Days	0	21	35	7	3	7	73	146
									Actual Dates								


27/07/2026 Depaign Paul 29.7.26


27/07/26

R

Q


Package No.	Description of Procurement Package GOODS & RELATED SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lakh)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
I&C Department																	
GR-30	Supply of PLC Equipment (Allen Bradley) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	01-Sep-26	22-Sep-26	27-Oct-26	03-Nov-26	06-Nov-26	13-Nov-26		12-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-31	Supply of CEMS, AAQMS Consumable & Spare Parts(Horiba) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	15-Sep-26	06-Oct-26	10-Nov-26	17-Nov-26	20-Nov-26	27-Nov-26		22-Apr-27
									Planned Days	0	21	35	7	3	7	73	146
									Actual Dates								
GR-32	Supply of Spare Parts (Konan) for I&C Department of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	200.00	200.00	Planned Dates	01-Oct-26	22-Oct-26	26-Nov-26	03-Dec-26	06-Dec-26	13-Dec-26		08-May-27
									Planned Days	0	21	35	7	3	7	73	146
									Actual Dates								
GR-33	Supply of I&C analyzers and spare parts (SWAN/TM) of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	02-Nov-26	23-Nov-26	28-Dec-26	04-Jan-27	07-Jan-27	14-Jan-27		13-Jul-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-34	Supply of Spare parts for Vibration Monitoring Systems (Shinkawa) of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	01-Dec-26	22-Dec-26	26-Jan-27	02-Feb-27	05-Feb-27	12-Feb-27		11-Aug-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-35	Supply of PLC Equipment & Instruments (Mitsubishi) of Matarbari Coal Fired Power Plant	Lot	1	DPM (Int.)	Managing Director	Own Fund	300.00	300.00	Planned Dates	15-Dec-26	05-Jan-27	09-Feb-27	16-Feb-27	19-Feb-27	26-Feb-27		25-Aug-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
Fuel & Ash Handling Department																	
GR-36	Supply of Lube Oil & Grease for Fuel & Ash Handling Department at Matarbari Coal Fired Power Plant	Lot	1	DPM	Managing Director	Own Fund	700.00	700.00	Planned Dates	01-Sep-26	22-Sep-26	27-Oct-26	03-Nov-26	06-Nov-26	13-Nov-26		12-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-37	Supply of Spare Parts for Bottom Ash System for CHS of Matarbari Power Plant	Lot	1	DPM(Int)	Executive Director	Own fund	100.00	100.00	Planned Dates	10-Sep-26	01-Oct-26	05-Nov-26	12-Nov-26	15-Nov-26	22-Nov-26		21-May-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
GR-38	Supply of Spare Parts for Stacker & Reclaimer for CHS of Matarbari Power Plant	Lot	1	DPM(Int)	CPGCBL Board	Own fund	1,000.00	1,000.00	Planned Dates	20-Sep-26	11-Oct-26	22-Nov-26	13-Dec-26	16-Dec-26	23-Dec-26		21-Jun-27
									Planned Days	0	21	42	21	3	7	94	180
									Actual Dates								
GR-39	Fabrication of Vent fan impeller of Fly Ash Silo-02 Fuel & Ash Management (Maintenance) of Matarbari Coal Fired Power Plant	Pcs	3	DPM	Executive Director	Own fund	2.00	6.00	Planned Dates	25-Sep-26	16-Oct-26	20-Nov-26	27-Nov-26	30-Nov-26	07-Dec-26		05-Jun-27
									Planned Days		21	35	7	3	7	73	180
									Actual Dates								
GR-40	Supply of Spare Parts for DSS Pump for CHS of Matarbari Power Plant	Lot	1	DPM	Executive Director	Own fund	10.00	10.00	Planned Dates	15-Oct-26	05-Nov-26	10-Dec-26	17-Dec-26	20-Dec-26	27-Dec-26		25-Jun-27
									Planned Days		21	35	7	3	7	73	180
									Actual Dates								
GR-41	Supply of Spare Parts for HCSD System for CHS of Matarbari Power Plant	Lot	1	DPM(Int)	Executive Director	Own fund	100.00	100.00	Planned Dates	20-Oct-26	10-Nov-26	15-Dec-26	22-Dec-26	25-Dec-26	01-Jan-27		30-Jun-27
									Planned Days	0	21	35	7	3	7	73	180
									Actual Dates								
Workshop Department																	
GR-42	Supply of Vehicle for Matarbari Coal Fired Power Plant	Lot	1	DPM	Executive Director	Own Fund	60.00	60.00	Planned Dates	01-Sep-26	22-Sep-26	27-Oct-26	03-Nov-26	06-Nov-26	13-Nov-26		12-Apr-27
									Planned Days	0	21	35	7	3	7	73	150
									Actual Dates								
GR-43	Repair/maintenance of CPGCBL's Vehicle including supply of parts used at Matarbari Power Plant (Q1)	Lot	1	LTM	Chief Engineer	Own Fund	15.00	15.00	Planned Dates	10-Aug-26	20-Aug-26	27-Aug-26	03-Sep-26	06-Sep-26	13-Sep-26		12-Nov-26
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
GR-44	Repair/maintenance of CPGCBL's Vehicle including supply of parts used at Matarbari Power Plant (Q2)	Lot	1	LTM	Chief Engineer	Own Fund	15.00	15.00	Planned Dates	01-Nov-26	11-Nov-26	18-Nov-26	25-Nov-26	28-Nov-26	05-Dec-26		03-Feb-27
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
GR-45	Procurement of Manitou brand filter materials for mobile equipment of workshop at Matarbari Power Plant	Lot	1	DPM	Managing Director	Own Fund	100.00	100.00	Planned Dates	01-Dec-26	22-Dec-26	26-Jan-27	02-Feb-27	05-Feb-27	12-Feb-27		11-Aug-27
									Planned Days		21	35	7	3	7	73	180
									Actual Dates								
Total (Tk. In Lac) =									1,072,241.00								


27.07.2026
Md. Mahmudul Hasan
Executive Engineer (Electrical)
CPGCBL, Dhaka


27.7.26
Depayan Paul
Superintendent Engineer (Design)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


27/07/26
Superintendent Engineer (Procurement)
Coal Power Generation Company
Bangladesh Limited


27.07.26
Page 3 of 3 A B M Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


29/09/2026
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Coal Power Generation Company Bangladesh Limited
 Procuring Entity Name & Code : Superintending Engineer (Procurement)
 Name of Office : CPGCBL Corporate Office, Dhaka

FY: 2026-2027
 Budget: Revenue (CPGCBL Own Fund)
 July-2026


Package No.	Description of Procurement Package PHYSICAL SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lakh)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
CPGCBL Corporate Office Related																	
PS-1	Providing High Speed Internet Connectivity for surveillance/monitoring system at CPGCBL Corporate Office	Month	24	OTM	Managing Director	Own Fund	0.25	6.00	Planned Dates	02-Aug-26	23-Aug-26	20-Sep-26	27-Sep-26	30-Sep-26	14-Oct-26		13-Oct-28
									Planned Days	0	21	28	7	3	14	73	730
									Actual Dates								
Operation Department																	
PS-2	Procurement of Clearing & Forwarding (C&F) Services for 05 Nos. Shipments starting from 55th Coal Shipment	Lot	1	LTM	Managing Director	Own Fund	100.00	100.00	Planned Dates	02-Aug-26	12-Aug-26	19-Aug-26	26-Aug-26	29-Aug-26	05-Sep-26		04-Nov-26
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
PS-3	Procurement of Clearing & Forwarding (C&F) Services for 05 Nos. Shipments starting from 60th Coal Shipment	Lot	1	LTM	Managing Director	Own Fund	100.00	100.00	Planned Dates	23-Aug-26	02-Sep-26	09-Sep-26	16-Sep-26	19-Sep-26	26-Sep-26		25-Nov-26
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
PS-4	Procurement of Clearing & Forwarding (C&F) Services for 05 Nos. Shipments starting from 65th Coal Shipment	Lot	1	LTM	Managing Director	Own Fund	100.00	100.00	Planned Dates	24-Sep-26	04-Oct-26	11-Oct-26	18-Oct-26	21-Oct-26	28-Oct-26		27-Dec-26
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
PS-5	Procurement of Clearing & Forwarding (C&F) Services for 05 Nos. Shipments starting from 70th Coal Shipment	Lot	1	LTM	Managing Director	Own Fund	100.00	100.00	Planned Dates	25-Oct-26	04-Nov-26	11-Nov-26	18-Nov-26	21-Nov-26	28-Nov-26		27-Jan-27
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
PS-6	Procurement of Clearing & Forwarding (C&F) Services for 05 Nos. Shipments starting from 65th Coal Shipment	Lot	1	LTM	Managing Director	Own Fund	100.00	100.00	Planned Dates	26-Nov-26	06-Dec-26	13-Dec-26	20-Dec-26	23-Dec-26	30-Dec-26		28-Feb-27
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
PS-7	Procurement of Clearing & Forwarding (C&F) Services for 05 Nos. Shipments starting from 70th Coal Shipment	Lot	1	LTM	Managing Director	Own Fund	100.00	100.00	Planned Dates	30-Dec-26	09-Jan-27	16-Jan-27	23-Jan-27	26-Jan-27	02-Feb-27		03-Apr-27
									Planned Days	0	10	7	7	3	7	34	60
									Actual Dates								
Boiler Maintenance Department																	
PS-08	Servicing of Boiler Elevator at Matarbari Coal Fired Power Plant	Lot	1	DPM	Managing Director	Own Fund	25.00	25.00	Planned Dates	02-Aug-26	23-Aug-26	27-Sep-26	04-Oct-26	07-Oct-26	14-Oct-26		13-Oct-28
									Planned Days	0	21	35	7	3	7	73	730
									Actual Dates								
PS-09	Cleaning of Boiler for Ash Slagging and Fouling at Matarbari Coal Fired Power Plant (Unit-2)	Lot	1	LTM	Chief Engineer	Own Fund	50.00	50.00	Planned Dates	07-Sep-26	17-Sep-26	24-Sep-26	01-Oct-26	04-Oct-26	11-Oct-26		10-Nov-26
									Planned Days	0	10	7	7	3	7	34	30
									Actual Dates								
PS-10	Cleaning of Boiler for Ash Slagging and Fouling at Matarbari Coal Fired Power Plant (Unit-1)	Lot	1	LTM	Chief Engineer	Own Fund	50.00	50.00	Planned Dates	07-Nov-26	17-Nov-26	24-Nov-26	01-Dec-26	04-Dec-26	11-Dec-26		10-Jan-27
									Planned Days	0	10	7	7	3	7	34	30
									Actual Dates								
I&C Department																	
PS-11	Annual Maintenance Service of the Siemens PLC system used at Matarbari Power Plant	Lot	1	DPM	Managing Director	Own Fund	50.00	50.00	Planned Dates	02-Aug-26	23-Aug-26	27-Sep-26	04-Oct-26	07-Oct-26	14-Oct-26		13-Oct-28
									Planned Days	0	21	35	7	3	7	73	730
									Actual Dates								
	Total (Tk. In Lac) =								781.00								


 27.07.2026
 Md. Mahmudul Hasan
 Executive Engineer (Electrical)
 CPGCBL, Dhaka


 27.7.26
 Depayan Paul
 Superintending Engineer (Design)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)


 27/07/26
 Superintending Engineer (Procurement)
 Coal Power Generation Company
 Bangladesh Limited

Page 1 of 1
 27.07.26
 B M Ziaul Haque
 Executive Director (P&D)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)


 27/07/2026
 Engr. Md. Nazmul Haque
 Managing Director
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

ANNUAL PROCUREMENT PLAN (APP)


Ministry / Division
Agency
Procuring Entity Name & Code
Name of Office

: Ministry of Power, Energy & Mineral Resources/Power Division
: Coal Power Generation Company Bangladesh Limited
: Superintending Engineer (Procurement)
: CPGCBL Corporate Office, Dhaka

FY: 2026-2027
Budget: Revenue (CPGCBL Own Fund)
July-2026

Package No.	Description of Procurement Package CONSULTANCY SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/		Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)
CPGCBL Corporate Office Related																			
CS-01	Appointment of Individual Consultant for Post Procurement Review	Man-Month	6.00	SSS	Managing Director	Own Fund	2.00	12.00	Planned Dates	01-Sep-26	01-Sep-26	22-Sep-26	29-Sep-26	06-Oct-26	20-Oct-26	27-Oct-26	10-Nov-26		08-Feb-27
									Planned Days	0	0	21	7	7	14	7	14	70	90
									Actual Dates										
Total (Tk. In Lac) =																			


27.07.2026
Md. Mahmudul Hasan
Executive Engineer (Electrical)
CPGCBL, Dhaka


27.7.26
Depayan Paul
Superintendent Engineer (Design)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


27/07/26
Superintendent Engineer (Procurement)
Coal Power Generation Company
Bangladesh Limited


27.7.26
A B M Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


27/09/2026
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)