

SPECIAL ANNUAL PROCUREMENT PLAN (APP)
Development Budget (DP & GoB Funds of Matarbari 70 MW (AC) Grid-Tied Solar Power Project): CONSULTANCY SERVICES

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Coal Power Generation Company Bangladesh Limited (CPGCBL)
 Procuring Entity Name & Code : Superintending Engineer (Procurement)
 Name of Project : Matarbari 70 MW (AC) Grid-Tied Solar Power Project


FY: 2026-2027
 Budget: Development
 September-2026

Package No.	Description of Procurement Package CONSULTANCY SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Cost (Tk. In Lakh)		Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)
SD-01	Owner's Engineer for Matarbari 70 MW (AC) Grid-Tied Solar Power Project	Lot	1	QCBS(ICT)	Secretary, Power Division	DP(EIB)& GoB Fund	1,360.20	1,360.20	Planned Dates	1-Oct-26	20-Nov-26	1-Jan-27	26-Jan-27	3-Feb-27	6-Feb-27	16-Feb-27	30-Mar-27		31-Dec-28
									Planned Days	0	50	42	25	8	3	10	42	180	642
									Actual Dates										
Total (Tk. In Lac) =								1,360.20											


 28.09.2026
Talat Farhan
 Assistant Engineer (Mechanical)
 CPGCBL, Dhaka


 28.09.2026
Md. Mahmudul Hasan
 Executive Engineer (Electrical)
 CPGCBL, Dhaka


 28/09/26
 Superintendent Engineer (Procurement)
 Coal Power Generation Company
 Bangladesh Limited


 28.09.26
A B M Ziaul Haque
 Executive Director (P&D)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)


 28.09.2026
Engr. Md. Nazmul Haque
 Managing Director
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

SPECIAL ANNUAL PROCUREMENT PLAN (APP)
Development Budget (DP, GoB & Own Funds of Matarbari 70 MW (AC) Grid-Tied Solar Power Project)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Coal Power Generation Company Bangladesh Limited
 Procuring Entity Name & Code : Superintending Engineer (Procurement)
 Name of Project : Matarbari 70 MW (AC) Grid-Tied Solar Power Project

FY: 2026-2027
 Budget: Development
 September-2026

Package No.	Description of Procurement Package GOODS & RELATED SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Tk. In Lakh)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
CPGCBL Corporate Office Related																	
GD-1	Design, Supply, Installation and Testing, Commissioning of 70 MW (AC) Solar Power Project	Lot	1	OTM (ICT)	Cabinet Committee on Government Purchase (CCGP)	DP(EIB), GoB & Own Fund	54,196.43	54,196.43	Planned Dates	30-Nov-26	18-Jan-27	4-Mar-27	1-Apr-27	4-Apr-27	16-May-27		31-Dec-28
									Planned Days	0	49	45	28	3	42	167	595
									Actual Dates								
									Total (Tk. In Lac) =								54,196.43


 28.09.2026
Talat Fathhan
 Assistant Engineer (Mechanical)
 CPGCBL, Dhaka


 28.09.26
Md. Mahmudul Hasan
 Executive Engineer (Electrical)
 CPGCBL, Dhaka


 28/09/26
Superintendent Engineer (Procurement)
 Coal Power Generation Company
 Bangladesh Limited


 28.09.26
A B M Ziaul Haque
 Executive Director (P&D)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)


 28.09.2026
Engr. Md. Nazmul Haque
 Managing Director
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)