



২০২২-২৩ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা

সন্ত্রপালয়/বিভাগ	এলজিআরডি সন্ত্রপালয়/ স্থানীয় সরকার বিভাগ
সংস্থা	চট্টগ্রাম ওয়াসা
ক্রয়কারী এনটিটির নাম ও কোড	আইসিটি সার্কেল
প্রকল্প/কার্যক্রমের নাম ও কোড	বার্ষিক ও নিয়মিত কাজ

প্যাকেজ নং	ক্রয়ের জন্য প্যাকেজের বর্ণনা	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্ধের উৎস	প্রাকল্পিত ব্যয় (লক্ষ টাকায়)	সম্ভাব্য তারিখ		
								প্রাক যোগাভা আহ্বান	দরপত্র আহ্বান	চুক্তি স্বাক্ষর
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১
১/আইসিটি সার্কেল/ ২০২২-২৩	২০২২-২৩ স্ত্রিঃ আর্থিক সালে আইসিটি সার্কেলস্থ সার্ভার, কম্পিউটার, ইউপিএস, প্রিন্টার প্রভৃতি যন্ত্রাংশের মেরামত, রক্ষনাবেক্ষণ ও সরবরাহকরণ কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৩.৭৯	প্রযোজ্য নয়	আগষ্ট ২০২২	সেপ্টেম্বর ২০২২
২/আইসিটি সার্কেল/ ২০২২-২৩	২০২২-২৩ আর্থিক সালে চট্টগ্রাম ওয়াসায় Dedicated Bandwidth ও Real IP block সরবরাহকরণ এবং LAN / WAN কানেক্টিভিটি ট্রাবলশুটিং এ সহায়তা প্রদান কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৫.০৪	প্রযোজ্য নয়	জুলাই ২০২২	আগষ্ট ২০২২
৩/আইসিটি সার্কেল/ ২০২২-২৩	চট্টগ্রাম ওয়াসার গ্রাহক সেবা কেন্দ্রে হেল্পলাইন সেবা ও সহায়তা প্রদান (২০২২-২৩) কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৯.৬০	প্রযোজ্য নয়	এপ্রিল ২০২৩	মে ২০২৩
মোট =							১৮.৪৩			


 Md. Zahid Hossain
 কম্পিউটার প্রোগ্রামার
 আইসিটি সার্কেল
 চট্টগ্রাম ওয়াসা


 J. Barbar
 ২৭/০৭/২২
 পরিচালক (সিস্টেম এনালিসিস)
 আইসিটি সার্কেল
 চট্টগ্রাম ওয়াসা

২০২২-২৩ আর্থিক সালের উন্নয়ন প্রকল্প/কার্যক্রমের ক্রয় পরিকল্পনা

ক্রয়কার/বিভাগ		একত্রিত বর্তমান/স্থানীয় সরকার বিভাগ									
সংস্থা		চট্টগ্রাম ওয়াসা									
ক্রয়কারী এনটিটির নাম ও কোড		ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা									
প্রকল্প/কার্যক্রমের নাম ও কোড		সংগ্রহ বিভাগ, চট্টগ্রাম ওয়াসা									
ক্রমিক নং	উদ্দেশ্য অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা ক্রয় কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি ও বরাদ্দ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্ধের উৎস	প্রাক্কলিত ব্যয় (টাকা)	সম্ভাব্য তারিখ			
								প্রকল্প আইসিআর	সম্পন্ন আইসিআর	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
1.	Supply of Shoes & Socks for all stuffs of CWASA under year of 2022-2023 from revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৯,৪৯,৬৫০.০০	প্রযোজ্য নয়	১০ জুলাই- ২০২২	আগস্ট- ২০২২	৩০.০৯.২০২২
2.	Yearly supply of Tyre-Tube for Transport Pool of Chattogram WASA under year 2022-23 revenue budget.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	২০,৩৫,১৬২.০০	প্রযোজ্য নয়	০৬ জুলাই ২০২২	আগস্ট- ২০২২	৩০.০৬.২০২৩
3.	Yearly Supply of Computer Bill form Computer form for Billing Section of Chattogram WASA under 2022-23 revenue budget.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১০,৮৮,৩০০.০০	প্রযোজ্য নয়	৮ জুলাই ২০২২	আগস্ট- ২০২২	৩০.১০.২০২২
4.	Yearly supply of Printer Toner Ribbon Cartridge etc under year of 2022-23 from revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১৬,৩১,০৮৮.০০	প্রযোজ্য নয়	৭ জুলাই ২০২২	আগস্ট- ২০২২	৩০.০৬.২০২৩
5.	Supply of S.S Saddle Clamp for Sales and MOD Divisions under 2022-2023 year's budget, Chattogram WASA, Chattogram.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১,৪০,০০০,০০.০০	প্রযোজ্য নয়	১৪ আগস্ট- ২০২২	সেপ্টেম্বর- ২০২২	৩০.০৬.২০২৩
6.	Yearly Supply of Battery for Transport Pool under year of 2022-2023 from CWASA revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৩,২৪,৯২৯.০০	প্রযোজ্য নয়	০৯ জুলাই- ২০২২	আগস্ট- ২০২২	৩০.০৬.২০২৩
7.	Yearly Supply of Paper for different division of Chattogram WASA under year 2022-2023	Packet	৯০০	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৩,৪৯,৪০০.০০	প্রযোজ্য নয়	০৭ জুলাই- ২০২২	আগস্ট- ২০২২	৩০.০৬.২০২৩
8.		Lot	১	OTM NCT	HOPE	চট্টগ্রাম	৯,০০,০০০.০০	প্রযোজ্য	১১	নভেম্বর	৩১ মার্চ ২০২৩

[Handwritten signature]

[Handwritten signature]

[Handwritten mark]

Shuku

Annual Procurement Plan of 2022-2023

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

L.G.R.D & Co-Operatives
CWASA
MOD-2
Yearly & Regular Maintenance Work and Necessary Repair Works

Budget Revenue (Maintenance Head)

পাইপ লাইন মেয়ামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1 MOD-2 N02-23	১০১২-১০১৩ আর্থিক সালে নির্দিষ্ট ব্যবসায়িক কার্যক্রম পরিচালনা সহ-২ বিভাগের আওতাধীন জলাকার ১০০০ ও ১০০০এম এম ধরনের পাইপ লাইন মেয়ামত ও প্রকল্প বাস্তবায়ন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	16.01	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022	
								Days		0	14	7	7	4	4	36	365
2 MOD-2 J0112-23	১০১২-১০১৩ আর্থিক সালে নির্দিষ্ট ব্যবসায়িক কার্যক্রম পরিচালনা সহ-২ বিভাগের আওতাধীন জলাকার ১০০০ ও ১০০০এম এম ধরনের পাইপ লাইন মেয়ামত ও প্রকল্প বাস্তবায়ন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	18.42	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022	
								Days		0	14	7	7	4	4	36	365
3 MOD-2 J0112-23	১০১২-১০১৩ আর্থিক সালে নির্দিষ্ট ব্যবসায়িক কার্যক্রম পরিচালনা সহ-২ বিভাগের আওতাধীন জলাকার ১০০০ ও ১০০০এম এম ধরনের পাইপ লাইন মেয়ামত ও প্রকল্প বাস্তবায়ন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.14	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022	
								Days		0	14	7	7	4	4	36	365
Total							39.57										

[Signature]
22/05/22
Sub-Assistant Engineer
MOD-2
Chittagong WASA

Assistant Engineer
MOD-2
Chittagong WASA

[Signature]
22.05.2022
Executive Engineer
MOD-2
Chittagong WASA

[Signature]
22/05/2022

[Signature]
22/05/2022



Annual Procurement Plan of 2022-2023

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

L. G. R. D & Co-Operatives
CWASA
MOD-2
Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

ইমারত বেরামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Adv. Advise Pre qualification	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MOD-2 2022-23	২০২২-২৩ ইং আর্থিক সালে নির্দিষ্ট বৎসরিক নির্দিষ্ট এলাকা ভরম ও রাস্তা হাটের প্রয়োজনীয় বেরামত এবং ইমারতের কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022	
								Days		0	14	7	7	4	4	36	365
Total							12.00										

Sub-Assistant Engineer
MOD-2
Chittagong WASA

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

S.B. (Mod)
2022

26/03/2022

Annual Procurement Plan of 2022-2023

Ministry/Division:

L.G.R.D & Co-Operatives

Agency

CWASA

Procuring Entity Name & Code:

MOD-2


Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works


Budget: Revenue (Maintenance Head)

চিট্রব গ্রহণের ঘোষণার খাত


Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-2/2022-23	২০২২-২৩ খ্রিঃ অর্থিক সালে নিম্নলিখিত বর্নায়িত জিহিতে মড-২ এর নিম্নলিখিত ০৪ টি মনত্বপ বিজ্ঞানায়ন এবং কোথিং কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.03	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022	
Total								4.03	Days	0	14	7	7	4	4	36	365


 22.05.2022
 Sub-Assistant Engineer
 MOD-2
 Chittagong WASA

/
 Assistant Engineer
 MOD-2
 Chittagong WASA


 23.05/2022
 Executive Engineer
 MOD-2
 Chittagong WASA

SG(MOD)


 23/05/2022

Annual Procurement Plan of 2022-23

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:

L G R D & Co-Operatives
CWASA
MOD-2
Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

মহাপতি মেয়ামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/Adv eriseTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract.	Total time to Contract Signature	Time for Completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক বৈদ্যুতিক মেয়ামত কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	8.79	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
2/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক সাবনার্সিবল পাম্প মেয়ামত কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.39	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
3/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক সাবনার্সিবল পাম্পের মটর রিওয়াইভিং করন কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.50	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
4/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক ইন্টারলকম ও সিসিটিভি মেয়ামত কাজ ।	lot	1	e GP OTM	HOPE	CWASA Own Fund	1.27	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
5/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক লিফট মেয়ামত কাজ ।	lot	1	e GP OTM	HOPE	CWASA Own Fund	0.48	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
6/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক এ সি মেয়ামত কাজ ।	lot	1	e GP OTM	HOPE	CWASA Own Fund	2.23	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
7/MOD-2/2022-23	২০২২-২৩ ইং বাৎসরিক জেনারেটর মেয়ামত কাজ ।	lot	1	e GP OTM	HOPE	CWASA Own Fund	2.90	Dates		23-05-22	06-06-22	13-06-22	20-06-22	24-06-22	28-06-22	23/5/2022 to 28/6/2022		
								Days		0	14	7	7	4	4	36	365	
8/MOD-2/2022-23	প্রধান কার্যালয় (নিচ তলা হতে ৪র্থ তলা) ও মড-২ অফিসের বৈদ্যুতিক ওয়্যারিং পরিবর্তন, লাইট, ফ্যান পরিবর্তন ও আনুষ্ঠানিক বৈদ্যুতিক কাজ এবং বাণিজ্যিক ব্যবস্থাপক এর অফিস কক্ষের জন্য ০১ (এক) টি এয়ারকন্ডিশনার সরবরাহ, স্থাপন, টেস্টিং ও কমিশনিং কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	10.82	Dates		23-05-22	06-06-22	13-06-22	20-06-22	27-06-22	04-07-22	23/5/2022 to 04/7/2022		
								Days		0	14	7	7	7	7		42	60

Carried Over

35.38

০৫/০৫/২০২৩
Sub-Assistant Engineer
MOD-2
Chittagong WASA.

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

g/b (MOD)

11/05/2023

Annual Procurement Plan of 2022-2023

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

LGRD & Co-Operatives
CWASA
MOD-2
Yearly & Regular Land Development Works

Budget: Revenue (Capital Head)

স্বাক্ষর ও মুদ্রা স্থান

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/Advetise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/2022-23	সিএম এফএস মড-২ বিভাগের প্রচলিত নসিফরান গার্ড স্কয়ারের এর মধ্যে পূর্ণাঙ্গ পানির সরবরাহ স্থাপন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	9.00	Dates		26-07-22	09-08-22	16-08-22	23-08-22	30-08-22	06-09-22	26/7/2022 to 06/09/2022	
								Days		0	14	7	7	7	7	42	60
2/MOD-2/2022-23	সিএম এফএস মড-২ বিভাগের প্রচলিত পানির সরবরাহ সেবায় বর্তমান সিস্টেমের প্রসারিত করা হবে ১১.৯ পূর্ণাঙ্গ স্কয়ারের এর মধ্যে পানির সরবরাহ স্থাপন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	1.00	Dates		11-08-22	25-08-22	01-09-22	08-09-22	15-09-22	22-09-22	11/08/2022 to 22/09/2022	
								Days		0	14	7	7	7	7	42	50
Total							10.00										

Signature
Sub-Assistant Engineer
MOD-2
Chittagong WSA

Signature
Assistant Engineer
MOD-2
Chittagong WSA

Signature
Executive Engineer
MOD-2
Chittagong WSA

Signature
SE, (MOD)

Signature
23.05.2022

Annual Procurement Plan of 2022-23

Ministry/Division
Agency
Procuring Entity Name & Code
Project Programme Name & Code

L G R D & Co- Operatives
CWASA
MOD-2
Procurement of Different materials for MOD-2

Budget: Revenue (Capital Head)

যন্ত্রপাতি ও ভাভার খাত

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-2/2022-23	প্রধান কার্যালয়ের কনফারেন্স রুমের লুভার স্টেট সরবরাহ ও স্থাপন এবং মত-২ অফিসে একটি আই পি এস সরবরাহ ও স্থাপন কাজ।	Lot	1	e GP LTM	HOPE	CWASA Own Fund	1.55	Dates Days		05-07-22 0	19-07-22 14	26-07-22 7	02-08-22 7	09-08-22 7	16-08-22 7	05/07/2022 to 16/08/2022 42	15	
2/MOD-2/2022-23	প্রধান কার্যালয়ের ড্রনা সি সি টি ডি ও এন বি অর সরবরাহ ও স্থাপন কাজ	Lot	1	e GP OTM	HOPE	CWASA Own Fund	3.00	Dates Days		10-08-22 0	24-08-22 14	31-08-22 7	07-09-22 7	14-09-22 7	21-09-22 7	10/08/2022 to 21/09/2022 42	20	
3/MOD-2/2022-23	স্ট্রীটলাইট ওয়াসার মেট অফিসে অফিস ডিটেকশন সিস্টেম স্থাপন কাজ	Lot	1	e GP OTM	HOPE	CWASA Own Fund	27.59	Dates Days		05-09-22 0	19-09-22 14	26-09-22 7	03-10-22 7	10-10-22 7	17-10-22 7	05/09/2022 to 17/10/2022 42	60	
4/MOD-2/2022-23	মত-২ এর অফিসে প্রধান কার্যালয়ে উপ-সার্বক্ষণ পরিসর (প্রশাসন ও অফ) এর অফিসে ড্রনা সি সি টি ডি ও এন বি অর সরবরাহ, স্থাপন, টেস্টিং ও কমিশনিং এবং অনুরূপ বৈদ্যুতিক কাজ	Lot	1	e GP OTM	HOPE	CWASA Own Fund	2.11	Dates Days		05-09-22 0	19-09-22 14	26-09-22 7	03-10-22 7	10-10-22 7	17-10-22 7	05/09/2022 to 17/10/2022 42	15	
Total							34.25											

22-08-2022
Assistant Engineer
MOD-2
Chittagong WASA

Assistant Engineer
MOD-2
Chittagong WASA

23-05-2022
Executive Engineer
MOD-2
Chittagong WASA

SE (MOD)

CE (MOD)

Annual Procurement Plan of 2022-2023

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-2
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

পাম্প হাউজ ও জলাধার খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Adv tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/2022-23	চট্টগ্রাম ওয়াসার মড-২ বিভাগের আওতাধীন বিভিন্ন পাম্প স্টেশনের পাম্প হাউজ ও টয়লেট মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.00	Dates		26-07-22	09-08-22	16-08-22	23-08-22	30-08-22	06-09-22	26/7/2022 to 06/09/2022	
								Days		0	14	7	7	7	7	42	60
Total							3.00										

SAS
 Sub-Assistant Engineer
 MOD-2
 Chittagong WASA.

Assistant Engineer
 MOD-2
 Chittagong WASA

23/05/2022
 Executive Engineer
 MOD-2
 Chittagong WASA

SE (MOD)
23/05/2022

23/05/2022
 AE / MOD-2

Ministry/Division

L.G.R.D & Co-Operatives

CWASA

MOD-3

Yearly & Regular Maintenance Work and Necessary Repair Works

Agency:

Procuring Entity Name & Code

Project/Programme Name & Code:

Budget: Revenue (Maintenance Head)

পাইপ লাইন মেরামত কাজ

বরাদ্দ (২০২২-২৩)	40 লক্ষ	বরাদ্দ প্রযোজন	0.00 +	46.00 =	46.00
------------------	---------	----------------	--------	---------	-------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/2022-23	২০২২-২০২৩ ইং বাৎসরিক ১০০ ও ১৫০ এম এম ব্যাসের পাইপ লাইন লিকের মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		14/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	25/6/2022	14/5/2022 to 25/6/2022	365
								Days		0	14	7	7	7	7	42	
2/MOD-3/2022-23	২০২২-২০২৩ ইং বাৎসরিক ২০০ ও ৩০০ এম এম ব্যাসের পাইপ লাইন লিকের মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		14/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	25/6/2022	14/5/2022 to 25/6/2022	365
								Days		0	14	7	7	7	7	42	
3/MOD-3/2022-23	২০২২-২০২৩ ইং বাৎসরিক ৪৫০ ও ৬০০ এম এম ব্যাসের পাইপ লাইন লিকের মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		14/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	25/6/2022	14/5/2022 to 25/6/2022	365
								Days		0	14	7	7	7	7	42	
4/MOD-3/2022-23	২০২২-২০২৩ ইং আর্থিক সালে মড-৩ এলাকায় ১০০, ১৫০, ২০০ ও ৩০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, অক্সিজেনযোগ, বর্ধিতশরন এবং ময়লা পানি নিরসন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		15/6/2022	29/6/2022	5/7/2022	12/7/2022	19/7/2022	26/7/2022	15/6/2022 to 26/7/2022	365
								Days		0	14	7	7	7	7	42	
5/MOD-3/2022-23	২০২২-২০২৩ ইং আর্থিক সালে মড-৩ এলাকায় ৪৫০ ও ৬০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, অক্সিজেনযোগ, আর সি সি চেম্বার উচ্চকরণ, পাইপ লাইন বর্ধিতকরণ এবং ময়লা পানি নিরসন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	13.00	Dates		15/7/2021	29/7/2021	5/8/2021	12/8/2021	19/8/2021	26/8/2021	15/7/2021 to 26/8/2021	30
								Days		0	14	7	7	7	7	42	
Total							46.00										30

Rana Chowdhury
Executive Engineer
Chittagong WASA

SE (MOS)

CE (MOS)

Annual Procurement Plan of 2022-2023

50

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:


Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

ইমারত মেরামত খাত

বরাদ্দ (২০২১- ২২) 11 লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	0.00 + 12.00 = 12.00
---------------------------------	-------------------------------	----------------------


Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advetise Prequal (if appl)	Invite/AdvertiseTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/ 2022-23	মড-৩ এর আওতাধীন ৬নং স্টাফ কোয়ার্টার, চান্দগাও অফিসার্স কোয়ার্টার মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	6.50	Dates		20/7/2022	4/8/2022	11/8/2022	18/8/2022	25/8/2022	2/9/2022	20/7/2022 to 2/9/2022	
								Days		0	14	7	7	7	7	42	30
2/MOD-3/ 2022-23	মড-৩ এর আওতাধীন অফিসের বিভিন্ন মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	2.50	Dates		20/8/2022	4/9/2022	11/9/2022	18/9/2022	25/9/2022	2/10/2022	20/8/2022 to 2/10/2022	
								Days		0	14	7	7	7	7	42	30
3/MOD-3/ 2022-23	মড-৩ এর আওতাধীন বিভিন্ন কোয়ার্টার/ পাম্প হাউজ (বাসা হিসাবে বরাদ্দ) মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.00	Dates		20/9/2022	4/10/2022	11/10/2022	18/10/2022	25/10/2022	2/11/2022	20/9/2022 to 2/11/2022	
								Days		0	14	7	7	7	7	42	30
Total							12.00										


Sub-Assistant Engineer
MOD-3
Chittagong WASA.


Assistant Engineer
MOD-3
Chittagong WASA


Executive Engineer
MOD-3
Chittagong WASA


SE (MOD)


CE (MOD)

Annual Procurement Plan of 2022-2023



Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

মেরামত ও রক্ষনাবেক্ষন খাত (পাম্প হাউজ ও
জলাধার)

বরাদ্দ (২০২১- ২২)	১০.০ লক্ষ	বরাদ্দ খরোজ ২০২২-২৩	0.00	+	7.00	=	7.00
-------------------------	-----------	------------------------	------	---	------	---	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/2022-23	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন বিভিন্ন পাম্প হাউজ, টয়লেট, সেপটিক ট্যাংক মেরামত কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		20/7/2022	4/8/2022	11/8/2022	18/8/2022	25/8/2022	2/9/2022	20/7/2022 to 2/9/2022	
								Days		0	14	7	7	7	7	42	30
2/MOD-2/2022-23	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন বিভিন্ন কোয়ার্টারের ডু-গর্ভস্থ জলাধার মেরামত কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	2.00	Dates		20/10/2022	4/11/2022	11/11/2022	18/11/2022	25/11/2022	2/12/2022	20/10/2022 to 2/12/2022	
								Days		0	14	7	7	7	7	42	30
Total							7.00										

Sub-Assistant Engineer
MOD-3
Chittagong WASA.

Assistant Engineer
MOD-3
Chittagong WASA.

Executive Engineer
MOD-3
Chittagong WASA.

SE (Asst)

CS (Asst)

98

Annual Procurement Plan of 2022-23

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

বরাহ (২০২১- ২২)	23.8 লক্ষ	বরাহ প্রয়োজন ২০২২-২৩	0.00 + 26.00 = 26.00
-----------------------	-----------	--------------------------	----------------------

যন্ত্রপাতি মেরামত কাজ

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Adv ertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/ 2022-23	২০২২-২৩ ইং বাৎসরিক বৈদ্যুতিক মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	9.00	Dates		7/5/2022	21/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	07/5/2022 to 18/6/22	
								Days		0	14	7	7	7	7	42	365
2/MOD-3/ 2022-23	২০২২-২৩ ইং বাৎসরিক টারবাইন পাম্প ও সাবমার্শিবল পাম্প যান্ত্রিক মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	10.00	Dates		7/5/2022	21/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	07/5/2022 to 18/6/22	
								Days		0	14	7	7	7	7	42	365
3/MOD-3/ 2022-23	২০২২-২৩ ইং বাৎসরিক সাবমার্শিবল পাম্পের মটর রিওয়াইডিং করন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	7.00	Dates		7/5/2022	21/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	07/5/2022 to 18/6/22	
								Days		0	14	7	7	7	7	42	365
Total							26.00										

Sub-Assistant Engineer
MOD-3
Chittagong WASA.

Assistant Engineer
MOD-3
Chittagong WASA

Executive Engineer
MOD-3
Chittagong WASA

SE (MOD)

CE (MOD)

Annual Procurement Plan of 2022-2023



Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-3
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

টিউবওয়েল মেরামত খাত

বরাদ্দ (২০২১- ২২) 5.25 লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	0.00 +	19.00 =	19.00
-----------------------------------	-------------------------------	--------	---------	-------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-3/2022-23	২০২২-২৩ ইং বার্ষিক টিউবওয়েল রিভেনারেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	7.00	Dates		7/5/2022	21/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	07/5/2022 to 18/6/2022		
								Days		0	14	7	7	7	7	42	365	
2/MOD-3/2022-23	২০২২-২৩ ইং আর্থিক সালে ৪ টি গভীর নলকূপে পানির সহিত বাপি আসায় বাকসিং (৮" x ৪") কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		7/5/2022	21/5/2022	28/5/2022	4/6/2022	11/6/2022	18/6/2022	07/5/2022 to 18/6/2022		
								Days		0	14	7	7	7	7	42		
Total							19.00											365

Sub-Assistant Engineer
 MOD-3
 Chittagong WASA.

Assistant Engineer
 MOD-3
 Chittagong WASA

Executive Engineer
 MOD-3
 Chittagong WASA

SE (MOD)

CE (MOD)

Annual Procurement Plan of 2022-2023

014


Ministry/Division: LGRD & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-3
 Project/Programme Name & Code: Yearly & Regular Land Development Works

Budget: Revenue (Capital Head)

মূলধন খাত (দালান ও ভূমি উন্নয়ন)


বরাদ্দ (২০২১- ২২)	15 লক্ষ	বরাদ্দ প্রয়োজন	0.00 + 16.00 = 16.00 লক্ষ
-------------------------	---------	--------------------	---------------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-3/2022-23	চট্টগ্রাম ওয়াসার মড-২ এর আওতাধীন ২০, ৩৭ নং প্লটের এবং মোহুরা কোয়ার্টারের বাড়িভাড়া ওয়াসার নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	12.00	Dates		20/9/2022	4/10/2022	11/10/2022	18/10/2022	25/10/2022	2/11/2022	20/9/2022 to 2/11/2022		
								Days		0	14	7	7	7	7	42	30	
2/MOD-3/2022-23	চন্দ্রপাণ্ড অফিসার্স কোয়ার্টারের জলাবদ্ধতা নিরসনে ড্রেন উন্মুক্তকরণ এবং ভূগর্ভস্থ জলাধার নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	4.00	Dates		20/11/2022	4/12/2022	11/12/2022	18/12/2022	25/12/2022	2/1/2023	20/11/2022 to 2/1/2023		
								Days		0	14	7	7	7	7	42	30	
Total							16.00											30


 Sub-Assistant Engineer
 MOD-3
 Chittagong WASA


 Assistant Engineer
 MOD-3
 Chittagong WASA


 Executive Engineer
 MOD-3
 Chittagong WASA


 SE (M/O)


 CE/AMPS

Annual Procurement Plan 2022-23

Ministry/Division:

L G R D & Co- Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:

Procurement of Different materials for MOD-3

Budget: Revenue (Capital Head)

বরাদ্দ (২০২১- ২২)	১৪ লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	0.00 + 8.00 = 8.00
-------------------------	---------	----------------------------	--------------------

যন্ত্রপাতি ও ভান্ডার খাত

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
I/MOD-3/ 2022-23	সাবনারিকল পাম্প ও মটর সেট ০.৭৫, ১.০ কিউসেক, ৯০ মিটার হেড ক্ষমতার - ০৩ টি সংগ্রহের কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	8.00	Dates		20/7/2022	4/8/2022	11/8/2022	18/8/2022	25/8/2022	2/9/2022	20/7/2022 to 2/9/2022		
								Days		0	14	7	7	7	7	42		
Total							8.00											


Sub-Assistant Engineer
MOD-3
Chittagong WASA.


Assistant Engineer
MOD-3
Chittagong WASA


Executive Engineer
MOD-3
Chittagong WASA


SS (MOD)


CEM

Annual Procurement Plan of 2022-2023

(92)

Ministry/Division

L.G.R.D & Co-Operatives

Agency

CWASA

Procuring Entity Name & Code

MOD-3

Project/Programme Name & Code:

Yearly & Regular Land Development Works

Budget

Revenue (Capital Head)

পাইপ লাইন স্থাপন ও রাস্তাকাটা

বরাদ্দ (২০২১- ২২)	৭.৩ লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	০.০০ +	১২.০০ =	১২.০০ লক্ষ
-------------------------	----------	-------------------------------	--------	---------	------------


Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequalify (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/ 2022-23	চট্টগ্রাম ওয়ার্ডার মড-৩ এর আওতাধীন মোহরা এ এল বান বাই লেইন এক বিভিন্ন এলাকায় পাইপ লাইন নির্মাণ ও অঙ্কনযোগ্য কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	6.00	Dates		20/9/2022	4/10/2022	11/10/2022	18/10/2022	25/10/2022	2/11/2022	20/9/2022 to 2/11/2022	
								Days		0	14	7	7	7	7	42	30
2/MOD-3/ 2022-23	চট্টগ্রাম ওয়ার্ডার মড-৩ এর আওতাধীন অরাকান রোডে পেইট ভাবু, এয়ার রিলিফ ভাবু, ওয়াশ আউট চেম্বার উন্নয়ন কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	6.00	Dates		21/9/2022	5/10/2022	12/10/2022	19/10/2022	26/10/2022	3/11/2022	21/9/2022 to 3/11/2022	
								Days		0	14	7	7	7	7	42	30
Total							12.00										


Sub-Assistant Engineer
MOD-3
Chittagong WASA


Assistant Engineer
MOD-3


Executive Engineer
MOD-3
Chittagong WASA


S.B. (MOD)


C. L. (MOD)

Annual Procurement Plan of 2022-23

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD--4
 Project/Programme Name & Code:

Budget: Revenue (Maintenance Head)

	যন্ত্রপাতি মেরামত খাত	বরাদ্দ (২০২১- ২২)	12	লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	13.50			=	13.50
--	-----------------------	-------------------------	----	------	----------------------------	-------	--	--	---	-------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertiser Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2022-2023	২০২২-২৩ইং বাৎসরিক বৈদ্যুতিক মেরামত কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022	
								Days		0	14	7	7	7	4	39	365
2/MOD-4/2022-2023	২০২২-২৩ইং বাৎসরিক সাবমার্শিবল পাম্পমটর উত্তোলন ও মেরামতশেষে পুনঃস্থাপন কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022	
								Days		0	14	7	7	7	4	39	365
3/MOD-4/2022-2023	২০২২-২৩ইং বাৎসরিক সাবমার্শিবল পাম্পের মটর রিওয়াইভিং করন কাজ ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.50	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022	
								Days		0	14	7	7	7	4	39	365
Total							13.50										

Annual Procurement Plan of 2022-2023

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-4
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

	#জউখ।	বরাদ্দ(২০ ২১-২২)	5	লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	5.50	+	0.00	=	5.50
--	-------	---------------------	---	------	-------------------------------	------	---	------	---	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-4/ 2022-2023	২০২২-২০২৩ ইং বাৎসরিক রিজেনারেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.50	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022		
								Days		0	14	7	7	7	4	39	365	
	Total						5.50											

Sub-Assistant Engineer
MOD-4
Chattogram WASA.

Executive Engineer
MOD-4
Chattogram WASA

Annual Procurement Plan of 2022-2023

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-4

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget:

Revenue (Maintenance Head)

#জউখ!	বরাদ্দ (২০২১-২২)	42	লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	45.00		0.00	=	45.00
-------	------------------	----	------	-------------------------	-------	--	------	---	-------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2022-23	২০২২-২৩ ইং বাৎসরিক ১০০ ও ১৫০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	14.55	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022	
								Days		0	14	7	7	7	4	39	365
2/MOD-4/2022-23	২০২২-২৩ ইং বাৎসরিক ২০০ ও ৩০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	14.81	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022	
								Days		0	14	7	7	7	4	39	365
3/MOD-4/2022-23	২০২২-২৩ ইং বাৎসরিক ৪৫০ ও ৬০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.57	Dates		25/5/2022	7/6/2022	13/6/2022	19/6/2022	25/6/2022	28/6/2022	25/5/2022 to 28/6/2022	
								Days		0	14	7	7	7	4	39	365
4/MOD-4/2022-23	২০২২-২৩ ইং আর্থিক সালে মড-৪ এলাকায় ১০০, ১৫০, ২০০ ও ৩০০ এম এম ব্যাসের এম এস(স্পেশাল) লাইন পরিবর্তন, আন্তঃসংযোগ, বর্ধিতকরণ কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	8.86	Dates		25/7/2022	7/8/2022	13/8/2022	19/8/2022	25/8/2022	28/8/2022	25/7/2022 to 28/8/2022	
								Days		0	14	7	7	7	4	39	30
5/MOD-4/2022-23	২০২২-২৩ ইং আর্থিক সালে মড-৪ এলাকায় ৪৫০ ও ৬০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, লিকেজ, আন্তঃসংযোগ কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.21	Dates		25/8/2022	7/9/2022	13/9/2022	19/9/2022	25/9/2022	28/9/2022	25/8/2022 to 28/9/2022	
								Days		0	14	7	7	7	4	39	30
Total							47.00										

Sub-Assistant Engineer
MOD-4

Chattogram WASA.

G:\APP\2022-2023\APP -2022-2023 ALL-Final

Executive Engineer
MOD-4

Chattogram WASA

Annual Procurement Plan of 2022-2023

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-4
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

মেসারমত ও রক্ষনাবেক্ষন খাত (পাম্প হাউজ ও জলাধার)	বরাদ্দ (২০২১-২২)	২ লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	5.00					5.00
---	------------------	--------	-------------------------	------	--	--	--	--	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/AdvertiseTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2022-23	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন এ ডি সি হিল, ডি সি হিল রিজার্ভার পরিষ্কারকরণ ও জীবাণুমুক্তকরণ কাজ।	lot	1	RFQ	HOPE	CWASA Own Fund	1.50	Dates		25/11/2022	7/12/2022	13/12/2022	19/12/2022	25/12/2022	28/12/2022	25/11/2022 to 28/12/2022	
								Days		0	14	7	7	7	4	39	18
2/MOD-4/2022-23	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন পাম্প হাউজ মেসারমত, কোয়ার্টারের সেইফটি ট্যাংক মেসারমত ও পরিষ্কারকরণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.50	Dates		25/11/2022	7/12/2022	13/12/2022	19/12/2022	25/12/2022	28/12/2022	25/11/2022 to 28/12/2022	
								Days		0	14	7	7	7	4	39	28
Total							5.00										

Sub-Assistant Engineer
MOD-4
Chattogram WASA.

Executive Engineer
MOD-4
Chattogram WASA

Annual Procurement Plan of 2022-2023

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-4
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

মেরামত ও রক্ষনাবেক্ষন খাত (পাম্প হাউজ ও জলাধার)	বরাদ্দ (২০২১-২২)	২ লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	5.00					5.00
--	------------------	--------	-------------------------	------	--	--	--	--	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/AdvertiseTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contra
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2022-23	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন এ ডি সি হিল, ডি সি হিল রিজার্ভার পরিষ্কারকরণ ও জীবাণুমুক্তকরণ কাজ।	lot	1	RFQ	HOPE	CWASA Own Fund	1.50	Dates		25/11/2022	7/12/2022	13/12/2022	19/12/2022	25/12/2022	28/12/2022	25/11/2022 to 28/12/2022	
								Days		0	14	7	7	7	4	39	18
2/MOD-4/2022-23	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন পাম্প হাউজ মেরামত, কোয়ার্টারের সেইফটি ট্যাংক মেরামত ও পরিষ্কারকরণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.50	Dates		25/11/2022	7/12/2022	13/12/2022	19/12/2022	25/12/2022	28/12/2022	25/11/2022 to 28/12/2022	
								Days		0	14	7	7	7	4	39	28
Total							5.00										

Sub-Assistant Engineer
MOD-4
Chattogram WASA.

Executive Engineer
MOD-4
Chattogram WASA

Annual Procurement Plan of 2022-2023

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD- 4

Budget: Revenue (Capital Head)

মূলধন খাত (দালান ও ভূমি উন্নয়ন)	বরাদ্দ (২০২১-২২)	5	লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	10.00	+	0.00	=	10.00	লক্ষ
----------------------------------	------------------	---	------	-------------------------	-------	---	------	---	-------	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2022-23	চট্টগ্রাম ওয়াসার মড-৪ বিভাগের অফিস নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		25/12/2022	7/1/2023	13/01/2023	19/01/2022	25/01/2023	28/01/2023	25/12/2022 to 28/01/2023	
								Days		0	14	7	7	7	4	39	30
2/MOD-4/2022-23	বিভিন্ন পাম্প স্থাপনায় বাউন্ডারী ওয়াল নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		25/12/2022	7/1/2023	13/01/2023	19/01/2022	25/01/2023	28/01/2023	25/12/2022 to 28/01/2023	
								Days		0	14	7	7	7	4	39	30
Total							10.00										

Sub-Assistant Engineer
 MOD-4
 Chattogram WASA.

Executive Engineer
 MOD-4
 Chattogram WASA

Annual Procurement Plan of 2022-2023

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-4
 Project/Programme Name & Code: Yearly & Regular Land Development Works

Budget: Revenue (Capital Head)

পাইপ লাইন স্থাপন ও রাস্তাকাটা	বরাদ্দ (২০২১- ২২)	17	লক্ষ	বরাদ্দ প্রয়োজন ২০২২-২৩	20.00	+	0.00	=	20.00	লক্ষ
-------------------------------	-------------------------	----	------	-------------------------------	-------	---	------	---	-------	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/ 2022-23	চট্টগ্রাম ওয়াসার মড-৪ বিভাগের বিভিন্ন এলাকায় পাইপ লাইন স্থাপন কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	20.00	Dates		25/07/2022	7/8/2022	13/08/2022	19/08/2022	25/08/2022	28/08/2022	25/7/2022 to 28/8/2022	
								Days		0	14	7	7	7	4	39	30
Total							20.00										

Sub-Assistant Engineer
MOD-4
Chattogram WASA.

Executive Engineer
MOD-4
Chattogram WASA

২০২২-২০২৩ আর্থিক সালের উন্নয়ন কার্যক্রমের ক্রয় পরিকল্পনা

ক্রমিক নং	ক্রয় কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্ধের উৎস	প্রাক্কলিত ব্যয় (টাকা)	প্রাক যোগ্যতা আহবান	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তাং
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
১	চট্ট-মেট্রো-খ-১১-০৭০০ (কার) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	১২০,০০০.০০	প্রযোজ্য নয়	সেপ্টেম্বর- ২০২২	সেপ্টেম্বর- ২০২২	ডিসেম্বর -- ২০২২
২	চট্ট-মেট্রো-উ-১১-০৪৯৯ (জলবাহী) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	৭০০,০০০.০০	প্রযোজ্য নয়	অক্টোবর- ২০২২	অক্টোবর- ২০২২	জানুয়ারী - ২০২৩
৩	চট্ট-মেট্রো-ঠ-১১-০০০৩ (ডাবল ক্যাব পিক আপ) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	১২০,০০০.০০	প্রযোজ্য নয়	জানুয়ারী - ২০২২	জানুয়ারী - ২০২২	ফেব্রুয়ারী - ২০২২
৪	চট্ট-মেট্রো-ঠ-১১-০০০৪ (ডাবল ক্যাব পিক আপ) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	১০০,০০০.০০	প্রযোজ্য নয়	জানুয়ারী - ২০২৩	ফেব্রুয়ারী- ২০২৩	মে -২০২৩
৫	চট্ট-মেট্রো-ঠ-১১-০৪২৬ (ডাবল ক্যাব পিক আপ) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	১৮০,০০০.০০	প্রযোজ্য নয়	ফেব্রুয়ারী- ২০২৩	মার্চ -২০২৩	জুন -২০২৩
	চট্ট-মেট্রো-ঠ-১১-০১৭১(ডাবল ক্যাব পিক আপ) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	৫০,০০০.০০	প্রযোজ্য নয়	অক্টোবর- ২০২২	অক্টোবর- ২০২২	জানুয়ারী - ২০২৩
৬	চট্ট-মেট্রো-ঙ-১১-০০০২ (টেন্সু) গাড়ী মেরামতি কাজ	Lot	১	OTM/LTM, NCT	HOPE	চট্টগ্রাম ওয়াসা	৩০,০০০.০০	প্রযোজ্য নয়	জানুয়ারী - ২০২৩	ফেব্রুয়ারী- ২০২৩	মে -২০২৩
	মোট						১,৩০০,০০০.০০				

hasim
11/8/2021

SM

Annual Procurement Plan For Goods at
Mohara Water Treatment Plant

Fiscal Year 2022~23

Ministry/Division	LGRD & Co-operative, Local Government
Agency	Chittagong Water Supply & Sewerage Authority
Procuring Entity Name	Mohara Division
Procuring Entity Code	Not applicable

Sl No.	Package	Description of Procurement Item (as per DPP/FAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Procurement of Alum Al ₂ (SO ₄) ₃ . 16H ₂ O, 1st Half year (July'22-December'22)	M.Ton	440	OTM	HOPE	Revenue Chemicals	13,200,000.00	Planned Dates Planned Days Actual Dates	9-Jun-22 0 21	30-Jun-22 21	1-Aug-22 32	8-Aug-22 7	11-Aug-22 3	8-Sep-22 28	91	3-Nov-22 56
2	G2	Procurement of Alum Al ₂ (SO ₄) ₃ . 16H ₂ O, 2nd Half year (Jan'23-June'23)	M.Ton	440	OTM	HOPE	Revenue Chemicals	13,200,000.00	Planned Dates Planned Days Actual Dates	11-Dec-22 0 21	1-Jan-23 21	2-Feb-23 32	9-Feb-23 7	12-Feb-23 3	12-Mar-23 28	91	7-May-23 56
3	G3	Procurement of Hydrated Lime Ca(OH) ₂ .	M.Ton	40	OTM	HOPE	Revenue Chemicals	720,000.00	Planned Dates Planned Days Actual Dates	11-Mar-23 0 21	1-Apr-23 21	3-May-23 32	10-May-23 7	13-May-23 3	27-May-23 14	77	22-Mar-24 300
4	G4	Procurement of Liquid Chlorine Cl ₂ .	M.Ton	80	OTM	HOPE	Revenue Chemicals	2,400,000.00	Planned Dates Planned Days Actual Dates	25-May-22 0 21	15-Jun-22 21	17-Jul-22 32	24-Jul-22 7	27-Jul-22 3	10-Aug-22 14	77	30-Jun-23 324
5	G5	Procurement of Polycraylamide (Coagulant Aid) and Bleaching Powder.	Kg	300	OTM	HOPE	Revenue Chemicals	300,000.00	Planned Dates Planned Days Actual Dates	16-Aug-22 0 21	6-Sep-22 21	8-Oct-22 32	15-Oct-22 7	18-Oct-22 3	1-Nov-22 14	77	31-Dec-22 60
6	G6	Procurement of Reagents including laboratory equipments for Water Quality testing.	LS	1	OTM	HOPE	Revenue Chemicals	1,000,000.00	Planned Dates Planned Days Actual Dates	16-Sep-22 0 21	7-Oct-22 21	8-Nov-22 32	15-Nov-22 7	18-Nov-22 3	2-Dec-22 14	77	13-Jan-23 42
7	G7	Procurement of Raw Water Pump for Mohara WTP.	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	20,000,000.00	Planned Dates Planned Days Actual Dates	18-Oct-22 0 21	8-Nov-22 21	6-Dec-22 28	13-Dec-22 7	16-Dec-22 3	30-Dec-22 14	73	24-Feb-23 56
8	G8	Procurement of Inverter for Raw Water Pump No.5 at Mohara WTP.	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	2,000,000.00	Planned Dates Planned Days Actual Dates	18-Nov-22 0 21	9-Dec-22 21	6-Jan-23 28	13-Jan-23 7	06-Jan-23 3	30-Jan-23 14	73	27-Mar-23 56
9	G9	Procurement of Container lifting telescopic Boom Mobile Basket Crane for Arealight maintenance work	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	1,200,000.00	Planned Dates Planned Days Actual Dates	18-Aug-22 0 21	8-Sep-22 21	22-Sep-22 14	25-Sep-22 3	27-Sep-22 2	29-Sep-22 2	42	22-Dec-22 84

Handwritten signature and date: 28/12/22

Handwritten signature and date: 28/12/22

Handwritten initials: T.A.

Handwritten signature and date: 28/10/22

Handwritten signature and date: 28/10/22

Handwritten signature: CBI/...

Sl. No.	Package	Description of Procurement Item (as per DPP/LAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost (₹) for Process	Time Code for Process	Invite Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time of Completion of Contract
10	G10	Procurement of Conference Tables, Chairs, Guest Chair etc for Plant Conference Room.	Lot	1	OTM	HOPE	Revenue Capital Furniture	700,000.00	Planned Dates Planned Days Actual Dates	18-Nov-22 0	9-Dec-22 21	23-Dec-22 14	26-Dec-22 3	28-Dec-22 2	30-Dec-22 2	42	24-Feb-23 56
11	G11	Procurement of Chlorine Flexible connector pipes, yoke valves and chlorine valves.	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	500,000.00	Planned Dates Planned Days Actual Dates	18-Nov-22 0	9-Dec-22 21	23-Dec-22 14	26-Dec-22 3	28-Dec-22 2	30-Dec-22 2	42	24-Mar-23 84
12	G12	Procurement of VCB for 33-33kV transformer	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	2,000,000.00	Planned Dates Planned Days Actual Dates	18-Aug-22 0	8-Sep-22 21	22-Sep-22 14	25-Sep-22 3	27-Sep-22 2	29-Sep-22 2	42	22-Dec-22 84
13	G13	Procurement of spares for Electric panel panel at Mohara WTP	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	1,000,000.00	Planned Dates Planned Days Actual Dates	18-Nov-22 0	9-Dec-22 21	23-Dec-22 14	26-Dec-22 3	28-Dec-22 2	30-Dec-22 2	42	24-Mar-23 84
14	G14	Procurement of Alum circulation pump	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	600,000.00	Planned Dates Planned Days Actual Dates	18-Aug-22 0	8-Sep-22 21	22-Sep-22 14	25-Sep-22 3	27-Sep-22 2	29-Sep-22 2	42	22-Dec-22 84
15	G15	Procurement of Raw water and Highlift pumps spears at Mohara WTP	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	1,200,000.00	Planned Dates Planned Days Actual Dates	18-Nov-22 0	9-Dec-22 21	23-Dec-22 14	26-Dec-22 3	28-Dec-22 2	30-Dec-22 2	42	24-Mar-23 84
16	G16	Procurement of spares for Alum dosing pump	Set	1	OTM	HOPE	Revenue Capital Equipments & Store	500,000.00	Planned Dates Planned Days Actual Dates	18-Nov-22 0	9-Dec-22 21	23-Dec-22 14	26-Dec-22 3	28-Dec-22 2	30-Dec-22 2	42	24-Mar-23 84
17	G17	Procurement of Impeller & other spares for Raw Water Pump at Mohara WTP	Set	4	OTM	HOPE	Revenue Capital Equipments & Store	2,000,000.00	Planned Dates Planned Days Actual Dates	18-Aug-22 0	8-Sep-22 21	22-Sep-22 14	25-Sep-22 3	27-Sep-22 2	29-Sep-22 2	42	22-Dec-22 84
18	G18	Procurement of Solar LED lamp.	Set	10	OTM	HOPE	Revenue Capital Equipments & Store	500,000.00	Planned Dates Planned Days Actual Dates	18-Oct-22 0	8-Nov-22 21	22-Nov-22 14	25-Nov-22 3	27-Nov-22 2	29-Nov-22 2	42	21-Feb-23 84
19	G19	Supply & Installation of Lightning Arrester for Mohara WTP	Lot	1	OTM	HOPE	Revenue Capital Equipments & Store	1,100,000.00	Planned Dates Planned Days Actual Dates	18-Oct-22 0	8-Nov-22 21	22-Nov-22 14	25-Nov-22 3	27-Nov-22 2	29-Nov-22 2	42	21-Feb-23 84
20	G20	Procurement of spears for electromechanical Equipments such as flow meter, turbidity meter, level sensor, actuator	Set	10	OTM	HOPE	Revenue Capital Equipments & Store	500,000.00	Planned Dates Planned Days Actual Dates	18-Oct-22 0	8-Nov-22 21	22-Nov-22 14	25-Nov-22 3	27-Nov-22 2	29-Nov-22 2	42	21-Feb-23 84







Sl No	Package	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21	G21	Procurement of Alum metering Pump for Mohara WTP	Set	2	OTM	HOPE	Revenue Capital Equipments & Store	2,500,000.00	Planned Dates Planned Days Actual Dates	18-Oct-22 0	8-Nov-22 21	22-Nov-22 14	25-Nov-22 3	27-Nov-22 2	29-Nov-22 2	42	21-Feb-23 84
22	G22	Procurement of Panel board for Raw Water Pump no-1 & 3	Set	2	OTM	HOPE	Revenue Capital Equipments & Store	2,600,000.00	Planned Dates Planned Days Actual Dates	18-Oct-22 0	8-Nov-22 21	22-Nov-22 14	25-Nov-22 3	27-Nov-22 2	29-Nov-22 2	42	21-Feb-23 84

Operational Cost :

1) Chemicals = 308.20 Lakh OTM

Capital Head (Exclusive Annual Development)

2) Equipment & Store = 382.00 Lakh OTM

3) Furniture = 7.00 Lakh OTM

Handwritten: 19/10/22

Handwritten signature: 18/10/22

Handwritten signature: 18/10/22

Handwritten signature: SECTOP

Handwritten signature: CE/DWR/BJ

Annual Procurement Plan For Works at
Mohara Water Treatment Plant

Ministry/Division	LGRD & Co-operative, Local Government
Agency	Chittagong Water Supply & Sewerage Authority
Procuring Entity Name	Mohara Division
Procuring Entity Code	Not applicable

Fiscal Year 2022-23

APP ID 185080

SI No.	Package	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	Removal of silt, sand, sediment from basin, tank, intake channel etc. on yearly (2022-23) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Pump House	2,000,000.00	Planned Dates Planned Days Actual Dates	25-May-22 0	8-Jun-22 14	15-Jun-22 7	20-Jun-22 5	27-Jun-22 7	11-Jul-22 14	47	26-Jun-23 350
2	W2	Repair of Electrical facilities on yearly(2022-23) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Equipments	1,400,000.00	Planned Dates Planned Days Actual Dates	25-May-22 0	8-Jun-22 14	15-Jun-22 7	20-Jun-22 5	27-Jun-22 7	11-Jul-22 14	47	26-Jun-23 350
3	W3	Repair of Low lift & Highlift and Submersible pumps on yearly (2022-23) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Equipments	1,200,000.00	Planned Dates Planned Days Actual Dates	25-May-22 0	8-Jun-22 14	15-Jun-22 7	20-Jun-22 5	27-Jun-22 7	11-Jul-22 14	47	26-Jun-23 350
4	W4	Repair of Rapid Sand Filter Media, Gate valves/Butterfly valve and Pipelines on yearly (2022-23) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Pipelines	800,000.00	Planned Dates Planned Days Actual Dates	25-May-22 0	8-Jun-22 14	15-Jun-22 7	20-Jun-22 5	27-Jun-22 7	11-Jul-22 14	47	26-Jun-23 350
5	W5	Repair of Chemical pumps & chlorinators on yearly (2022-23) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Equipments	300,000.00	Planned Dates Planned Days Actual Dates	25-May-22 0	8-Jun-22 14	15-Jun-22 7	20-Jun-22 5	27-Jun-22 7	11-Jul-22 14	47	26-Jun-23 350

Handwritten signature and date: 28/5/22

Handwritten signature and date: 28/5/22

Handwritten signature: সি.এ

Handwritten signature and date: 28/05/22

Handwritten signature and text: (Signature) SECTOP

Sl No.	Package	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
6	W6	Repair & replacing of the Area lighting system at Mohara WTP.	-	-	OTM	HOPE	Revenue Maintenance Equipments	1,000,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	29-Oct-22 14	5-Nov-22 7	12-Nov-22 7	26-Nov-22 14	56	25-Jan-23 60
7	W7	Renewing painting of Pump house and admin building.	-	-	LTM	HOPE	Revenue Maintenance Buildings	1,500,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	22-Oct-22 7	29-Oct-22 7	5-Nov-22 7	12-Nov-22 7	42	27-Dec-22 45
8	W8	Cutting jungles and shrub from proposed phase2 are at Mohara WTP.	-	-	LTM	HOPE	Revenue Maintenance Pump House	300,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	22-Oct-22 7	29-Oct-22 7	5-Nov-22 7	12-Nov-22 7	42	26-Nov-22 14
9	W9	Laying bituminus felt over roof slabs of Pumping stations.	-	-	OTM	HOPE	Revenue Maintenance Buildings	700,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	29-Oct-22 14	5-Nov-22 7	12-Nov-22 7	19-Nov-22 7	49	19-Dec-22 30
10	W10	Renovation of office building including providing floor tiles at Mohara WTP	-	-	OTM	HOPE	Revenue Maintenance Buildings	700,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	29-Oct-22 14	5-Nov-22 7	12-Nov-22 7	19-Nov-22 7	49	10-Dec-22 21
11	W11	Repairing & replacing of GI clamp, tie bar etc of Clarifier unit at Mohara WTP	-	-	OTM	HOPE	Revenue Maintenance Equipments	300,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	29-Oct-22 14	5-Nov-22 7	12-Nov-22 7	19-Nov-22 7	49	3-Jan-23 45
12	W12	Installation & commissioning of new chlorination system at Mohara WTP.	-	-	OTM	HOPE	Revenue Maintenance Equipments	2,000,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	22-Oct-22 21	5-Nov-22 14	12-Nov-22 7	19-Nov-22 7	26-Nov-22 7	56	24-Feb-23 90
13	W13	Raising the wall upto 1m above exiting boundary wall at Mohara WTP.	-	-	OTM	HOPE	Revenue Maintenance Building & Land	2,000,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	22-Oct-22 7	29-Oct-22 7	5-Nov-22 7	12-Nov-22 7	42	12-Dec-22 30
14	W14	Replacing the chlorine dosing line from the chlorinator to Rapid Mixer at Mohara WTP.	-	-	LTM	HOPE	Revenue Maintenance Pipelines	500,000.00	Planned Dates Planned Days Actual Dates	1-Oct-22 0	15-Oct-22 14	22-Oct-22 7	29-Oct-22 7	5-Nov-22 7	12-Nov-22 7	42	12-Dec-22 30

Handwritten signature and date: 28/12/22

Handwritten signature and date: 28/12/22

Handwritten initials: R/S

Handwritten signature and date: 28/12/22

Handwritten signature and date: 28/12/22

Handwritten signature and date: 28/12/22

Sl No	Package	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost (Tk.) for Process	Time Code for Process	Invite Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
15	W15	Repair of Chloro scale at Chlorine cylinder room of Mohara WTP.	-	-	OTM	HOPE	Revenue Maintenance Equipments	300,000.00	Planned Dates Actual Dates	1-Oct-22 0	22-Oct-22 21	5-Nov-22 14	12-Nov-22 7	19-Nov-22 7	3-Dec-22 14	63	14-Jan-23 42

Repair & Manintenance Work

- 1) Equipments repair = 29.00 Lakh LTM
- Equipments repair = 36.00 Lakh OTM
- Pump house & Resevior = 23.00 Lakh LTM
- Pipe lines repair = 13.00 Lakh LTM
- 2) Building Maintenance = 14.00 Lakh OTM
- Building Maintenance = 15.00 Lakh LTM

Capital Head (Exclusive Annual Development)

- 1) Building & Land Development = 20.00 Lakh OTM

Handwritten signature and date: 28/10/22

Handwritten signature and date: 28/10/22

Handwritten initials

Handwritten signature and date: 28/10/22

Handwritten signature and date: 24/10/22
SE (T&P)

Handwritten text: (E/D...)

ANNUAL PROCUREMENT PLAN (Revised):2022-23


Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.

Agency: Chattogram Water Supply and Sewerage Authority, Chattogram.

Procurement Entity Name and Code: Sheikh RusselPaniSodhonagar.

Budget : CWASA Revenue

Pa ck ag e No	Description of Procurement item	Unit	Qty.	Procur ement Metho d & type	Contra ct Appro ving Autho - rity	Source of Funds	Estimate d cost in Lakh.Tk.	Time code for process	Not used in goods	Invito/ advertise tender	Tender Opening	Tender Evaluatio n	Approval of award	Notificati on of award (NOA)	Signing of contract	Total time in contr act signa ture	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply of LiquidChlorine on Yearly(2022-2023) basisat Sheikh RusselPaniSodhonagar, Chattogram WASA.	Metric Ton	120	OTM	Mana ging Direct or	CWASA Revenue Budget (কেমিক্যাল সংগ্রহঘাত)	30 Lakh	Planned dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									
2	Supply of Alum on Half Yearly(July,22-Dec, 22) basis at Sheikh RusselPaniShodhonagar, Chattogram WASA.	Metric Ton	560	OTM	Mana ging Direct or	CWASA Revenue Budget (কেমিক্যাল সংগ্রহঘাত)	150 Lakh	Planned dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.12.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
3	Supply of Alum on Half Yarly(Jan,23-June, 23) basis at Sheikh RusselPaniShodhonagar, Chattogram WASA.	Metric Ton	550	OTM	Mana ging Direct or	CWASA Revenue Budget (কেমিক্যাল সংগ্রহঘাত)	140 Lakh	Planned dates		13.10.22	03.11.22	17.11.22	24.11.22	04.12.22	01.01.23	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									







 সিনিয়র নির্বাহী কর্মকর্তা
 জাতীয় পানি সরবরাহ কর্তৃপক্ষ
 চট্টগ্রাম

Package No	Description of Procurement item	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh Tk	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Supply of Hydrated Lime Ca(OH) ₂ at Sheikh RusselPaniSodhonagar., Chattogram WASA.	Metric Ton	30	OTM	Managing Director	CWASA Revenue Budget (কেমিক্যাল সংগ্রহব্যয়)	05 Lakh	Planned dates		13.10.22	03.11.22	17.11.22	24.11.22	04.12.22	01.01.23	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
5	Supply of Polyacrylamide for water treatment and sludge treatment process on Half Yarly(July,22-Dec, 22) basis at Sheikh RusselPaniSodhonagar., Chattogram WASA.	Metric Ton	2	OTM	Managing Director	CWASA Revenue Budget (কেমিক্যাল সংগ্রহব্যয়)	08 Lakh	Planned dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.12.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
6	Supply of Polyacrylamide for water treatment and sludge treatment process on Half Yarly(Jan,23-June, 23) basis at Sheikh RusselPaniSodhonagar., Chattogram WASA.	Metric Ton	2	OTM	Managing Director	CWASA Revenue Budget (কেমিক্যাল সংগ্রহব্যয়)	08 Lakh	Planned dates		13.10.22	03.11.22	17.11.22	24.11.22	04.12.22	01.01.23	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									

Handwritten signature and initials

মোহাম্মদ নূরুল আমিন
 ডায়াক্টরিয়াল প্রকৌশলী
 টি এফ সি সার্কেল

Package No	Description of Procurement item	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh Tk	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Removal of silt, sand and sediment from Intake channel, Flocculator, Clarifier, Backwash tank, Drainage tank, Thickner and cake of Dewatering unit etc. at Sheikh Russel Pani Shodhonagar, Chattogram WASA on yearly(2022-23) basis.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (পালস্বর ও জলাধারণখাত)	14 Lakh	Planned dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									
8	Repair and Maintenance Works of Electrical Equipments of Sheikh RusselPaniShodhonagar, Chattogram WASA on Yearly (F.Y. 2022-23) basis	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (যেপাতি মেয়ামতখাত)	10 Lakh	Planned dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									
9	Repair, Maintenance Works of Intake, Transmission, Back wash, De-sludge, Thickened Sludge and feed pumps, Air compressors etc. and OtherMechanical equipments of Sheikh RusselPaniShodhonagar, Chattogram WASA on Yearly (2022-23) basis	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (যেপাতি মেয়ামতখাত)	06 Lakh	Planned Dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	365
								Actual Dates									





 সৌজন্য মুন্সল জাভিদ
 জেলা পরিচালক প্রকৌশলী
 জেলা পানি সঞ্চালক

Package No	Description of Procurement item	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh Tk.	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Repair, Maintenance Works of Chemical Pump, Chlorinator and Sludge collector, Scraper arms of thickener, Sludge mixer of drainage tank and related works of Sheikh RusselPaniShodhanagar, Chattogram WASA on Yearly (2022-23) basis.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (অপারিটেশন মেসারসতকাত)	07 Lakh	Planned Dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	365
								Actual Dates									
11	Repair, Maintenance and Other Related Works of Pipelines at Sheikh RusselPaniShodhanagar, Chattogram WASA on Yearly (F.Y.2022-23) basis.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (পাইপলাইন মেসারসতকাত)	05 Lakh	Planned Dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	30.06.23
								Planned Days		0	14	14	7	7	28	70	365
								Actual Dates									
12	Supply and Installation of Electrical & Mechanical equipment at Sheikh RusselPaniShodhanagar, Chattogram WASA	L/S	L/S	OTM	Managing Director	CWASA Revenue Budget (অপারিটেশন মেসারসতকাত)	15 Lakh	Planned Dates		13.10.22	03.11.22	17.11.22	24.11.22	04.12.22	01.01.23	-	31.03.23
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									

Handwritten signature and initials.

Handwritten signature and text:
 মাহমুদ মুজিব জামিন
 সিনিয়র প্রকৌশলী
 টি এন্ড সি সার্কেল
 চট্টগ্রাম

Package No	Description of Procurement item	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh Tk.	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	Supply and Installation of CCTV Surveillance System at Sheikh RusselPaniShodhonagar, Chattogram WASA	L/S	L/S	OTM	Managing Director	CWASA Revenue Budget (যেপাতি ও জভার)	08 Lakh	Planned Dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	31.07.22
								Planned Days	0	14	14	7	7	28	70	30	
								Actual Dates									
14	Supply of Self Contained Breathing Apparatus Set for Chlorine unit of Sheikh RusselPaniShodhonagar, Chattogram WASA	L/S	L/S	OTM/LTM/RFQ	Managing Director	CWASA Revenue Budget (যেপাতি ও জভার)	03 Lakh	Planned Dates		10.04.22	28.04.22	19.05.22	26.05.22	02.06.22	01.07.22	-	15.08.22
								Planned Days	0	14	14	7	7	28	70	45	
								Actual Dates									
15	Construction of Boundary wall at West periphery (Beside KondokiaKhal) of Sheikh RusselpaniShodhonagar, Chattogram WASA .	L/S	L/S	OTM	Managing Director	CWASA Revenue Budget (মালান ও স্থিউন্নয়ন)	180 Lakh	Planned Dates		11.08.22	01.09.22	15.09.22	22.09.22	03.10.22	01.11.22	-	31.05.23
								Planned Days	0	14	14	7	7	28	70	210	
								Actual Dates									
16	Construction of Boundary wall including main Gate renovation work at North periphery (Plant front side) of Sheikh RusselpaniShodhonagar, Chattogram WASA .	L/S	L/S	OTM	Managing Director	CWASA Revenue Budget (মালান ও স্থিউন্নয়ন)	50 Lakh	Planned Dates		11.08.22	01.09.22	15.09.22	22.09.22	03.10.22	01.11.22	-	30.04.23
								Planned Days	0	14	14	7	7	28	70	180	
								Actual Dates									


Handwritten signature and initials

Handwritten signature and text:
 মোহাম্মদ নুরুল আমিন
 প্রকৌশলিক প্রকৌশলী
 সি সার্কেল


Pa No	Description of Procurement item	Unit	Qty.	Procurement Method & type	Contract Approv- ing Autho- rity	Source of Funds	Estimate d cost in Lakh. Tk.	Time code for process	Not used in goods	Inviter/ advertise tender	Tender Opening	Tender Evaluatio n	Approval of award	Notificati on of award (NOA)	Signing of contract	Total time in contr act signa ture	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17	Landscaping work at east side river bank area of Sheikh RusselPaniShodhonagar. Chattoqram W.A.S.A .	L/S	L/S	OTM	Mana ging Direct or	CWASA Revenue Budget (দালাল ও হুমিউরফন)	16 Lakh	Planned Dates		11.08.22	01.09.22	15.09.22	22.09.22	03.10.22	01.11.22	-	31.03.23
								Planned Days	0	14	14	7	7	28	70	150	
								Actual Dates									
18	Construction of Open Shed for storing filter sand and other materials at Sheikh RusselpaniShodhonagar. Chattoqram W.A.S.A .	L/S	L/S	OTM/ LTM	Mana ging Direct or	CWASA Revenue Budget (দালাল ও হুমিউরফন)	10 Lakh	Planned Dates		13.10.22	03.11.22	17.11.22	24.11.22	04.12.22	01.01.23	-	28.02.23
								Planned Days	0	14	14	7	7	28	70	60	
								Actual Dates									


20/06/2022
(Md. Hamedul Islam)
Sub-Assistant Engineer
Sheikh RusselPaniSodhonagar
Chattoqram W.A.S.A


21.03.2022
(Mohammad Saiful Islam)
Assistant Engineer
Sheikh RusselPaniSodhonaga
Chattoqram W.A.S.A


21.03.2022
(Soumit Paul)
Executive Engineer
Sheikh RusselPaniSodhonagar
Chattoqram W.A.S.A


SE (T&E)


08/08/2022
CE (D&E)
উপায় শাফা পরিঃ (এককীয়)
চট্টগ্রাম ওয়াশা. এটওয়াশ।

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2022-23

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Kamaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar

Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Procurement of 400 Metric Ton Alum [Al ₂ (SO ₄) ₃ .16H ₂ O] on 1st Half Yearly basis (July'22-Dec'22) at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	100.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	24-May-22	18-Jun-22	22-Jul-22	29-Jul-22	01-Aug-22	15-Aug-22	14-Oct-22	
2	G2	Procurement of 500 Metric Ton Alum [Al ₂ (SO ₄) ₃ .16H ₂ O] on 2nd Half Yearly basis (Jan'23-Jun'23) at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	125.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	10-Sep-22	05-Oct-22	08-Nov-22	15-Nov-22	18-Nov-22	02-Dec-22	31-Jan-23	
3	G3	Procurement of 30 Metric Ton Hydrated Lime on yearly (2022-23) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	24-May-22	18-Jun-22	22-Jul-22	29-Jul-22	01-Aug-22	15-Aug-22	14-Oct-22	
4	G4	Procurement of 60 Metric Ton Liquid Chlorine on 1st half yearly (Jul'22-Dec'22) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	13.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	23-May-22	17-Jun-22	21-Jul-22	28-Jul-22	31-Jul-22	14-Aug-22	13-Oct-22	
5	G5	Procurement of 60 Metric Ton Liquid Chlorine on 2nd half yearly (Jan'23-Jun'23) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	13.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	09-Sep-22	04-Oct-22	07-Nov-22	14-Nov-22	17-Nov-22	01-Dec-22	30-Jan-23	
6	G6	Procurement of 500 Kg Polyacrylamide (Polymer) on yearly (2022-23) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	3.50	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	23-May-22	17-Jun-22	21-Jul-22	28-Jul-22	31-Jul-22	14-Aug-22	13-Oct-22	
7	G7	Procurement of Gear Pinion set, SS Wire Rope for Submerged Car Scraper at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	7.50	Planned days	0	17	7	7	3	14	60	108.00

Officer

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2022-23


									Actual Date								
									Planned Date	16-Aug-22	02-Sep-22	09-Sep-22	16-Sep-22	19-Sep-22	03-Oct-22	02-Dec-22	
8	G8	Procurement of Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service for Annual Maintenance of CAT C-32 Model 1 MVA capacity Diesel Generator (Industrial Type) at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Aug-22	02-Sep-22	09-Sep-22	16-Sep-22	19-Sep-22	03-Oct-22	02-Dec-22	
9	G9	Procurement of Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service for Annual Maintenance of CAT-3612 Model 3.5 MVA capacity Diesel Generator (Industrial Type) at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Aug-22	02-Sep-22	09-Sep-22	16-Sep-22	19-Sep-22	03-Oct-22	01-Nov-22	
10	G10	Supply of SMF battery for DC Panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	3.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	11-Nov-22	06-Dec-22	09-Jan-23	16-Jan-23	19-Jan-23	02-Feb-23	03-Apr-23	
11	G11	Supply and installation of 3.3KV Static Capacitor set for PFI unit of Transmission Pump at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	8.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	10-Oct-22	04-Nov-22	08-Dec-22	15-Dec-22	18-Dec-22	01-Jan-23	02-Mar-23	
12	G12	Supply of spare parts for PLC panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-22	11-Oct-22	14-Nov-22	21-Nov-22	24-Nov-22	08-Dec-22	06-Feb-23	
13	G13	Supply of SMF battery for online UPS at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	10.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	11-Dec-22	05-Jan-23	08-Feb-23	15-Feb-23	18-Feb-23	04-Mar-23	03-May-23	
14	G14	Supply of spare parts for Flow meter and level meter at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	8.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-22	11-Oct-22	14-Nov-22	21-Nov-22	24-Nov-22	08-Dec-22	06-Feb-23	

affair


ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2022-23

1)	Repair & Maintenance Work Supply of Chemical	259.50	Lakh	OTM
2)	Capital Head (Exclusive Annual Development) Store & Equipments	75.50	Lakh	OTM


Sub-Assistant Engineer, SHPS


Assistant Engineer, SHPS
নোঃ ওমর ফারুক
সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনাগার
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।


Executive Engineer, SHPS
Md. Nazrul Islam
Executive Engineer
Sheikh Hasina Pani Shodhonagar
Chattogram WASA.


Superintending Engineer (T&P)
মোহাম্মদ নূরুল আমিন
উপসহকারী প্রকৌশলী
টি এন্ড পি সার্কেল
চট্টগ্রাম ওয়াসা চট্টগ্রাম।


Chief Engineer
মুহাম্মদ হুসেইন
প্রধান প্রকৌশলী
চট্টগ্রাম ওয়াসা চট্টগ্রাম

Managing Director

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2022-23

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Karnaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar

Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	Yearly (2022-23) basis removal of Silt, Clay, Sludge and Mud from Pre-Sedimentation Basin (PSB) and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	16.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-22	09-Jun-22	16-Jun-22	23-Jun-22	26-Jun-22	10-Jul-22	10-Jul-23	
2	W2	Yearly (2022-23) basis Removal of silt sand & sediment from intake channel Flocculator, Clarifier, Chemical mixing tanks etc. cleaning bushes & weeds and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	16.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-22	09-Jun-22	16-Jun-22	23-Jun-22	26-Jun-22	10-Jul-22	10-Jul-23	
3	W3	Estimate for Yearly (2022-23) basis Re-filling of Fire Extinguisher, Chemical Pump, Submerged Car Scraper and Chlorine feed system repair, maintenance and other related works of Sheikh Hasina Pani Shodhanagar, Chattogram WASA Pomra Rangunia Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	6.00	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-22	09-Jun-22	16-Jun-22	23-Jun-22	26-Jun-22	10-Jul-22	10-Jul-23	
4	W4	Yearly (2022-23) basis Repair of Pipelines at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	7.10	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-22	09-Jun-22	16-Jun-22	23-Jun-22	26-Jun-22	10-Jul-22	10-Jul-23	
5	W5	Yearly (2022-23) basis Estimation of Repair and Maintenance Works of Electrical Equipments of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	7.20	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-22	09-Jun-22	16-Jun-22	23-Jun-22	26-Jun-22	10-Jul-22	10-Jul-23	
6	W6	Yearly (2022-23) basis Intake pump, Transmission pump and surface wash pump repair, maintenance and related works of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								

officer

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2022-23

								Planned Date	23-May-22	09-Jun-22	16-Jun-22	23-Jun-22	26-Jun-22	10-Jul-22	10-Jul-23		
7	W7	Leakage Repair of water retaining structure (Clarifier) and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	8.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	10-Dec-22	27-Dec-22	03-Jan-23	10-Jan-23	13-Jan-23	27-Jan-23	28-Mar-23		
8	W8	Removal of Silt, Clay Sludge and Mud from periphery drain and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	10.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	10-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	13-Nov-22	27-Nov-22	26-Jan-23		
9	W9	Major overhauling, modification and other related repair works of intake pump at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	DPM	AO	CWASA Revenue Fund	50.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	11-Nov-22	28-Nov-22	05-Dec-22	12-Dec-22	15-Dec-22	29-Dec-22	27-Feb-23		
10	W10	Rectification and Installation of shaft, plate, pulley and other related works for Submerged Car Scraper of Clarifiers at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	DPM	AO	CWASA Revenue Fund	6.50	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	16-Aug-22	02-Sep-22	09-Sep-22	16-Sep-22	19-Sep-22	03-Oct-22	02-Dec-22		
11	W11	Maintenance, Repairing and rewinding work of 4 Nos. Wash waste pump installed at filter drain tank of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	10-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	13-Nov-22	27-Nov-22	26-Jan-23		
12	W12	Routine, Schedule Maintenance and other repair works of 33KV station at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	16-Sep-22	03-Oct-22	10-Oct-22	17-Oct-22	20-Oct-22	03-Nov-22	02-Jan-23		
13	W13	Calibration of electrical instruments and laboratory equipment and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	7.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	11-Dec-22	28-Dec-22	04-Jan-23	11-Jan-23	14-Jan-23	28-Jan-23	29-Mar-23		
14	W14	Maintenance, Troubleshooting, Programming work of PLC panel installed at filter and Electrical building of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	10-Oct-22	27-Oct-22	03-Nov-22	10-Nov-22	13-Nov-22	27-Nov-22	26-Jan-23		

Signature


ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2022-23

Repair & Maintenance Work

1) Electrical + Mechanical Equipment	94.20	Lakh	LTM
2) Building Maintenance	8.00	Lakh	LTM
3) Pipeline Maintenance	7.10	Lakh	LTM
4) Pump House & Reservoir	43.00	Lakh	LTM
Total	152.30		

Capital Head (Exclusive Annual Development)

1) Building & Land Development	0.00	Lakh	
--------------------------------	------	------	--




Sub-Assistant Engineer, SHPS



Assistant Engineer, SHPS

মোঃ ওমর ফারুক
সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনগার
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।



Executive Engineer, SHPS

Md. Nazrul Islam
Executive Engineer
Sheikh Hasina Pani Shodhonagar
Chattogram WASA



Superintending Engineer (T&P)

মোহাম্মদ নূরুল আমিন
তত্ত্বাবধায়ক প্রকৌশলী
টি এন্ড পি সার্কেল
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

Chief Engineer



DMD (Engineering)
মাকসুদ আলিম
প্রধান প্রকৌশলী
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

Managing Director

ANNUAL PROCUREMENT PLAN FOR 2022-23 FISCAL YEAR

Ministry / Division	Local Government, Rural Development and Co-operatives/Local Government Division
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Nasirabad Water Management Control & Booster.
Project Name	Nasirabad Water Management Control & Booster.

Sl No	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	Supply of 50MT Sodium Hypo Chlorite at Nasirabad & Battali Hill Reservoir under Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	MT	50	OTM	Managing Director	CWASA Revenue Fund (কেমিক্যাল)	12.50	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jun-22	15-Jun-22	17-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-23	
2	Supply of Water Filter, Fuel Filter, Oil Filter, Air Filter, Lube Oil, Coolant, etc and Related Service of 2000KVA Generator set (Cummins, Model: QSK60G4) at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি মেরামত)	10.00	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jun-22	15-Jun-22	17-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-23	
3	Supply of Electrical Spare Parts at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি ও ভান্ডার)	15.00	Planned days	0	25	34	7	3	14	60	143.00
								Actual Date								
								Planned Date	15-Nov-22	10-Dec-22	13-Jan-23	20-Jan-23	23-Jan-23	06-Feb-23	07-Apr-23	
4	Supply of Chemical Dosing Pump at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি ও ভান্ডার)	2.00	Planned days	0	25	34	7	3	14	30	113.00
								Actual Date								
								Planned Date	10-Aug-22	04-Sep-22	08-Oct-22	15-Oct-22	18-Oct-22	01-Nov-22	01-Dec-22	
5	Repair, Maintenance and Other Related Works of Electrical Equipments on Yearly (2022-23) Basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি মেরামত)	7.00	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jun-22	15-Jun-22	17-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-23	




6	Repair, Maintenance and Other Related Works of Mechanical Equipments on Yearly (2022-23) Basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managin g Director	CWASA Revenue Fund (যন্ত্রপাতি মেরামত)	6.00	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jun-22	15-Jun-22	17-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	30-Jun-23	
7	Painting Works and Leakage Repairing Works at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managin g Director	CWASA Revenue Fund (ইমারত)	3.00	Planned days	0	17	7	7	7	7	60	105.00
								Actual Date								
								Planned Date	13-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	20-Nov-22	27-Nov-22	26-Jan-23	
8	Construction of Boundary Wall & other related works at Battali Hill Reservoir under Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managin g Director	CWASA Revenue Fund (দালান ও ভূমি উন্নয়ন)	15.00	Planned days	0	17	7	7	7	7	60	105.00
								Actual Date								
								Planned Date	01-Aug-22	18-Aug-22	25-Aug-22	01-Sep-22	08-Sep-22	15-Sep-22	14-Nov-22	
9	Maintenance and other related works of 11/3.3KV substation including 2MVA Transformer at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managin g Director	CWASA Revenue Fund (যন্ত্রপাতি মেরামত)	2.00	Planned days	0	17	7	7	7	7	60	105.00
								Actual Date								
								Planned Date	01-Nov-22	18-Nov-22	25-Nov-22	02-Dec-22	09-Dec-22	16-Dec-22	14-Feb-23	
10	Filling Electrolyte, Maintenance & Servicing of DC Power Supply System Ni-Cd Battery (1.2V) at Nasirabad Water Management Control and Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managin g Director	CWASA Revenue Fund (যন্ত্রপাতি মেরামত)	3.00	Planned days	0	17	7	7	3	14	30	78.00
								Actual Date								
								Planned Date	01-Nov-22	18-Nov-22	25-Nov-22	02-Dec-22	05-Dec-22	19-Dec-22	18-Jan-23	
11	Repairing & Servicing 5KVA Online UPS at Battali Hill Reservoir under Nasirabad Water Management Control and Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managin g Director	CWASA Revenue Fund (যন্ত্রপাতি মেরামত)	1.50	Planned days	0	17	7	7	3	14	30	78.00
								Actual Date								
								Planned Date	01-Jul-22	18-Jul-22	25-Jul-22	01-Aug-22	04-Aug-22	18-Aug-22	17-Sep-22	


Repair & Maintenance Work


Electrical + Mechanical Equipment	29.50	Lakh
Building Maintenance	3.00	Lakh
Pipeline Maintenance	0.00	Lakh
Pump House & Reservoir	0.00	Lakh
Total	32.50	Lakh

Capital Head (Exclusive Annual Development)


Building & Land Development	15.00	Lakh
Store & Equipments	17.00	Lakh
Chemicals	12.50	Lakh
Total	44.50	Lakh


 19.05.2022
 মোহাম্মদ সাবেক কবির চৌধুরী
 উপ-প্রকৌশলী
 মালিয়ারান পানি ব্যবস্থাপনা নিয়ন্ত্রণ ও যুটায়
 চট্টগ্রাম ওয়াশা, চট্টগ্রাম।


 19.05.22
 (আবদুল্লাহ মৌহাম্মদ সাবেক)
 নির্বাহী প্রকৌশলী (অপারেশন)
 মালিয়ারান পানি ব্যবস্থাপনা নিয়ন্ত্রণ ও যুটায়
 চট্টগ্রাম ওয়াশা, চট্টগ্রাম।


 26/05/2022
 আমিন
 সিনিয়র প্রকৌশলী
 টি এন্ড পি সার্কেল
 চট্টগ্রাম ওয়াশা, চট্টগ্রাম।

CF (DMS) (A)


 26/05/2022
 মাকসুদ আলম
 প্রধান প্রকৌশলী
 চট্টগ্রাম ওয়াশা, চট্টগ্রাম

২০২২-২০২৩ আর্থিক সালের উন্নয়ন প্রকল্প/কার্যক্রমের ক্রয় পরিকল্পনা												
মন্ত্রণালয়/বিভাগ	এলজিআরডি মন্ত্রণালয়/স্থানীয় সরকার বিভাগ											
সংস্থা	চট্টগ্রাম ওয়াসা											
ক্রয়কারী এনটিটির নাম ও কোড	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা			৩৭০৫			প্রকল্প ব্যয়(লক্ষ টাকায়)		মোট		৩৮০,৮৫৮.৭৭	
প্রকল্প /কার্যক্রমের নাম ও কোড	চট্টগ্রাম মহানগরীর পর্যটনিকায়ন ব্যবস্থা স্থাপন প্রকল্প (১ম পর্যায়)			২২৪২৬০৯			জিওবি		৩৭৫,৮৫৮.৭৭		নিজস্ব অর্থ	৫০০০
প্যাকেজ নং	ডিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পণ্য	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ				
								প্রাক যোগ্যতা আহবান	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	
G9.3	মোটর সাইকেল	টি	১০	NCB(EGP)	MD,CWASA	জিওবি	২০.০০	প্রযোজ্য নয়	আগস্ট ২০২২	অক্টোবর ২০২২	নভেম্বর ২০২২	
		মোট					২০.০০					

10.08.2022
ম্যাকসুদ আলম
উপ-সহকারী প্রকৌশলী
PESSCM-1
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

Tanvir Al Fard
Assistant Engineer
(PESSCM-1)
Chattogram WASA, Chattogram

Mohammad Shahab Uddin
Executive Engineer (AC)
PESSCM-1
Chattogram WASA.

Abdur Rouf
Deputy Project Director
PESSCM-1
Chattogram WASA.

মোহাম্মদ আরিফুল ইসলাম
প্রকল্প পরিচালক
চট্টগ্রাম মহানগরীর পর্যটনিকায়ন
ব্যবস্থা স্থাপন প্রকল্প (১ম পর্যায়)
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

মাকসুদ আলম
প্রধান প্রকৌশলী
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

প্রকল্প বাজেট বরাদ্দের বিজ্ঞপন (সংক্ষেপে)

সংলগ্নী : ৩০

২০২২-২০২৩

মন্ত্রণালয় / বিভাগ: স্থানীয় সরকার পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়/স্থানীয় সরকার বিভাগ
বাহুবায়নকারী সংস্থা: চট্টগ্রাম পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ (চট্টগ্রাম ওয়াশা)
প্রকল্পের নাম: কর্ণফুলী ওয়াটার সাপ্লাই প্রকল্প- ফেজ-২ (KWSP2)
প্রকল্পের মেয়াদ: এপ্রিল, ২০১৩-জানুয়ারী, ২০২৩

কোড নং- ৩৭


কোড নং- ৩৭০৫

কোড নং- ২২৪০৪৩৬০০

(লক্ষ টাকা)

কোড নং	বিবরণ	মিতি	প্রকল্প সাহায্য			সর্বমোট
			আরপিএ সরকারের মাধ্যমে	অন্যান্য আরপিএ	আরপিএ ব্যতীত প্রকল্প সাহায্য (ডিপিএ)	
১	২	৩	৪	৫	৬	৭
ক)	মাল্খ বয়					
৩১১১১০১	কর্মকর্তাদের বেতন	৮৫.০০	০.০০	০.০০	০.০০	৮৫.০০
৩১১১২০১	কর্মচারীদের বেতন	৩৮.০০	০.০০	০.০০	০.০০	৩৮.০০
৩১১১৩০১	ভাতাদি	৫২.০০	০.০০	০.০০	০.০০	৫২.০০
৩২৫৫১০৫	সাপ্লাই এক সার্ভিসেস	১০০.০০	০.০০	০.০০	০.০০	১০০.০০
৩২৩১১০১	ক্যাপাসিটি বিল্ডিং প্রোগ্রাম	১১৬.৬০	০.০০	০.০০	০.০০	১১৬.৬০
৩২১১১০০	মিসেস্টেমেন্ট কম্পনসেশন	০.০০	০.০০	০.০০	০.০০	০.০০
	পিসিএসইউ	০.০০	০.০০	০.০০	০.০০	০.০০
৩২৩১১০১	মেরামত ও সংরক্ষণ	০.০০	০.০০	০.০০	০.০০	০.০০
৩২৫৭১০১	কম্পোজি	০.০০	০.০০	০.০০	১১৬০.০০	১১৬০.০০
	ইনকাম ট্যাক্স (স্থানীয় পরামর্শক)	৯৪.৪০	০.০০	০.০০	০.০০	৯৪.৪০
	ইনকাম ট্যাক্স (নির্মাণ কাজ)	৬০২০.০০	০.০০	০.০০	০.০০	৬০২০.০০
৩২২১১০৮	বাংক চার্জ	০.০০	০.০০	০.০০	০.০০	০.০০
	মোট মাল্খ বয়, উপ-মোট (ক) :	৬৫০৬.০০	০.০০	০.০০	১১৬০.০০	৭৬৬৬.০০
খ)	মূলধন বয়					
৪১১২১০১	সম্পদ সংরক্ষণ/ক্ষয়	০.০০	০.০০	০.০০	০.০০	০.০০
৪১৪১১০১	ভূমি ও অন্যান্য সম্পত্তি সংরক্ষণ	০.০০	০.০০	০.০০	০.০০	০.০০
৪১১১৩০৯	নির্মাণ ও পূর্ত	২৯০০.০০	০.০০	০.০০	৪৫০০০.০০	৪৭৯০০.০০
৪২১১১০১	সিডি জাট	০.০০	০.০০	০.০০	০.০০	০.০০
৪৯১১১১১	কন্ট্রোলিং (মূল্য)	০.০০	০.০০	০.০০	০.০০	০.০০
৪৯১১১১১	কন্ট্রোলিং (ভৌত)	১০০০.০০	০.০০	০.০০	০.০০	১০০০.০০
	মোট মূলধন বয়, উপ-মোট (খ) :	৩৯০০.০০	০.০০	০.০০	৪৫০০০.০০	৪৯৩৯০.০০
	সর্বমোট বয় (ক+খ) :	১০৪০৬.০০	০.০০	০.০০	৪৬১৬০.০০	৫৬৬৬৬.০০

প্রকল্প পরিচালকের স্বাক্ষর



মাকসুদ আলম

প্রকল্প পরিচালক

কর্ণফুলী পানি সরবরাহ প্রকল্প ফেজ-২

চট্টগ্রাম ওয়াশা, চট্টগ্রাম।

মন্ত্রণালয়ের দায়িত্বহীন কর্মকর্তার স্বাক্ষর (সীলসহ)

Revised Development Project Proposal (RDPP)
Karnaphuli Water Supply Project-Phase 2(KWSP2)

RDPP Appendix-VI: Detail Cost Estimate

6.1 Details of Supply & Services

Details of Supply & Services							
Sl.#	Economic Code	Economic Code Description	Qty	Unit	Rate (Tk)	Amount	Remarks
1	3241101	Travel Expenses	4	Person	18000	17280000	2 times/month/person for 10 yrs
2	3821103	Misc Taxes		LS	LS	13000000	Income tax (VAT on total)
3	3211119	Postage	20	doc	50	120000	For 10 yrs
4	3211120	Telephone/Fax/Internet	6	Person	2000	1440000	For 10 yrs
5	3221104	Registration Fee	23	vehicle	50000	1150000	For 10 yrs
6	3211113	Electricity	2	nos.	10000	2400000	For 10 yrs
7	3243102	Fuel & Gas	22	nos.	10000	2640000	For 10 yrs
8	3243101	Petrol, Oil & Lubricants	23	nos.	2000	5520000	For 10 yrs
9	3221108	Insurance/Bank Charges	4	account	20000	960000	For 10 yrs
10	3255102	Printing and Binding	10	doc	200	240000	For 10 yrs
11	3255104	Stationery, Seals and Stamps	1	LS	5000	600000	
12	3211126	Audio Video/ Film Production	1	LS	LS	1000000	
13	3211125	Advertising & Publicity	1	advertise	25000	3000000	For 10 yrs
14	3221103	Pre-shipment inspection	20	consign	100000	2000000	For 10 yrs
15	3231201	Training Expenses (local)	20	Person	20000	400000	For 10 yrs
16	3211111	Seminar, Conference Expenses	20	nos.	50000	1000000	For 10 yrs
17	3221102	License Fee	10	nos.	2000	2400000	For 10 yrs
18	3211106	Entertainment Expenses	5	Person	1000	600000	For 10 yrs
19	3221109	Management Charges	1	Person	1000	120000	For 10 yrs
20	3211109	Labour Wages	2	Person	5000	1200000	For 10 yrs
21	3256102	Chemicals	1	LS	LS	10000000	
22	3256103	Consumable Stores	2	Person	1000	240000	For 10 yrs
23	3256105	Raw Materials & Spares	1	LS	LS	36090000	
24	3253103	Hire of Security Service	12	Person	8000	11520000	For 10 yrs
25	3211110	Legal Expenses	2	Person	2000	480000	For 10 yrs
26	3111332	Honorarium/Fees/Remuneration	7	Person	1500	1260000	For 10 yrs
27	3221112	Examination fee & expensur	1	LS	LS	1000000	
28	3221107	Copying Charges	1000	copy	5	600000	For 10 yrs
29	3255101	Computer Consumables	10	nos.	1000	1200000	For 10 yrs
30	3221101	Audit Fee	1	firm	50000	6000000	For 10 yrs
31	3257301	Functions/Ceremonies	1	nos.	30000	3600000	For 10 yrs
32	3221110	Committee Meetings/Commissions	3	nos.	1500	540000	For 10 yrs
33	3911112	Social Expenditures	1	LS	LS	10000000	
34		Other Expenses (Imprest/Petty bills)	1	LS	LS	10000000	
						Total	20000000
							2000 lakh

6.2 Details of Repair & Maintenance

Sl.#	Economic Code	Economic Code Description	This expenditure if can be managed from JICA part is better				
1	3258101	Motor Vehicles	10	nos.	2000	2400000	For 10 yrs
2	3258102	Furniture & Fixtures	10	nos.	500	600000	For 10 yrs
3	3258103	Computers & Office Equipment	10	nos.	1000	1200000	For 10 yrs
4	3258105	Machineries & Equipment	1	LS	LS	2000000	
5	3258106	Office Buildings	1	LS	LS	20000000	
6	4112304	Engineering Equipment	1	LS	LS	1000000	
7	3258128	Water Transport	20	nos.	5000	12000000	For 10 yrs
8		Others Repair & Maintenance	1	LS	LS	10000000	
						Total	49200000
							492 lakh

6.3 Details of Computer & Accessories: Nil



29 RDPP

ANNUAL PROCUREMENT PLAN-2022-23
 Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.
 Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Procurement Entity Name and Code: MOD-I Division.

Package No.	Description of Procurement package Works	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk.	Time code for process	Invite/advertise tender	Tender opening	Tender evaluation	Revenue Budget				
												Approval of award	Notification of award	Signing of contract	Time for completion of contract	
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	
01	Estimate for yearly (FY 2022-23) regular maintenance of Submersible pump and motor installed at different deep tube wells under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	7,28,840.00	Planned date	22.07.22	08.08.22	10.08.22	16.08.22	20.08.22	11.09.22	29 June 2022	
02	Estimate for Repair, Maintenance and other related works of Electrical Equipments on Yearly (2022-23) Basis under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	5,97,189.00	Planned date	22.07.22	0.08.22	07.08.22	10.08.22	16.08.22	06.9.22	29 June 2022	
03	Estimate for Repair, Maintenance and Other Related Works of Electrical / Mechanical Equipments on Yearly (2022-23) Basis at Patenga Booster Station, under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	3,95,170.00	Planned date	22.07.22	07.08.22	08.08.22	10.08.22	21.08.22	12.09.22	29 June 2022	
04	Estimate for yearly regular Rewinding, repairing, servicing and testing of Submersible type motors of different deep tube wells for the year 2022-23 under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	1,89,923.00	Planned date	22.07.22	08.08.22	10.08.22	16.08.22	20.08.22	08.09.22	29 June 2022	
05	Estimate for yearly (FY 2022-23) regular Rew-hidding and Regeneration works of different deep tube-wells under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	3,99,360.00	Planned date	22.07.22	08.08.22	10.08.22	16.08.22	20.08.22	07.09.22	29 June 2022	
06	Estimate for Yearly regular repair & maintenance of 100mm ,150mm dia pipeline at for the year 2022-23 under MOD-I , CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	10,79,947.40	Planned date	22.07.22	04.08.22	07.08.22	10.08.22	16.08.22	06.09.22	29 June 2022	
07	Estimate for repair & maintenance of 200mm and 300mm dia pipeline for the year 2022-23 under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	10,82,746.76	Planned date	22.07.22	07.08.22	08.08.22	10.08.22	16.08.22	07.09.22	29 June 2022	
08	Estimate for repair & maintenance of 450mm and 600mm dia pipeline for the year 2021-22 under MOD-I, CWASA, Chattogram.	LOT	1	LTM	Hope	CWASA Revenue Budget	4,89,324.10	Planned date	22.07.22	04.08.22	07.08.22	10.08.22	16.08.22	08.09.22	29 June 2022	

ANNUAL PROCUREMENT PLAN-2022-23
 Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.
 Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Procurement Entity Name and Code: MOD-I Division.

Revenue Budget

Package No.	Description of Procurement package Works	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk.	Time code for process	Invite/ advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17
09	Estimate for Yearly (FY222-23) Supplying Sodium Hypochloride & ancillary safety equipment at Potenga Booster Station reservoir under MOD-I, CWASA, Chattogram.	Lot	1	LTM	Hope	CWASA Revenue Budget	5,06,300.00	Planned date	22.07.22	07.08.22	08.08.22	10.08.22	16.08.22	06.09.22	29 June 2022
10	Estimate for Repair and maintenance work of agrabad mod-1 & store office and all quarter under MOD-I, CWASA, Chattogram.	Lot	1	LTM	Hope	CWASA Revenue Budget	8,35,023.80	Planned date	22.07.22	08.08.22	10.08.22	16.08.22	20.08.22	10.09.22	29 June 2022
11	Estimate for Construction Work of Boundary work at Nayabazar Staff Quarter under MOD-I, CWASA, Chattogram.	Lot	1	OTM	Hope	CWASA Revenue Budget	14,95,679.84	Planned date	01.09.22	18.09.22	20.09.22	20.09.22	22.09.22	20.10.22	60 days
12	Estimate for Repair and renovation work for Agrabad MOD-1 office under MOD-I, CWASA, Chattogram.	Lot	1	OTM	Hope	CWASA Revenue Budget	20,02,190.75	Planned date	04.09.22	21.09.22	25.09.22	28.09.22	29.09.22	24.10.22	45 days
13	Estimate for Construction of drain for DT Booster Station under MOD-I, CWASA, Chattogram.	Lot	1	OTM	Hope	CWASA Revenue Budget	15,00,000.00	Planned date	06.09.22	25.09.22	20.09.22	27.09.22	02.10.22	30.10.22	60 days
14	Estimate for Supply ,Installation, Testing & Commissioning of 120 Hp Centrifugal pump motor set ,Panel board and other relater works for DT booster Station under MOD-I, CWASA, Chattogram.	Lot	1	OTM	Hope	CWASA Revenue Budget	25,00,000.00	Planned date	08.09.22	26.09.22	29.09.22	03.10.22	06.10.22	02.11.22	60 days
15	Estimate for Supply ,Installation, of Fencing for Potenga Booster Station under MOD-I, CWASA, Chattogram.	Lot	1	LTM	Hope	CWASA Revenue Budget	8,00,000.00	Planned date	11.09.22	27.09.22	02.10.22	04.10.22	06.10.22	04.11.22	30 days

[Handwritten mark]

৯
২২/৯
২০২২
এ.এস.এম আতিয়ার বহমান
সহকারী প্রকৌশলী
মড-১
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

নিঃস্বঃ *[Signature]*
মোঃ ইকবাল উল্লাহ মামুন
নির্বাহী প্রকৌশলী (সঃ দঃ)
ফার্ম - ১
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

[Signature]
২৪/০৯/২০২২
সহকারী প্রকৌশলী
মড-১
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।