

**২০২১-২২ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা**

মন্ত্রণালয়/বিভাগ	এলজিআরডি মন্ত্রণালয়/ স্থানীয় সরকার বিভাগ
সংস্থা	চট্টগ্রাম ওয়াসা
ক্রয়কারী এনটিটির নাম ও কোড	আইসিটি সার্কেল
প্রকল্প/কার্যক্রমের নাম ও কোড	বার্ষিক ও নিয়মিত কাজ

প্যাকেজ নং	ক্রয়ের জন্য প্যাকেজের বর্ণনা	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকায়)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহ্বান	দরপত্র আহ্বান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
১/আইসিটি সার্কেল/ ২০২১- ২২	২০২১-২২ খ্রিঃ আর্থিক সালে আইসিটি সার্কেলস্থ সার্ভার, কম্পিউটার, ইউপিএস, প্রিন্টার প্রভৃতি যন্ত্রাংশের মেরামত, রক্ষনাবেক্ষণ ও সরবরাহকরণ কাজ।	Lot	১	LTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৩.৩৭	প্রযোজ্য নয়	মে ২০২১	জুন ২০২১	৩০.০৬.২০২২
২/আইসিটি সার্কেল/ ২০২১- ২২	২০২০-২১ খ্রিঃ আর্থিক সালে চট্টগ্রাম ওয়াসার প্রধান কার্যালয়ে Dedicated Bandwidth এবং Real IP Block সরবরাহকরণ কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	১.৮৯	প্রযোজ্য নয়	মে ২০২১	জুন ২০২১	৩০.০৬.২০২২
৩/আইসিটি সার্কেল/ ২০২১- ২২	গ্রাহক সেবা কেন্দ্রে হেল্পলাইন সেবা ও সহায়তা প্রদান (৬ মাস) কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৪.৮০	প্রযোজ্য নয়	জানুয়ারী ২০২২	ফেব্রুয়ারী ২০২২	৩১.০৮.২০২২
	মোট =						১০.০৬				

ANNUAL PROCUREMENT PLAN-2021-22

Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.

Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Procurement Entity Name and Code: MOD-I Division.

Package No.	Description of Procurement package Works	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk.	Time code for process	Invite/ advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15
01	Estimate for yearly ( FY 2010-22 ) regular maintenance of Submersible pump and motor installed at different deep tube wells under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	6,89,567.00	Planned date planned day Actual dates	11.05.21	24.05.21	29.05.21	01.06.21	05.06.21	9.06.21
02	Estimate for yearly (FY 2021-22) regular maintenance of Booster pump, motor, starter, panel, transformer etc under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	10,70,928.00	Planned date planned day Actual dates	11.05.21	24.05.21	29.05.21	01.06.21	05.06.21	9.06.21
03	Estimate for yearly (FY 2021-22) regular Rew-hidding and Regeneration works of different deep tube-wells under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	7,09,940.00	Planned date planned day Actual dates	11.05.21	24.05.21	29.05.21	01.06.21	05.06.21	9.06.21
04	Estimate for yearly regular Rewinding, repairing, servicing and testing of Submersible type motors of different deep tube wells for the year 2021-22 under MOD-1, CWASA Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	3,49,751.00	Planned date planned day Actual dates	11.05.21	24.05.21	29.05.21	01.06.21	05.06.21	9.06.21
05	Estimate for the yearly regular repair & maintenance of 150mm, 100mm dia pipeline at for the year 2021-22 under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	14,17,809.00	Planned date planned day Actual dates	12.05.21	25.05.21	30.05.21	02.06.21	06.06.21	10.06.21
06	Estimate for repair & maintenance of 200mm and 300mm dia pipeline at for the year 2021-22 under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	14,23,428.96	Planned date planned day Actual dates	12.05.21	25.05.21	30.05.21	02.06.21	06.06.21	10.06.21
07	Estimate for repair & maintenance of 450mm and 600mm dia pipeline for the year 2021-22 under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	5,02,231.00	Planned date planned day Actual dates	12.05.21	25.05.21	30.05.21	02.06.21	06.06.21	10.06.21
08	Estimate for Supply of Sodium Hypochloride at Potenga Booster Station for the year 2021-22 under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	4,99,680.00	Planned date planned day Actual dates	12.05.21	25.05.21	30.05.21	02.06.21	06.06.21	10.06.21

Handwritten signatures and initials at the bottom of the page.

**ANNUAL PROCUREMENT PLAN-2021-22**  
 Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.  
 Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Procurement Entity Name and Code: MOD-I Division.

Package	Description of Procurement package Works	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk.	Time code for process	Invite/ advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract
2	Estimate for findout & Elevated of gate Valve/Air release valve at different location ( South Side) under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	5,00,000.00	9	10	11	12	13	14	15
								Planned date	25.05.21	30.05.21	07.06.21	14.06.21	21.06.21	07.07.21
								planned day						
								Actual dates						
								Planned date	25.05.21	30.05.21	07.06.21	14.06.21	21.06.21	07.07.21
								planned day						
								Actual dates						
								planned day						
								Actual dates						

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

Annual Procurement Plan of 2021-2022

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)


পাইপ লাইন মেরামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature		Time for Completion of Contract
																16	17	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-2/ 2021-22	২০২১-২০২২ ইং বাৎসরিক ১০০ ও ১৫০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	17.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021		
								Days		0	14	7	7	7	7	42		365
2/MOD-2/ 2021-22	২০২১-২০২২ ইং বাৎসরিক ২০০ ও ৩০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	18.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021		
								Days		0	14	7	7	7	7	42		365
3/MOD-2/ 2021-22	২০২১-২০২২ ইং বাৎসরিক ৪৫০ ও ৬০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021		
								Days		0	14	7	7	7	7	42		365
<b>Total</b>							<b>40.00</b>											

  
Sub-Assistant Engineer  
MOD-2  
Chittagong WASA.

Assistant Engineer  
MOD-2  
Chittagong WASA

  
Executive Engineer  
MOD-2  
Chittagong WASA

  
মুহম্মদ হাবিবুল্লাহ  
উপসচিব (সি.এ.সি.)  
মড লাকেল  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

  
22/05/2022

Annual Procurement Plan of 2021-2022

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works


Budget: Revenue (Maintenance Head)

ইমারত মেরামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if app)	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
I/MOD-2/ 2001-22	২০২১-২০২২ ইং বাৎসরিক ওয়াসা প্রধান ভবন ও ওয়াসা হাউজের মেরামতি ও রক্ষণাবেক্ষণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	12.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365	
								Days		0	14	7	7	7	7	42		
<b>Total</b>							<b>12.00</b>											

  
Sub-Assistant Engineer  
MOD-2  
Chattogram WASA.

  
Assistant Engineer  
MOD-2  
Chattogram WASA

  
Executive Engineer  
MOD-2  
Chattogram WASA

  
Sub-Assistant Engineer  
MOD-2  
Chattogram WASA

  
Sub-Assistant Engineer  
MOD-2  
Chattogram WASA

Annual Procurement Plan of 2021-22

Ministry/Division:  
Agency:  
Procuring Entity Name & Code:  
Project/Programme Name & Code:

L.G.R.D & Co-Operatives  
CWASA  
MOD-2  
Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

ঘরপাতি মেয়ামত কাজ

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Aproving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/ 2021-22	২০২১-২২ ইং বাৎসরিক বৈদ্যুতিক মেয়ামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	9.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
								Days		0	14	7	7	7	7	42	
2/MOD-2/ 2021-22	২০২১-২২ইং বাৎসরিক সাবমার্ভিসল পাল্প মেয়ামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
								Days		0	14	7	7	7	7	42	
3/MOD-2/ 2021-22	২০২১-২২ইং বাৎসরিক সাবমার্ভিসল পাম্পের মটর রিওয়াইডিং করন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
								Days		0	14	7	7	7	7	42	
4/MOD-2/ 2021-22	২০২১-২২ইং বাৎসরিক ওয়ালা ভবনে স্থাপিত পিকট সার্ভিসিং ও সংরক্ষণ কাজ।	lot	1	e GPOTM	HOPE	CWASA Own Fund	0.48	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
								Days		0	14	7	7	7	7	42	
5/MOD-2/ 2021-22	২০২১-২২ইং বাৎসরিক ওয়ালা ভবন ও ওয়ালা হাউজে স্থাপিত ইন্টারকম সিস্টেম ও সিগিফিটি সার্ভিসিয়াল সিস্টেম মেয়ামত ও সংরক্ষণ কাজ।	lot	1	e GPOTM	HOPE	CWASA Own Fund	1.30	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
								Days		0	14	7	7	7	7	42	
6/MOD-2/ 2021-22	২০২১-২২ইং বাৎসরিক ওয়ালা ভবন ও ওয়ালা হাউজে স্থাপিত এয়ারকুলার সার্ভিসিং, মেয়ামত ও সংরক্ষণ কাজ।	lot	1	e GPOTM	HOPE	CWASA Own Fund	2.50	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
								Days		0	14	7	7	7	7	42	

মুহম্মদ আব্দুল কাদের  
উপসচিব (সি.এস.ডি.)  
মহা নগর  
চট্টগ্রাম ওয়ালা, চট্টগ্রাম।


২২/০৫/২০২১  
CETM

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertiser Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract.
7/MOD-2/ 2021-22	২০২১-২২ইং বৎসরিক ওয়াসা ডক ও বিভিন্ন পাম্প টেশনে স্থাপিত ১০০, ৬০, ৫০ হেক্টর ট্রিকল জেনারেটর ও বিভিন্ন ক্ষমতার ইনভার্টারের সার্ভিসিং মেরামত ও সংরক্ষণ কাজ।	lot	1	e GPOTM	HOPE	CWASA Own Fund	3.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	
								Days		0	14	7	7	7	7	42	365
8/MOD-2/ 2021-22	বিভিন্ন পাম্প স্টেশনের নতুন বৈদ্যুতিক ওয়্যারিং পরিবর্তন ও আনুসঙ্গিক বৈদ্যুতিক কাজ, প্রধান কার্যালয়ের কনফারেন্স রুমের লুভার সেট ও এল ই ডি টিউব লাইট সরবরাহ ও স্থাপন এবং মড-২ অফিসে একটি আই পি এস সরবরাহ ও স্থাপন কাজ।	lot	1	e GPLTM	HOPE	CWASA Own Fund	3.50	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	
								Days		0	14	7	7	7	7	42	60
9/MOD-2/ 2021-22	চট্টগ্রাম ওয়াসার প্রধান অফিস ভবনে এল টি সুইচ গ্যায়ার, এল টি ডিস্ট্রিবিউশন বোর্ড সরবরাহ, স্থাপন, টেস্টিং এবং বৈদ্যুতিক লাইন ওয়্যারিং ও আনুসঙ্গিক কাজ।	lot	1	e GPLTM	HOPE	CWASA Own Fund	9.00	Dates		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	
								Days		0	14	7	7	7	7	42	60
<b>Total</b>							<b>36.78</b>										

  
09.05.2021  
Sub-Assistant Engineer  
MOD-2  
Chittagong WASA.

1  
Assistant Engineer  
MOD-2  
Chittagong WASA

  
09.05.2021  
Executive Engineer  
MOD-2  
Chittagong WASA

  
মুহাম্মদ শাহিদুল আলম  
অতিরিক্ত প্রকৌশলী  
মড সার্কেল  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

  
27/05/2021  
CE/Chittagong

Annual Procurement Plan of 2021-2022

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works


Budget: Revenue (Maintenance Head)



টিউবওয়েল মেরামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-2/ 2020-21	২০২১-২২ ইং বার্ষিক টিউবওয়েল রিজেনারেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.50	Dates Days		14/5/2021	27/5/2021	3/6/2021	10/6/2021	17/6/2021	24/6/2021	14/5/2021 to 24/6/2021	365
<b>Total</b>							4.50			0	14	7	7	7	7	42	365

  
09.05.2021  
Sub-Assistant Engineer  
MOD-2  
Chittagong WASA.

Assistant Engineer  
MOD-2  
Chittagong WASA

  
09.05.2021  
Executive Engineer  
MOD-2  
Chittagong WASA

  
স্বাক্ষরিত:   
উপসহকারী প্রকৌশলী  
মত সাংকলন  
স্টেশন ওয়ার, চট্টগ্রাম।

  
09/05/2021  
CE/WASA

Annual Procurement Plan of 2021-2022

Ministry/Division:

L G R D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Yearly & Regular Land Development Works

Budget: Revenue (Capital Head)

মূলধন খাত (মালান ও কৃষি উন্নয়ন)

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Aproving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(i f applicabl e)	Invite/Adverti seTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completo n of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1/MOD-2/ 2021-22	চট্টগ্রাম ওয়ার্ডের মড-২ আঁকস সম্প্রদায় কাজ।	lot	1	LTM #	HOPE	CWASA Own Fund	5.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021		
								Days		0	14	7	7	7	7	42	30	
2/MOD-2/ 2021-22	চট্টগ্রাম ওয়ার্ডের মড-২ বিভাগের আওতাধীন ১২ নং প্যারেলের পীমাসে প্রকৃত নির্মাণ ও পরিচালিত বিল কোয়ার্টারের প্রধান কন্ট্রোল নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	2.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021		
								Days		0	14	7	7	7	7	42	15	
3/MOD-2/ 2021-22	চট্টগ্রাম ওয়ার্ডের মড-২ বিভাগের আওতাধীন ফোরপাস এলাকার প্যাপল হাউস নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021		
								Days		0	14	7	7	7	7	42	45	
<b>Total</b>							<b>12.00</b>											

Sub-Assistant Engineer  
MOD-2  
Chittagong WASA

Assistant Engineer  
MOD-2  
Chittagong WASA

Executive Engineer  
MOD-2  
Chittagong WASA

মূলধন খাত (মালান ও কৃষি উন্নয়ন)  
জরুরিভাবে প্রকৌশল  
মড নাকের  
চট্টগ্রাম ওয়ার্ড, চট্টগ্রাম।

স্বাক্ষরিত  
27/08/2021

Annual Procurement Plan 2021-22

Ministry/Division:

L.G.R.D & Co- Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Procurement of Different materials for MOD-2


Budget: Revenue (Capital Head)

যন্ত্রপাতি ও ডাঙার খাত

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/ 2020-21	০১ টি কুচিং পাল্প সংগ্রহ ও স্থাপন কাজ।	lot	1	OTM	HOPE	CWASA Own Fund	18.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021	
								Days		0	14	7	7	7	7	42	60
2/MOD-2/ 2020-21	০৪ সেট (০২ সেট ০.৩০ কিউসেক, ১৫০ মিটার হেড ক্ষমতার এবং ০২ সেট ০.২০ কিউসেক, ১৫০ মিটার হেড ক্ষমতার) সবমর্সিবল পাল্প-মটর সেট ক্রয় কাজ।	lot	1	OTM	HOPE	CWASA Own Fund	8.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021	
								Days		0	14	7	7	7	7	42	60
3/MOD-2/ 2020-21	হেড অফিসের জন্য সি সি টি ভি ক্যামেরা ও এন বি আর ক্রয় কাজ।	lot	1	OTM	HOPE	CWASA Own Fund	3.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021	
								Days		0	14	7	7	7	7	42	60
4/MOD-2/ 2020-21	হেড অফিসের জন্য এল টি ক্যাবল (৬ আর এম, ১০ আর এম ও ৭০ আর এম) ক্রয় কাজ।	lot	1	OTM/DPM	HOPE	CWASA Own Fund	4.00	Dates		27/7/2021	9/8/2021	16/08/2021	23/08/2021	30/08/2021	6/9/2021	27/7/2021 to 6/09/2021	
								Days		0	14	7	7	7	7	42	60
<b>Total</b>							<b>33.00</b>										

  
09.05.2021  
Sub-Assistant Engineer  
MOD-2  
Chittagong WASA.

Assistant Engineer  
MOD-2  
Chittagong WASA

  
09.05.2021  
Executive Engineer  
MOD-2  
Chittagong WASA

  
মুহম্মদ হাবিবুল আলিম  
জিআরডিও (এসি) পদ  
মড সাইকেল  
চট্টগ্রাম এয়ারস, চট্টগ্রাম।

  
09.05.2021  
Assistant Engineer  
MOD-2  
Chittagong WASA

Annual Procurement Plan of 2020-2021

Ministry/Division:

Agency:

Procuring Entity Name & Code:

Project/Programme Name & Code:

L.G.R.D & Co-Operatives

CWASA

MOD-3

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget:


Revenue (Maintenance)


পাইপ লাইন মেরামত খাত


বরাদ্দ (২০২০-২১)	৪০ লক্ষ	বরাদ্দ প্রয়োজন	০.০০	+	৪০.০০	=	৪০.০০
------------------	---------	-----------------	------	---	-------	---	-------


Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1/MOD-3/2021-22	২০২১-২০২২ ইং বার্ষিক ১০০ ও ১৫০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021
								Days		0	14	7	7	7	7
2/MOD-3/2021-22	২০২১-২০২২ ইং বার্ষিক ২০০ ও ৩০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021
								Days		0	14	7	7	7	7
3/MOD-3/2021-22	২০২১-২০২২ ইং বার্ষিক ৪৫০ ও ৬০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021
								Days		0	14	7	7	7	7
4/MOD-3/2021-22	২০২১-২০২২ ইং আর্থিক সালে মড-৩ এলাকায় ১০০, ১৫০, ২০০ ও ৩০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, আন্তঃসংযোগ, বর্ধিতশরন এবং ময়লা পানি নিরসন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		15/6/2021	29/6/2021	5/7/2021	12/7/2021	19/7/2021	26/7/2021
								Days		0	14	7	7	7	7
5/MOD-3/2021-22	২০২১-২০২২ ইং আর্থিক সালে মড-৩ এলাকায় ৪৫০ ও ৬০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, আন্তঃসংযোগ, বর্ধিতকরন এবং ময়লা পানি নিরসন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	7.00	Dates		15/7/2021	29/7/2021	5/8/2021	12/8/2021	19/8/2021	26/8/2021
								Days		0	14	7	7	7	7
							40.00								

Total

  
Sub-Assistant Engineer  
MOD-3  
Chittagong WASA.

  
Assistant Engineer  
MOD-3  
Chittagong WASA

  
Executive Engineer  
MOD-3  
Chittagong WASA



Annual Procurement Plan of 2021-2022

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance


ইমারত মেরামত খাত

বরাদ্দ (২০২০- ২১) 10 লক্ষ	বরাদ্দ প্রয়োজন ২০২০-২১	0.00 + 11.00 = 11.00
---------------------------------	-------------------------------	----------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Aprobving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advetise Prequal (if appl)	Invite/AdvertiseTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1/MOD-3/ 2021-22	মড-৩ এর আওতাধীন ৬নং স্টাফ কোয়ার্টার মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.50	Dates		20/7/2021	4/8/2021	11/8/2021	18/8/2021	25/8/2021	2/9/2021
								Days		0	14	7	7	7	7
2/MOD-3/ 2021-22	মড-৩ এর আওতাধীন অফিসের বিভিন্ন মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	2.50	Dates		20/8/2021	4/9/2021	11/9/2021	18/9/2021	25/9/2021	2/10/2021
								Days		0	14	7	7	7	7
3/MOD-3/ 2021-22	মড-৩ এর আওতাধীন বিভিন্ন কোয়ার্টার/ পাম্প হাউজ (বাসা হিসাবে বরাদ্দ) মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021
								Days		0	14	7	7	7	7


**Total**

**11.00**

  
Sub-Assistant Engineer  
MOD-3  
Chittagong WASA.

  
04.05.21  
Assistant Engineer  
MOD-3  
Chittagong WASA

  
Executive Engineer  
MOD-3  
Chittagong WASA



Annual Procurement Plan of 2021-2022

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:


Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance)

মেরামত ও রক্ষনাবেক্ষন খাত (পাম্প হাউজ ও  
জলাধার)

বরাদ্দ (২০২০- ২১)	৫.৫ লক্ষ	বরাদ্দ প্রয়োজন ২০২০-২১	০.০০ + ৭.০০ = ৭.০০
-------------------------	----------	-------------------------------	--------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
1/MOD-2/2021-22	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন বিভিন্ন পাম্প হাউজ, টয়লেট, সেপটিক ট্যাংক মেরামত কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		20/7/2021	4/8/2021	11/8/2021	18/8/2021	25/8/2021	2/9/2021	
								Days		0	14	7	7	7	7	
2/MOD-2/2021-22	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন বিভিন্ন কোয়াটারের ভূ-গর্ভস্থ জলাধার মেরামত কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	2.00	Dates		20/10/2021	4/11/2021	11/11/2021	18/11/2021	25/11/2021	2/12/2021	
								Days		0	14	7	7	7	7	
<b>Total</b>							<b>7.00</b>									

  
 ০৭/০৫/২১  
 Sub-Assistant Engineer  
 MOD-3  
 Chittagong WASA.

  
 ০৭.০৫.২১  
 Assistant Engineer  
 MOD-3  
 Chittagong WASA

  
 Executive Engineer  
 MOD-3  
 Chittagong WASA



Annual Procurement Plan of 2021-22

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-3

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance)

বরাদ্দ (২০২০- ২১)	১৭.৫ লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	০.০০ +	২৪.০০ =	২৪.০০
-------------------------	-----------	----------------------------	--------	---------	-------

যন্ত্রপাতি মেরামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
1/MOD-3/ 2021-22	২০২১-২২ ইং বাৎসরিক বৈদ্যুতিক মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	8.00	Dates Days		7/5/2021 0	21/5/2021 14	28/5/2021 7	4/6/2021 7	11/6/2021 7	18/6/2021 7	
2/MOD-3/ 2020-21	২০২১-২২ ইং বাৎসরিক টারবাইন পাম্প ও সাবমার্সিবল পাম্প মেরামত কাজ। মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	10.00	Dates Days		7/5/2021 0	21/5/2021 14	28/5/2021 7	4/6/2021 7	11/6/2021 7	18/6/2021 7	
3/MOD-3/ 2020-21	২০২১-২২ ইং বাৎসরিক সাবমার্সিবল পাম্পের মটর রিওয়াইন্ডিং করণ কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	6.00	Dates Days		7/5/2021 0	21/5/2021 14	28/5/2021 7	4/6/2021 7	11/6/2021 7	18/6/2021 7	
Total							24.00									

Sub-Assistant Engineer  
MOD-3  
Chittagong WASA.

Assistant Engineer  
MOD-3  
Chittagong WASA

Executive Engineer  
MOD-3  
Chittagong WASA

*(Signature)*

Annual Procurement Plan of 2021-2022

Ministry/Division: L.G.R.D & Co-Operatives  
 Agency: CWASA  
 Procuring Entity Name & Code: MOD-3  
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works


Budget: Reve


বরাদ্দ (২০২০- ২১) ৭.০০ লক্ষ	৭.০০	+	০.০০	=	৭.০০
টিউবওয়েল মেরামত খাত	২১)	৭.০০	লক্ষ	২০২১-২২	

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal( if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
I/MOD-3/ 2021-22	২০২১-২২ ইং বাৎসরিক টিউবওয়েল রিজেনারেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	7.00	Dates		7/5/2021	21/5/2021	28/5/2021	4/6/2021	11/6/21
Total								7.00	Days	0	14	7	7	7

  
 Sub-Assistant Engineer  
 MOD-3  
 Chittagong WASA.

  
 04.05.21  
 Assistant Engineer  
 MOD-3  
 Chittagong WASA

  
 Executive Engineer  
 MOD-3  
 Chittagong WASA



Annual Procurement Plan of 2021-2022

Ministry/Division: L.G.R.D & Co-Operatives  
 Agency: CWASA  
 Procuring Entity Name & Code: MOD-3  
 Project/Programme Name & Code: Yearly & Regular Land Development Works

Budget: Revenue (Capital)


মূলধন খাত (দালান ও ভূমি উন্নয়ন)

বরাদ্দ (২০২০- ২১)	13 লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	0.00 + 16.00 = 16.00 লক্ষ
-------------------------	---------	-------------------------------	---------------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(i f applicabl e)	Invite/Adverti seTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign Cor
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1/MOD-3/ 2021-22	চট্টগ্রাম ওয়াসার মড-২ এর আওতাধীন ২০, ৩৭ নং পাস্পের এবং মোহরা কোয়াটারের বাউন্ডারী ওয়াল নির্মান কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	12.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021
								Days		0	14	7	7	7	
2/MOD-3/ 2020-21	চান্দগাও অফিসার্স কোয়ার্টারের জলাবদ্ধতা নিরসনে ড্রেন উচু করন এবং ভূগর্ভস্থ জলাধার নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	4.00	Dates		20/11/2021	4/12/2021	11/12/2021	18/12/2021	25/12/2021	2/1/2022
								Days		0	14	7	7	7	


Total

16.00

  
 Sub-Assistant Engineer  
 MOD-3  
 Chittagong WASA.

  
 04.05.21  
 Assistant Engineer  
 MOD-3  
 Chittagong WASA

  
 Executive Engineer  
 MOD-3  
 Chittagong WASA



Annual Procurement Plan 2021-22


Ministry/Division: L.G.R.D & Co- Operatives  
 Agency: CWASA  
 Procuring Entity Name & Code: MOD-3  
 Project/Programme Name & Code: Procurement of Different materials for MOD-3


Budget: Revenue (Capital He


যন্ত্রপাতি ও ভান্ডার খাত


বরাদ্দ (২০২০- ২১)	১৪ লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	0.00 + 7.00 = 7.00
-------------------------	---------	----------------------------	--------------------

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1/MOD-3/ 2021-22	সাবমার্শিবল পাম্প ও মটর সেট ০.৭৫ কিউসেক ৯০ মিটার হেড ক্ষমতার - ০৩ টি সংগ্রহের কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	7.00	Dates		20/7/2021	4/8/2021	11/8/2021	18/8/2021	25/8/2021	2/9/2021
Total								7.00	Days	0	14	7	7	7	7

  
 Sub-Assistant Engineer  
 MOD-3  
 Chittagong WASA.

  
 Assistant Engineer  
 MOD-3  
 Chittagong WASA

  
 Executive Engineer  
 MOD-3  
 Chittagong WASA



Annual Procurement Plan of 2021-2022


Ministry/Division: L.G.R.D & Co-Operatives  
 Agency: CWASA  
 Procuring Entity Name & Code: MOD-3  
 Project/Programme Name & Code: Yearly & Regular Land Development Works

Budget: Revenue (Capital)


পাইপ লাইন স্থাপন ও রাস্তাঘাট


বরাদ্দ (২০১৯- ২০)	10.7 লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	0.00 +	12.00 =	12.00 লক্ষ
-------------------------	-----------	-------------------------------	--------	---------	------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1/MOD-3/ 2021-22	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন ওমর আলী মাতব্বর রোড, মোহরা এ এল খান বাই লেইন এবং বিভিন্ন এলাকায় পাইপ লাইন নির্মাণ ও আন্তঃসংযোগ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	6.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021
								Days		0	14	7	7	7	
2/MOD-3/ 2021-22	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন আরাকান রোডে গেইট ভালু, এয়ার রিলিজ ভালু, ওয়াশ আউট চেম্বার উচুকরণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	6.00	Dates		21/9/2021	5/10/2021	12/10/2021	19/10/2021	26/10/2021	3/11/2021
								Days		0	14	7	7	7	
Total							12.00								

  
 6/10/21  
 Sub-Assistant Engineer  
 MOD-3  
 Chittagong WASA.

  
 04.05.21  
 Assistant Engineer  
 MOD-3  
 Chittagong WASA

  
 Executive Engineer  
 MOD-3  
 Chittagong WASA



6

### Summary of Annual Procurement Plan of 2021-2022

Ministry/Division: L.G.R.D & Co-Operatives  
 Agency: CWASA  
 Procuring Entity Name & Code: MOD-4  
 Project/Programme Name & Code: Yearly & Regular Land Development Works

ক্রমিক নং	খাত	বরাদ্দ প্রয়োজন ২০২১-২২	Budget Head
1	পাইপ লাইন মেরামত খাত	45	Revenue ( Maintenance Head)
2	ইমারত মেরামত খাত	10.00	Revenue ( Maintenance Head)
3	পাম্প হাউজ ও জলাধার	5.00	Revenue ( Maintenance Head)
4	যন্ত্রপাতি মেরামত খাত	13.00	Revenue ( Maintenance Head)
5	টিউবওয়েল মেরামত খাত	6.50	Revenue ( Maintenance Head)
	মোট	79.5	
6	দালান ও ভূমি উন্নয়ন	15.00	Revenue (Capital Head)
7	যন্ত্রপাতি ও ভান্ডার	12.00	Revenue (Capital Head)
8	পাইপ লাইন স্থাপন ও রাস্তাকাটা	20.00	Revenue (Capital Head)
	মোট	47.00	

সর্বমোট  $৭৯.৫ + ৪৭.০০ = ১২৬.৫০$

*[Handwritten signature]*

*[Handwritten signature]*

SE(MD)

*[Handwritten signature]*

শ্রী হুমায়ুন আহমেদ  
 প্রধান প্রকৌশলী  
 সিসি সার্কেল  
 ০১৩৯ ওয়াশা, চট্টগ্রাম

Annual Procurement Plan of 2019-2020

Division:  
 Year:  
 Operating Entity Name & Code:  
 Project/Programme Name & Code:

L.G.R.D & Co-Operatives  
 CWASA  
 MOD-4  
 Yearly & Regular Land Development Works

Budget: Revenue (Capital Head)

পাইপ স্থাপন ও রাস্তাকাটা

বরাদ্দ (২০২০- ২১)	12 লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	12.00 +	8.00 =	20.00 লক্ষ
-------------------------	---------	-------------------------------	---------	--------	------------

Sl. No.	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequalification (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1-4/22	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন সেয়দশাহ রোড বাই লেইনে পাইপ লাইন নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	4.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021	20/9/2021 to 2/11/2021
								Days		0	14	7	7	7	7	42
1-4/22	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন রসুলবাগ, দেওয়ান বাজার, মিয়াখান নগর, চাড়াই খাতুনগঞ্জ, আবাসিক পাইপ লাইন নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	16.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021	20/11/2021 to 2/01/2021
								Days		0	14	7	7	7	7	42
<b>Total</b>							<b>20.00</b>									

*[Signature]*  
 Sub-Assistant Engineer  
 MOD-4  
 Chittagong WASA.

*[Signature]*  
 Executive Engineer  
 MOD-4  
 Chittagong WASA.

SE (MOD)

CE (MOD)

*[Signature]*  
 মুহম্মদ মাহবুবুল আলম  
 সহকারী প্রকৌশলী  
 মড সার্কেল  
 চট্টগ্রাম ওয়াসা, চট্টগ্রাম

Annual Procurement Plan of 2021-2022

Division:

L.G.R.D & Co-Operatives

Entity Name & Code:

CWASA

Programme Name & Code:

MOD-4

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget:

Revenue (Maintenance Head)

পাশ্চাত্যবাহিনী খাত (পাম্প হাউজ ও  
জলাধার)

বরাদ্দ (২০২০- ২১)	৫ লক্ষ	বরাদ্দ প্রয়োজন ২০২১-	5.00
-------------------------	--------	-----------------------------	------

2	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
22	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন এ ডি সি হিল, ডি সি হিল ও প্যারেড কর্ণার রিজার্ভার পরিষ্কারকরণ ও জীবাণুমুক্তকরণ কাজ।	lot	1	RFQ	HOPE	CWASA Own Fund	1.50	Dates		2/1/2022	8/1/2022	9/1/2022	10/1/2022	11/1/2022	12/1/2022	2/1/2022 to 12/1/2022
								Days		0	7	1	1	1	1	11
22	চট্টগ্রাম ওয়াসার মড-৪ এর আওতাধীন পাম্প হাউজ মেরামত, কোয়ার্টারের সেইফটি ট্যাংক মেরামত ও পরিষ্কারকরণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.50	Dates		20/10/2021	4/11/2021	11/11/2021	18/11/2021	25/11/2021	2/12/2021	20/10/21 to 2/12/2021
								Days		0	14	7	7	7	7	42
<b>Total</b>							<b>5.00</b>									

Sub-Assistant Engineer  
MOD-4  
Chittagong WASA.

Executive Engineer  
MOD-4  
Chittagong WASA.

SE (MOD)

মুহম্মদ মাহবুবুল আলম  
অতিরিক্ত প্রকৌশলী  
মড সার্কেল  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

CE/OM/BB

Annual Procurement Plan of 2019-2020

L.G.R.D & Co-Operatives

CWASA

MOD-4

Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget:

Revenue (Maintenance Head)

খাত

বরাদ্দ (২০২০- ২১)	বরাদ্দ প্রয়োজন ২০২১-২২	10.00
5 লক্ষ		

2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
on of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
প্রত্যক্ষ প্যারেড কর্ণার কোয়ার্টার মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.00	Dates  Days		20/7/2021  0	4/8/2021  14	11/8/2021  7	18/8/2021  7	25/8/2021  7	2/9/2021  7	20/7/2021 to 2/9/2021  42
প্রত্যক্ষ অফিসের মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	4.00	Dates  Days		20/8/2021  0	4/9/2021  14	11/9/2021  7	18/9/2021  7	25/9/2021  7	2/10/2021  7	20/8/2021 to 2/10/2021  42
প্রত্যক্ষ এ ডি সি হিল কোয়ার্টারের মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.00	Dates  Days		20/9/2021  0	4/10/2021  14	11/10/2021  7	18/10/2021  7	25/10/2021  7	2/11/2021  7	20/9/2021 to 2/11/2021  42
<b>Total</b>						<b>10.00</b>									

*[Signature]*  
Assistant Engineer  
MOD-4  
Chittagong WASA

*[Signature]*  
Executive Engineer  
MOD-4  
Chittagong WASA

SE(MOD) *[Signature]*  
মুহম্মদ মাহবুবুল আলম  
অতিরিক্ত প্রকৌশলী  
মড সার্কেল  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

*[Signature]*  
CE(MOD)

Annual Procurement Plan of 2021-2022

L.G.R.D & Co-Operatives

CWASA

MOD-4

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

লাইন মেরামত খাত

বরাদ্দ (২০২০-২১)	40 লক্ষ	বরাদ্দ প্রয়োজন	5.00	40.00 =	45.00
------------------	---------	-----------------	------	---------	-------

Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
২২ ইং বাৎসরিক ১০০ ও ১৫০ এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	14.55	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021	14/5/2021 to 25/6/2021	18
							Days		0	14	7	7	7	7	42	365
২২ ইং বাৎসরিক ২০০ ও ৩০০ এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	14.82	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021	14/5/2021 to 25/6/2021	365
							Days		0	14	7	7	7	7	42	365
২২ ইং বাৎসরিক ৪৫০ ও ৬০০ এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.43	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021	14/5/2021 to 25/6/2021	365
							Days		0	14	7	7	7	7	42	365
২১-২২ ইং আর্থিক সালে মড-৪ ১০০, ১৫০, ২০০ ও ৩০০ এম ব্যাসের এম এস(স্পেশাল) লাইন, আন্তঃযোগ, বর্ধিতকরণ কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	8.00	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021	14/5/2021 to 25/6/2021	365
							Days		0	14	7	7	7	7	42	365
২১-২২ ইং আর্থিক সালে মড-৪ ৪৫০ ও ৬০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, লিকেজ, আন্তঃযোগ কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.20	Dates		14/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	25/6/2021	14/5/2021 to 25/6/2021	30
							Days		0	14	7	7	7	7	42	30
<b>Total</b>						<b>45.00</b>										<b>30</b>

Assistant Engineer  
MOD-4  
Chittagong WASA.  
ktopAPP -21-22 ALL

Executive Engineer  
MOD-4  
Chittagong WASA

স্বাক্ষরিত  
১২/০৫/২০২১  
মুদ্রিত  
উপস্থাপন  
সড় সার্কেল  
চিটগাং ওয়াসা, চিটগাং।

Annual Procurement Plan of 2021-2022

Division:

L.G.R.D & Co-Operatives

Entity:

CWASA

Entity Name & Code:

MOD-4

Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

বরাদ্দ(২০২০-২১)	বরাদ্দ প্রয়োজন ২০২১-২২	0.00 + 6.50 = 6.50
টিউবওয়েল মেরামত খাত 6.5 লক্ষ		

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
D-4/ -22	২০২১-২২ ইং বাৎসরিক রিজেনারেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	<del>434</del> 6.50	Dates Days		7/5/2021	21/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	07/5/2021 to 18/6/2021
							<del>434</del> 6.50			0	14	7	7	7	7	42
Total																

*M. A. J.*  
14/05/2021  
Sub-Assistant Engineer  
MOD-4  
Chittagong WASA.

*A. S.*  
21/05/2021  
Executive Engineer  
MOD-4  
Chittagong WASA

SE (MOD)

*(Signature)*  
১৫/৫  
নূরুদ্দীন মাহবুবুল আলম  
অতিরিক্ত প্রকৌশলী  
১১১ নং  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

*(Signature)*

Annual Procurement Plan of 2021-2022

Division:

L.G.R.D & Co-Operatives  
CWASA  
MOD- 4

Entity Name & Code:

Budget: Revenue (Capital Head)

(দালান ও ভূমি উন্নয়ন)

বরাদ্দ (২০২০- ২১)	০ লক্ষ	বরাদ্দ প্রয়োজন ২০২১-২২	০.০০ +	১৫.০০ =	১৫.০০ লক্ষ
-------------------------	--------	-------------------------------	--------	---------	------------

Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
চট্টগ্রাম ওয়াসার মড-৪ বিভাগের অফিস নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	10.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021	20/9/2021 to 2/11/2021	
							Days		0	14	7	7	7	7	42	30
বিভিন্ন পাম্প স্থাপনায় বাউন্ডারী ওয়াল নির্মাণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		20/9/2021	4/10/2021	11/10/2021	18/10/2021	25/10/2021	2/11/2021	20/9/2021 to 2/11/2021	
							Days		0	14	7	7	7	7	42	30
<b>Total</b>						<b>15.00</b>										

Sub-Assistant Engineer  
MOD-4  
Chittagong WASA.

Executive Engineer  
MOD-4  
Chittagong WASA

(Signature)

মুহম্মদ মাহবুব আলী  
সহকারী প্রকৌশলী  
মড সার্কেল  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

(Signature)

Annual Procurement Plan of 2021-22

Division: L.G.R.D & Co-Operatives  
 CWASA  
 MOD-4

Budget: Revenue (Maintenance Head)

বরাদ্দ (২০২০- ২১)	বরাদ্দ প্রয়োজন ২০২১-২২	13.00	=	13.00
১৪ লক্ষ				

যন্ত্রপাতি মেরামত খাত

No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time to Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1-4/22	২০২১-২২ইং বাৎসরিক বৈদ্যুতিক মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.75	Dates		7/5/2021	21/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	07/5/2021 to 42	36
								Days		0	14	7	7	7	7		
1-4/22	২০২১-২২ইং বাৎসরিক টারবাইন পাম্প ও সাবমার্সিবল পাম্প মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.64	Dates		7/5/2021	21/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	07/5/2021 to 42	36
								Days		0	14	7	7	7	7		
1-4/22	২০২১-২২ইং বাৎসরিক সাবমার্সিবল পাম্পের মটর রিওয়াইন্ডিং করন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.47	Dates		7/5/2021	21/5/2021	28/5/2021	4/6/2021	11/6/2021	18/6/2021	07/5/2021 to 42	36
								Days		0	14	7	7	7	7		
<b>Total</b>							<b>12.86</b>										

*Muhammad*  
 17/05/2021  
 মুহাম্মদ মোস্তাক আহমদ  
 উপ-সহকারী প্রকৌশলী  
 মড-৪  
 চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

*SE*  
 17/05/2021  
 আজিজুর রহমান  
 নির্বাহী প্রকৌশলী  
 মড-৪  
 চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

*Muhammad*  
 17/05/2021  
 SE (mod)  
 মুহাম্মদ হাইবুল আলম  
 জরুরি প্রকৌশলী  
 মড-৪  
 চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

*SE (mod)*

Annual Procurement Plan For Works at  
Mohara Water Treatment Plant

Fiscal Year 2021~22

Ministry/Division	LGRD & Co-operative, Local Government
Agency	Chittagong Water Supply & Sewerage Authority
Procuring Entity Name	Mohara Division
Procuring Entity Code	Not applicable

SI No.	Package	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	Removal of silt, sand, sediment from basin, tank, intake channel etc. on yearly (2021-22) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Pump House	1,695,400.00	Planned Dates Planned Days Actual Dates	30-Apr-21 0 14	14-May-21 14	21-May-21 7	26-May-21 5	2-Jun-21 7	16-Jun-21 14	47	1-Jun-22 350
2	W2	Repair of Electrical facilities on yearly(2021-22) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Equipments	1,180,881.00	Planned Dates Planned Days Actual Dates	30-Apr-21 0 14	14-May-21 14	21-May-21 7	26-May-21 5	2-Jun-21 7	16-Jun-21 14	47	1-Jun-22 350
3	W3	Repair of Low lift & Highlift and Submersible pumps on yearly (2021-22) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Equipments	870,070.00	Planned Dates Planned Days Actual Dates	30-Apr-21 0 14	14-May-21 14	21-May-21 7	26-May-21 5	2-Jun-21 7	16-Jun-21 14	47	1-Jun-22 350
4	W4	Repair of Rapid Sand Filter Media, Gate valves/Butterfly valve and Pipelines on yearly (2021-22) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Pipelines	649,060.00	Planned Dates Planned Days Actual Dates	30-Apr-21 0 14	14-May-21 14	21-May-21 7	26-May-21 5	2-Jun-21 7	16-Jun-21 14	47	1-Jun-22 350
5	W5	Repair of Chemical pumps & chlorinators on yearly (2021-22) basis at MWTP.	-	-	LTM	HOPE	Revenue Maintenance Equipments	260,000.00	Planned Dates Planned Days Actual Dates	30-Apr-21 0 14	14-May-21 14	21-May-21 7	26-May-21 5	2-Jun-21 7	16-Jun-21 14	47	1-Jun-22 350
6	W6	Repair, maintenance and cleaning of underground and surface perimeter drain of Mohara Water Treatment Plant.	-	-	OTM	HOPE	Revenue Maintenance Buildings	500,000.00	Planned Dates Planned Days Actual Dates	1-Oct-21 0 21	22-Oct-21 21	19-Nov-21 28	26-Nov-21 7	3-Dec-21 7	17-Dec-21 14	77	21-Jan-22 35

18/8/22

21/8/22

21/8

21/8

21/8/22

21/8/22

স্বাক্ষরিত

SI No.	Package	Description of Procurement Item ( as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	W7	Renewing painting of Pump house and admin building.	-	-	OTM	HOPE	Revenue Maintenance Buildings	1,500,000.00	Planned Dates Planned Days Actual Dates	1-Oct-21 0 -	13-Oct-21 12 -	27-Oct-21 14 -	3-Nov-21 7 -	10-Nov-21 7 -	17-Nov-21 7 -	47	24-Nov-21 7
8	W8	Renovation of conference room and executive engineer's room at MWTP	-	-	OTM	HOPE	Revenue Maintenance Buildings	1,500,000.00	Planned Dates Planned Days Actual Dates	1-Oct-21 0 -	13-Oct-21 12 -	27-Oct-21 14 -	3-Nov-21 7 -	10-Nov-21 7 -	17-Nov-21 7 -	47	1-Dec-21 14
9	W9	Repair of Chlore scale no.1 at Chlorine cylinder room of MWTP.	-	-	OTM	HOPE	Revenue Maintenance Equipments	250,000.00	Planned Dates Planned Days Actual Dates	1-Oct-21 0 -	22-Oct-21 21 -	5-Nov-21 14 -	12-Nov-21 7 -	19-Nov-21 7 -	3-Dec-21 14 -	63	14-Jan-22 42

**Repair & Manintenance Work**

- 1) Equipment repair = 25.61 Lakh LTM
- Pump house & Resevior = 16.95 Lakh LTM
- Pipe lines repair = 6.49 Lakh LTM
- 2) Building Maintenance = 30.00 Lakh OTM
- Building Maintenance = 5.00 Lakh LTM

**Capital Head (Exclusive Annual Development)**

- 1) Building & Land Development = - Lakh LTM

*Handwritten signature*  
27/10/21

*Handwritten signature*  
27/10/22

*Handwritten signature*

*Handwritten signature*

CHIEF ENGINEER  
WATER SUPPLY  
CUTTACK  
DISTRICT WATER, CUTTACK

*Handwritten signature*  
S. S. CPD (S)

*Handwritten signature*  
S. S. CPD (S)

Annual Procurement Plan For Goods at  
Mohara Water Treatment Plant

Fiscal Year 2021~22

Ministry/Division	LGRD & Co-operative, Local Government
Agency	Chittagong Water Supply & Sewerage Authority
Procuring Entity Name	Mohara Division
Procuring Entity Code	Not applicable

Sl No.	Package	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estd. Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Procurement of Alum Al <sub>2</sub> (SO <sub>4</sub> ) <sub>3</sub> , 16H <sub>2</sub> O, 1st Half year (July'21-December'21)	M.Ton	440	OTM	HOPE	Revenue Chemicals	10,173,240.00	Planned Dates Actual Dates	9-Jun-21 0	30-Jun-21 21	1-Aug-21 32	8-Aug-21 7	11-Aug-21 3	8-Sep-21 28	91	3-Nov-21 56
2	G2	Procurement of Alum Al <sub>2</sub> (SO <sub>4</sub> ) <sub>3</sub> , 16H <sub>2</sub> O, 2nd Half year (Jan'22-June'22)	M.Ton	440	OTM	HOPE	Revenue Chemicals	10,173,240.00	Planned Dates Actual Dates	11-Dec-21 0	1-Jan-22 21	2-Feb-22 32	9-Feb-22 7	12-Feb-22 3	12-Mar-22 28	91	7-May-22 56
3	G3	Procurement of Hydrated Lime Ca(OH) <sub>2</sub>	M.Ton	40	OTM	HOPE	Revenue Chemicals	719,800.00	Planned Dates Actual Dates	11-Mar-22 0	1-Apr-22 21	3-May-22 32	10-May-22 7	13-May-22 3	27-May-22 14	77	23-Mar-23 300
4	G4	Procurement of Liquid Chlorine Cl <sub>2</sub>	M.Ton	80	OTM	HOPE	Revenue Chemicals	2,360,000.00	Planned Dates Actual Dates	20-Feb-22 0	13-Mar-22 21	14-Apr-22 32	21-Apr-22 7	24-Apr-22 3	8-May-22 14	77	5-Apr-23 332
5	G5	Procurement of Polycrystalline (Coagulant Aid) and Bleaching Powder.	Kg	300	OTM	HOPE	Revenue Chemicals	300,000.00	Planned Dates Actual Dates	16-Aug-21 0	6-Sep-21 21	8-Oct-21 32	15-Oct-21 7	18-Oct-21 3	1-Nov-21 14	77	31-Dec-21 60
6	G6	Procurement of Reagents including laboratory equipments for Water Quality testing.	LS	1	OTM	HOPE	Revenue Chemicals	1,000,000.00	Planned Dates Actual Dates	16-Sep-21 0	7-Oct-21 21	8-Nov-21 32	15-Nov-21 7	18-Nov-21 3	2-Dec-21 14	77	13-Jan-22 42
7	G7	Procurement of Online UPS for PLC System & Control unit and VCB set for 3.6KV Power Control unit.	Set	2	OTM	HOPE	Revenue Capital Equipments &	2,000,000.00	Planned Dates Actual Dates	18-Oct-21 0	8-Nov-21 21	6-Dec-21 28	13-Dec-21 7	16-Dec-21 3	30-Dec-21 14	73	24-Feb-22 56
8	G8	Procurement of Inverter for Raw Water Pump No.5 at Mohara WTP.	Set	1	OTM	HOPE	Revenue Capital Equipments &	2,000,000.00	Planned Dates Actual Dates	18-Nov-21 0	9-Dec-21 21	6-Jan-22 28	13-Jan-22 7	16-Jan-22 3	30-Jan-22 14	73	27-Feb-22 28
9	G9	Procurement of Container lifting telescopic Boom Mobile Basket Crane for Arealight maintenance work.	Set	1	OTM	HOPE	Revenue Capital Equipments &	1,200,000.00	Planned Dates Actual Dates	18-Aug-21 0	30-Aug-21 12	13-Sep-21 14	16-Sep-21 3	18-Sep-21 2	20-Sep-21 2	33	13-Dec-21 84

*Handwritten signature and date: 27/8/22*

*Handwritten signature and date: 27/8/22*

*Handwritten signature and initials*

*Handwritten signature and initials: G. M. CR 15 (T)*

*Handwritten signature and initials: CE/MD (B)*

Sl No	Package	Description of Procurement Item (as per DDP/TAPP)	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Total Cost(Tk.) for Process	Time Code for Process	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval in Award	Notification in Award	Signing of Contract	Total time of Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	G10	Procurement of Conference Tables, Chairs, Guest Chair etc. for Plant Conference Room.	Lot	1	OTM	HOPE	Revenue Capital	300,000.00	Planned Dates Planned Dates	18-Nov-21 0	30-Nov-21 12	14-Dec-21 14	17-Dec-21 3	19-Dec-21 2	21-Dec-21 2	33	15-Mar-22 84
11	G11	Procurement of Chlorine Gas connector pipes, yoke valves and chlorine valves.	Set	1	OTM	HOPE	Revenue Capital	500,000.00	Planned Dates Planned Dates	18-Nov-21 0	30-Nov-21 12	14-Dec-21 14	17-Dec-21 3	19-Dec-21 2	21-Dec-21 2	33	15-Mar-22 84
12	G12	Procurement of VCB for 33/3.3kv transformer.	Set	1	OTM	HOPE	Revenue Capital	1,500,000.00	Planned Dates Planned Dates	18-Aug-21 0	30-Aug-21 12	13-Sep-21 14	16-Sep-21 3	18-Sep-21 2	20-Sep-21 2	33	13-Dec-21 84
13	G13	Procurement of 3.3kw capacitor of Highlift Pump Control panel.	Set	2	OTM	HOPE	Revenue Capital	600,000.00	Planned Dates Planned Dates	18-Nov-21 0	30-Nov-21 12	14-Dec-21 14	17-Dec-21 3	19-Dec-21 2	21-Dec-21 2	33	15-Mar-22 84
14	G14	Procurement of Alum circulation pump	Set	1	OTM	HOPE	Revenue Capital	600,000.00	Planned Dates Planned Dates	18-Nov-21 0	30-Nov-21 12	14-Dec-21 14	17-Dec-21 3	19-Dec-21 2	21-Dec-21 2	33	15-Mar-22 84
15	G15	Procurement of Raw water and Highlift pumps spares such as teflon bearing, Mechanical seal, sleeve, shaft etc.	Set	1	OTM	HOPE	Revenue Capital	1,200,000.00	Planned Dates Planned Dates	18-Nov-21 0	30-Nov-21 12	14-Dec-21 14	17-Dec-21 3	19-Dec-21 2	21-Dec-21 2	33	15-Mar-22 84
16	G16	Procurement of Chlorinator set, PRV, vacuum regulator etc.	Set	1	OTM	HOPE	Revenue Capital	1,500,000.00	Planned Dates Planned Dates	18-Nov-21 0	30-Nov-21 12	14-Dec-21 14	17-Dec-21 3	19-Dec-21 2	21-Dec-21 2	33	15-Mar-22 84
17	G17	Procurement of Raw water Pump Impeller	Set	3	OTM	HOPE	Revenue Capital	1,200,000.00	Planned Dates Planned Dates	18-Aug-21 0	30-Aug-21 12	13-Sep-21 14	16-Sep-21 3	18-Sep-21 2	20-Sep-21 2	33	13-Dec-21 84
18	G18	Procurement of Solar LED lamp	Set	10	OTM	HOPE	Revenue Capital	500,000.00	Planned Dates Planned Dates	18-Oct-21 0	30-Oct-21 12	13-Nov-21 14	16-Nov-21 3	18-Nov-21 2	20-Nov-21 2	33	12-Feb-22 84
19	G19	Procurement of Panel board for Raw Water Pump no-1 & 3	Set	2	OTM	HOPE	Revenue Capital	2,600,000.00	Planned Dates Planned Dates	18-Oct-21 0	30-Oct-21 12	13-Nov-21 14	16-Nov-21 3	18-Nov-21 2	20-Nov-21 2	33	12-Feb-22 84

**Operational Cost :**

- 1) Chemicals = 247.26 Lakh OTM
- Capital Head (Exclusive Annual Development)**
- 2) Equipment & Store = 154.00 Lakh OTM
- 3) Furniture = 3.00 Lakh OTM

*Handwritten signature and date: 27/10/22*

*Handwritten signature and date: 27/10/22*

*Handwritten initials: G/S*

*Handwritten initials: G/S*

*Handwritten signature and text: 5.9: (P-13 (T))*

*Handwritten signature and text: M/S*

*Handwritten text: CE/Duis/EJ*

**ANNUAL PROCUREMENT PLAN :2021-22****Budget : CWASA Revenue**

Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.

Agency: Chattogram Water Supply and Sewerage Authority, Chattogram.

Procurement Entity Name and Code: Nasirabad Water Management Control &amp; Booster

Package No.	Description of Procurement item	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh.Tk	Time code for process	Not used in goods	Invite/ advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply of Sodium Hypo Chloride on Yearly (2021-22) basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	Metric Ton	40	OTM	Managing Director	CWASA Revenue Budget (কেমিক্যাল সংগ্রহ খাত)	12 Lakh	Planned dates		18.04.21	05.05.21	18.05.21	24.05.21	02.06.21	01.07.21	-	30.06.22
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									
2	Repair, Maintenance and Other Related Works of Electrical Equipments on Yearly (2021-22) Basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি মেরামত খাত)	8.5 Lakh	Planned dates		18.04.21	05.05.21	18.05.21	24.05.21	02.06.21	01.07.21	-	30.06.22
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									

nd

A

S

M

Package No.	Description of Procurement item	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh.Tk	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Repair, Maintenance and Other Related Works of Mechanical Equipments on Yearly (2021-22) Basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি মেরামত খাত)	06 Lakh	Planned dates		18.04.21	05.05.21	18.05.21	24.05.21	02.06.21	01.07.21	-	30.06.22
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									
4	Filling Electrolyte, Maintenance & Servicing of DC Power Supply System Ni-Cd Battery (1.2V) under Nasirabad & Battali Hill at Nasirabad Water Management Control and Booster Chattogram WASA, Chattogram.	L/S	L/S	RFQ	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি মেরামত খাত)	2.5 Lakh	Planned dates		10.10.21	28.10.21	11.11.21	25.11.21	02.12.21	30.12.21	-	30.03.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									

৩৬

৬


১০


১৬


Package No.	Description of Procurement item	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh.Tk	Time code for process	Not used in goods	Invite/ advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Routine, Schedule Maintenance and other related works of 11/3.3KV substation including 2MVA Transformer at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	I.TM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি মেরামত খাত)	02 Lakh	Planned dates		10.10.21	28.10.21	11.11.21	25.11.21	02.12.21	30.12.21	-	30.03.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
6	Supply of Water Filter, Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service on Yearly (2021-22) Basis [2 Times per year] of 2000KVA Generator set (Cummins, Model: QSK60G4) at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	I.TM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি ও ভাভার)	08 Lakh	Planned dates		18.06.21	05.07.21	18.07.21	24.07.21	02.08.21	01.09.21	-	30.06.22
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									


Package No.	Description of Procurement item	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh.Tk	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Supply & Installation of Air-conditioner for pump starter room at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি ও জাদার)	10 Lakh	Planned dates		18.07.21	05.08.21	18.08.21	24.08.21	02.08.21	01.09.21	-	30.12.21
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
8	Painting Works of Surrounding Fencing at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (দালান ও ভূমি উন্নয়ন)	03 Lakh	Planned dates		10.10.21	28.10.21	11.11.21	25.11.21	02.12.21	30.12.21	-	30.06.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
9	Installation of Barbed Wire on Surrounding Fencing at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Budget (দালান ও ভূমি উন্নয়ন)	03 Lakh	Planned dates		10.10.21	28.10.21	11.11.21	25.11.21	02.12.21	30.12.21	-	30.06.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									


Package No.	Description of Procurement item	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh.Tk	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Supply of Electrical & Mechanical Equipments at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি ও ভান্ডার)	05 Lakh	Planned Dates		10.10.21	28.10.21	11.11.21	25.11.21	02.12.21	30.12.21	-	01.03.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual Dates									
11	Supply of Chemical Dosing Pump at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Budget (যন্ত্রপাতি ও ভান্ডার)	02 Lakh	Planned Dates		10.10.21	28.10.21	11.11.21	25.11.21	02.12.21	30.12.21	-	01.03.22
								Planned Days		0	14	14	7	7	28	70	180
								Actual Dates									

  
 20/02/2022  
 (Md. Khalequzzaman)  
 Sub-Assistant Engineer  
 Nasirabad Water Management  
 Control & Booster  
 Chattogram Wasa, Chattogram

  
 11.05.21  
 (Abdullah Muhammed Shaker)  
 Assistant Engineer  
 Nasirabad Water Management  
 Control & Booster  
 Chattogram Wasa, Chattogram

  
 12/05/2021  
 (Soumit Paul)  
 Executive Engineer  
 Nasirabad Water Management  
 Control & Booster  
 Chattogram Wasa, Chattogram

  
 20/02/2022  
 SE (E&P)  
 (মোহাম্মদ নূরুল আমিন)  
 সহকারী প্রকৌশলী  
 (টি এ ও নি সার্কেল)  
 উত্তরীয় ওয়াশিং, উত্তরীয়।

  
 20/02/2022  
 CE / PWS (E)

২০২১-২০২২ আর্থিক সালের উন্নয়ন প্রকল্প/কার্যক্রমের জন্য পরিকল্পনা											
মন্ত্রণালয়/বিভাগ		এলাজিআরডি মন্ত্রণালয়/স্থানীয় সরকার বিভাগ						প্রকল্প ব্যয়(লক্ষ টাকা)			
সংস্থা		চট্টগ্রাম ওয়াসা						মোট		৩৮০,৮৫৮.৭৭	
অনুমোদিত প্রকল্পের নাম ও কোড		ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা						৩৭৫		৩৭৫,৮৫৮.৭৭	
প্রকল্প / কার্যক্রমের নাম ও কোড		চট্টগ্রাম মহানগরীর পরিষ্কার-পরিচ্ছন্নতা ব্যবস্থা স্থাপন প্রকল্প( ১ম পর্যায়)						২২৪২৬০৯		৫০০০	
প্যাকেজ নং	ডিপিপি অনুযায়ী প্রকল্পের জন্য প্যাকেজের বর্ণনা পণ্য	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্পণের উৎস	প্রাকল্পিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহবান	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
G9.1	ডবল কেবিন পিক আপ	টি	১	NCB(EGP)	MD,CWASA	জিওবি	৬৫.০০	প্রযোজ্য নয়	নভেম্বর/২০২১	ফেব্রুয়ারী/২০২২	মে/২০২২
G9.3	মোটর সাইকেল	টি	১০	NCB(EGP)	MD,CWASA	জিওবি	২০.০০	প্রযোজ্য নয়	নভেম্বর/২০২১	ফেব্রুয়ারী/২০২২	মে/২০২২
	মোট						৮৫.০০				

22.08.2021

ম্যাকসিমilian চাকর  
উপ-সহকারী প্রকৌশলী  
PESSCM-1  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

22/08/21

মুহম্মদ শাহাব উদ্দিন  
সহকারী প্রকৌশলী  
PESSCM-1  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

22.08.21

23.08.2021  
PD (PESSCM-1)

মোহাম্মদ আরিফুল ইসলাম  
প্রকল্প পরিচালক  
চট্টগ্রাম মহানগরীর পরিষ্কার-পরিচ্ছন্নতা  
ব্যবস্থা স্থাপন প্রকল্প (১ম পর্যায়)  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

23/08/21  
CE/AMU(E)  
ম্যাকসিমilian চাকর  
উপ-সহকারী প্রকৌশলী  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

~~22/08/21~~

২০২১-২২ আর্থিক সালের উন্নয়ন প্রকল্প/কার্যক্রমের ক্রয় পরিকল্পনা

মন্ত্রণালয়/বিভাগ		এলজিআরডি মন্ত্রণালয়/স্থানীয় সরকার বিভাগ									
সংস্থা		চট্টগ্রাম ওয়াসা									
ক্রয়কারী এনটিটির নাম ও কোড		ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা									
প্রকল্প/কার্যক্রমের নাম ও কোড		সংগ্রহ বিভাগ, চট্টগ্রাম ওয়াসা									
ক্রমিক নং	ভিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা  ক্রয় কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় ( টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহবান	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তাং
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
1.	Supply of Shoes & Socks for all stuffs of CWASA under year of 2021-2022 from revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৮,৮১,৮২৩.০০	প্রযোজ্য নয়	০২ জুন- ২০২১	জুলাই- ২০২১	৩০.০৯.২০২১
2.	Yearly supply of Tyre-Tube for Transport Pool of Chattogram WASA under year 2021-22 revenue budget.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১৪,৮১,৪০২.০০	প্রযোজ্য নয়	০৬ জুলাই ২০২১	আগস্ট- ২০২১	৩০.০৬.২০২২
3.	Yearly Supply of Computer Bill form Computer form for Billing Section of Chattogram WASA under 2021-22 revenue budget.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৮,২৮,১৮১.০০	প্রযোজ্য নয়	২৭ জুলাই ২০২১	আগস্ট- ২০২১	৩০.০৬.২০২২
4.	Yearly supply of Printer Toner Ribbon Cartridge etc under year of 2021-22 from revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১৩,৮০,৪৬০.০০	প্রযোজ্য নয়	২৭ জুলাই ২০২১	আগস্ট- ২০২১	৩০.০৬.২০২২
5.	Procurement of DN 20mm C-Class & DN 25mm C-Class water meter for Chattogram WASA	Each	৩০,০ ০০	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১০,৭০,০০০,০০.০০	প্রযোজ্য নয়	২৮ জুলাই ২০২১	সেপ্টেম্বর- ২০২১	৩০.০৬.২০২২
6.	Yearly Supply of Battery for Transport Pool under year of 2021-2022 from CWASA revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	২,৫৯,৭১০.০০	প্রযোজ্য নয়	০৯ জুলাই- ২০২১	আগস্ট- ২০২১	৩০.০৬.২০২২
7.	Yearly Supply of Paper for different division of Chattogram WASA under year 2021-2022	Packet	৬৫০	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	২,৯৩,৬০০.০০	প্রযোজ্য নয়	০৭ জুলাই- ২০২১	আগস্ট- ২০২১	৩০.০৬.২০২২

*[Handwritten signature]*

*[Handwritten signature]*

8.	Procurement of Stationary under year of 2021-2022 from revenue budget Chattogram WASA	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৬,৯০,৪১৭.০০	প্রযোজ্য নয়	১১ অক্টোবর ২০২১	নভেম্বর- ২০২১	৩১ মার্চ ২০২১
9.	Supply of Computer and Printer for different division of Chattogram WASA under year 2021-22	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৪,২৫,২০০.০০	প্রযোজ্য নয়	২০ অক্টোবর ২০২১	নভেম্বর- ২০২১	৩১ ডিসেম্বর ২০২১
10.	Procurement & Sewing of summer cloths for all leverage obtainable staffs of Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৮,৬১,৯৬৭.০০	প্রযোজ্য নয়	নভেম্বর- ২০২১	ডিসেম্বর - ২০২১	৩১ মার্চ ২০২২
11.	Procurement & Sewing of winter cloths for all leverage obtainable staffs of Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৮,৬১,৯৬৭.০০	প্রযোজ্য নয়	অক্টোবর- ২০২১	ডিসেম্বর - ২০২১	৩১ মার্চ ২০২২
12.	Supply of Printing materials of year 2021-22 for different division of Chattogram WASA.	Each	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৫,৭৩,২৭০.০০	প্রযোজ্য নয়	ডিসেম্বর - ২০২১	জানুয়ারী -২০২২	৩১ জুন- ২০২২
13.	Supply of Medicine & Medical Equipment for Chattogram WASAs Hospital under year 2021-22.	Each	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৩,১৫,০০০.০০	প্রযোজ্য নয়	ডিসেম্বর - ২০২১	জানুয়ারী -২০২২	৩১ জুন- ২০২২
14.	Supply of Electrical Materials for different division of Chittagong WASA.	Each	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৩,১৬,০০০.০০	প্রযোজ্য নয়	ডিসেম্বর - ২০২১	জানুয়ারী -২০২২	৩১ জুন- ২০২২
15.	Supply of SUV Pajero (Jeep) under year of 2021-2022 from revenue budget Chattogram WASA.	Each	২	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১,৭০,০০০,০০.০০	প্রযোজ্য নয়	জানুয়ারী - ২০২২	ফেব্রুয়ারী -২০২২	৩১ জুন- ২০২২
16.	Supply of Helmet & Raincoat for different division of Chattogram WASA.	Each	৪২	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১,২০,০০০.০০	প্রযোজ্য নয়	জানুয়ারী - ২০২২	ফেব্রুয়ারী -২০২২	৩১ জুন- ২০২২
17.	Procurement of High-density polyethylene (HDPE) Saddle Clamp for Water Connection under 2021-2022 year's budget, Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৪৪,৪০০,০০.০০	প্রযোজ্য নয়	জানুয়ারী - ২০২২	ফেব্রুয়ারী -২০২২	৩১ জুন- ২০২২
	মোট						১৩,৭৭,২৮৯,৯৭.০০				

*[Handwritten signature]*

*[Handwritten signature]*  
**কেন্দ্র চৌধুরী**  
 নির্বাহী প্রকৌশলী  
 সংগ্রহ বিভাগ,  
 চট্টগ্রাম ওয়াসা।

**ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

25

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Kamaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar

Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Procurement of 400 Metric Ton Alum [Al <sub>2</sub> (SO <sub>4</sub> ) <sub>3</sub> .16H <sub>2</sub> O] on 1st Half Yearly basis (July21-Dec21) at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	100.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	14-May-21	08-Jun-21	12-Jul-21	19-Jul-21	22-Jul-21	05-Aug-21	04-Oct-21	
2	G2	Procurement of 500 Metric Ton Alum [Al <sub>2</sub> (SO <sub>4</sub> ) <sub>3</sub> .16H <sub>2</sub> O] on 2nd Half Yearly basis (Jan22-Jun22) at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	125.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	10-Sep-21	05-Oct-21	08-Nov-21	15-Nov-21	18-Nov-21	02-Dec-21	31-Jan-22	
3	G3	Procurement of 40 Metric Ton Hydrated Lime on yearly (2021-22) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	8.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	11-May-21	05-Jun-21	09-Jul-21	16-Jul-21	19-Jul-21	02-Aug-21	01-Oct-21	
4	G4	Procurement of 60 Metric Ton Liquid Chlorine on 1st half yearly (Jul21-Dec21) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	16.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	15-May-21	09-Jun-21	13-Jul-21	20-Jul-21	23-Jul-21	06-Aug-21	05-Oct-21	
5	G5	Procurement of 60 Metric Ton Liquid Chlorine on 2nd half yearly (Jan22-Jun22) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	16.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								



**ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

								Planned Date	09-Sep-21	04-Oct-21	07-Nov-21	14-Nov-21	17-Nov-21	01-Dec-21	30-Jan-22		
6	G6	Procurement of 500 Kg Polyacrylamide (Polymer) on yearly (2021-22) basis for Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	3.50	Planned days	0	25	34	7	3	14	60	143.00
								Actual Date									
								Planned Date	13-May-21	07-Jun-21	11-Jul-21	18-Jul-21	21-Jul-21	04-Aug-21	03-Oct-21		
7	G7	Procurement of Gear Pinion set, SS Wire Rope for Submerged Car Scraper at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	16-Aug-21	02-Sep-21	09-Sep-21	16-Sep-21	19-Sep-21	03-Oct-21	02-Dec-21		
8	G8	Procurement of Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service for Annual Maintenance of CAT C-32 Model 1 MVA capacity Diesel Generator (Industrial Type) at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	16-Aug-21	02-Sep-21	09-Sep-21	16-Sep-21	19-Sep-21	03-Oct-21	02-Dec-21		
9	G9	Procurement of Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service for Annual Maintenance of CAT-3612 Model 3.5 MVA capacity Diesel Generator (Industrial Type) at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	18.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	16-Aug-21	02-Sep-21	09-Sep-21	16-Sep-21	19-Sep-21	03-Oct-21	01-Nov-21		
10	G10	Procurement of Spare Parts for Chlorine Feed System at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	25.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									
								Planned Date	10-Oct-21	27-Oct-21	03-Nov-21	10-Nov-21	13-Nov-21	27-Nov-21	26-Jan-22		
11	G11	Procurement of Chemical Dosing Pumps at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date									

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

12

									Planned Date	10-Oct-21	27-Oct-21	03-Nov-21	10-Nov-21	13-Nov-21	27-Nov-21	26-Dec-21	
12	G12	Procurement of Wash Waste Pumps for Filter Drain Tank at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.			OTM	AO	CWASA Revenue Fund	25.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	14-Oct-21	31-Oct-21	07-Nov-21	14-Nov-21	17-Nov-21	01-Dec-21	30-Dec-21	
13	G13	Procurement of Butterfly Valves, Gate Valves, Sluice Valves, Float Valves, Motorized Valves, PRV, etc. at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	07-Oct-21	24-Oct-21	31-Oct-21	07-Nov-21	10-Nov-21	24-Nov-21	23-Dec-21	
14	G14	Procurement of Sand Pump for removal of sludge, clay from Intake Channel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	6.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Sep-21	27-Sep-21	04-Oct-21	11-Oct-21	14-Oct-21	28-Oct-21	26-Nov-21	
15	G15	Procurement of Bearings, spare parts and other related service for Intake Pumps at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	10.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	21-Sep-21	08-Oct-21	15-Oct-21	22-Oct-21	25-Oct-21	08-Nov-21	07-Dec-21	
16	G16	Supply & installation of online UPS with external battery bank for PLC panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	11-Nov-21	06-Dec-21	09-Jan-22	16-Jan-22	19-Jan-22	02-Feb-22	03-Apr-22	
17	G17	Supply of Hose pipe with quick connector for lime line at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	3.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	12-Dec-21	29-Dec-21	05-Jan-22	12-Jan-22	15-Jan-22	29-Jan-22	30-Mar-22	
18	G18	Supply of CT and PT for metering unit/sub-station unit at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	7.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Aug-21	10-Sep-21	14-Oct-21	21-Oct-21	24-Oct-21	07-Nov-21	06-Jan-22	

**ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

26

19	G19	Supply and installation of 3.3KV Static Condenser for PFI unit of Transmission Pump at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	8.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	10-Oct-21	04-Nov-21	08-Dec-21	15-Dec-21	18-Dec-21	01-Jan-22	02-Mar-22	
20	G20	Supply of spare parts for PLC panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	25.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-21	11-Oct-21	14-Nov-21	21-Nov-21	24-Nov-21	08-Dec-21	06-Feb-22	
21	G21	Supply of SMF battery for online UPS at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	10.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	11-Dec-21	05-Jan-22	08-Feb-22	15-Feb-22	18-Feb-22	04-Mar-22	03-May-22	
22	G22	Supply of spare parts for VFD panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-21	11-Oct-21	14-Nov-21	21-Nov-21	24-Nov-21	08-Dec-21	06-Feb-22	
23	G23	Supply of spare parts for Softstarter panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-21	11-Oct-21	14-Nov-21	21-Nov-21	24-Nov-21	08-Dec-21	06-Feb-22	
24	G24	Supply of spare parts for Flow meter and level meter at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	15.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-21	11-Oct-21	14-Nov-21	21-Nov-21	24-Nov-21	08-Dec-21	06-Feb-22	
25	G25	Supply of spare parts for 3.3KV switchgear panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	10.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-21	11-Oct-21	14-Nov-21	21-Nov-21	24-Nov-21	08-Dec-21	06-Feb-22	

*[Signature]*

*[Signature]*

*[Signature]*

**ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

26	G26	Supply of softstarter for FDT pump control panel at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-21	11-Oct-21	14-Nov-21	21-Nov-21	24-Nov-21	08-Dec-21	06-Feb-22	

**Repair & Maintenance Work**

1) Supply of Chemical 268.50 Lakh OTM

**Capital Head (Exclusive Annual Development)**

2) Store & Equipments 266.00 Lakh OTM

*Signature*  
05/08/22  
Sub-Assistant Engineer, SHPS  
ইকরামুল হোসেন  
উপ-সহকারী প্রকৌশলী  
শেখ হাসিনা পানিশোধনাগার  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

*Signature*  
05/04/22  
Assistant Engineer, SHPS  
ABDULHAM MUHAMMED SHAKER  
Assistant Engineer  
Sheikh Hasina Pani Shodhonagar  
Chattogram WASA

*Signature*  
05/08/22  
Executive Engineer, SHPS  
Md. Nazrul Islam  
Executive Engineer  
Assistant Engineer  
Sheikh Hasina Pani Shodhonagar  
Chattogram WASA

*Signature*  
Superintending Engineer (T&P)

Chief Engineer

DMD (Engineering)

Managing Director

**ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

25

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Kamaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar

Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	Yearly (2021-22) basis removal of Silt, Clay, Sludge and Mud from Pre-Sedimentation Basin (PSB) and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	17.00	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	13-May-21	30-May-21	06-Jun-21	13-Jun-21	16-Jun-21	30-Jun-21	30-Jun-22	
2	W2	Yearly (2021-22) basis Removal of silt sand & sediment from intake channel Flocculator, Clarifier, Chemical mixing tanks etc. cleaning bushes & weeds and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	13.00	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	13-May-21	30-May-21	06-Jun-21	13-Jun-21	16-Jun-21	30-Jun-21	30-Jun-22	
3	W3	Yearly (2021-22) basis Repair of Chemical Pumps, Chlorinator, and Submerged Car Scraper at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	6.00	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	13-May-21	30-May-21	06-Jun-21	13-Jun-21	16-Jun-21	30-Jun-21	30-Jun-22	
4	W4	Yearly (2021-22) basis Repair of Pipelines at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	7.00	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	13-May-21	30-May-21	06-Jun-21	13-Jun-21	16-Jun-21	30-Jun-21	30-Jun-22	

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

23

5	W5	Yearly (2021-22) basis Estimation of Repair and Maintenance Works of Electrical Equipments of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	6.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	13-May-21	30-May-21	06-Jun-21	13-Jun-21	16-Jun-21	30-Jun-21	30-Jun-22	
6	W6	Yearly (2021-22) basis Intake pump, Transmission pump and surface wash pump repair, maintenance and related works of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	13-May-21	30-May-21	06-Jun-21	13-Jun-21	16-Jun-21	30-Jun-21	30-Jun-22	
7	W7	Leakage Repair of water retaining structure (Clearwell & Clarifier) and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	8.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Dec-21	27-Dec-21	03-Jan-22	10-Jan-22	13-Jan-22	27-Jan-22	28-Mar-22	
8	W8	Repair and maintenance of aluminium door, shutter and partition wall installed in different station of plant and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	3.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	15-Oct-21	01-Nov-21	08-Nov-21	15-Nov-21	18-Nov-21	02-Dec-21	31-Jan-22	
9	W9	Removal of Silt, Clay Sludge and Mud from sludge drying bed/Lagoon and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Nov-21	03-Dec-21	10-Dec-21	17-Dec-21	20-Dec-21	03-Jan-22	04-Mar-22	
10	W10	Removal of Silt, Clay Sludge and Mud from periphery drain and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	10.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Oct-21	27-Oct-21	03-Nov-21	10-Nov-21	13-Nov-21	27-Nov-21	26-Jan-22	

*[Signature]*

*[Signature]*

*[Signature]*

**ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22**

58

11	W11	Major overhauling and other related repair works of transmission pump at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	11-Nov-21	28-Nov-21	05-Dec-21	12-Dec-21	15-Dec-21	29-Dec-21	27-Feb-22	
12	W12	Rectification and Installation of shaft, plate, pulley and other related works for Submerged Car Scraper of Clarifiers at Sheikh Hasina Pani Shodhonagar, CWASA, Pomra, Rangunia, Chattogram.	-	-	DPM	AO	CWASA Revenue Fund	13.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Aug-21	02-Sep-21	09-Sep-21	16-Sep-21	19-Sep-21	03-Oct-21	02-Dec-21	
13	W13	Maintenance, Repairing and rewinding work of 4 Nos. Wash waste pump installed at filter drain tank of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	5.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Oct-21	27-Oct-21	03-Nov-21	10-Nov-21	13-Nov-21	27-Nov-21	26-Jan-22	
14	W14	Routine, Schedule Maintenance and other repair works of 33KV station including 3.5MVA and 2MVA Transformer in WTP and Intake station at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Sep-21	03-Oct-21	10-Oct-21	17-Oct-21	20-Oct-21	03-Nov-21	02-Jan-22	
15	W15	Calibration of electrical instruments and laboratory equipment and other related works at Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	10.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	11-Dec-21	28-Dec-21	04-Jan-22	11-Jan-22	14-Jan-22	28-Jan-22	29-Mar-22	



ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2021-22

16	W16	Maintenance, Troubleshooting, Programming work of PLC panel installed at filter drain tank of Sheikh Hasina Pani Shodhonagar, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	5.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Oct-21	27-Oct-21	03-Nov-21	10-Nov-21	13-Nov-21	27-Nov-21	26-Jan-22	

**Repair & Maintenance Work**

1)	Electrical + Mechanical Equipment	69.00	Lakh	LTM
2)	Building Maintenance	11.00	Lakh	LTM
3)	Pipeline Maintenance	7.00	Lakh	LTM
4)	Pump House & Reservoir	55.00	Lakh	LTM
	<b>Total</b>	<b>142.00</b>		


**Capital Head (Exclusive Annual Development)**

1)	Building & Land Development	0.00	Lakh
----	-----------------------------	------	------


ইকরামুল হোসেন  
05/04/22  
Sub-Assistant Engineer, SHPS  
ইকরামুল হোসেন  
সহকারী প্রকৌশলী  
শেখ হাসিনা পানিশোধনাগার  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।


  
05/04/22  
Assistant Engineer, SHPS

ABDULLAH MUHAMMED SHAKEF  
Assistant Engineer  
Sheikh Hasina Pani Shodhonaga-  
Chattogram WASA

  
05/08/22  
Executive Engineer, SHPS


Md. Nazrul Islam  
Executive Engineer  
Sheikh Hasina Pani Shodhonagar  
Chattogram WASA


  
Superintending Engineer (T&P)


  
Chief Engineer  
মাকসুম আলম  
প্রধান প্রকৌশলী  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।


Managing Director


২০২১-২০২২ আর্থিক সালের উন্নয়ন প্রকল্প/কার্যক্রমের ত্রয় পরিকল্পনা (সংশোধিত)												
মন্ত্রণালয়/বিভাগ		এলজিআরডি মন্ত্রণালয়/স্থানীয় সরকার বিভাগ						প্রকল্প ব্যয়(লক্ষ টাকায়)				
সংস্থা		চট্টগ্রাম ওয়াসা						মোট		৩৮০,৮৫৮.৭৭		
ক্রয়কারী এনটিটির নাম ও কোড		ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা						৩৭০৫		জিওবি		৩৭৫,৮৫৮.৭৭
প্রকল্প/কার্যক্রমের নাম ও কোড		চট্টগ্রাম মহানগরীর পর্যটনিকারণ ব্যবস্থা স্থাপন প্রকল্প (১ম পর্যায়)						২২৪২৬০৯		নিজস্ব অর্থ		৫০০০
প্যাকেজ নং	ডিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা পণ্য	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ				
								প্রাক যোগ্যতা আহবান	দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তাং	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	
G9.1	ডবল কেবিন পিক আপ	টি	১	NCB(EGP)	MD,CWASA	জিওবি	৬৫.০০	প্রযোজ্য নয়	নভেম্বর ২০২১	ফেব্রুয়ারী ২০২১	মে ২০২২	
G9.3	মোটর সাইকেল	টি	১০	NCB(EGP)	MD,CWASA	জিওবি	২০.০০	প্রযোজ্য নয়	নভেম্বর ২০২১	ফেব্রুয়ারী ২০২১	মে ২০২২	
G10	মনিহারী মালামাল	টি	LS	NCB(EGP)	MD,CWASA	জিওবি	৩.৩২	প্রযোজ্য নয়	ডিসেম্বর ২০২১	মার্চ ২০২১	মে ২০২১	
	মোট						৮৮.৩২					

  
24.11.2021  
ম্যাকলিনা চাকমা  
উপ-সহকারী প্রকৌশলী  
PESSCM-1  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

  
মুহম্মদ শাহাব উদ্দিন  
সহকারী প্রকৌশলী  
PESSCM-1  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

  
26/11/2021  
আব্দুর রউফ  
নির্বাহী প্রকৌশলী  
PESSCM-1  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

  
28.11.2021  
PD(PESSCM-1)  
মোহাম্মদ আরিফুল ইসলাম  
প্রকল্প পরিচালক  
চট্টগ্রাম মহানগরীর পর্যটনিকারণ  
ব্যবস্থা স্থাপন প্রকল্প (১ম পর্যায়)  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম

  
27/11/2021  
CE/MD(E)  
মাকসুদ আলম  
প্রধান প্রকৌশলী  
চট্টগ্রাম ওয়াসা, চট্টগ্রাম


**ANNUAL PROCUREMENT PLAN for 2021-22 FISCAL YEAR (Goods)**


Ministry / Division	Local Government, Rural Development and Co-operatives/Local Government Division
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Construction Division -2
Project Name	Not Applicable.


Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1/21-22	Supply, Installation, Testing and Commissioning of 3150KVA (1st phase) Sub Station Equipment and Busbar Trunking System keeping provision for total capacity of 5650KVA (1X3150KVA and 1X2500KVA ) in Future at CWASA Head Office Building.	Lot	1	OTM	Managing Director	CWASA Fund	400.00	Planned days		28	28	7	3	14	180	260.00
									Actual Date								
									Planned Date	01-Jan-21	29-Jan-21	26-Feb-21	05-Mar-21	08-Mar-21	22-Mar-21	18-Sep-21	
2	G2/21-22	Supply, Installation, Testing and Commissioning of 1x1000KVA (prime) Diesel Generator in 1st Phase keeping all provision for total capacity of 3x1000KVA (prime) & 1x500KVA (prime) in future at CWASA Head Office Building.	Nos	1	OTM	Managing Director	CWASA Fund	200.00	Planned days		28	28	7	3	14	150	230.00
									Actual Date								
									Planned Date	01-Jan-21	29-Jan-21	26-Feb-21	05-Mar-21	08-Mar-21	22-Mar-21	19-Aug-21	
3	G3/21-22	Supply, Installation, Testing and Commissioning of Air Conditioning System (VRF) at CWASA Head Office Building (upto 2nd Floor)	Lot	1	OTM	Managing Director	CWASA Fund	600.00	Planned days		28	28	7	3	14	180	260.00
									Actual Date								
									Planned Date	01-Jan-21	29-Jan-21	26-Feb-21	05-Mar-21	08-Mar-21	22-Mar-21	18-Sep-21	
<b>Total</b>								<b>1200.00</b>									

  
28/01/2021  
Sub-Assistant Engineer

  
Assistant Engineer

  
24.11.2021  
Executive Engineer

  
25.11.2021  
Superintending Engineer (P&C)

  
25/11/2021  
Chief Engineer & DMD  
(Engineering)

**ANNUAL PROCUREMENT PLAN for 2021-22 FISCAL YEAR (Works)**

Ministry / Division	Local Government, Rural Development and Co-operatives/Local Government Division
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Construction Division -2
Project Name	Not Applicable.


Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1/21-22	Construction of Underground Water Reservoir and Boundry wall at South Khuishi Residential area under CD-2, Chattogram WASA, Chattogram	Lot	1	OTM	Managing Director	CWASA Fund	90.00	Planned days		21	28	7	3	14	180	253.00
									Actual Date								
									Planned Date	01-Dec-21	22-Dec-21	19-Jan-22	26-Jan-22	29-Jan-22	12-Feb-22	11-Aug-22	
2	W2/21-22	Construction of Boundary Wall at CWASA land at Fateyabad, Chattogram.	Lot	1	OTM	Managing Director	CWASA Fund	400.00	Planned days		21	28	7	3	14	180	253.00
									Actual Date								
									Planned Date	01-Jan-22	22-Jan-22	19-Feb-22	26-Feb-22	01-Mar-22	15-Mar-22	11-Sep-22	
3	W3/21-22	Construction of 03 Nos. 16"x8" Ø Gravel Shrouded Deep Tube Well at at Kalurghat Zone, CWASA, Chittagong.	Nos	3	OTM	Managing Director	CWASA Fund	90.00	Planned days		21	28	7	3	14	120	193.00
									Actual Date								
									Planned Date	01-Jan-22	22-Jan-22	19-Feb-22	26-Feb-22	01-Mar-22	15-Mar-22	13-Jul-22	

Total


580.00

  
28/11/2021  
Sub-Assistant Engineer

  
24.11.21  
Assistant Engineer

  
24.11.2021  
Executive Engineer

  
25.11.2021  
Superintending Engineer (P&C)

  
25/11/2021  
Chief Engineer & DMD  
(Engineering)