

ANNUAL PROCUREMENT PLAN-2023-24

Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.

Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Procurement Entity Name and Code: MOD-I Division.

Revenue Budget

Package No	Description of Procurement package Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk	Time code for process	Invite/ advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time in contract signature	Time for completion of contract
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	Works for yearly (FY 2023-24) regular maintenance of Submersible pump and motor installed at different deep tube wells under MOD-1	-	-	LTM	Hope	CWASA Revenue Budget	6,07,450.000	Planned date								
								planned day								
								Actual dates	09.8.23	24.8.23	31.08.23	12.09.23	14.09.23	22.09.23		365 days
02	Works for Repair, Maintenance and other related works of Electrical Equipments on Yearly (2023-24) Basis under MOD-1.	-	-	LTM	Hope	CWASA Revenue Budget	5,65,063.000	Planned date								
								planned day								
								Actual dates	13.08.23	27.08.23	31.08.23	12.09.23	14.09.23	22.09.23		365 days
03	Estimate for yearly (FY 2023-24) regular Rewinding and Regeneration works of different deep tube wells under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	399,360.000	Planned date								
								planned day								
								Actual dates	07.08.23	23.08.23	31.08.23	12.09.23	14.09.23	22.09.23		365 days
04	Estimate for yearly regular Rewinding, repairing, servicing and testing of Submersible type motors of different deep tube wells for the year 2023-24 under MOD-1, CWASA, Ctg.	-	-	LTM	Hope	CWASA Revenue Budget	2,15,444.000	Planned date								
								planned day								
								Actual dates	13.08.23	27.8.23	31.08.23	12.09.23	14.09.23	20.09.23		365 days
05	Estimate for the yearly regular repair & maintenance of 150mm, 100mm dia pipeline at for the year 2023-24 under MOD-1, CWASA, Ctg.	-	-	LTM	Hope	CWASA Revenue Budget	10,47,477.400	Planned date	09.8.23	24.8.23	31.08.23	12.09.23	14.09.23	20.09.23		365 days
								planned day								
								Actual dates								
06	Estimate for repair & maintenance of 200mm and 300mm dia pipeline at for the year 2023-24 under MOD-1, CWASA, Ctg.	-	-	LTM	Hope	CWASA Revenue Budget	10,82,416.760	Planned date								365 days
								planned day								
								Actual dates	06.08.23	21.08.23	27.8.23	03.09.23	12.09.23	18.09.23		
07	Estimate for repair & maintenance of 450mm and 600mm dia pipeline for the year 2023-24, under MOD-1, CWASA, Ctg.	-	-	LTM	Hope	CWASA Revenue Budget	5,15,078.00	Planned date								
								planned day								
								Actual dates	07-08-23	22.08.23	27.08.23	12.09.23	14.09.23	20.09.23		365 days

ANNUAL PROCUREMENT PLAN-2023-24

Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.
Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Revenue Budget

Procurement Entity Name and Code: MOD-I Division.

Package No.	Description of Procurement package Works	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk	Time code for process	Invite/advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
08	Estimate for Repair, Maintenance and Other Related Works of Electrical / Mechanical Equipments on Yearly (2023-24) Basis at Patenga Booster Station, under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	3,95,170,000	Planned date								
								planned day								
								Actual dates	07/08/23	22/08/23	27/08/23	03/09/23	04/09/23	20/09/23		365 days
09	Yearly basis (2022-23) repair and maintenance work of agrabad mod-1 & store office and all quarter under MOD-1.	-	-	LTM	Hope	CWASA Revenue Budget	10,35,895,800	Planned date								
								planned day								
								Actual dates	16/07/23	31/07/23	07/08/23	10/8/23	20/8/23	22/8/23		365 days
10	Yearly (FY 2023-2024) Supplying Sodium Hypochloride & ancillary safety equipment at Potenga Booster station reservoir under MOD-1, CWASA.	-	-	LTM	Hope	CWASA Revenue Budget	4,94,300,000	Planned date								
								planned day								
								Actual dates	02/08/23	16/08/23	20/08/23	30/08/23	1/09/23	10/09/23		365 days
11	Supply and installation of butter fly gate valve M.s pipe, Va Dresser, M.S flange, Base frame etc at DT road booster under MOD-1, CWASA, Chattogram.	-	-	LTM	Hope	CWASA Revenue Budget	4,00,000.00	Planned date								
								planned day								
								Actual dates	27/09/23	15/10/23	17/10/23	23/10/23	25/10/23	8/11/23		30 days

21 2m 2 ✓ 09

ANNUAL PROCUREMENT PLAN-2023-24

Ministry/Division: Local Government, Rural Development and Co-operatives/Local Government Division.

Agency : Chittagong Water Supply and Sewerage Authority, Chittagong.

Procurement Entity Name and Code: MOD-I Division.

Revenue Budget

Package No.	Description of Procurement package	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk.	Time code for process	Invite/ advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of award	Signing of contract	Total time in contract signature	Time for completion of contract
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
12	Reconstruction of risky wall of Inspection Bangle Under MOD-I, CWASA Chittagong			LTM	Hope	CWASA Revenue Budget	8,00,000.00	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		45 days
13	Supply & Installation of Heavy duty Battery for 800 KVA Generator at Pantanga Booster Station Under MOD-I CWASA, Chittagong	-	-	RFQ	Hope	CWASA Revenue Budget	2,75,300.00	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		20 days
14	Supply & Installation Centrifugal Pump & Panel Board at D.T. Road Booster Station Under MOD-I CWASA, Chittagong	-	-	OTM	Hope	CWASA Revenue Budget	9,50,000.00	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		30 days
15	Installation & interconnection of 300 x 150 mm dia uPVC pipe line at Post Office Goly, New Kalushah Brize, Bangla Bazar, D.T. Road under MOD-I, Chattogram WASA, Chattogram	-	-	RFQ	Hope	CWASA Revenue Budget	2,42,000.00	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		15 days
16	Installation 100 mm uPVC pipe line & interconnection between 450 D1 X 160mm dia HDPE at Mostafa hakim Collage road under MOD-I, Chattogram WASA, Chattogram	-	-	RFQ	Hope	CWASA Revenue Budget	2,00,000.00	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		20 days
17	Interconnection of 150 x 300 mm dia HDPE pipe line at Monsipara under MOD-I, Chattogram WASA, Chattogram	-	-	RFQ	Hope	CWASA Revenue Budget	1,20,000.00	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		20 days
18	Installation 110 mm HDPE pipe line at Malumbari road under MOD-I, Chattogram WASA, Chattogram	-	-	LTM	Hope	CWASA Revenue Budget	5,18,766.23	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		30 days
19	Installation 110 mm HDPE pipe line at Abdul latif road by lane under MOD-I, Chattogram WASA, Chattogram	-	-	LTM	Hope	CWASA Revenue Budget	21,30,296.36	Planned date								
								planned day								
								Actual dates	27.09.23	15.10.23	17.10.23	23.10.23	25.10.23	8.11.23		30 days

১০/১০/২৩

১০/১০/২৩
১০/১০/২৩
১০/১০/২৩
১০/১০/২৩
১০/১০/২৩

১০/১০/২৩
১০/১০/২৩
১০/১০/২৩
১০/১০/২৩
১০/১০/২৩

১০/১০/২৩

১০/১০/২৩

Annual Procurement Plan of 2023-2024

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:

L.G.R.D & Co-Operatives
CWASA
MOD-2
Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

পাইপ লাইন মেয়ামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/2023-24	২০২৩-২৪ অর্থিক সালে নিয়মিত বাৎসরিক ভিত্তিতে মড-২ বিভাগের আগতধীন এলাকার ১০০০ ও ১৫০০এম.এম.বাসের পাইপ লাইন মেয়ামত ও রক্ষণাবেক্ষন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	13.06	Dates		23-05-23	06-06-23	13-06-23	20-06-23	24-06-23	28-06-23	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
2/MOD-2/2023-24	২০২৩-২৪ অর্থিক সালে নিয়মিত বাৎসরিক ভিত্তিতে মড-২ বিভাগের আগতধীন এলাকার ২০০০ ও ৩০০০এম.এম.বাসের পাইপ লাইন মেয়ামত ও রক্ষণাবেক্ষন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	15.27	Dates		23-05-23	06-06-23	13-06-23	20-06-23	24-06-23	28-06-23	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
3/MOD-2/2023-24	২০২৩-২৪ অর্থিক সালে নিয়মিত বাৎসরিক ভিত্তিতে মড-২ বিভাগের আগতধীন এলাকার ৪৫০. ৬০০ এম.এম.বাসের পাইপ লাইন মেয়ামত ও রক্ষণাবেক্ষন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.14	Dates		23-05-23	06-06-23	13-06-23	20-06-23	24-06-23	28-06-23	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
Total							33.47										

[Signature]
20.07.23
Sub-Assistant Engineer
MOD-2
Chittagong WASA.

[Signature]
02.07.2023
Assistant Engineer
MOD-2
Chittagong WASA

[Signature]
02.07.2023
Executive Engineer
MOD-2
Chittagong WASA

[Signature]
SE (MOD)

[Signature]
CE

DMO(E)

Annual Procurement Plan of 2023-24

Ministry/Division:

Agency:

Procuring Entity Name & Code:

Project/Programme Name & Code:

L.G.R.D & Co-Operatives

CWASA

MOD-2

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget Revenue (Maintenance Head)

স্বল্পতী মেরামত কাজ

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/AdvertiserTender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক বৈদ্যুতিক মেরামত কাজ	lot	1	e GP LTM	HOPE	CWASA Own Fund	8.79	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
2 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক সার্বজনীন পানির মেরামত কাজ	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.39	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
3 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক সার্বজনীন পানির মেরামত কাজ	lot	1	e GP LTM	HOPE	CWASA Own Fund	3.50	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
4 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক ইট রক ও সিসিটি মেরামত কাজ	lot	1	e GP OTM	HOPE	CWASA Own Fund	1.27	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
5 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক লিফট মেরামত কাজ	lot	1	e GP OTM	HOPE	CWASA Own Fund	0.48	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
6 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক এসি মেরামত কাজ	lot	1	e GP OTM	HOPE	CWASA Own Fund	2.23	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
7 MOD-2 2023-24	২০২৩-২৪ ইং বাৎসরিক ডেনডেট মেরামত কাজ	lot	1	e GP OTM	HOPE	CWASA Own Fund	2.80	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/23/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365
Carried Over							24.56										

Sub-Assistant Engineer
MOD-2
Chittagong WASA.

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

SB (MOD)

20/05/2023
LE
Dm

Annual Procurement Plan of 2023-2024

Ministry/Division:

Agency:

Procuring Entity Name & Code:

Project/Programme Name & Code:

L.G.R.D & Co-Operatives

CWASA

MOD-2

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

টিউব ওয়েল মেইনটেন্যান্স

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/2023-24	২০২৩-২৪ হিঃ অর্থিক সালে নিম্নলিখিত বাৎসরিক ভিত্তিতে মড-২ এর নিম্নলিখিত ০৪ টি নলকূপ বিজেনরেশন এবং ওয়েলিং কাজ	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.03	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/28/2023	23/5/2023 to 28/6/2023	
								Days		5	14	7	7	4	4	36	365
Total							4.03										

Sub-Assistant Engineer
MOD-2
Chittagong WASA

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

SB (MOD)

DMC

Annual Procurement Plan of 2023-2024

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

ইমারত মেয়ামত খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advvertise Pre qualification	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-2/2023-24	২০২৩-২৪ ইং অর্থিক সালে নিম্নলিখিত বার্ষিক উদ্ভিঙিতে ওয়াসে তরান ও ওয়াসে হাউজে প্রয়োজনীয় মেয়ামত এবং রক্ষণাবেক্ষন কাজ	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		5/23/2023	6/6/2023	6/13/2023	6/20/2023	6/24/2023	6/28/2023	23/5/2023 to 28/6/2023	
								Days		0	14	7	7	4	4	36	365

Total

12.00

Sub-Assistant Engineer
MOD-2
Chittagong WASA

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

SE (MOD)

DM DE

Annual Procurement Plan of 2023-2024

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:

L.G.R.D & Co- Operatives
CWASA
MOD-2
Procurement of Different materials for MOD-2

Budget: Revenue (Capital Head)

যন্ত্রপাতি ও ভান্ডার খাত

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2/MOD-2/2023-24	প্রধান কার্যালয়ের জন্য সি সি টি ভি ও এন বি আর সরবরাহ ও স্থাপন কাজ	Lot	1	e GP OTM	HOPE	CWASA Own Fund	5.00	Dates Days		8/10/2023	8/24/2023	8/31/2023	9/7/2023	9/14/2023	9/21/2023	10/08/2023 to 21/09/2023	
Total							5.00			0	14	7	7	7	7	42	20

Sub-Assistant Engineer
MOD-2
Chittagong WASA

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

(22/11/2023)
SE (MOD)

CE

DMD(E)

Annual Procurement Plan of 2023-2024

Ministry/Division.

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-2

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

পাম্প হাউজ ও জলাধার খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-2/2023-24	চট্টগ্রাম ওয়াশার মড-২ বিভাগের আওতাধীন বিভিন্ন পাম্প স্টেশনের পাম্প হাউজ ও টয়লেট মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.00	Dates		7/26/2023	8/9/2023	8/16/2023	8/23/2023	8/30/2023	9/6/2023	26/7/2023 to 06/09/2023	
								Days		0	14	7	7	7	7	42	60
Total							5.00										

Sub-Assistant Engineer
MOD-2
Chittagong WASA.

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

SE (MOD)

CE

mod(E)

Annual Procurement Plan of 2023-2024

Ministry/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:

L.G.R.D & Co-Operatives
CWASA
MOD-2
Yearly & Regular Land Development Works

Budget: Revenue (Capital Head)

দালান ও ভূমি উন্নয়ন খাত

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(if applicable)	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-2/2023-24	চট্টগ্রাম ওয়াশার মড-২ বিভাগের আওতাধীন নানিরাবান পল্ট কোয়ার্টার এবং ফুলশী বৃষ্টিং স্টেশনের এর খেলে পড়া সীমানা দেয়াল পুনঃ নির্মাণ কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	10.00	Dates		7/26/2023	8/9/2023	8/16/2023	8/23/2023	8/30/2023	9/6/2023	26/7/2023 to 06/09/2023	
								Days		0	14	7	7	7	7	42	60
Total							10.00										

Sub-Assistant Engineer
MOD-2
Chittagong WASA.

Assistant Engineer
MOD-2
Chittagong WASA

Executive Engineer
MOD-2
Chittagong WASA

(22/9/2023)
SE (MOD)

29/08/2023
CE

DMD(E)

Annual Procurement Plan of 2023-2024

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

L G R D & Co-Operatives
CWASA
MOD-3
Yearly Regular Maintenance Work and Necessary Repair works

Budget Revenue (Maintenance Head)

পাইপ লাইন মেয়ামত খাত

বরাদ্দ (২০২২-২৩)	৩৫৩ লক্ষ	বরাদ্দ প্রয়োজন	০ ০০ + ৪৩ ০০ = ৪৩ ০০
------------------	----------	-----------------	----------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/2023-24	২০২৩-২০২৪ ইং বাৎসরিক ১০০ ও ১৫০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	12.00	Dates		14/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	25/6/2023	14/5/2023 to 25/6/2023	
								Days		0	14	7	7	7	7	42	365
2/MOD-3/2023-24	২০২৩-২০২৪ ইং বাৎসরিক ২০০ ও ৩০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	10.00	Dates		14/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	25/6/2023	14/5/2023 to 25/6/2023	
								Days		0	14	7	7	7	7	42	365
3/MOD-3/2023-24	২০২৩-২০২৪ ইং বাৎসরিক ৪৫০ ও ৬০০ এম এম ব্যাসের পাইপ লাইন লিকেজ মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		14/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	25/6/2023	14/5/2023 to 25/6/2023	
								Days		0	14	7	7	7	7	42	365
4/MOD-3/2023-24	২০২৩-২০২৪ ইং অর্থিক সালে মড-৩ এলাকায় ১০০, ১৫০, ২০০ ও ৩০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, অক্সিজেন, বর্ধিতশরন এবং ময়লা পানি নিরসন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		15/6/2023	29/6/2023	5/7/2023	12/7/2023	19/7/2023	26/7/2023	15/6/2023 to 26/7/2023	
								Days		0	14	7	7	7	7	42	30
5/MOD-3/2023-24	২০২৩-২০২৪ ইং অর্থিক সালে মড-৩ এলাকায় ৪৫০ ও ৬০০ এম এম ব্যাসের এম এস লাইন পরিবর্তন, অক্সিজেন, আর সি সি চেম্বার উচ্চকরণ, পাইপ লাইন বর্ধিতকরণ এবং ময়লা পানি নিরসন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	13.00	Dates		15/7/2023	29/7/2023	5/8/2023	12/8/2023	19/8/2023	26/8/2023	15/7/2023 to 26/8/2023	
								Days		0	14	7	7	7	7	42	30

Total

43.00

Sub-Assistant Engineer
MOD-3
Chittagong WASA

Assistant Engineer
MOD-3
Chittagong WASA

Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan of 2023-2024

Ministry/Division

L.G.R.D & Co-Operatives

Agency

CWASA

Procuring Entity Name & Code

MOD-3

Project/Programme Name & Code

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget

Revenue (Maintenance Head)

ইমারত মেরামত খাত

বরাদ্দ (২০২২-২৩)	বরাদ্দ প্রয়োজন ২০২৩-২৪	0.00	+	15.00	=	15.00
২৩)	3 লক্ষ					

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if appl)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
/MOD-3/ 2023-24	মড-৩ এর আওতাধীন ৬ নং স্টাফ কোয়ার্টার, ৮ নং স্টাফ কোয়ার্টার, মড-৩ অফিস, চান্দমাও অফিসার কোয়ার্টার (বিভিন্ন পাল্প হাউজ বাসা হিসেবে বরাদ্দ), মোহরা স্টাফ কোয়ার্টার মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	15.00	Dates		20/7/2023	4/8/2023	11/8/2023	18/8/2023	25/8/2023	2/9/2023	20/7/2023 to 2/9/2023	
								Days		0	14	7	7	7	7	42	
Total							15.00										30


Sub-Assistant Engineer
MOD-3
Chittagong WASA.


Assistant Engineer
MOD-3
Chittagong WASA


Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan of 2023-2024

Ministry/Division

Agency

Procuring Entity Name & Code:

Project/Programme Name & Code:

L G R D & Co-Operatives

CWASA

MOD-3

Yearly & Regular Maintenance Work and Necessary Repair Works


Budget

Revenue (Maintenance Head)

মেরামত ও রক্ষণাবেক্ষন খাত (পাম্প হাউজ ও
জলাধার)

বরাদ্দ (২০২২- ২৩)	বরাদ্দ প্রয়োজন ২০২৩-২৪	0.00	+	3.00	=	3.00
3.0 লক্ষ						

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-3/2023-24	চট্টগ্রাম ওয়ার্ডার মড-৩ এর আওতাধীন বিভিন্ন পাম্প হাউজ, টয়লেট, সেপটিক ট্যাংক এবং বিভিন্ন কোয়টারের ভূ-গর্ভস্থ জলাধার মেরামত কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	3.00	Dates		20/7/2023	4/8/2023	11/8/2023	18/8/2023	25/8/2023	2/9/2023	20/7/2023 to 2/9/2023	
								Days		0	14	7	7	7	7	42	30
Total							3.00										


29/05/23



Annual Procurement Plan of 2023-24

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

L G R D & Co-Operatives
CWASA
MOD-3
Yearly & Regular Maintenance Work and Necessary Repair Works


Budget Revenue (Maintenance Head)


ঘরপাতি মেরামত কাজ

বরাদ্দ (২০২২- ২৩)	২১.৩ লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	0.00 + 27.50 = 27.50
-------------------------	-----------	----------------------------	----------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/ 2023-24	২০২৩-২৪ ইং বাৎসরিক বৈদ্যুতিক মেরামত কাজ :	lot	1	e GP LTM	HOPE	CWASA Own Fund	9.50	Dates		7/5/2023	21/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	07/5/2023 to 18/6/23	
								Days		0	14	7	7	7	7	42	365
2/MOD-3/ 2023-24	২০২৩-২৪ ইং বাৎসরিক টারবাইন পাম্প ও সার্বমাসিক পাম্প যন্ত্রিক মেরামত কাজ :	lot	1	e GP LTM	HOPE	CWASA Own Fund	11.00	Dates		7/5/2023	21/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	07/5/2023 to 18/6/23	
								Days		0	14	7	7	7	7	42	365
3/MOD-3/ 2023-24	২০২৩-২৪ ইং বাৎসরিক সার্বমাসিক পাম্পের মটর রিওয়াইলিং করণ কাজ :	lot	1	e GP LTM	HOPE	CWASA Own Fund	7.00	Dates		7/5/2023	21/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	07/5/2023 to 18/6/23	
								Days		0	14	7	7	7	7	42	365
Total										0	14	7	7	7	7	42	365

27.50


Sub-Assistant Engineer
MOD-3
Chittagong WASA


Assistant Engineer
MOD-3
Chittagong WASA


Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan of 2023-2024

Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-3
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

টিউবওয়েল মেরামত খাত

বরাদ্দ (২০২২- ২৩) ৯২০ লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	০.০০ + ১২.০০ = ১২.০০
----------------------------------	-------------------------------	----------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-3/ 2023-24	২০২২-২৩ ইং বার্ষিক টিউবওয়েল রিজেনারেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	6.50	Dates		7/5/2023	21/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	07/5/2023 to 18/6/2023	
								Days		0	14	7	7	7	7	42	365
2/MOD-3/ 2023-24	২০২২-২৩ ইং অর্থিক সালে ২ টি পড়ির নলকূপে পানির সহিত বালি অসহ্য বাকেরিং (৮" x ৪") কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	5.50	Dates		7/5/2023	21/5/2023	28/5/2023	4/6/2023	11/6/2023	18/6/2023	07/5/2023 to 18/6/2023	
								Days		0	14	7	7	7	7	42	365
Total							12.00										

Sub-Assistant Engineer
MOD-3
Chittagong WASA

Assistant Engineer
MOD-3
Chittagong WASA

Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan of 2023-2024

Ministry/Division

L G R D & Co-Operatives

Agency

CWASA

Procuring Entity Name & Code

MOD-3

Project/Programme Name & Code

Yearly & Regular Land Development Works

Budget

Revenue (Capital Head)

মূলধন খাত (দালান ও ভূমি উন্নয়ন)

বরাদ্দ (২০২২- ২৩)	5 লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	0.00 + 10.00 = 10.00 লক্ষ
-------------------------	--------	-------------------------------	---------------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal(i f applicabl e)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MOD-3/2023-24	সইমানে এয়ারসল মত-ও এর আওতাধীন বিভিন্ন পাম্প হাউজ এবং কোয়ার্টারের মাটি ভরাট, ড্রেন নির্মান, বাউন্ডারী ওয়াল এবং ভূ-গর্ভস্থ জলস্রাব নির্মান কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	10.00	Dates		20/9/2023	4/10/2023	11/10/2023	18/10/2023	25/10/2023	2/11/2023	20/9/2023 to 2/11/2023	
								Days		0	14	7	7	7	7	42	30
Total								10.00									

Sub-Assistant Engineer
MOD-3
Chittagong WASA

Assistant Engineer
MOD-3
Chittagong WASA

Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan 2023-24

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

L G R D & Co- Operatives

CWASA

MOD-3

Procurement of Different materials for MOD-3

Budget Revenue (Capital Head)

যন্ত্রপাতি ও ভান্ডার খাত

বরাদ্দ (২০২২- ২৩)	১৪ লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	০.০০ + ১২.০০ = ১২.০০
-------------------------	---------	----------------------------	----------------------

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-3/ 2023-24	সার্বজনিক পাম্প ও মটর সেট ০.৫ কিউসেক ৭০ মিটার হেড ক্ষমতার - ০৫ টি সংগ্রহের কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	12.00	Dates		20/7/2023	4/8/2023	11/8/2023	18/8/2023	25/8/2023	2/9/2023	20/7/2023 to 2/9/2023	
Total								Days		0	14	7	7	7	7	42	
								12.00									

Sub-Assistant Engineer
MOD-3
Chittagong WASA.

Assistant Engineer
MOD-3
Chittagong WASA

Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan of 2023-2024

Ministry/Division

Agency

Procuring Entity Name & Code:

Project/Programme Name & Code:

L G R D & Co-Operatives

CWASA

MOD-3

Yearly & Regular Land Development Works

Budget:


Revenue (Capital Head)

পাইপ লাইন স্থাপন ও রাস্তাকাটা

বরাদ্দ (২০২২- ২৩)	৭.৩ লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	০.০০ + ৩০.০০ = ৩০.০০ লক্ষ
-------------------------	----------	-------------------------------	---------------------------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advetise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-3/ 2022-23	চট্টগ্রাম ওয়াসার মড-৩ এর আওতাধীন বিভিন্ন এলাকায় পাইপ লাইন স্থাপন, আঙু সংযোগ কাজ এবং রাস্তাকাটা।	lot	1	LTM	HOPE	CWASA Own Fund	30.00	Dates		20/9/2023	4/10/2023	11/10/2023	18/10/2023	25/10/2023	2/11/2023	20/9/2023 to 2/11/2023	
								Days		0	14	7	7	7	7	42	30
Total							30.00										


Sub-Assistant Engineer
MOD-3
Chittagong WASA.


Assistant Engineer
MOD-3
Chittagong WASA


Executive Engineer
MOD-3
Chittagong WASA

Annual Procurement Plan of 2023-24

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-4

Project/Programme Name & Code:

Budget: Revenue (Maintenance Head)

স্বল্পমূল্যে মেরামত খাত	বরাদ্দ (২০২২-২৩)	12	লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	10.00			=	10.00
-------------------------	---------------------	----	------	----------------------------	-------	--	--	---	-------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2023-2024	২০২৩-২৪ইং বার্ষিক বৈদেশিক মেরামত কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		25/6/2023	9/7/2023	11/7/2023	13/7/2023	15/7/2023	22/7/2023	25/6/2023 to 22/7/2023	
								Days		0	14	2	2	2	7	27	365
2/MOD-4/2023-2023	২০২৩-২৪ইং বার্ষিক সার্বমসিদ্ধ পান্সমটির উন্নয়ন ও মেরামতশেষে পুনঃস্থাপন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		25/6/2023	9/7/2023	11/7/2023	13/7/2023	15/7/2023	22/7/2023	25/6/2023 to 22/7/2023	
								Days		0	14	2	2	2	7	27	365
3/MOD-4/2023-2024	২০২৩-২৪ইং বার্ষিক সার্বমসিদ্ধ পান্সমের অতিরিক্ত রিক্রাইভিং করন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	2.00	Dates		25/6/2023	9/7/2023	11/7/2023	13/7/2023	15/7/2023	22/7/2023	25/6/2023 to 22/7/2023	
								Days		0	14	2	2	2	7	27	365
Total							10.00										

মুহাম্মদ মোস্তাক আহমদ
উপ-সহকারী প্রকৌশলী
মড-৪

মোহাম্মদ সাইফুল ইসলাম
সহকারী প্রকৌশলী
মড-৪, চট্টগ্রাম ওয়ার্ড।

আজিজুর রহমান
নির্বাহী প্রকৌশলী
মড-৪
চট্টগ্রাম: (আলো, জামান)

Annual Procurement Plan of 2023-2024

Ministry/Division:

Agency:

Procuring Entity Name & Code:

Project/Programme Name & Code:

L.G.R.D & Co-Operatives

CWASA

MOD-4

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

	বিভাগীয় (সেবা)	বরাদ্দ (২০২২-২৩)	3	লক্ষ	বরাদ্দ ব্যয়াজন ২০২৩-২৪	4.50	+	0.00	=	4.50
--	-----------------	------------------	---	------	-------------------------------	------	---	------	---	------

[illegible]

भुवनेश्वर / सांस्कृतिक आराधना ३

ଉପସ୍ଥାପନ କରାଯାଇଥିବା ଅନୁସାରେ ।

आशास्त्रालय आशुभूषण इन्द्राणी.

महाराष्ट्र शासनाची
अर्थ-६, राज्याच्या अर्थव्यवस्था

ଆଜିରୁ ନବମାନ
ନିର୍ବାସି ଶକ୍ତିଶାଳୀ

ਸਭ-ਲ
ਪ੍ਰੋਫੈਸਰ ਜਥਾਨਾ, ਭੁਬਾਨੇਸ਼ਵਰ

Annual Procurement Plan of 2023-2024

Agency/Division:
Agency:
Procuring Entity Name & Code:
Project/Programme Name & Code:

LGRD & Co-Operatives
CWASA
MOD-4
Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

পাইপ লাইন মেইনটেন্যান্স	বরাদ্দ (২০২৩-২৪)	33	সক	বরাদ্দ মেয়াদকাল ২০২৩-২৪	40.00		0.00	=	40.00
-------------------------	------------------	----	----	--------------------------	-------	--	------	---	-------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2023-24	২০২৩-২৪ ইং: বার্ষিক ১০০ ও ১৫০ এম এম ব্যাসের পাইপ লাইন সিকের মেইনটেন্যান্স কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	14.60	Dates		25/6/2023	9/7/2023	11/7/2023	13/7/2023	15/7/2023	22/7/2023	25/8/2023 to 22/7/2023	
								Days		0	14	2	2	2	7	27	365
2/MOD-4/2023-24	২০২৩-২৪ ইং: বার্ষিক ২০০ ও ৩০০ এম এম ব্যাসের পাইপ লাইন সিকের মেইনটেন্যান্স কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	14.60	Dates		25/6/2023	9/7/2023	11/7/2023	13/7/2023	15/7/2023	22/7/2023	25/8/2023 to 22/7/2023	
								Days		0	14	2	2	2	7	27	365
3/MOD-4/2023-24	২০২৩-২৪ ইং: বার্ষিক ৪৫০ ও ৬০০ এম এম ব্যাসের পাইপ লাইন সিকের মেইনটেন্যান্স কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.60	Dates		25/6/2023	9/7/2023	11/7/2023	13/7/2023	15/7/2023	22/7/2023	25/8/2023 to 22/7/2023	
								Days		0	14	2	2	2	7	27	365
4/MOD-4/2023-24	২০২৩-২৪ ইং: আর্থিক সালে ২০০-৪ এলাকায় ১০০, ১৫০, ২০০ ও ৩০০ এম এম ব্যাসের এক এক্সপেন্ডিচারে পাইপ পরিবর্তন, অক্সিজেনেশন, রিসিকলিং কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	4.00	Dates		20/8/2023	4/9/2023	11/9/2023	18/9/2023	25/9/2023	29/9/2023	20/7/2023 to 29/9/2023	
								Days		0	14	7	7	7	4	38	28
5/MOD-4/2023-24	২০২৩-২৪ ইং: আর্থিক সালে ২০০-৪ এলাকায় ৪৫০ ও ৬০০ এম এম ব্যাসের এক এক্সপেন্ডিচারে পাইপ পরিবর্তন, অক্সিজেনেশন কাজ।	lot	1	e GP LTM	HOPE	CWASA Own Fund	2.20	Dates		20/9/2023	4/10/2023	11/10/2023	18/10/2023	25/10/2023	29/10/2023	20/9/2023 to 29/10/2023	
								Days		0	7	7	7	7	4	38	28
Total							40.00										

২০/১০/২৩
মুহাম্মদ মোস্তাফিজুর রহমান
জি.স.সহকারী প্রকৌশলী
C:\Users\user\Desktop\APP - 2023-2024
২০/১০/২৩

২০/১০/২৩
মুহাম্মদ শহীদুল ইসলাম
সহকারী প্রকৌশলী
২০/১০/২৩

২০/১০/২৩
মুহাম্মদ রহমান
নির্বাহী প্রকৌশলী
২০/১০/২৩

২০/১০/২৩
মুহাম্মদ রহমান
২০/১০/২৩


Annual Procurement Plan of 2023-2024


Ministry/Division: L.G.R.D & Co-Operatives
 Agency: CWASA
 Procuring Entity Name & Code: MOD-4
 Project/Programme Name & Code: Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

ইমারত মেরামত	বরাদ্দ (২০২২-২৩)	4	লক্ষ	বরাদ্দ প্রয়োজন ২০২৩-২৪	5.00				5.00
--------------	---------------------	---	------	-------------------------------	------	--	--	--	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Pre qualification (if applicable)	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I/MOD-4/23-24	মড-৪ এর আওতাধীন প্যারেড কর্ণার সিনিয়র অফিসার্স কোয়ার্টার, এডিসি হিল, মড-৪ অফিস এবং নানা পাড়া কোয়ার্টার মেরামতি কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	5.00	Dates		25/11/2023	7/12/2023	13/12/2023	19/12/2023	25/12/2023	28/12/2023	25/11/2023 to 28/12/2023	
								Days		0	14	7	7	7	4	39	28
Total							5.00										


 মোহাম্মদ মোজাক আহমদ
 উপ-সহকারী প্রকৌশলী
 মড-৪
 চট্টগ্রাম ওয়াশা, চট্টগ্রাম।


 মোহাম্মদ সাইফুল ইসলাম
 সহকারী প্রকৌশলী
 মড-৪, চট্টগ্রাম ওয়াশা।


 আবিজ্জুর রহমান
 নির্বাহী প্রকৌশলী
 মড-৪
 চট্টগ্রাম ওয়াশা, প্রকাস।

Annual Procurement Plan 2023-24

Ministry/Division:

Agency:

Procuring Entity Name & Code:

Project/Programme Name & Code:

L G R D & Co- Operatives

CWASA

MOD-4

Procurement of Different materials for MOD-4

Budget: Revenue (Capital Head)

সংস্কৃতি ও জাতীয় ষাট	বছর (২০২২- ২৩)	৫	লক্ষ	বছর প্রয়োজন ২০২৩-২৪	10.00	+	0.00	=	10.00
-----------------------	----------------------	---	------	-------------------------	-------	---	------	---	-------

Package No	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Aprobving Authority	Source of Fund	Estimate d Cost in Lakh Taka	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4 2023-24	বিভিন্ন ক্ষমতা এবং বেতার পাল্প রটর সম্প্রদায় কাগজ।	lot	1	OTM	HOPE	CWASA Own Fund	10.00	Dates		25/07/2023	7/8/2023	13/8/2023	19/8/2023	25/8/2023	28/8/2023	25/7/2023 to 28/8/2023	
								Days		0	14	7	7	7	4	39	56
Total							10.00										

মুহাম্মদ মোহাম্মদ আহমেদ
উপ-সহকারী প্রোগ্রামার
মড-৪
উইলিয়াম অফিস, উইলিয়াম।

মোহাম্মদ সাইফুল ইসলাম
সহকারী প্রোগ্রামার
মড-৪, উইলিয়াম অফিস।

আজিজুল হক
নির্বাহী প্রোগ্রামার
মড-৪
উইলিয়াম অফিস, উইলিয়াম।

Annual Procurement Plan of 2023-2024

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-4

Project/Programme Name & Code:

Yearly & Regular Maintenance Work and Necessary Repair Works

Budget: Revenue (Maintenance Head)

মেরামত ও রক্ষণাবেক্ষণ কাজ (পাম্প হাউস ও
জলাধার)

বরাদ্দ (২০২৩-২৪)		বরাদ্দ প্রয়োজন ২০২২-২৩	4.00			4.00
	2 লক্ষ					

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/2023-24	চট্টগ্রাম জলসার মহা-ও এর আওতাধীন এ ডি সি বিল, ডি সি বিল বিভাগীয় পরিচরকরণ ও জীবাণুনাশকরণ কাজ।	lot	1	RFQ	HOPE	CWASA Own Fund	2.00	Dates		25/11/2023	7/12/2023	13/12/2023	19/12/2023	25/12/2023	28/12/2023	25/11/2023 to 28/12/2023	
								Days		0	14	7	7	7	4	39	28
2/MOD-4/2023-24	চট্টগ্রাম জলসার মহা-ও এর আওতাধীন পাম্প হাউস মেরামত, কেবোটাংগের সৌহার্দ্য ট্যাক মেরামত ও পরিচরকরণ কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	2.00	Dates		25/11/2023	7/12/2023	13/12/2023	19/12/2023	25/12/2023	28/12/2023	25/11/2023 to 28/12/2023	
								Days		0	14	7	7	7	4	39	28
Total							4.00										

মুহাম্মদ মোহাম্মদ আহমেদ
উপ-সহকারী প্রকৌশলী
মহা-ও
চট্টগ্রাম জলসার, চট্টগ্রাম।

JserDesktopAPP -2023-2024 ALL-Final

মোহাম্মদ সাইফুল ইসলাম
সহকারী প্রকৌশলী
মহা-ও, চট্টগ্রাম জলসার।

আজিজুল্লাহ রহমান
নির্বাহী প্রকৌশলী
মহা-ও
চট্টগ্রাম জলসার, জলসার।

Annual Procurement Plan of 2023-2024

Agency:

L.G.R.D & Co-Operatives

CWASA

MOD- 4

Budget: Revenue (Capital Head)

মূলধন স্বাত (দালান ও ভূমি উন্নয়ন)	বরাহ (২০২২-২৩)	5	লক্ষ	বরাহ প্রয়োজন ২০২৩-২৪	20.00	+	0.00	=	20.00	লক্ষ
------------------------------------	-------------------	---	------	-----------------------------	-------	---	------	---	-------	------

[illegible]

মুহাম্মদ মোস্তাক আহমদ
উপ-সহকারী প্রকৌশলী
মড-৪
চট্টগ্রাম ওয়ারা, চট্টগ্রাম।

Jser\Desktop\APP -2023-2024 ALL-Final

মোহাম্মদ সাইফুল ইসলাম
সহকারী প্রকৌশলী
সড়-৪, চট্টগ্রাম জেলা।

आखिज्जुन रहमान
निर्वाही लाहौर जेल
मह-म
छठ्ठमान अमान, अमान।

Annual Procurement Plan of 2023-2024

Ministry/Division:

L.G.R.D & Co-Operatives

Agency:

CWASA

Procuring Entity Name & Code:

MOD-4

Project/Programme Name & Code:

Yearly & Regular Land Development Works

Budget:

Revenue (Capital Head)

পাইপ লাইন স্থাপন ও রক্ষাকাজ	বরাহ (২০২২- ২৩)	5	লক্ষ	বরাহ প্রয়োজন ২০২৩-২৪	20.00	+	0.00	=	20.00	লক্ষ
-----------------------------	-----------------------	---	------	--------------------------	-------	---	------	---	-------	------

Package No	Description of Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Taka (Lac)	Time Code for Process	Advertisement Prequal (if applicable)	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1/MOD-4/ 2023-24	চট্টগ্রাম ওয়াশার মড-৪ বিভাগের বিভিন্ন এলাকায় পাইপ লাইন স্থাপন কাজ।	lot	1	LTM	HOPE	CWASA Own Fund	20.00	Dates		25/01/2024	7/2/2024	13/02/2024	19/02/2024	25/02/2024	28/02/2024	25/1/2024 to 28/2/2024	
								Days		0	14	7	7	7	4	39	28
Total							20.00										

Signature
21.6.23

Signature

Signature
21.6.23

Signature

Signature
21.6.23

মুহাম্মদ মোস্তাক আহমদ
উপ-সহকারী প্রকৌশলী
মড-৪
চট্টগ্রাম ওয়াশা, চট্টগ্রাম।

মোহাম্মদ সাইকুল ইসলাম
সহকারী প্রকৌশলী
মড-৪, চট্টগ্রাম ওয়াশা।

আজিজুর রহমান
নির্বাহী প্রকৌশলী
মড-৪
চট্টগ্রাম ওয়াশা, চট্টগ্রাম।


২০২৩-২৪ আর্থিক সালের বার্ষিক ক্রয় পরিকল্পনা

মন্ত্রণালয়/বিভাগ	এলজিআরডি মন্ত্রণালয়/ স্থানীয় সরকার বিভাগ
সংস্থা	চট্টগ্রাম ওয়াসা
ক্রয়কারী এনটিটির নাম ও কোড	আইসিটি সার্কেল
প্রকল্প/কার্যক্রমের নাম ও কোড	বার্ষিক ও নিয়মিত কাজ

প্যাকেজ নং	ক্রয়ের জন্য প্যাকেজের বর্ণনা	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাপ্তি ব্যয় (লক্ষ টাকায়)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহ্বান	দরপত্র আহ্বান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
১/আইসিটি সার্কেল/ ২০২৩-২৪	২০২৩-২৪ খ্রিঃ আর্থিক সালে আইসিটি সার্কেলসহ সার্ভার, কম্পিউটার, ইউপিএস, প্রিন্টার প্রভৃতি যন্ত্রাংশের মেরামত, রক্ষণাবেক্ষণ ও সরবরাহকরণ কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৩.৫৩	প্রযোজ্য নয়	জুলাই ২০২৩	সেপ্টেম্বর ২০২৩	৩০.০৬.২০২৪
২/আইসিটি সার্কেল/ ২০২৩-২৪	২০২৩-২৪ আর্থিক সালে চট্টগ্রাম ওয়াসায় Dedicated Bandwidth ও Real IP block সরবরাহকরণ এবং LAN / WAN কানেক্টিভিটি ট্রাবলশুটিং এ সহায়তা প্রদান কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৫.০৪	প্রযোজ্য নয়	নভেম্বর ২০২৩	জানুয়ারী ২০২৪	০২.০১.২০২৪
৩/আইসিটি সার্কেল/ ২০২৩-২৪	চট্টগ্রাম ওয়াসার গ্রাহক সেবা কেন্দ্রে হেল্পলাইন সেবা ও সহায়তা প্রদান (২০২৩-২৪) কাজ।	Lot	১	OTM	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	চট্টগ্রাম ওয়াসার নিজস্ব তহবিল	৯.৬০	প্রযোজ্য নয়	এপ্রিল ২০২৪	জুন ২০২৪	১১.০৬.২০২৪
	মোট =						১৮.১৭				


 ২৩.০৭.২৩
 জুয়েল বসু
 জটা এমি অপারেটর
 আইসিটি সার্কেল
 চট্টগ্রাম ওয়াসা, চট্টগ্রাম


 ২৩/০৭/২৩
 লুৎফি জাহান
 কম্পিউটার প্রোগ্রামার
 আইসিটি সার্কেল
 চট্টগ্রাম ওয়াসা।


 ২৩/০৭/২৩
 শহিদুল বাশার
 সিস্টেম এনালিস্ট
 আইসিটি সার্কেল
 চট্টগ্রাম ওয়াসা।

২০২৩-২৪ আর্থিক সালের উন্নয়ন প্রকল্প/কার্যক্রমের ত্র্যয় পরিকল্পনা

মন্ত্রণালয়/বিভাগ	এলজিআরডি মন্ত্রণালয়/স্থানীয় সরকার বিভাগ			
সংস্থা	চট্টগ্রাম ওয়াসা			
ক্রয়কারী এনটিটির নাম ও কোড	ব্যবস্থাপনা পরিচালক, চট্টগ্রাম ওয়াসা	৩৭০৫		
প্রকল্প/কার্যক্রমের নাম ও কোড	সংগ্রহ বিভাগ, চট্টগ্রাম ওয়াসা			

ক্রমিক নং	ডিসি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা ত্র্যয় কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরণ	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাকলিভ ব্যয় (টাকা)	সম্ভাব্য তারিখ			
								প্রাক যোগ্যতা আহ্বান	দরপত্র আহ্বান	হুতি স্বাক্ষর	হুতি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
1.	Supply of Shoes & Socks for all stuffs of CWASA under year of 2023-2024 from revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৯,৮৪,৯০০.০০	প্রযোজ্য নয়	০৫ জুলাই- ২০২৩	আগস্ট- ২০২৩	৩০.০৯.২০২৩
2.	Yearly supply of Tyre-Tube for Transport Pool of Chattogram WASA under year 2023-25 revenue budget.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	২৫,০৩,৮৪২.০০	প্রযোজ্য নয়	০৩ আগস্ট ২০২৩	সেপ্টেম্বর- ২০২৩	৩০.০৬.২০২৪
3.	Yearly Supply of Computer Bill form Computer form for Billing Section of Chattogram WASA under 2023-24 revenue budget.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১২,০১,৩০০.০০	প্রযোজ্য নয়	২৬ জুলাই- ২০২৩	সেপ্টেম্বর- ২০২৩	৩০.১০.২০২৩
4.	Yearly supply of Printer Toner Ribbon Cartridge etc under year of 2023-24 from revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	২৪,৫২,০২০.০০	প্রযোজ্য নয়	০৩ আগস্ট- ২০২৩	সেপ্টেম্বর- ২০২৩	৩০.০৬.২০২৪
5.	Supply of S.S Saddle Clamp for Sales and MOD Divisions under 2023-2024 yearls budget, Chattogram WASA, Chattogram.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১,০৭,৭৭,৮০০.০০	প্রযোজ্য নয়	০৬ জুলাই- ২০২৩	সেপ্টেম্বর- ২০২৩	৩০.১০.২০২৪
6.	Yearly Supply of Battery for Transport Pool under year of 2023-2024 from CWASA revenue budget Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৪,২১,৫৫৬.০০	প্রযোজ্য নয়	০৭ আগস্ট- ২০২৩	সেপ্টেম্বর- ২০২৩	৩০.০৬.২০২৪
7.	Yearly Supply of Paper for different division of Chattogram WASA under year 2023-2024	Packet	১১০ ০	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৪,৯১,৮০০.০০	প্রযোজ্য নয়	২৫ জুলাই- ২০২৩	সেপ্টেম্বর- ২০২৩	৩০.০৬.২০২৪

মোঃ হাফিজুল ইসলাম
উপ-সহকারী প্রকৌশলী
চট্টগ্রাম ওয়াসা

Md. Shahab Uddin
Assistant Engineer

কোষা
নির্বাহী

চৌধুরী
প্রবোশ

চট্টগ্রাম ওয়াসা

8.	Procurement of Stationary under year of 2023-2024 from revenue budget Chattogram WASA	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১০,০০,০০০.০০	প্রযোজ্য নয়	৫ অক্টোবর ২০২৩	নভেম্বর-২০২৩	৩১ মার্চ ২০২৪
9.	Supply of Computer and Printer for different division of Chattogram WASA under year 2023-24	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১৯,৪২,৪০০.০০	প্রযোজ্য নয়	০৭ আগস্ট-২০২৩	ডিসেম্বর - ২০২৩	৩১ ডিসেম্বর ২০২৩
10.	Procurement and Sewing of Winter Cloths and Shawl for all leverage obtainable stuffs of Chattogram WASA under year of 2023-2024 revenue budget	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১০,০০,০০০.০০	প্রযোজ্য নয়	০৫ অক্টোবর - ২০২৩	সেপ্টেম্বর - ২০২৩	ডিসেম্বর - ২০২৩
11.	Procurement & Sewing of summer cloths for all leverage obtainable stuffs of Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১০,০০,০০০.০০	প্রযোজ্য নয়	০৫ জানুয়ারি-২০২৪	এপ্রিল-২০২৪	৩০মে ২০২৪
12.	Supply of Printing materials of year 2023-24 for different division of Chattogram WASA.	Each	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৭,৫০,০০০.০০	প্রযোজ্য নয়	১০ ডিসেম্বর - ২০২৩	জানুয়ারি - ২০২৩	৩০ জুন-২০২৪
13.	Supply of Medicine & Medical Equipment for Chattogram WASAs Hospital under year 2023-24.	Each	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	১৫,০০,০০০.০০	প্রযোজ্য নয়	১ অক্টোবর ২০২৩	ডিসেম্বর - ২০২৩	৩০ জুন-২০২৪
14.	Supply of Electrical Materials for different division of Chittagong WASA.	Each	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৫,০০,০০০.০০	প্রযোজ্য নয়	১০ ডিসেম্বর - ২০২৩	জানুয়ারি-২০২৪	৩০ জুন-২০২৩
15.	Supply of office Furniture in office under year of 2023-2024 revenue budget, Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৬,০০,০০০.০০	প্রযোজ্য নয়	২ অক্টোবর ২০২৩	ডিসেম্বর - ২০২৩	৩০ জুন-২০২৪
16.	Supply of Halmate and rain court under year of 2023-24 revenue budget, Chattogram WASA.	Lot	১	OTM NCT	HOPE	চট্টগ্রাম ওয়াসা	৩,০০,০০০.০০	প্রযোজ্য নয়	৫ অক্টোবর ২০২৩	ডিসেম্বর - ২০২৩	৩০ জুন-২০২৪
মোট							২,৭৪,২৫২১৮.০০				

মোঃ শাহাব উদ্দিন
উপ-সহকারী প্রকৌশলী
সংগ্রহ বিভাগ

Md. Shahab Uddin
Assistant Engineer
WASA Chattogram

নির্বাহী প্রকৌশলী
সংগ্রহ বিভাগ
চট্টগ্রাম ওয়াসা

১০.০৭.২৩

ANNUAL PROCUREMENT PLAN FOR 2023-24 FISCAL YEAR

Ministry / Division	Local Government, Rural Development and Co-operatives/Local Government Division
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Nasirabad Water Management Control & Booster.
Project Name	Nasirabad Water Management Control & Booster.

Sl No	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Supply of 40MT Sodium Hypo Chlorite at Nasirabad & Battali Hill Reservoir under Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	MT	40	OTM	Managing Director	CWASA Revenue Fund (কেমিক্যাল)	10.00	Planned days	0	14	2	7	3	3	335	364.00
								Actual Date								
								Planned Date	01-Jul-23	15-Jul-23	17-Jul-23	24-Jul-23	27-Jul-23	30-Jul-23	29-Jun-24	
2	Supply of Water Filter, Fuel Filter, Oil Filter, Air Filter, Lube Oil, Coolant, etc and Related Service of 2000KVA & 2250KVA Generator sets (Cummins, Model: QSK60G4) at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি সরাসর)	16.00	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jul-23	15-Jul-23	17-Jul-23	24-Jul-23	27-Jul-23	30-Jul-23	29-Jul-24	
3	Supply of Electrical Spare Parts at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM / RFQ	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি ও ভাঙ্গার)	25.00	Planned days	0	25	34	7	3	14	60	143.00
								Actual Date								
								Planned Date	15-Nov-23	10-Dec-23	13-Jan-24	20-Jan-24	23-Jan-24	06-Feb-24	06-Apr-24	
4	Supply of Chemical Dosing Pump at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Fund (যন্ত্রপাতি ও ভাঙ্গার)	2.00	Planned days	0	25	34	7	3	14	30	113.00
								Actual Date								
								Planned Date	10-Aug-23	04-Sep-23	08-Oct-23	15-Oct-23	18-Oct-23	01-Nov-23	01-Dec-23	

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

5	Repair, Maintenance and Other Related Works of Electrical Equipments on Yearly (2023-24) Basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Fund (যেহাতি বেরামত)	7.00	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jul-23	15-Jul-23	17-Jul-23	24-Jul-23	27-Jul-23	30-Jul-23	29-Jul-24	
6	Repair, Maintenance and Other Related Works of Mechanical Equipments on Yearly (2023-24) Basis at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Fund (যেহাতি বেরামত)	6.50	Planned days	0	14	2	7	3	3	365	394.00
								Actual Date								
								Planned Date	01-Jul-23	15-Jul-23	17-Jul-23	24-Jul-23	27-Jul-23	30-Jul-23	29-Jul-24	
7	Painting Works at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM	Managing Director	CWASA Revenue Fund (ইমারত)	18.00	Planned days	0	17	7	7	7	7	60	105.00
								Actual Date								
								Planned Date	13-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	20-Nov-23	27-Nov-23	26-Jan-24	
8	Filling Electrolyte, Maintenance & Servicing of DC Power Supply System Ni-Cd Battery (1.2V) at Nasirabad Water Management Control and Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM / RFQ	Managing Director	CWASA Revenue Fund (যেহাতি বেরামত)	4.00	Planned days	0	17	7	7	3	14	30	78.00
								Actual Date								
								Planned Date	13-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	16-Nov-23	30-Nov-23	30-Dec-23	
9	Supply, Installation, Testing & Commissioning of Air Conditioner and Related Works at Electrical Building, Soft Starter Panel Room & Battali Hill Reservoir under Nasirabad Water Management Control & Booster, CWASA, Chattogram.	L/S	L/S	OTM	Managing Director	CWASA Revenue Fund (যেহাতি ও ভাণ্ডার)	55.00	Planned days	0	17	7	7	3	14	90	138.00
								Actual Date								
								Planned Date	01-Jul-23	18-Jul-23	25-Jul-23	01-Aug-23	04-Aug-23	18-Aug-23	16-Nov-23	
10	Leakage Repairing Works at Nasirabad Water Management Control & Booster, Chattogram WASA, Chattogram.	L/S	L/S	LTM / RFQ	Managing Director	CWASA Revenue Fund (ইমারত)	6.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date								
								Planned Date	13-Oct-23	30-Oct-23	06-Nov-23	13-Nov-23	16-Nov-23	30-Nov-23	29-Jan-24	

gdm

PL

PL

97

29

11	Conversion of Manual Roller Shutter to Motorized Roller Shutter at Nasirabad Water Management Control & Booster, CWASA, Chattogram.	L/S	L/S	LTM / RFQ	Managing Director	CWASA Revenue Fund (ইসারত)	6.00	Planned days	0	17	7	7	3	14	60	108.00
								Actual Date								
								Planned Date	01-Jul-23	18-Jul-23	25-Jul-23	01-Aug-23	04-Aug-23	18-Aug-23	17-Oct-23	

Repair & Maintenance Work

Electrical + Mechanical Equipment	33.50	Lakh
Building Maintenance	30.00	Lakh
Pipeline Maintenance	0.00	Lakh
Pump House & Reservoir	0.00	Lakh
Total	63.50	Lakh

Capital Head (Exclusive Annual Development)

Building & Land Development	0.00	Lakh
Store & Equipments	82.00	Lakh
Chemicals	10.00	Lakh
Total	92.00	Lakh

গণ্য
14.06.23
স্বাক্ষরিত
প্রকল্প পরিচালনা
নির্বাহী প্রকৌশলী
সি. এ. এল. সাকের
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

স্বাক্ষরিত
14/06/23
XEN
আবদুল্লাহ মোহাম্মদ সাকের
নির্বাহী প্রকৌশলী (অ. প.)
হেলিকপ্টার পরিচালনা নিয়ন্ত্রণ ও কন্ট্রোল
স্টেশন ওয়াসা, চট্টগ্রাম।

স্বাক্ষরিত
14/06/23
অবদুল্লাহ মোহাম্মদ সাকের
নির্বাহী প্রকৌশলী
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

স্বাক্ষরিত
14/06/23
স্বাক্ষরিত
প্রকল্প পরিচালনা
নির্বাহী প্রকৌশলী
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR-1 IN FISCAL YEAR 2023-24

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Karnaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar-1

SI No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Procurement of 400 Metric Ton Alum [Al ₂ (SO ₄) ₃ .16H ₂ O] on 1st Half Yearly basis (July'23-Dec'23) at Sheikh Hasina Pani Shodhonagar-1, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	177.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	24-Apr-23	19-May-23	22-Jun-23	29-Jun-23	02-Jul-23	16-Jul-23	14-Sep-23	
2	G2	Procurement of 500 Metric Ton Alum [Al ₂ (SO ₄) ₃ .16H ₂ O] on 2nd Half Yearly basis (Jan'24-Jun'24) at Sheikh Hasina Pani Shodhonagar-1, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	221.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	10-Oct-23	04-Nov-23	08-Dec-23	15-Dec-23	18-Dec-23	01-Jan-24	01-Mar-24	
3	G3	Procurement of 30 Metric Ton Hydrated Lime on yearly (2023-24) basis for Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	20-May-23	14-Jun-23	18-Jul-23	25-Jul-23	28-Jul-23	11-Aug-23	10-Oct-23	
4	G4	Procurement of 60 Metric Ton Liquid Chlorine on 1st half yearly (Jul'23-Dec'23) basis for Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	13.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	23-Apr-23	18-May-23	21-Jun-23	28-Jun-23	01-Jul-23	15-Jul-23	13-Sep-23	
5	G5	Procurement of 60 Metric Ton Liquid Chlorine on 2nd half yearly (Jan'24-Jun'24) basis for Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	13.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	09-Oct-23	03-Nov-23	07-Dec-23	14-Dec-23	17-Dec-23	31-Dec-23	29-Feb-24	

[Signature]

[Signature]

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR-1 IN FISCAL YEAR 2023-24

6	G6	Procurement of Gear Pinion set, SS Wire Rope for Submerged Car Scraper at Sheikh Hasina Pani Shodhonagar-1, CWASA, Pomra, Rangunia, Chattogram.	-	-	DPM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Aug-23	02-Sep-23	09-Sep-23	16-Sep-23	19-Sep-23	03-Oct-23	02-Dec-23	
7	G7	Procurement of Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service for Annual Maintenance of CAT C-32 Model 1 MVA capacity Diesel Generator (Industrial Type) at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	11-Jan-24	28-Jan-24	04-Feb-24	11-Feb-24	14-Feb-24	28-Feb-24	28-Apr-24	
8	G8	Procurement of Fuel Filter, Oil Filter, Air Filter, Water Separator, Lube Oil, etc and Related Service for Annual Maintenance of CAT-3612 Model 3.5 MVA capacity Diesel Generator (Industrial Type) at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	15.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Apr-24	27-Apr-24	04-May-24	11-May-24	14-May-24	28-May-24	26-Jun-24	
9	G9	Procurement of Wash Waste Pumps for Filter Drain Tank at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.			OTM	AO	CWASA Revenue Fund	25.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	14-Oct-23	31-Oct-23	07-Nov-23	14-Nov-23	17-Nov-23	01-Dec-23	30-Dec-23	
10	G10	Supply and installation of 3.3KV Static Capacitor and fuse set for PFI unit of Transmission Pump at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	8.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	17-Nov-23	12-Dec-23	15-Jan-24	22-Jan-24	25-Jan-24	08-Feb-24	08-Apr-24	
11	G11	Supply of spare parts for PLC panel at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Dec-23	10-Jan-24	13-Feb-24	20-Feb-24	23-Feb-24	08-Mar-24	07-May-24	

Signature

Signature


Signature

Signature

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR-1 IN FISCAL YEAR 2023-24

12	G12	Supply of spare parts for VFD panel at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	26-Sep-23	21-Oct-23	24-Nov-23	01-Dec-23	04-Dec-23	18-Dec-23	16-Feb-24	
13	G13	Supply of spare parts for Softstarter panel at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	20.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	16-Sep-23	11-Oct-23	14-Nov-23	21-Nov-23	24-Nov-23	08-Dec-23	06-Feb-24	
14	G14	Supply of spare parts for Flow meter and level meter at Sheikh Hasina Pani Shodhonagar-1-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	15.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	19-Oct-23	13-Nov-23	17-Dec-23	24-Dec-23	27-Dec-23	10-Jan-24	10-Mar-24	
15	G15	Supply of SMF battery for DC panel for WTP switchgear panel at Sheikh Hasina Pani Shodhonagar-1-1, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	3.00	Planned days	0	25	34	7	3	14	60	143.00
									Actual Date								
									Planned Date	19-Oct-23	13-Nov-23	17-Dec-23	24-Dec-23	27-Dec-23	10-Jan-24	10-Mar-24	

- Repair & Maintenance Work**
- 1) Supply of Chemical 429.00 Lakh OTM
- Capital Head (Exclusive Annual Development)**
- 2) Store & Equipments 146.00 Lakh OTM


Sub-Assistant Engineer, SHPS-1
ইকরামুল হোসেন
উপ-সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনাগার
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।


Assistant Engineer, SHPS-1
মোঃ ওমর ফারুক
সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনাগার
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।


Executive Engineer, SHPS-1
Md. Nazrin Islam
Executive Engineer
Sheikh Hasina Pani Shodhonagar
Chattogram, Bangladesh


Superintending Engineer (SE)
উপ-নির্বাহী প্রকৌশলী
চট্টগ্রাম ওয়াসা, চট্টগ্রাম।


Chief Engineer

DMD (Engineering)

Managing Director

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2023-24

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Karnaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar-1

SI No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	Yearly (2023-24) basis removal of Silt, Clay, Sludge and Mud from Pre-Sedimentation Basin (PSB) and other related works at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	16.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-23	09-Jun-23	16-Jun-23	23-Jun-23	26-Jun-23	10-Jul-23	09-Jul-24	
2	W2	Yearly (2023-24) basis Removal of silt sand & sediment from intake channel Flocculator, Clarifier, Chemical mixing tanks etc. cleaning bushes & weeds and other related works at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	16.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-23	09-Jun-23	16-Jun-23	23-Jun-23	26-Jun-23	10-Jul-23	09-Jul-24	
3	W3	Yearly (2023-24) basis Repair of Chemical Pumps, Chlorinator, and Submerged Car Scraper at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	6.00	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-23	09-Jun-23	16-Jun-23	23-Jun-23	26-Jun-23	10-Jul-23	09-Jul-24	
4	W4	Yearly (2023-24) basis Repair of Pipelines at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	7.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-23	09-Jun-23	16-Jun-23	23-Jun-23	26-Jun-23	10-Jul-23	09-Jul-24	

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2023-24

5	W5	Yearly (2023-24) basis Estimation of Repair and Maintenance Works of Electrical Equipments of Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram	-	-	LTM	AO	CWASA Revenue Fund	7.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-23	09-Jun-23	16-Jun-23	23-Jun-23	26-Jun-23	10-Jul-23	09-Jul-24	
6	W6	Yearly (2023-24) basis Intake pump, Transmission pump and surface wash pump repair, maintenance and related works of Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram	-	-	LTM	AO	CWASA Revenue Fund	4.50	Planned days	0	17	7	7	3	14	365	413.00
									Actual Date								
									Planned Date	23-May-23	09-Jun-23	16-Jun-23	23-Jun-23	26-Jun-23	10-Jul-23	09-Jul-24	
7	W7	Leakage Repair of water retaining structure (Clarifier) and other related works at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram	-	-	LTM	AO	CWASA Revenue Fund	8.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Dec-23	27-Dec-23	03-Jan-24	10-Jan-24	13-Jan-24	27-Jan-24	27-Mar-24	
8	W8	Removal of Silt, Clay Sludge and Mud from periphery drain and other related works at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram	-	-	LTM	AO	CWASA Revenue Fund	10.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	19-Nov-23	03-Dec-23	01-Feb-24	
9	W9	Bearing replacement works of intake pump-motor-4 at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram	-	-	DPM	AO	CWASA Revenue Fund	20.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	11-Aug-23	28-Aug-23	04-Sep-23	11-Sep-23	14-Sep-23	28-Sep-23	27-Nov-23	
10	W10	Rectification and Installation of wheel and other related works for Submerged Car Scraper of Clarifiers at Sheikh Hasina Pani Shodhonagar-1, CWASA, Pomra, Rangunia, Chattogram	-	-	DPM	AO	CWASA Revenue Fund	10.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Sep-23	03-Oct-23	10-Oct-23	17-Oct-23	20-Oct-23	03-Nov-23	02-Jan-24	

43

officer

Signature

Signature

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR IN FISCAL YEAR 2023-24

11	W11	Maintenance, Repairing and rewinding work of 4 Nos. Wash waste pump installed at filter drain tank of Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	8.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	10-Oct-23	27-Oct-23	03-Nov-23	10-Nov-23	13-Nov-23	27-Nov-23	26-Jan-24	
12	W12	Calibration of electrical instruments and laboratory equipment and other related works at Sheikh Hasina Pani Shodhonagar-1, Pomra, Rangunia, Chattogram. Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	7.00	Planned days	0	17	7	7	3	14	60	108.00
									Actual Date								
									Planned Date	16-Sep-22	03-Oct-22	10-Oct-22	17-Oct-22	20-Oct-22	03-Nov-22	02-Jan-23	

Repair & Maintenance Work

1)	Electrical + Mechanical Equipment	63.00	Lakh	LTM
2)	Building Maintenance	8.00	Lakh	LTM
3)	Pipeline Maintenance	7.50	Lakh	LTM
4)	Pump House & Reservoir	43.00	Lakh	LTM
Total		121.50		

Capital Head (Exclusive Annual Development)

1)	Building & Land Development	0.00	Lakh	
----	-----------------------------	------	------	--

A3

Sub-Assistant Engineer, SHPS-1
মোঃ রেজাউল আকিম
উপ-সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনাগার
চট্টগ্রাম ওয়ারা, চট্টগ্রাম।

Officer

Assistant Engineer, SHPS-1
মোঃ তওক্কর ফারুক
সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনাগার
চট্টগ্রাম ওয়ারা, চট্টগ্রাম।

Nazrul

Executive Engineer, SHPS-1
Md. Nazrul Islam
Executive Engineer
Sheikh Hasina Pani Shodhonagar
Chattogram WASA.

Chief

Chief Engineer (T&P)
তত্ত্বাবধায়ক প্রকৌশলী
টি এন্ড পি সার্কেল
চট্টগ্রাম ওয়ারা, চট্টগ্রাম।

Chief Engineer

DMD (Engineering)

Managing Director

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR-2 IN FISCAL YEAR 2023-24

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Karnaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar-2

Sl No	Package No	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1	Procurement of 350 Metric Ton Alum [Al ₂ (SO ₄) ₃ .16H ₂ O] on 1st Half Yearly basis (July'23-Dec'23) at Sheikh Hasina Pani Shodhonagar-2, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	164.00	Planned days	0	25	34	7	3	14	180	263.00
									Actual Date								
									Planned Date	24-May-23	18-Jun-23	22-Jul-23	29-Jul-23	01-Aug-23	15-Aug-23	11-Feb-24	
2	G2	Procurement of 300 Metric Ton Alum [Al ₂ (SO ₄) ₃ .16H ₂ O] on 2nd Half Yearly basis (Jan'24-Jun'24) at Sheikh Hasina Pani Shodhonagar-2, CWASA, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	141.00	Planned days	0	25	34	7	3	14	180	263.00
									Actual Date								
									Planned Date	10-Oct-23	04-Nov-23	08-Dec-23	15-Dec-23	18-Dec-23	01-Jan-24	29-Jun-24	
3	G3	Procurement of 25 Metric Ton Hydrated Lime on yearly (2023-24) basis for Sheikh Hasina Pani Shodhonagar-2, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	5.00	Planned days	0	25	34	7	3	14	180	263.00
									Actual Date								
									Planned Date	27-May-23	21-Jun-23	25-Jul-23	01-Aug-23	04-Aug-23	18-Aug-23	14-Feb-24	
4	G4	Procurement of 80 Metric Ton Liquid Chlorine on 1st half yearly (Jul'23-Dec'23) basis for Sheikh Hasina Pani Shodhonagar-2, Pomra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	18.00	Planned days	0	25	34	7	3	14	180	263.00
									Actual Date								
									Planned Date	23-May-23	17-Jun-23	21-Jul-23	28-Jul-23	31-Jul-23	14-Aug-23	10-Feb-24	

Attested
 Tausif Hossain
 20/08/23
 এস এম তাজসিফুল হক
 সহকারী প্রকৌশলী
 শেখ হাসিনা পানি শোধনাগার-২
 চট্টগ্রাম ওয়ার্ড, চট্টগ্রাম।

Tausif

Attested

Attested

Attested

ANNUAL PROCUREMENT PLAN FOR GOODS AT SHEIKH HASINA PANI SHODHONAGAR-2 IN FISCAL YEAR 2023-24

5	G5	Procurement of 60 Metric Ton Liquid Chlorine on 2nd half yearly (Jan'24-Jun'24) basis for Sheikh Hasina Pani Shodhonagar-2, Ponra, Rangunia, Chattogram.	-	-	OTM	AO	CWASA Revenue Fund	13.00	Planned days	0	25	34	7	3	14	180	263.00
									Actual Date								
									Planned Date	09-Oct-23	03-Nov-23	07-Dec-23	14-Dec-23	17-Dec-23	31-Dec-23	28-Jun-24	

Repair & Maintenance Work

1) Supply of Chemical 341.00 Lakh OTM

Sub-Assistant Engineer, SHPS-2

Tasnuva Haque
28/06/23
Assistant Engineer, SHPS-2

[Signature]
19.06.23
Executive Engineer, SHPS-2

[Signature]
28/6/23
Superintending Engineer (T&P)

[Signature]
28/6/23
Chief Engineer

DMD (Engineering)

Managing Director

Attested
Tasnuva Haque
28/06/23

এস এম তাওসিফুল হক
সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনাগার-২
চট্টগ্রাম ওয়াশা, চট্টগ্রাম।

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR-2 IN FISCAL YEAR 2023-24

Ministry / Division	LGRD
Agency	Chattogram WASA
Procuring Entity Name & Code	Executive Engineer, Karnaphuli Division
Project Name	Sheikh Hasina Pani Shodhonagar-2

Sl No	Package No.	Description of Procurement Item (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Completion of contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	Yearly (2023-24) basis removal of silt & sludge from Sludge Drying Bed (SDB) and other related works at Sheikh Hasina Pani Shodhanagar-2, CWASA, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	30.00	Planned days	0	17	7	7	3	14		48.00
									Actual Date								
									Planned Date	23-Oct-23	09-Nov-23	16-Nov-23	23-Nov-23	26-Nov-23	10-Dec-23	10-Dec-23	
2	W2	Yearly (2023-24) basis removal of silt, sand & sediment from Flocculator, Clarifier, Chemical mixing tanks, cleaning bushes & weeds, sludge receiving tank, Thickener and other related works at Sheikh Hasina Pani Shodhanagar-2, Chattogram WASA, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	12.50	Planned days	0	17	7	7	3	14	300	348.00
									Actual Date								
									Planned Date	30-Jun-23	17-Jul-23	24-Jul-23	31-Jul-23	03-Aug-23	17-Aug-23	12-Jun-24	
3	W3	Repair and Maintenance Works of Chemical Pump, Chlorinator and Sludge collector, Scraper arms of thickener, Sludge mixer of drainage tank and related works of Sheikh Hasina Pani Shodhanagar-2, Chattogram WASA, Pomra, Rangunia, Chattogram. WASA on Yearly (2023-2024)	-	-	LTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	300	348.00
									Actual Date								
									Planned Date	30-Jun-23	17-Jul-23	24-Jul-23	31-Jul-23	03-Aug-23	17-Aug-23	12-Jun-24	
4	W4	Yearly (2023-24) basis Repair of Pipelines at Sheikh Hasina Pani Shodhanagar-2, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.50	Planned days	0	17	7	7	3	14	300	348.00
									Actual Date								
									Planned Date	30-Jun-23	17-Jul-23	24-Jul-23	31-Jul-23	03-Aug-23	17-Aug-23	12-Jun-24	

Attested
Tasveef Khat

John

20

ANNUAL PROCUREMENT PLAN FOR WORKS AT SHEIKH HASINA PANI SHODHONAGAR-2 IN FISCAL YEAR 2023-24

5	W5	Yearly (2023-24) basis Estimation of Repair and Maintenance Works of Electrical Equipments of Sheikh Hasina Pani Shodhonagar-2, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	4.00	Planned days	0	17	7	7	3	14	300	348.00
									Actual Date								
									Planned Date	30-Jun-23	17-Jul-23	24-Jul-23	31-Jul-23	03-Aug-23	17-Aug-23	12-Jun-24	
6	W6	Yearly (2023-24) basis Intake pump, Transmission pump and surface wash pump repair, Thickener pump, SRT pumps maintenance and related works of Sheikh Hasina Pani Shodhonagar-2, Pomra, Rangunia, Chattogram.	-	-	LTM	AO	CWASA Revenue Fund	3.80	Planned days	0	17	7	7	3	14	300	348.00
									Actual Date								
									Planned Date	30-Jun-23	17-Jul-23	24-Jul-23	31-Jul-23	03-Aug-23	17-Aug-23	12-Jun-24	

Repair & Maintenance Work

1)	Electrical - Mechanical Equipment	11.80	Lakh	LTM
2)	Pipeline Maintenance	4.50	Lakh	LTM
3)	Pump House & Reservoir	42.50	Lakh	LTM
Total		58.80		

Sub-Assistant Engineer, SHPS-2

Tasif Hogue
28/06/23
Assistant Engineer, SHPS-2

14.06.23
Executive Engineer, SHPS-2

26/6/23
Superintending Engineer (T&P)

26/6/23
Chief Engineer

DMD (Engineering)

Attested
Tasif Hogue
20/06/23

এস এম তাসিফুল হক
সহকারী প্রকৌশলী
শেখ হাসিনা পানি শোধনগার-২
চট্টগ্রাম ওয়ার্ড, চট্টগ্রাম।

Managing Director

Procurement Entity Name and Code: Sheikh Russel Pani Sodhonagar.

Budget : CWASA Revenue

[illegible]

Pack age No	Description of Procurement item	Unit	Qty.	Procur ement Metho d & type	Contrac t Approv - ing Autho- rity	Source of Funds	Estimat ed cost in Lakh.Tk	Time code for process	Not used in goods	Invite/ advertise tender	Tender Opening	Tender Evaluatio n	Approval of award	Notificati on of award (NOA)	Signing of contract	Total time in contr act signa ture	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Supply of Hydrated Lime Ca(OH) ₂ at Sheikh Russel Pani Sodhonagar., Chattogram WASA.	Metric Ton	30	OTM	Manag ing Direct or	CWASA Revenue Budget (কেমিক্যাল সংগ্রহ খাত)	06 Lakh	Planned dates		12.10.23	02.11.23	16.11.23	23.11.23	04.12.23	01.01.24	-	30.06.24
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
5	Supply of Polyacrylamide for water treatment and sludge treatment process at Sheikh Russel Pani Sodhonagar., Chattogram WASA.	Metric Ton	2	OTM	Manag ing Direct or	CWASA Revenue Budget (কেমিক্যাল সংগ্রহ খাত)	10 Lakh	Planned dates		12.10.22	02.11.23	16.11.23	23.11.23	04.12.23	01.01.24	-	30.06.24
								Planned Days		0	14	14	7	7	28	70	180
								Actual dates									
6	Removal of silt, sand and sediment from Intake channel, Flocculator, Clarifier, Backwash tank, Drainage tank, Thickener and cake of Dewatering unit etc. at Sheikh Russel Pani Sodhonagar, Chattogram WASA on yearly (2023-24) basis.	L/S	L/S	LTM	Manag ing Direct or	CWASA Revenue Budget (পান্সপ্বর ও জলাধার খাত)	14 Lakh	Planned dates		10.04.23	30.04.23	14.05.23	25.05.23	04.06.23	02.07.23	-	30.06.24
								Planned Days		0	14	14	7	7	28	70	365
								Actual dates									

Pack age No	Description of Procurement item	Unit	Qty.	Procur ement Metho d & type	Contract Approv - ing Autho- rity	Source of Funds	Estimat ed cost in Lakh.Tk	Time code for process	Not used in goods	Invite/ advertise tender	Tender Opening	Tender Evaluatio n	Approval of award	Notificati on of award (NOA)	Signing of contract	Total time in contr act signa ture	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Repair and Maintenance Works of Electrical Equipments of Sheikh Russel Pani Shodhonagar, Chattogram WASA on Yearly (F.Y. 2023-24) basis.	L/S	L/S	LTM	Manag ing Direct or	CWASA Revenue Budget (বছরপাতি মেরামত খাত)	10 Lakh	Planned dates		10.04.23	30.04.23	14.05.23	25.05.23	04.06.23	02.07.23		30.06.24
								Planned Days		0	14	14	7	7	28		365
								Actual dates									
8	Repair, Maintenance Works of Intake, Transmission, Back wash, De-sludge, Thickened Sludge and feed pumps, Air compressors etc. and Other Mechanical equipments of Sheikh Russel Pani Shodhonagar, Chattogram WASA on Yearly (2023-24) basis.	L/S	L/S	LTM	Manag ing Direct or	CWASA Revenue Budget (বছরপাতি মেরামত খাত)	07 Lakh	Planned Dates		10.04.23	30.04.23	14.05.23	25.05.23	04.06.23	02.07.23		30.06.24
								Planned Days		0	14	14	7	7	28		365
								Actual Dates									
9	Repair, Maintenance Works of Chemical Pump, Chlorinator and Sludge collector, Scraper arms of thickener, Sludge mixer of drainage tank and related works of Sheikh Russel Pani Shodhanagar, CWASA on Yearly (23-24) basis.	L/S	L/S	LTM	Manag ing Direct or	CWASA Revenue Budget (বছরপাতি মেরামত খাত)	07 Lakh	Planned Dates		10.04.23	30.04.23	14.05.23	25.05.23	04.06.23	02.07.23	-	30.06.24
								Planned Days		0	14	14	7	7	28	70	365
								Actual Dates								-	

Pack age No	Description of Procurement item	Unit	Qty.	Procur ement Metho d & type	Contrac t Approv - ing Autho- rity	Source of Funds	Estimat ed cost in Lakh.Tk	Time code for process	Not used in goods	Invite/ advertise tender	Tender Opening	Tender Evaluatio n	Approval of award	Notificati on of award (NOA)	Signing of contract	Total time in contr act signa ture	Time for completi on of contract
I	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Repair, Maintenance and Other Related Works of Pipelines at Sheikh Russel Pani Shodhonagar, Chattogram WASA on Yearly (F.Y.2023-24) basis.	L/S	L/S	LTM	Manag ing Direct or	CWASA Revenue Budget (পাইপ লাইন মেরামত খাত)	06 Lakh	Planned Dates		10.04.23	30.04.23	14.05.23	25.05.23	04.06.23	02.07.23	70	30.06.24
								Planned Days		0	14	14	7	7	28		365
								Actual Dates								-	
11	Supply and Installation of Electrical equipment (Sensor & others) at Sheikh Russel Pani Shodhonagar, Chattogram WASA	L/S	L/S	OTM/ LTM	Manag ing Direct or	CWASA Revenue Budget (যন্ত্রপাতি ও ভান্ডার)	06 Lakh	Planned Dates		12.10.23	02.11.23	16.11.23	23.11.23	04.12.23	01.01.24	70	29.02.24
								Planned Days		0	14	14	7	7	28		60
								Actual Dates									
12	Supply and Installation of UPS Battery for Chemical and de-watering section of Sheikh Russel Pani Shodhonagar, Chattogram WASA.	L/S	L/S	OTM/ LTM	Manag ing Direct or	CWASA Revenue Budget (যন্ত্রপাতি ও ভান্ডার)	04 Lakh	Planned Dates		12.10.23	02.11.23	16.11.23	23.11.23	04.12.23	01.01.24	-	29.02.24
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
13	Supply of spare parts (Vacuum regulator, Ejector , Flexible connector etc.) for Chlorine system of Sheikh Russel Pani Shodhonagar, Chattogram WASA.	L/S	L/S	OTM/ LTM	Manag ing Direct or	CWASA Revenue Budget (যন্ত্রপাতি ও ভান্ডার)	12 Lakh	Planned Dates		12.10.23	02.11.23	16.11.23	23.11.23	04.12.23	01.01.24	-	31.03.24
								Planned Days		0	14	14	7	7	28	70	90

22

23

24


25

[illegible]


[illegible]

Package No	Description of Procurement item	Unit	Qty.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated cost in Lakh.Tk	Time code for process	Not used in goods	Invite/advertise tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award (NOA)	Signing of contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22	Purchase of flower plant and fertilizer for winter season tree plantation and others related works at Sheikh Russel Pani Sodhonagar, Chattogram WASA.	L/S	L/S	LTM /RFQ	Managing Director or	CWASA Revenue Budget (বাণান পরিচর্যা ও পরিষ্কার পরিচ্ছন্নতা খাত)	03 Lakh	Planned dates		16.07.23	03.08.23	17.08.23	24.08.23	04.09.23	01.10.23	-	31.10.23
								Planned Days		0	14	14	7	7	28	70	30
								Actual dates									


 (Imran Khan)
 Sub-Assistant Engineer
 Sheikh RusselPaniSodhonagar
 Chattogram WASA


 (Md. Saidur Rahman)
 Assistant Engineer
 Sheikh RusselPaniSodhonaga
 Chattogram WASA


 (Soumit Paul)
 Executive Engineer
 Sheikh RusselPaniSodhonagar
 Chattogram WASA


 SE(T&P)
 সিনিয়র প্রকৌশলী
 টি এন্ড পি নার্সিং
 চট্টগ্রাম ওয়াসা। চট্টগ্রাম।

 DMK
 উপঃ সচিব পরিঃ (সঃ)
 চট্টগ্রাম ওয়াসা।