

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
আধুনিক প্রযুক্তি সম্প্রসারণের মাধ্যমে
রংপুর অঞ্চলে টেকসই কৃষি উন্নয়ন প্রকল্প
কৃষি সম্প্রসারণ অধিদপ্তর

স্মারক নং- ১২.০১.০০০০.৯৮৩.০৫.০০১.২৫-৬৫৬(৪)

তারিখঃ ১৯/০৭/২০২৬ খ্রি.

বিষয়ঃ আধুনিক প্রযুক্তি সম্প্রসারণের মাধ্যমে রংপুর অঞ্চলে টেকসই কৃষি উন্নয়ন প্রকল্প এর ২০২৬-২৭ অর্থ বছরের ক্রয় পরিকল্পনা কৃষি সম্প্রসারণ অধিদপ্তরের ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, আধুনিক প্রযুক্তি সম্প্রসারণের মাধ্যমে রংপুর অঞ্চলে টেকসই কৃষি উন্নয়ন প্রকল্প এর ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করা হয়েছে। এমতাবস্থায়, ২০২৬-২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) কৃষি সম্প্রসারণ অধিদপ্তরের ওয়েবসাইটে প্রকাশের জন্য প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধ করা হলো।

সংযুক্তিঃ বার্ষিক ক্রয় পরিকল্পনা, ২০২৬-২৭ – ০২ (দুই) প্রস্থ।



শেখ আবদুল্লাহ ওয়াহেদ
প্রকল্প পরিচালক

সিডিআরএনপি, ডিএই।

পরিচালক

পরিকল্পনা, প্রকল্প বাস্তবায়ন ও আইসিটি উইং

কৃষি সম্প্রসারণ অধিদপ্তর

খামারবাড়ি, ফার্মগেট, ঢাকা।

দৃষ্টি আকর্ষণঃ উপপরিচালক (আইসিটি ব্যবস্থাপনা)

অনুলিপি সদয় জ্ঞার্থেঃ

১। পরিচালক, সরেজমিন উইং, কৃষি সম্প্রসারণ অধিদপ্তর, খামারবাড়ি, ঢাকা।

২। অতিরিক্ত উপপরিচালক ও মহাপরিচালক মহোদয়ের একান্ত সচিব, ডিএই, খামারবাড়ি, ঢাকা।

৩। অফিস নথি।

Annual Procurement Plan, 2026-27

Ministry/Division : Ministry of Agriculture (MoA)
Agency: Department of Agricultural Extension
Procurement Entity Name: Project Director
Project/Program Name & Code: Sustainable Agricultural Development Through Extension of Modern Technologies in Rangpur Region Project (SDRnR) Project, Code : 143-02-224412800

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/DAE/Rangpur-9	Power Tiller Operated Seeder(P/TOS)	Nos.	36	OTM(NCT)	HOPE	GOB	75.60	Planned Dates		2/8/2026	16/08/2026	30/08/26	1/9/2026	5/9/2026	15/09/2026	6 weeks	1/12/2026
GD/DAE/Rangpur-10	Sunflower Oil Extraction Machine	Nos.	05	OTM(NCT)	HOPE	GOB	40.00	Planned days		0	14	14	2	5	7	42	60
GD/DAE/Rangpur-11	Mustured Oil Extraction Machine	Nos.	36	OTM(NCT)	HOPE	GOB	72.00	Planned days		0	14	14	2	5	7	42	60
GD/DAE/Rangpur-12	LLP With Fita Pipe	Nos.	177	OTM(NCT)	HOPE	GOB	283.20	Planned Dates		8/10/2026	22/10/2026	5/11/2026	8/11/2026	15/11/2026	22/11/2026	6 weeks	22/01/2027
GD/DAE/Rangpur-13	PH Meter	Nos.	36	RFQ(NCT)	PE	GOB	3.60	Planned days		16/3/2027	23/03/2027	30/3/2027	1/4/2027	3/4/2027	7/4/2027	3 weeks	15/04/2027
GD/DAE/Rangpur-14	Grafting Set	Nos.	354	RFQ(NCT)	PE	GOB	3.54	Planned days		16/3/2027	23/03/2027	30/3/2027	1/4/2027	3/4/2027	7/4/2027	3 weeks	15/04/2027
GD/DAE/Rangpur-15	Workshop Materials (Bag, Pen, Note Book, Booklet)	Nos.	150 set	RFQ(NCT)	PE	GOB	1.80	Planned days		29/4/2027	6/5/2027	13/5/2027	17/5/2027	20/5/2027	27/5/2027	4 weeks	3/6/2027
GD/DAE/Rangpur-16	Other Stationary	Lump sum.		RFQ(NCT)	PE	GOB	6.00	Planned days		28/7/2026	4/8/2026	11/8/2026	16/8/2026	19/8/2026	27/8/2026	4 weeks	3/9/2026
GD/DAE/Rangpur-17	Printing and Binding	Lump sum.		RFQ(NCT)	PE	GOB	2.00	Planned days		28/7/2026	4/8/2026	11/8/2026	16/8/2026	19/8/2026	27/8/2026	4 weeks	3/9/2026
Goods Total :							487.74										

[Signature]
20/09/2025

SK. ABDULLAH WAHED
Project Director
Sustainable Agricultural Development through Extension of Modern Technologies in Rangpur Region Project

[Signature]
20/09/25

মোঃ আবদুল্লাহ ওয়াহেদ
প্রকল্প পরিচালক
সustainable Agricultural Development through Extension of Modern Technologies in Rangpur Region Project

[Signature]
20/09/25
মোঃ আবদুল্লাহ ওয়াহেদ
প্রকল্প পরিচালক
সustainable Agricultural Development through Extension of Modern Technologies in Rangpur Region Project

Annual Procurement Plan, 2026-27

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Department of Agricultural Extension

Procurement Entity Name: Project Director

Project/Program Name & Code: Sustainable Agricultural Development Through Extension of Modern Technologies in Rangpur Region Project (SDRnRP) Project; Code : 143-02-224412800

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequel (if Applicable)	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/DAE/Rangpur-1	Additional Director's Office cum Training Complex (Four Storied Building)	nos	1	OTM(NCT)	HOPE	GOB	2078.5	Planned Dates		3/1/2027	1/2/2027	2/3/2027	6/03/2027	23/03/2027	12/4/2027	14 weeks	29/06/2027
WD/DAE/Rangpur-2	Establishment of Buried Pipe	nos	2	OTM(NCT)	HOPE	GOB	30.14	Planned Dates		1/10/2026	15/10/2026	22/10/2026	29/10/2026	5/11/2026	12/11/2026	7 weeks	27/01/2027
WD/DAE/Rangpur-3	Establishment of Polished House	nos	18	OTM(NCT)	HOPE	GOB	521.06	Planned Dates		3/1/2027	1/2/2027	2/3/2027	6/03/2027	23/03/2027	12/4/2027	14 weeks	29/06/2027
WD/DAE/Rangpur-4	Establishment of Upazilla Office Godown (20*30')	nos	10	OTM(NCT)	HOPE	GOB	152.37	Planned Dates		3/1/2027	1/2/2027	2/3/2027	6/03/2027	23/03/2027	12/4/2027	14 weeks	29/06/2027
Work's Total							2782.07										
Grand Total (Goods+Works) (TK.):							3269.81										


SK. ABDULLAH WAHED
 Project Director


SK. ABDULLAH WAHED
 Project Director

Sustainable Agricultural Development through Extension of
 Modern Technologies in Rangpur Region Project
 Department of Agriculture, Government of Bangladesh, Dhaka