


Revenue Budget

Annual Procurement Plan -2025-2026


Ministry/Division: Finance Division, Controller General of Accounts

Procuring Entity Name: Upazilla Accounts Office, Bhaluka, Mymensingh


No	Description of Procurement Package	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Est. Cost In Hundred TK.	Time Code for process	Invite/ Advertise Tender Quotation	Tender Opening	Tender Evaluation	Approval to forward	Notificati on of Award	Singing of Contract	Time for Contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR 1	Computer Equipment (3255101)	(As per requirement)	Direct Cash Purchase	UAO	GOB	200	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 2	Printing and Binding (3255102)	(As per requirement)	Direct Cash Purchase	UAO	GOB	40	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 3	Stamp & Seal (3255104)	(As per requirement)	Direct Cash Purchase	UAO	GOB	40	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 4	Others Stationery (3255105)	(As per requirement)	Direct Cash Purchase	UAO	GOB	230	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 5	Furniture Repair (3258102)	(As per requirement)	Direct Cash Purchase	UAO	GOB	100	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 6	Computer Repair (3258103)	(As per requirement)	Direct Cash Purchase	UAO	GOB	120	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 7	Office Equipment (3258104)	(As per requirement)	Direct Cash Purchase	UAO	GOB	200	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 8	Computers and accessories (4112202)	(As per requirement)	Direct Cash Purchase	UAO	GOB	150	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 9	Office Equipment (4112310)	(As per requirement)	Direct Cash Purchase	UAO	GOB	120	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter
GR 10	Furniture (4112314)	(As per requirement)	Direct Cash Purchase	UAO	GOB	120	Planned Dates	01/07/2025 to 30/09/2025							Actual Dates	1st Quarter


 মোমিনুদ্দিন আলী
 উপজেলা হিসাবরক্ষণ অফিসার
 ভালুকা, ময়মনসিংহ।

GR 11	Computer Equipment (3255101)	(As per requirement)	Direct Cash Purchase	UAO	GOB	200	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 12	Printing and Binding (3255102)	(As per requirement)	Direct Cash Purchase	UAO	GOB	40	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 13	Stamp & Seal (3255104)	(As per requirement)	Direct Cash Purchase	UAO	GOB	30	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 14	Others Stationery (3255105)	(As per requirement)	Direct Cash Purchase	UAO	GOB	230	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 15	Furniture Repair (3258102)	(As per requirement)	Direct Cash Purchase	UAO	GOB	100	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 16	Computer Repair (3258103)	(As per requirement)	Direct Cash Purchase	UAO	GOB	100	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 17	Office Equipment (3258104)	(As per requirement)	Direct Cash Purchase	UAO	GOB	180	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 18	Computers and accessories (4112202)	(As per requirement)	Direct Cash Purchase	UAO	GOB	150	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 19	Office Equipment (4112310)	(As per requirement)	Direct Cash Purchase	UAO	GOB	130	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 20	Furniture (4112314)	(As per requirement)	Direct Cash Purchase	UAO	GOB	150	Planned Dates	01/10/2025 to 31/12/2025	2 nd Quarter
							Actual Dates		
GR 21	Computer Equipment (3255101)	(As per requirement)	Direct Cash Purchase	UAO	GOB	200	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
							Actual Dates		
GR 22	Printing and Binding (3255102)	(As per requirement)	Direct Cash Purchase	UAO	GOB	30	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
							Actual Dates		
GR 23	Stamp & Seal (3255104)	(As per requirement)	Direct Cash Purchase	UAO	GOB	30	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
							Actual Dates		
GR 24	Others Stationery (3255105)	(As per requirement)	Direct Cash Purchase	UAO	GOB	220	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
							Actual Dates		
GR 25	Furniture Repair (3258102)	(As per requirement)	Direct Cash Purchase	UAO	GOB	100	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
							Actual Dates		
GR	Computer Repair	(As per	Direct Cash	UAO	GOB	120	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter


 উপজেলা হিসাবরক্ষণ অফিসার
 জলুকা, ময়মনসিংহ।

26	(3258103)	requirement)	Purchase				Actual Dates		
GR	Office Equipment	(As per	Direct Cash	UAO	GOB	160	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
27	(3258104)	requirement)	Purchase				Actual Dates		
GR	Computers and accessories	(As per	Direct Cash	UAO	GOB	130	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
28	(4112202)	requirement)	Purchase				Actual Dates		
GR	Office Equipment	(As per	Direct Cash	UAO	GOB	130	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
29	(4112310)	requirement)	Purchase				Actual Dates		
GR	Furniture (4112314)	(As per	Direct Cash	UAO	GOB	100	Planned Dates	01/01/2026 to 31/03/2026	3 rd Quarter
30		requirement)	Purchase				Actual Dates		
GR	Computer Equipment	(As per	Direct Cash	UAO	GOB	200	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
31	(3255101)	requirement)	Purchase				Actual Dates		
GR	Printing and Binding	(As per	Direct Cash	UAO	GOB	40	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
32	(3255102)	requirement)	Purchase				Actual Dates		
GR	Stamp & Seal	(As per	Direct Cash	UAO	GOB	40	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
33	(3255104)	requirement)	Purchase				Actual Dates		
GR	Others Stationery	(As per	Direct Cash	UAO	GOB	220	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
34	(3255105)	requirement)	Purchase				Actual Dates		
GR	Furniture Repair	(As per	Direct Cash	UAO	GOB	100	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
35	(3258102)	requirement)	Purchase				Actual Dates		
GR	Computer Repair	(As per	Direct Cash	UAO	GOB	110	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
36	(3258103)	requirement)	Purchase				Actual Dates		
GR	Office Equipment	(As per	Direct Cash	UAO	GOB	160	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
37	(3258104)	requirement)	Purchase				Actual Dates		
GR	Computers and accessories	(As per	Direct Cash	UAO	GOB	110	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
38	(4112202)	requirement)	Purchase				Actual Dates		
GR	Office Equipment	(As per	Direct Cash	UAO	GOB	120	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
39	(4112310)	requirement)	Purchase				Actual Dates		
GR	Furniture (4112314)	(As per	Direct Cash	UAO	GOB	30	Planned Dates	01/04/2026 to 30/06/2026	4 th Quarter
40		requirement)	Purchase				Actual Dates		


 মোঃ হেদায়াতুল্লাহ
 উপজেলা হিসাবরক্ষণ অফিসার
 জামুকা, ময়মনসিংহ।