

Annual Procurement plan 2021-2022
Goods

Ministry Division: Ministry of water Resources
Agency: Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code: Director General

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method& Type	Contract approving authority	Source of Funds	Estd Cost in lakh TK	Time code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Purchase of Computer	Nos	4	RFQ	DG	GOB	3.00	Planned dates Planned days	17-08-2021	26-08-2021	26-08-2021					
GR-2	Purchase of Laptop & Printer	Nos	3	DPM/RFQ	DG	GOB	2.70	Actual dates Planned dates Planned days	17-08-2021	26-08-2021	26-08-2021					
GR-3	Purchase of Furniture for Head office and Regional office	Nos	As per need	RFQ	DG	GOB	3.00	Planned dates Planned days	01-09-2021	08-09-2020	08-09-2020					
GR-4	Purchase of CC Camera & TV	Nos.	As per need	DPM/RFQ	DG	GOB	3.00	Actual dates Planned dates Planned days	01-09-2021	08-09-2021	08-09-2021					
GR-5	Purchase of Office Equipment	Nos.	As per need	DPM/RFQ	DG	GOB	2.00	Planned Dates Planned days	14-09-2021	22-09-2021	22-09-2021					
GR-6	Purchase of LED Monitor /Digital Kiosk	Nos.	As per need	RFQ	DG	GOB	1.00	Actual dates Planned dates Planned days	16-09-2021	27-09-2021	27-09-2021					
GR-7	Purchase of AC & Generator	Nos	AC-2 Generator-1	RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	05-10-2021	13-10-2021	13-10-2021					
GR-8	Purchase of AC	Nos	AC-3	RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	05-10-2021	13-10-2021	13-10-2021					
GR-9	Purchase of Software (Store Management/Library Management)	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	20-10-2021	27-10-2021	27-10-2021					

Handwritten signature

Handwritten signature

Handwritten signature

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in lakh TK	Time code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Total time to time to Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-10	Printing of Desk Calendar, Notebook etc.	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Actual dates	20-10-2021	27-10-2021	27-10-2021					
GR-11	Printing of Project Evaluation Report	Nos	As per need	RFQ	DG	GOB	2.00	Planned dates Actual dates	17-11-2021	25-11-2021	25-11-2021					
GR-12	Purchase of Other Stationery	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Actual dates	01-12-2021	09-12-2021	09-12-2021					
GR-13	Purchase of Computer materials	Nos	As per need	DPM/RFQ	DG	GOB	2.00	Planned dates Actual dates	01-12-2021	09-12-2021	09-12-2021					
GR-14	Making Documentary	Nos	Document-1	DPM/LTM	DG	GOB	12.50	Planned dates Actual dates	21-12-2021	03-02-2022	09-02-2022	14-02-2022				


 29-09-2022
 Accounts Assistant
 হিসাব সহকারী

Deputy Director (Admin and Finance)

নূরজাহান খানম
 উপসচিবালক (প্রশাসন ও অর্থ)
 বাংলাদেশ হাওর ও জনাভূমি উন্নয়ন অধিদপ্তর
 পানি সম্পদ মন্ত্রণালয়, ঢাকা।

Director (Admin and Finance)

ডেপুটি ডিরেক্টর (প্রশাসন ও অর্থ)
 বাংলাদেশ হাওর ও জনাভূমি উন্নয়ন অধিদপ্তর
 পানি সম্পদ মন্ত্রণালয়
 ৭২ গ্রীন ফোর্ড, ঢাকা।


 29.09.22

Ministry of Division: Ministry of water Resources
Agency: Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code: Director General

Annual Procurement plan 2021-22
service

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in Lakh TK	Time code for Process	Advertise EOI	Tender Opening	Tender Evaluation	Approval of Award	Negotiation of Award	Signing of Contract	Total time of Contract	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-1	Office Equipment Repair and Maintenance	Nos.	As per need	DPM/RFQ	DG	GoB	2.00	Planned dates 22-12-2021		30-12-2021	30-12-2021					
SR-2	Repair and Maintenance of other Machinery and equipment	Nos.	As per need	DPM/RFQ	DG	GoB	3.00	Planned dates 22-12-2021		30-12-2021	30-12-2021					
SR-3	Motor Vehicles Repair & Maintenance	Nos.	As per need	DPM/RFQ	DG	GoB	1.50	Planned dates 18-01-2022		26-01-2022	26-01-2022					
SR-4	Motor Vehicles Repair & Maintenance	Nos.	As per need	DPM/RFQ	DG	GoB	0.75	Planned dates 04-01-2022		13-01-2022	13-01-2022					
SR-5	Motor Vehicles Repair & Maintenance	Nos.	As per need	DPM/RFQ	DG	GoB	0.75	Planned dates 07-02-2022		15-02-2022	15-02-2022					
SR-6	Computer Repair and Maintenance	Nos.	As per need	DPM/RFQ	DG	GoB	2.00	Planned dates 16-02-2022		24-02-2022	24-02-2022					
SR-7	Function/Festival: decoration for Wetlands day	Nos.	As per need	DPM/RFQ	DG	GoB	1.00	Planned dates 10-01-2022		18-01-2022	18-01-2022					


29-09-2020
Accounts Assistant
সায়েরা মুস্তাজিদ
হিসাব সহকারী


29/09/2020
Deputy Director (Admin and Finance)
মুর্জাহান খানম
উপপরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
পানি সম্পদ মন্ত্রণালয়, ঢাকা।


29.09.20
Director (Admin and Finance)
কে এম আবদুল ওয়াদুদ (মুখ্য সচিব)
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
পানি সম্পদ মন্ত্রণালয়
৭২ ব্রিগেড রোড, ঢাকা।

Annual Procurement plan 2021-22


Works


Ministry of Division: Ministry of water Resources
 Agency: Department of Bangladesh Haor and Wetlands Development
 Procuring Entity name and code: Director General

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in Lakh TK	Time code for Process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signing of Contract	Total time to Completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-1	Repair of regional offices	Nos.	As per need	DPM/RFQ	DG	GOB	5.00	Planned dates Planned days Actual dates	01-11-2021	09-11-2021	09-11-2021					
WR-2	Repair of Head office	Nos.	As per need	DPM/RFQ	DG	GOB	3.47	Planned dates Planned days Actual dates	01-11-2021	09-11-2021	09-11-2021					


 29-01-2022
 Accounts Assistant
 হিসাব সহকারী


 29/01/2022
 Deputy Director (Admin and Finance)


 29/01/22
 Director (Admin and Finance)
 মে এম আব্দুল ওয়াহিদ (মু. অফিস)
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 পলি কম্পদ মহলায়
 ৬২ ব্রিগ জোড, ঢাকা।