

Ministry Division: Ministry of water Resources  
 Agency: Department of Bangladesh Haor and Wetlands Development  
 Procuring Entity name and code: Director General

Annual Procurement plan 2022-2023  
 Goods

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Est'd Cost in lakh TK	Time code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Purchase of Computer	Nos	1	RFQ	DG	GOB	1.00	Planned dates Planned days Actual dates	08-01-2023	16-01-2023	16-01-2023					
GR-2	Purchase of TV	Nos	As per need	DPM/RFQ	DG	GOB	1.50	Planned dates Planned days Actual dates	05-09-2022	14-09-2022	14-09-2022					
GR-3	Purchase of AC	Nos	AC-2	RFQ	DG	GOB	2.50	Planned dates Planned days Actual dates	23-01-2023	31-01-2023	31-01-2023					
GR-4	Purchase of Electrical Equipment	Nos.	Electrical Equipment	DPM/RFQ	DG	GOB	1.50	Planned dates Planned days Actual dates	30-01-2023	07-02-2023	07-02-2023					
GR-5	Purchase of Furniture for Head office and regional office	Nos.	As per need	DPM/RFQ	DG	GOB	2.00	Planned Dates Planned days Actual dates	05-02-2023	13-02-2023	13-02-2023					
GR-6	Purchase of Software	Nos.	As per need	RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	20-02-2023	28-02-2023	28-02-2023					
GR-7	Purchase of Software	Nos	As per need	RFQ	DG	GOB	2.00	Planned dates Planned days Actual dates	03-4-2023	12-04-2023	12-04-2023					
GR-8	Printing of Calendar/Desk Calendar & Others	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	15-11-2022	23-11-2022	23-11-2022					
GR-9	Purchase of Other Stationery	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	22-08-2022	30-08-2022	30-08-2022					

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid Cost in lakh TK	Time code for Process		Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Negotiation of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
								Planned dates	Actual dates								
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-10	Purchase of Computer materials.	Nos	As per need	DPM/RFQ	DG	GOB	2.00	Planned dates Planned days Actual dates	12-12-2022	21-12-2022	21-12-2022						
GR-11	Making Documentary	Nos	1	DPM/LTM/OTM	DG	GOB	15.00	Planned dates Planned days Actual dates	03-01-2023	11-01-2023	11-01-2023						
GR-12	Purchase of Cleaning Materials	Nos	As per need	DPM/RFQ	DG	GOB	3.00	Planned dates Planned days Actual dates	23-08-2023	31-08-2023	31-08-2023						
GR-13	Purchase of Office Equipment	Nos	As per need	DPM/RFQ	DG	GOB	1.00	Planned dates Planned days Actual dates	13-02-2023	21-02-2023	21-02-2023						

  
28-09-22  
Accounts Assistant  
স্বাধীনতা স্মরণার্থে  
বিশ্ববন্দন

  
24.07.2022  
Deputy Director (Admin and Finance)  
স্বাধীনতা স্মরণার্থে  
উপপরিচালক (প্রশাসন ও অর্থ)  
বাংলাদেশ স্বাস্থ্য ও জনশক্তি উন্নয়ন অধিদপ্তর  
পল্লি সম্পদ মন্ত্রণালয়, ঢাকা।

  
23.09.2022  
Director (Admin and Finance)  
স্বাধীনতা স্মরণার্থে  
পরিচালক (প্রশাসন ও অর্থ) (স্ব: বা:)  
বাংলাদেশ স্বাস্থ্য ও জনশক্তি উন্নয়ন অধিদপ্তর  
পল্লি সম্পদ মন্ত্রণালয়  
৭২ বীন রোড, ঢাকা।

**Annual Procurement plan 2022-2023**  
service

Ministry of Division: Ministry of water Resources  
Agency: Department of Bangladesh Haor and Wetlands Development  
Procuring Entity name and code: Director General

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid Cost in Lakh TK	Time code for Process	Advertis EOI	Tender Opening	Tender Evaluation	Approval Award	Negotiation of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-1	Office Equipment Repair and Maintenance	Nos.	As per need	DPM/ RFQ	DG	GoB	1.00	Planned dates								
SR-2	Repair and Maintenance of other Machinery and Equipment	Nos.	As per need	DPM/RFQ	DG	GoB	3.00	Planned dates	17-01-2023	25-01-2023	25-01-2023					
SR-3	Repair and Maintenance of other Machinery and Equipment	Nos.	As per need	DPM	DG	GoB	1.00	Planned dates	10-01-2023	18-01-2023	18-01-2023					
SR-4	Motor Vehicles Repair & Maintenance	Nos.	As per need	DPM/ RFQ	DG	GoB	1.50	Planned dates	12-02-2023	20-02-2023	20-02-2023					
SR-5	Motor Vehicles Repair & Maintenance	Nos.	As per need	DPM/ RFQ	DG	GoB	0.75	Planned dates	07-03-2023	15-03-2023	15-03-2023					
SR-6	Motor Vehicles Repair & Maintenance	Nos.	As per need	DPM/ RFQ	DG	GoB	0.75	Planned dates	13-03-2023	21-03-2023	21-03-2023					
SR-7	Computer Repair and Maintenance	Nos.	As per need	DPM/ RFQ	DG	GoB	1.50	Planned dates	20-03-2023	29-03-2023	29-03-2023					
SR-8	Function/Festival: decoration for Wetlands Day Other Festival	Nos.	As per need	DPM/ RFQ	DG	GoB	1.00	Planned dates	02-01-2023	10-01-2023	10-01-2023					

28-09-22  
Accounts Assistant  
স্বাক্ষরিত  
১৬শে বঙ্গবন্ধু

24.07.2022  
Deputy Director (Admin and Finance)

28.09.2022  
Director (Admin and Finance)

Annual Procurement Plan 2022-2023

Works

Ministry of Division: Ministry of water Resources  
 Agency: Department of Bangladesh Haor and Wetlands Development  
 Procuring Entity name and code: Director General

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estid Cost in Lakh TK	Time code for Process		Invite/ Adverse Tender	Tender Opening	Tender Evaluation	Approval/Award	Negotiation of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
								9	10								
1	2	3	4	5	6	7	8	Planned dates	16-02-2023	10	11	12	13	14	15	16	17
WR-1	Repair of regional offices	Nos.	As per need	DPM/RFQ	DG	GOB	5.00	Planned dates									
								Actual dates									
WR-2	Repair of Head office	Nos.	As per need	DPM/RFQ	DG	GOB	4.00	Planned dates	14-03-2023	23-03-2023	23-03-2023						
								Planned days									
								Actual dates									

  
 Accounts Assistant

স্বায়েজা সুলতানা  
 হিসাব সহকারী

  
 Deputy Director (Admin and Finance)

কুরজাহান খানম  
 উপপরিচালক (প্রশাসন ও অর্থ)  
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর  
 গানি সম্পদ মন্ত্রণালয়, ঢাকা।

  
 Director (Admin and Finance)

ড. আশী মুরশিদ ওমর সাকসক  
 পরিচালক (প্রশাসন ও অর্থ) (স: স:)।  
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর  
 গানি সম্পদ মন্ত্রণালয়  
 ৭২ বীন লোড, ঢাকা।