

Annual Procurement plan-for FY 2025-26 Goods

Ministry Division:	Ministry of water Resources
Agency:	Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code:	Director General
Project Programme Name & Code	

Budget Revenue

(Taka in Lakh)

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Computers and accessories (Desktop, Laptop, Printer, Scanner, Monitor and others office equipment related supporting materials installation supply	Nos	List-1 Enclosed	OTM	DG	GOB	24.00	Planned dates for OTM		14-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	16-Nov-25		1 Year
								Planned days for OTM		0	14 days	07 days	07 days	07 days	28 days	63 days	
								Actual dates for OTM									
GD-2	Computer and Materials(Toner & other Computer quipment)	Nos	List-2 Enclosed	DPM/RFQ	DG	GOB	2.00	Planned dates for RFQ		1-Sep-25	7-Sep-25	10-Sep-25	14-Sep-25	21-Sep-25		-	1 Month
								Planned days for RFQ		0	07 days	03 days	04 days	07 days		21 days	
								Actual dates for RFQ									
GD-3	Other Monihari items	Nos	List-3 Enclosed	OTM (Framework)/ DPM	DG	GOB	8.32	Planned dates OTM		14-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	16-Nov-25		1 Year
								Planned days for OTM		0	14 days	07 days	07 days	07 days	28 days	63 days	
								Actual dates OTM									

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-4	Furniture	Nos	List-4 Enclosed	OTM/RFQ /DPM	DG	GOB	37.30	Planned dates OTM		30-Sep-25	14-Oct-25	21-Oct-25	28-Oct-25	4-Nov-25	2-Dec-25		1 Year
								Planned days for OTM		0	14 days	07 days	07 days	07 days	28 days	63 days	
								Actual dates OTM									
								Planned dates for RFQ		1-Sep-25	7-Sep-25	10-Sep-25	14-Sep-25	21-Sep-25		-	1 Month
								Planned days for RFQ		0	07 days	03 days	04 days	07 days		21 days	
								Actual dates for RFQ									
GD-5	Uniform	Nos	As per requirement	RFQ/DPM	DG	GOB	4.00	Planned dates for RFQ		15-Mar-26	19-Mar-26	22-Mar-26	24-Mar-26	31-Mar-26			1 Month
								Planned days for RFQ		0	04 days	03 days	04 days	07 days		16 days	
								Actual dates for RFQ									
GD-6	Printing and bunding	Nos.	List-5 Enclosed	RFQ/DPM	DG	GOB	7.36	Planned dates for RFQ		12-Oct-26	16-Oct-25	19-Oct-25	21-Oct-25	28-Oct-25			1 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									
GD-8	Books and Journals	Nos	As per requirement	RFQ/DPM	DG	GOB	5.00	Planned dates for RFQ		8-Feb-26	12-Feb-26	15-Feb-26	17-Feb-26	24-Feb-26			1 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-9	Promotion and Advertising	Nos	List-7 Enclosed	DPM/RFQ/ Direct Cash Purchases	DG	GOB	18.00	Planned dates for RFQ		5-Oct-25	9-Oct-25	12-Oct-25	14-Oct-25	21-Oct-25			1 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									
GD-10	Information and communication technology equipment	Nos	As per requirement	RFQ/DPM	DG	GOB	5.00	Planned dates for RFQ		30-Dec-25	6-Jan-26	8-Jan-26	12-Jan-26	19-Jan-26			1 Month
								Planned days for RFQ		0	07 days	02 days	04 days	07 days		20 days	
								Actual dates for RFQ									
GD-11	Computer Software (Antivirus, Microsoft Office License Version and Microsoft Windows License Version)	Nos	List-12 Enclosed (As Per requirement)	RFQ/DPM	DG	GOB	8.40	Planned dates for RFQ		9-Sep-25	14-Sep-25	17-Sep-25	21-Sep-25	28-Sep-25			1 Month
								Planned days for RFQ		0	05 days	03 days	04 days	07 days		19 days	
								Actual dates for RFQ									
GD-12	Cleaning and Washing Items	Nos	List-8 Enclosed	RFQ/DPM	DG	GOB	1.5	Planned dates for RFQ		14-Sep-25	18-Sep-25	21-Sep-25	23-Sep-25	30-Sep-25			1 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									
GD-13	Innovation	Nos	As per requirement	RFQ /Direct Cash Purchases	DG	GOB	10.00	Planned dates for RFQ		4-Jan-26	8-Jan-26	11-Jan-26	13-Jan-26	20-Jan-26			1 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-14	Ceremonies/Festivities (Yout festival and observe National days)	Nos	As per requirment	DPM/RFQ	DO	GOB	40.00	Planned dates for RFQ		2-Nov-25	9-Nov-25	12-Nov-25	16-Nov-25	23-Nov-25			1 Month
								Planned days for RFQ		0	07 days	03 days	04 days	07 days		21 days	
								Actual dates for RFQ									
Gd-15	Eeetricity Items	Nos	List-9 Enclosed	OTM/DPM	DG	GOB	27.73	Planned dates OTM		21-Dec-25	4-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	22-Feb-26		1 year
								Planned days for OTM		0	14 days	07 days	07 days	07 days	28 days	63 days	
								Actual dates OTM									
Gd-16	Office Equipment	Nos	List-11 Enclosed	OTM/RFQ	DG	GOB	32.85	Planned dates OTM		26-Oct-25	9-Nov-25	16-Nov-25	23-Oct-25	30-Nov-25	28-Dec-25		1 year
								Planned days for OTM		0	14 days	7 days	07 days	07 days	28 days	63 days	
								Actual dates OTM									
								Planned dates for RFQ		5-Oct-25	12-Oct-25	15-Oct-25	19-Oct-25	26-Oct-25			
								Planned days for RFQ		0	07 days	03 days	04 days	07 days		21 days	
								Actual dates for RFQ									
GD-17	Stamp and Seal	Nos	List-6 Enclosed	DPM	DG	GOB	0.25		-	-	-	-	-	-	-	-	-

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3D-18	Repair & Maintenance of Vehicles	Nos	As per requirement	DPM/RFQ	DG	GOB	3.00	Planned dates for RFQ		5-Oct-25	12-Oct-25	15-Oct-25	19-Oct-25	26-Oct-25				
								Planned days for RFQ		0	07 days	03 days	04 days	07 days		21 days		
								Actual dates for RFQ										
3D-19	Repair/Maintenance of Coputer, Printer & other equipment	Nos	As per requirement	DPM/RFQ	DG	GOB	5.00	Planned dates for RFQ		15-Sep-25	22-Sep-25	25-Sep-25	29-Sep-25	6-Oct-25			1 Month	
								Planned days for RFQ		0	07 days	03 days	04 days	07 days		21 days		
								Actual dates for RFQ										
3D-20	Repair & Maintenance of office Equipment	NOS	List-10 Enclosed	RFQ/DPM	DG	GOB	5.50	Planned dates for RFQ		5-Apr-26	9-Apr-26	13-Apr-26	15-Apr-26	22-Apr-26			1 Month	
								Planned days for RFQ		0	04 Days	04 Days	02 Days	07 Days		17 days		
								Actual dates for RFQ										
3D-21	Repair & Maintenance of Other Equipment	NOS	As per requirement	DPM/RFQ	DG	GOB	2.00	Planned dates for RFQ		1-Dec-25	7-Dec-25	10-Dec-25	14-Dec-25	21-Dec-25			1 Month	
								Planned days for RFQ		0	07 Days	03 Days	04 Days	07 Days		17 days		
								Actual dates for RFQ										
Total=								231.46										


 Deputy Director
 Admin and Finance
 সৈয়দ ফয়েজুল ইসলাম
 উপপরিচালক (প্রশাসন ও অর্থ)
 (সিনিয়র সহকারী সচিব)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 পানি সম্পদ মন্ত্রণালয়, ঢাকা


 Director
 Admin and Finance
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৭২ খীন রোড, ঢাকা-১২১৫


 Director General
 মহাপরিচালক
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৭২ খীন রোড, ঢাকা-১২১৫

Annual Procurement plan-for FY 2025-26 Works

Ministry Division:	Ministry of water Resources
Agency:	Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code:	Director General
Project Programme Name & Code	

Budget Revenue

(Taka in Lakh)

Package No	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Repair and Maintance of regional office (Kissorgong and Sunamgong)	Nos	As per requirment	OTM/RFQ	DG	GOB	40.00	Planned dates for OTM		2-Nov-25	16-Nov-25	23-Nov-25	30-Nov-25	7-Dec-26	4-Jan-26		1 year
								Planned days for OTM		0	14 days	07 days	07 days	07 days	28 days	63 days	
								Actual dates for OTM									
								Planned dates for RFQ		2-Nov-25	6-Nov-25	9-Nov-25	11-Nov-25	18-Nov-25			2 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									
WR-3	Repair of Head Office	Nos	DO	OTM/RFQ	DG	GOB	30.00	Planned dates OTM		2-Nov-25	16-Nov-25	23-Nov-25	30-Nov-25	7-Dec-25	4-Jan-26		1 year
								Planned days for OTM		0	14 days	07 days	07 days	07 days	28 days	63 days	
								Actual dates OTM									
								Planned dates for RFQ		2-Nov-25	6-Nov-25	9-Nov-25	11-Nov-25	18-Nov-25			2 Month
								Planned days for RFQ		0	04 days	03 days	02 days	07 days		16 days	
								Actual dates for RFQ									

Deputy Director

উপপরিচালক (প্রশাসন ও অর্থ)
(সিনিয়র সহকারী সচিব)
বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
পানি সম্পদ মন্ত্রণালয়, ঢাকা

Director

অতিরিক্ত পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
৭২ গ্রীন রোড, ঢাকা-১২১৫

Director General

অতিরিক্ত পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
৭২ গ্রীন রোড, ঢাকা-১২১৫


Annual Procurement plan-for FY 2025-26 Service

Ministry Division:	Ministry of water Resources
Agency:	Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code:	Director General
Project Programme Name & Code	


Budget Revenue

(Taka in Lakh)

Package No	Description of Procurement Service	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	18
SD-1	Research	Nos	As per requirement	SSS/QCBS	DG	GOB	5.00	Planned dates QCBS	1-Jan-26	21-Jan-26	20-Feb-26	26-Feb-26	8-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26		1 Year
								Planned days for QCBS	0	20 days	30 days	6 days	10 days	3 days	7 days	28 days	104 days	
								Actual dates for QCBS										
SD-2	Making Audio-Video/Movies	Nos	As per requirement	SSS/QCBS	DG	GOB	15.00	Planned dates QCBS	11-Jan-26	1-Feb-26	3-Mar-26	10-Mar-26	22-Mar-26	26-Mar-26	2-Apr-26	30-Apr-26		1 Year
								Planned days for QCBS	0	20 days	30 days	7 days	10 days	3 days	7 days	28 days	105 days	
								Actual dates for QCBS										
SD-3	Computer Software (Amar Haor APPS Upgradation)	Nos	As per requirement	SSS/QCBS	DG	GOB	15.00	Planned dates QCBS	1-Jan-26	21-Jan-26	20-Feb-26	26-Feb-26	8-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26		1 Year
								Planned days for QCBS	0	20 days	30 days	6 days	10 days	3 days	7 days	28 days	104 days	
								Actual dates for QCBS										
Total								35.00										


 Deputy Director
 Admin and Finance
 সৈয়দ ফয়েজুল ইসলাম
 উপপরিচালক (প্রশাসন ও অর্থ)
 (নিম্নের সহকারী সচিব)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 পানি সম্পদ মন্ত্রণালয়, ঢাকা


 Director
 Admin and Finance
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 গণপ্রজাতন্ত্রী সরকার, ঢাকা-১২১৫


 Director General
 মহাপরিচালক
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৯২ গ্রীন রোড, ঢাকা-১২১৫।