

Annual Procurement plan-for FY 2026-27 Goods

Ministry Division:	Ministry of water Resources
Agency:	Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code:	Director General
Project Programme Name & Code	

Budget Revenue

(Taka in Lakh)

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DBHWDG D-1	Cleaning and Washing Items	Nos	List-1 Enclosed	RFQ/Direct Cash Purchases	DG	GOB	10	Planned dates for RFQ		1-Sep-26	7-Sep-26	13-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	-	7 days
								Planned days for RFQ		0	07 days	06 days	03 days	07 days	07 days	30 days	
								Actual dates for RFQ									
DBHWDG D-2	Computer and Materials(Toner & other Computer equipment)	Nos	List-2 Enclosed	RFQ/Direct Cash Purchases	DG	GOB	15	Planned dates for RFQ		1-Sep-26	7-Sep-26	13-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	-	7 days
								Planned days for RFQ		0	07 days	06 days	03 days	07 days	07 days	30 days	
								Actual dates for RFQ									
DBHWDG D-3	Stamp and Seal	Nos	List-3 Enclosed	Direct Cash Purchases	DG	GOB	0.5		-	-	-	-	-	-	-	-	-
DBHWD GD-4	Other Monihari items	Nos	List-4 Enclosed	OTM/ RFQ/Diret Cash Purchases	DG	GOB	15	Planned dates OTM		1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	3-Nov-26		1 Month
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates OTM									
								Planned dates for RFQ		1-Sep-26	7-Sep-26	13-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	-	


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned days for RFQ		0	07 days	06 days	03 days	07 days	07 days	30 days	7 days
								Actual dates for RFQ									
DBHWDG D-5	Uniform	Nos	As per requirement	RFQ	DG	GOB	4	Planned dates for RFQ		1-Dec-26	7-Dec-26	13-Dec-26	17-Dec-26	24-Dec-26	31-Dec-26		1 Month
								Planned days for RFQ		0	07 days	06 days	04 days	07 days	07 days	31 days	
								Actual dates for RFQ									
DBHWD GD-6	Motor Vehicles	Nos	List-5 Enclosed	DPM	DG	GOB	70	Planned dates DPM		7-Feb-27	22-Sep-27	1-Mar-27	8-Mar-27	15-Mar-27	12-Apr-27		30 days/ 1 Month
								Planned days for DPM		0	16 days	07 days	07 days	07 days	28 days	65 days	
								Actual dates DPM									
DBHWD GD-7	Information and communication technology equipment	Nos	As per requirement	OTM/RFQ	DG	GOB	30	Planned dates OTM		7-Feb-27	22-Sep-27	1-Mar-27	8-Mar-27	15-Mar-27	12-Apr-27		30 days/ 1 Month
								Planned days for OTM		0	16 days	07 days	07 days	07 days	28 days	65 days	
								Actual dates OTM									
								Planned dates for RFQ		4-Feb-27	10-Feb-27	15-Feb-27	18-Feb-27	25-Feb-27	4-Mar-27		30 days
								Planned days for RFQ		0	07 days	05 days	03 days	07 days	07 days	29 days	
								Actual dates for RFQ									
DBHWD GD-08	Computers and accessories (Desktop, Laptop, Printer, Scanner, Monitor and others office equipment related supporting materials installation supply	Nos	List-6 Enclosed	OTM	DG	GOB	25	Planned dates for OTM		1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	3-Nov-26		30 days/ 1 Month
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates for OTM									
								Planned dates OTM		7-Feb-27	22-Sep-27	1-Mar-27	8-Mar-27	15-Mar-27	12-Apr-27		

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DBHWD GD-09	Eeetricity Items	Nos	List-7 Enclosed	OTM/RFQ	DG	GOB	30	Planned days for OTM		0	16 days	07 days	07 days	07 days	28 days	65 days	30 days/ 1 Month
								Actual dates OTM									
								Planned dates for RFQ		4-Feb-27	10-Feb-27	15-Feb-27	18-Feb-27	25-Feb-27	4-Mar-27		30 days
								Planned days for RFQ		0	07 days	05 days	03 days	07 days	07 days	29 days	
								Actual dates for RFQ									
DBHWD GD-10	Office Equipment	Nos	List-8 Enclosed	OTM	DG	GOB	30	Planned dates OTM		1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	3-Nov-26		30 days/ 1 Month
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates OTM									
DBHWD GD-11	Furniture	Nos	List-9 Enclosed	DPM	DG	GOB	30	Planned dates DPM		4-Oct-26	18-Oct-26	25-Oct-26	1-Nov-26	8-Nov-26	6-Dec-26		30 days/ 1 Month
								Planned days for DPM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates DPM									
DBHWDG D-12	Computer Software (Antivirus, Microsoft Office License Version and Microsoft Windows License Version)	Nos	As Per requirment	OTM/RFQ	DG	GOB	25	Planned dates OTM		3-Jan-27	17-Jan-27	25-Jan-27	1-Feb-27	8-Feb-27	8-Mar-27		1 Month
								Planned days for OTM		0	15 days	08 days	07 days	07 days	28 days	65 days	
								Actual dates OTM									
								Planned dates for RFQ		5-Jan-27	11-Jan-27	17-Jan-27	20-Jan-27	27-Jan-27	3-Feb-27		30 days
								Planned days for RFQ		0	06 days	06 days	03 days	07 days	07 days	29 days	
								Actual dates for RFQ									

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DBHWDG D-13	Promotion and Advertising	Nos	As per requirement	OTM/RFQ	DG	GOB	30	Planned dates OTM		1-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	5-Jan-27	2-Feb-27		30 days/ 1 Month
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates OTM									
								Planned dates for RFQ		1-Dec-26	7-Dec-26	13-Dec-26	17-Dec-26	24-Dec-26	31-Dec-26		30 days
								Planned days for RFQ		0	07 days	06 days	04 days	07 days	07 days	31 days	
								Actual dates for RFQ									
DBHWDG D-14	Making Audio-Video/Movies	Nos	As per requirement	OTM/RFQ	DG	GOB	20	Planned dates OTM		1-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	5-Jan-27	2-Feb-27		30 days/ 1 Month
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates OTM									
								Planned dates for RFQ		1-Dec-26	7-Dec-26	13-Dec-26	17-Dec-26	24-Dec-26	31-Dec-26		30 days
								Planned days for RFQ		0	07 days	06 days	04 days	07 days	07 days	31 days	
								Actual dates for RFQ									
DBHWDG D-15	Books and Journals	Nos	As per requirement	OTM/RFQ	DG	GOB	5	Planned dates OTM		1-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	5-Jan-27	2-Feb-27		30 days/ 1 Month
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates OTM									
								Planned dates for RFQ		1-Dec-26	7-Dec-26	13-Dec-26	17-Dec-26	24-Dec-26	31-Dec-26		30 days
								Planned days for RFQ		0	07 days	06 days	04 days	07 days	07 days	31 days	

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual dates for RFQ									
DBHWDG D-16	Ceremonies/Festivities	Nos	As per requirement	DPM/RFQ	DO	GOB	40	Planned dates for RFQ		29-Nov-26	6-Dec-26	13-Dec-26	17-Dec-26	24-Dec-26	31-Dec-26		1 Month
								Planned days for RFQ		0	08 days	07 days	04 days	07 days	07 days	31 days	
								Actual dates for RFQ									
Total=							379.5										


 29.07.26
 Deputy Director
 Admin and Finance


 29.07.26
 Director
 Admin and Finance


 29.07.26
 Director General

সৈয়দ মাহমুদুল ইসলাম
 উপপরিচালক (প্রশাসন ও অর্থ)
 (সিনিয়র সহকারী সচিব)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 পানি সম্পদ মন্ত্রণালয়, ঢাকা

মোঃ রোকন-উল-হাসান
 পরিচালক (পরিকল্পনা, আইসিটি)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৭২ গ্রীন রোড, ঢাকা।

সি এম ইউসুফ হোসাইন (সচিব)
 মহাপরিচালক
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৭২ গ্রীন রোড, ঢাকা-১২১৫।


Annual Procurement plan-for FY 2026-27 Works


Ministry Division:	Ministry of water Resources
Agency:	Department of Bangladesh Haor and Wetlands Development
Procuring Entity name and code:	Director General
Project Programme Name & Code	


Budget Revenue

(Taka in Lakh)

Package No	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd Cost in TK (lakh)	Time code for Process	Not Used in Goods	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DBHW WR-1	Repair and Maintance of regional office (Kissorgong and Sunamgong)	Nos	As per requirment	OTM	DG	GOB	40	Planned dates for OTM		1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	3-Nov-26		30 days/ Month1
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates for OTM									
DBHWD WR-2	Repair of Head Office	Nos	As per requirment	OTM	DG	GOB	40	Planned dates OTM		1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	6-Oct-26	3-Nov-26		30 days/ Month1
								Planned days for OTM		0	15 days	07 days	07 days	07 days	28 days	64 days	
								Actual dates OTM									
Total=								80									


 29.07.26
 Deputy Director
 Admin and Finance
 সৈয়দ ফয়েজুল ইসলাম
 উপপরিচালক (প্রশাসন ও অর্থ)
 (সিনিয়র সহকারী সচিব)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 পানি সম্পদ মন্ত্রণালয়, ঢাকা


 29.07.26
 Director
 Admin and Finance
 মোঃ রোকন-উল-হাসান
 পরিচালক (পরিকল্পনা, আইসিটি)
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৭২ গ্রীন রোড, ঢাকা।


 29.07.26
 Director General
 Admin and Finance
 সি এম ইউসুফ হোসাইন (সচিব)
 মহাপরিচালক
 বাংলাদেশ হাওর ও জলাভূমি উন্নয়ন অধিদপ্তর
 ৭২ গ্রীন রোড, ঢাকা-১২১৫।