

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
Disaster Risk Management Enhancement  
Project (Component 2 & 3) (DRMEP)  
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
৯২-৯৩ মহাখালী বা/এ,  
ঢাকা-১২১২


স্মারক নং- ৫১.০১.০০০০.০৪৪.০৫.০০১.১৯.১৪১৮

তারিখ: ১৫/০৪/২০২৫খ্রি:

বিষয়: বার্ষিক কর্মসম্পাদন চুক্তি নির্দেশিকা অনুযায়ী এপিএ বাস্তবায়নে ২০২৪-২৫ অর্থ বছরের অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (APP) ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ে বার্ষিক কর্মসম্পাদন চুক্তি নির্দেশিকা অনুযায়ী এপিএ বাস্তবায়নে ২০২৪-২৫ অর্থ বছরের "Disaster Risk Management Enhancement Project (Component 2 & 3)" শীর্ষক প্রকল্পের অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশের জন্য এসাথে প্রেরণ করা হল।

সংযুক্ত: বর্ণনা মোতাবেক (০৩ পৃষ্ঠা)।



মোঃ মুজিবুর রহমান  
(যুগ্মসচিব)

প্রকল্প পরিচালক

ফোন: ০২ ২২২২৮৩৯৮৯

মোবাইল: ০১৯১১৭৬৭৩৫৩

ইমেইল: drmep.office@gmail.com

প্রোগ্রামার

দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
মহাখালী, ঢাকা।

অনুলিপি: সদয় জ্ঞাতার্থে ও কার্যার্থে

০১। উপপরিচালক (প্রশাসন-১), দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা।

০২। উপপরিচালক (পরিকল্পনা), দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা।

০৩। পিএ টু মহাপরিচালক, দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, মহাখালী, ঢাকা (মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য)।

০৪। অফিস নথি।

**REVISED ANNUAL PROCUREMENT PLAN**

FY- 2024-25


Ministry/Division: Ministry of Disaster Management & Relief.


Agency: Department of Disaster Management (DDM)

Procuring Entity Name & Code: DG/DP/DBM

Project/Programme Name & Code: Disaster Risk Management Enhancement Project (Component 2&3) (224230800)

| Package No                       | Description of Procurement Package GOODS    | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Not Used in GOODs | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time of Contract Signature | Time for Completion of Contract | Comments                |  |
|----------------------------------|---|------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|-------------------------|--|
| 1                                | 2   | 3    | 4        | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |                         |  |
|                                  | a) Stamp & Seals                            | Nos  | 2        | RFQ/DPM                   | DG/DP                        | GoB             | 5.00                  | Planned Dates         | N/A               | 05 Aug, 24              | 11 Aug, 24     | 11 Aug, 24        | 13 Aug, 24        | 13 Aug, 24            | 14 Aug, 24          | 10 Days                          | Aug, 24                         |                         |  |
|                                  | b) Computer Consumables                     | Nos  | 1        | RFQ/DPM                   | DG/DP                        | GoB             | 2.00                  | Planned Dates         | N/A               | 02 Dec, 24              | 08 Dec, 24     | 08 Dec, 24        | 10 Dec, 24        | 10 Dec, 24            | 11 Dec, 24          | 10 Days                          | Dec, 24                         |                         |  |
| G01                              | c) Advertising & Publicity                  | LS   | 1        | DPM                       | DG/DP                        | GoB             | 5.00                  | Planned Dates         | N/A               | 02 Sep, 24              | 08 Sep, 24     | 08 Sep, 24        | 10 Sep, 24        | 10 Sep, 24            | 11 Sep, 24          | 10 Days                          | Sep, 24                         |                         |  |
|                                  | d) Publication                              | LS   | 1        | RFQ/DPM                   | DG/DP                        | GoB             | 3.00                  | Planned Dates         | N/A               | 20 Apr, 25              | 27 Apr, 25     | 27 Apr, 25        | 29 Apr, 25        | 29 Apr, 25            | 30 Apr, 25          | 10 Days                          | Apr, 25                         |                         |  |
|                                  | e) Printing & Binding                       | LS   | 1        | RFQ/DPM                   | DG/DP                        | GoB             | 5.00                  | Planned Dates         | N/A               | 20 Apr, 25              | 27 Apr, 25     | 27 Apr, 25        | 29 Apr, 25        | 29 Apr, 25            | 30 Apr, 25          | 10 Days                          | Apr, 25                         |                         |  |
| G03                              | Water Transport                             | Nos  | 12       | OSTIEM                    | DG                           | JICA (GoB)      | 2436.00               | Planned Dates         | N/A               | 27 May, 25              | 23 June, 25    | 14 July, 25       | 14 July, 25       | 28 July, 25           | 25 Aug, 25          | 91 Days                          | April, 26                       |                         |  |
| G03                              | Water Transport (Shallow water Rescue Boat) | Nos  | 43       | OSTIEM                    | DG                           | JICA (GoB)      | 3450.00               | Planned Dates         | N/A               | 27 May, 25              | 23 June, 25    | 14 July, 25       | 14 July, 25       | 28 July, 25           | 25 Aug, 25          | 91 Days                          | April, 26                       | Subject to DPP Revision |  |
| Total Value of Goods Procurement |   |      |          |                           |                              |                 | 5916.00               |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                 |                         |  |

  
 10.04.25  
 (বোর্ড মুজিবুর রহমান)  
 যুগ্মসচিব  
 প্রকল্প পরিচালক

  
 10-4-25  
 (রেজিওরার মুহাম্মদ)  
 মহাপরিচালক

| Package No | Description of Procurement Package Works | Unit | Quantity    | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Not Used in GOODS | Invite/Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time of Contract Signature | Time for Completion of Contract | Comments                   |  |
|------------|--|------|-------------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|----------------------------|--|
| 1          | 2  | 3    | 4           | 5                         | 6                            | 7               | 8                     | 9                     | 10                | 11                      | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |                            |  |
|            |  | Nos  | 02 Packages | OTM                       | DG                           | JICA & GoB      | 601.89                | Planned Dates         | N/A               | 15 May, 24              | 04 Jun, 24     | 25 Jun, 24        | -                 | 9 Jul, 24             | 7 Aug, 24           |                                  | APR, 25                         |                            |  |
| WD1        | Rural Roads                              | Nos  | 05 Packages | OTM                       | DG                           | JICA & GoB      | 2050.00               | Planned Dates         | N/A               | 0                       | 21             | 21                | -                 | 14                    | 28                  | 84 Days                          | 240 Days                        |                            |  |
|            |  | Nos  | 05 Packages | OTM                       | DG                           | JICA & GoB      | 2050.00               | Planned Dates         | N/A               | 03 JUN, 25              | 23 JUN, 25     | 13 JULY, 25       | -                 | 27 JULY, 25           | 24 AUG, 25          |                                  | APR, 26                         | DDP is subject to Revision |  |
|            | Total Value of Works Procurement         |      |             |                           |                              |                 | 2651.89               |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                 |                            |  |
|            | Total Value of Goods + Work Procurement  |      |             |                           |                              |                 | 8557.89               |                       |                   |                         |                |                   |                   |                       |                     |                                  |                                 |                            |  |


*Signature*  
10.04.25


(স্বাঃ মুক্তিযুদ্ধ রক্ষা)  
বুথসচিব  
প্রকল্প পরিচালক

*Signature*  
10-4-25

(স্বাঃ মুক্তিযুদ্ধ রক্ষা)  
মহা পরিচালক

| Package No | Description of Procurement Package GOODS         | Unit | Quantity  | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost. In Lac Tk. | Time Code for Process | Not Used in GOODS | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Comments |
|------------|--|------|-----------|---------------------------|------------------------------|-----------------|------------------------|-----------------------|-------------------|-------------|-------------|-------------|-------------|----------|
| 1          | 2  | 3    | 4         | 5                         | 6                            | 7               | 8                      | 9                     | 10                |             |             |             |             |          |
|            | Seminar/Workshop                                 | 2    | 3         | N/A                       | PD                           | GoB             | 2.00                   | Planned Dates         | N/A               | July 24     | August 24   | March 25    | June 25     |          |
|            | Training- (C-2/C-3)                              | 2    | 5         | N/A                       | PD                           | GoB             | 10.00                  | Planned Dates         | N/A               | Sep 24      | Dec 24      | March 25    | June 25     |          |
|            | Meeting (PIC, PSC, PCMU)                         | 3    | 4+4+4= 12 | N/A                       | DG/PD/Sec                    | GoB             | 2.00                   | Planned Dates         | N/A               | Sep 24      | Dec 24      | March 25    | June 25     |          |
|            | Total Value of Goods                             |      |           |                           |                              |                 | 14.00                  |                       |                   |             |             |             |             |          |
|            | Total Value of Goods + Work Procurement+ Service |      |           |                           |                              |                 | 7488.00                |                       |                   |             |             |             |             |          |

  
 মোঃ মুজিবুর রহমান  
 যুগ্মসচিব  
 প্রকল্প পরিচালক

  
 মোঃ মুজিবুর রহমান  
 মহাপরিচালক