



Annual Consolidated Procurement Plan (Goods) for the Period 2026-2027 FY										Amount in Lac Tk. (Budget)	
Ministry / Division										Medical Education & Family Welfare Division	0
Agency										GOB	4886.28
Procuring Entity Name & Code										RPA	0
Project /Program Name & Code										DPA	4886.28
										Total	4886.28

SI No.	Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in lakh)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18
1	ISO/PS-01	Outsourcing of Midwives for Chottogram	Man-Month	2400	OTM (NCT) e-GP	MEFWD	RPA	826.56	Planned dates	23-Aug-26	15-Sep-26	13-Oct-26	3-Nov-26	6-Nov-26	20-Nov-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
2	ISO/PS-02	Outsourcing of Midwives for Chottogram, Noakhali and Rangamati	Man-Month	2400	OTM (NCT) e-GP	MEFWD	RPA	826.56	Planned dates	23-Aug-26	15-Sep-26	13-Oct-26	3-Nov-26	6-Nov-26	20-Nov-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
3	ISO/PS-03	Outsourcing of Midwives for Rangamati, Bandarban and Cox's Bazar	Man-Month	2400	OTM (NCT) e-GP	MEFWD	RPA	826.56	Planned dates	23-Aug-26	15-Sep-26	13-Oct-26	3-Nov-26	6-Nov-26	20-Nov-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
4	ISO/PS-04	Outsourcing of Aya Cum Cleaner for Chottogram	Man-Month	2400	OTM (NCT) e-GP	MEFWD	RPA	534.8	Planned dates	30-Aug-26	22-Sep-26	20-Oct-26	10-Nov-26	13-Nov-26	27-Nov-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
5	ISO/PS-05	Outsourcing of Aya Cum Cleaner for Chottogram, Noakhali and Rangamati	Man-Month	2400	OTM (NCT) e-GP	MEFWD	RPA	534.8	Planned dates	30-Aug-26	22-Sep-26	20-Oct-26	10-Nov-26	13-Nov-26	27-Nov-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
6	ISO/PS-06	Outsourcing of Aya Cum Cleaner for Rangamati, Bandarban and Cox's Bazar	Man-Month	2400	OTM (NCT) e-GP	MEFWD	RPA	534.8	Planned dates	30-Aug-26	22-Sep-26	20-Oct-26	10-Nov-26	13-Nov-26	27-Nov-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
7	ISO/PS-07	Outsourcing of Guard for Chottogram and Bandarban	Man-Month	1800	OTM (NCT) e-GP	MEFWD	RPA	401.1	Planned dates	6-Sep-26	29-Sep-26	27-Oct-26	17-Nov-26	20-Nov-26	4-Dec-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
8	ISO/PS-08	Outsourcing of Guard for Bandarban, Rangamati, Noakhali and Cox's Bazar	Man-Month	1800	OTM (NCT) e-GP	MEFWD	RPA	401.1	Planned dates	6-Sep-26	29-Sep-26	27-Oct-26	17-Nov-26	20-Nov-26	4-Dec-26		As per the contract
									Planned days	0	23	28	21	3	14	89	
									Actual days								
Total								4886.28									


27.07.26
Md. Khademul Islam Pollin
Computer Operator
ISO for HC & FDMN Project


27.07.26
Mahmood Parvez
Co-Ordinator
ISO for HC & FDMN Project


27.07.26
Dewan Marshed Kamal
Project Director
ISO for HC & FDMN Project


27.07.2026
ড. জিনাত রেহানা
মহাপরিচালক (অতিরিক্ত সচিব)
পরিবার পরিকল্পনা অধিদপ্তর