

3rd Revised

পরিবর্তনশীল, কম/বেশী হতে পারে

Government of the People's Republic of Bangladesh
Directorate General of Family Planning
Logistics and Supply Unit
06, Kawran Bazar, Dhaka-1215

Annual Consolidated Procurement Plan (Goods) of DGFP for FY: 2025-2026 (Revenue Budget)

Source of Funds & Budget: GoB (Rev.)

Taka in Lakh 5492.921

Ministry/Division	Ministry of Health & Family Welfare, Medical Education & Family Welfare Division	
Agency	Directorate General of Family Planning	
Procuring Entity Name & Code	Director (Logistics and Supply)	Code No.:
Project/Program Name & Code	Family Planning-Field Services Delivery (FP-FSD)	Code No.: N/A
	Administration Unit	Code No.: N/A
	Clinical Contraception Services Delivery Programme (CCSDP)	Code No.: N/A
	Mohammadpur Fertility Services and Training Center (MFSTC)	Code No.: N/A
	Maternal and Child Health Training Institute, Azimpur	Code No.: N/A
	Maternal and Child Health Training Institute (MCHTI), Lalkuthi	Code No.: N/A

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Maternal and Child Health Training Institute, Azimpur																	
1	MCHTIA/GR-01	Procurement of Washing and Ironing	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	13.00	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		As per the contract
									Planned days	0	10	35	14	3	14	76	
									Actual dates								
Sub-Total								13.00									
Administration Unit, DGFP																	
2	Admin/GR-02	Procurement of Computer & Others for Administration and other units	Set	14	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	18.00	Planned dates	27.10.25	06.11.25	11.12.25	25.12.25	28.12.25	11.01.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
3	Admin/GR-03	Procurement of Furniture for Administration and other units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.00	Planned dates	27.10.25	06.11.25	11.12.25	25.12.25	28.12.25	11.01.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
4	Admin/GR-04	Procurement of Liveries for 4th class Employees and Drivers for Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	18.00	Planned dates	27.10.25	06.11.25	11.12.25	25.12.25	28.12.25	11.01.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
5	Admin/GR-05	Procurement of Computer Accessories for Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	14.00	Planned dates	30.10.25	09.11.25	14.12.25	28.12.25	31.12.25	14.01.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
6	Admin/GR-06	Procurement of Miscellaneous Goods for Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	26.00	Planned dates	30.10.25	09.11.25	14.12.25	28.12.25	31.12.25	14.01.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
Sub-Total								82.00									

mahmud
09/06/26
মাহমুদ পারভেজ
 সংগ্রহ কর্মকর্তা
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

হাসান আহম্মেদ সূমন
হাসান আহম্মেদ সূমন
 উপপরিচালক (স্থানীয় সংগ্রহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

মোহাম্মদ আবুল কালাম
মোহাম্মদ আবুল কালাম
 পরিচালক (উপকরণ ও সরবরাহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

ড. জিন্নাত রেহানা
ড. জিন্নাত রেহানা
 মহাপরিচালক (অতিরিক্ত সচিব)
 পরিবার পরিকল্পনা অধিদপ্তর

SI No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mohammadpur Fertility Services and Training Center (MFSTC)																	
7	MFSTC/GR-07	Procurement of MSR-2 for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	49.715	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
8	MFSTC/GR-08	Procurement of MSR-3 for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	77.77	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
9	MFSTC/GR-09	Procurement of Diet for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	72.93	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		As per the contract
									Planned days	0	10	35	14	3	14	76	
									Actual dates								
10	MFSTC/GR-10	Procurement of Washing and Cleaning for MFSTC	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	29.15	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		As per the contract
									Planned days	0	10	35	14	3	14	76	
									Actual dates								
Sub-Total								229.565									
Family Planning-Field Services Delivery (FP-FSD)																	
11	FSD/GR-11	Procurement of 12 Million Pieces Condom	Pieces	12 Millions	DPM (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	360.00	Planned dates	27.10.25	10.11.25	15.12.25	29.12.25	01.01.26	15.01.26		
									Planned days	0	14	35	14	3	14	80	90
									Actual dates								
12	FSD/GR-12	Procurement of 3 Million Cycles Oral Pill (COP) (3 rd Generation)	Cycles	3 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1500.00	Planned dates	27.10.25	17.11.25	22.12.25	05.01.26	08.01.26	29.01.26		
									Planned days	0	21	35	14	3	21	94	90
									Actual dates								
Sub-Total								1860.00									
Maternal and Child Health Training Institute, Azimpur																	
13	MCHTIA/GR-13	Procurement of Liveries for 16 th -20 th Grade Office Staff of MCHTI, Azimpur	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	7.500	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26		
									Planned days	0	10	35	14	3	14	76	60
									Actual dates								
Sub-Total								7.500									


mahmud
vo for pps
 মাহমুদ পারভেজ
 সংগ্রহ কর্মকর্তা
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা


হাসান আমীন সুমন
 হাসান আমীন সুমন
 উপপরিচালক (স্থানীয় সংগ্রহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা


মোহাম্মদ আবুল কালাম
 মোহাম্মদ আবুল কালাম
 পরিচালক (উপকরণ ও সরবরাহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা


ড. জিন্নাত রেহানা
 ড. জিন্নাত রেহানা
 মহাপরিচালক (অতিরিক্ত সচিব)
 পরিবার পরিকল্পনা অধিদপ্তর

SI No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Maternal and Child Health Training Institute (MCHTI), Lalkuthi																	
14	MCHTIL/GR-14	Procurement of Medical and Surgical Equipment for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	52.572	Planned dates	20.11.25	30.11.25	04.01.26	18.01.26	21.01.26	04.02.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
15	MCHTIL/GR-15	Procurement of Lab Reagent for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	27.428	Planned dates	20.11.25	30.11.25	04.01.26	18.01.26	21.01.26	04.02.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
16	MCHTIL/GR-16	Procurement of Other Machinery and Equipment for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	15.000	Planned dates	20.11.25	30.11.25	04.01.26	18.01.26	21.01.26	04.02.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
17	MCHTIL/GR-17	Procurement of Consumable Store for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	8.000	Planned dates	23.11.25	03.12.25	07.01.26	21.01.26	24.01.26	07.02.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
18	MCHTIL/GR-18	Procurement of Other Stationary for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.000	Planned dates	30.03.26	09.04.26	14.05.26	28.05.26	31.05.26	14.06.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
19	MCHTIL/GR-19	Procurement of Washing and Cleaning Items for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	8.000	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
20	MCHTIL/GR-20	Procurement of Uniform for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.000	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26	76	60
									Planned days	0	10	35	14	3	14		
									Actual dates								
Sub-Total								123.000									
Maternal and Child Health Training Institute, Azimpur																	
21	MCHTIA/GR-21	Procurement of Diet for MCHTI, Azimpur	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	70.000	Planned dates	29.03.26	08.04.26	13.05.26	27.05.26	30.05.26	13.06.26	76	As per the contract
									Planned days	0	10	35	14	3	14		
									Actual dates								
Sub-Total								70.000									
Family Planning-Field Services Delivery (FP-FSD)																	
22	FSD/GR-22	Procurement of 23.333 Million Pieces Condom	Pieces	23.333 Millions	DPM (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	700.00	Planned dates	14.05.26	28.05.26	02.07.26	16.07.26	19.07.26	02.08.26	80	90
									Planned days	0	14	35	14	3	14		
									Actual dates								
Sub-Total								700.000									


 ০০/০০/২০২৬
 মাহমুদ পারভেজ
 সংগ্রহ কর্মকর্তা
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা


 ০০/০০/২০২৬
 হাসান আমিন সুমন
 উপপরিচালক (স্থানীয় সংগ্রহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা


 ০০/০০/২০২৬
 মোহাম্মদ আবুল কালাম
 পরিচালক (উপকরণ ও সরবরাহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা


 ০০/০০/২০২৬
 ড. জিরাতি রেহানা
 মহাপরিচালক (অতিরিক্ত সচিব)
 পরিবার পরিকল্পনা অধিদপ্তর

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Maternal and Child Health Training Institute (MCHTI), Lalkuthi																		
23	MCHTIL/GR-23	Procurement of Diet for MCHTI, Lalkuthi	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	253.542	Planned dates	30.06.26	14.07.26	18.08.26	01.09.26	04.09.26	18.09.26		As per the contract	
									Planned days	0	14	35	14	3	14	80		
									Actual dates									
Sub-Total								253.542										
Grand Total								3338.607										
Carry Forward Packages of 2024-25																		
Mohammadpur Fertility Services and Training Center (MFSTC)																		
24	MFSTC/GR-11	Procurement of MSR-Infusions	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	22.80	Planned dates	Completed								
									Planned days								60	
									Actual dates					25.08.25	18.09.25			
Sub-Total								22.80										
Clinical Contraception Services Delivery Programme (CCSDP)																		
25	CCSDP/GR-23	Procurement of Implant (01 Stick)	Set	100000	OTM (ICT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	1906.50	Planned dates	Completed								
									Planned days								112	
									Actual dates					07.09.25	05.10.25			
Sub-Total								1906.50										
Family Planning-Field Services Delivery (FP-FSD)																		
26	FSD/GR-02	Procurement of 4.15 Million Pieces AD Syringe for Injectables	Pieces	4.15 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	225.01	Planned dates	Completed								
									Planned days								90	
									Actual dates					28.08.24	18.09.24			
Sub-Total								225.01										
Total of Carry Forward Packages								2154.31										
Grand Total								5492.921										

Mahmood
৩০/০৯/২৫
মাহমুদ পারভেজ
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

হাসান আমীন সুমন
৩০/০৯/২৫
হাসান আমীন সুমন
উপপরিচালক (স্থানীয় সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

মোহাম্মদ আবুল কালাম
৩০/০৯/২৫
মোহাম্মদ আবুল কালাম
পরিচালক (উপকরণ ও সরবরাহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা

ড. জিন্নাত রেহানা
৩০/০৯/২৫
ড. জিন্নাত রেহানা
মহাপরিচালক (অতিরিক্ত সচিব)
পরিবার পরিকল্পনা অধিদপ্তর