

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য অধিদপ্তর
পরিচালক (পরিকল্পনা ও গবেষণা)-এর দপ্তর
মহাখালী, ঢাকা-১২১২
www.dghs.gov.bd



স্মারক নম্বর: ৪৫.০১.০০০০.০১৭.১৫.০০১.২১.৪৩৮

তারিখ: ৩০ শ্রাবণ ১৪২৯

১৪ আগস্ট ২০২২

বিষয়: কোভিড-১৯ ইআরপিপি প্রকল্পের ২০২২-২৩ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (Goods and Services) প্রেরণ প্রসঙ্গে।

সূত্র: স্বাঃঅধিঃ/কোভিড-১৯/ইআরপিপি প্রকল্প/এপিপি/৪৩/২০২০-২১/১৮৮১; তারিখ: ২৭/০৭/২০২২ খ্রি.
স্বাস্থ্য অধিদপ্তরের অধীনে বাস্তবায়নাধীন “কোভিড-১৯ ইমার্জেন্সি রেসপন্স এন্ড প্যান্ডেমিক প্রিপেয়ার্ডনেস” শীর্ষক প্রকল্পের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Goods and Services) নিম্নবর্ণিত শর্তে প্রশাসনিক অনুমোদন প্রদান করা হলো:

শর্তাবলী:

- ১। ক্রয় কার্যক্রম পিপিএ-২০০৬, পিপিএ-২০০৮ ও আর্থিক ক্ষমতা অর্পণ ২০১৫ ও ২০১৬ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথ অনুসরণ করতে হবে এবং
- ২। ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হলে ক্রয়কারী প্রতিষ্ঠান/কর্তৃপক্ষ দায়ী থাকবেন।

এতে মহাপরিচালক মহোদয়ের সদয় সম্মতি রয়েছে।

সংযুক্তি: ২০২২-২৩ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (Goods and Services) ১ (এক) সেট।

১৪-৮-২০২২

ডাঃ আফরিনা মাহমুদ
পরিচালক (পরিকল্পনা ও গবেষণা)

প্রকল্প পরিচালক

কোভিড-১৯ ইমার্জেন্সি রেসপন্স এন্ড প্যান্ডেমিক
প্রিপেয়ার্ডনেস শীর্ষক প্রকল্প

স্মারক নম্বর: ৪৫.০১.০০০০.০১৭.১৫.০০১.২১.৪৩৮/১(৭)

তারিখ: ৩০ শ্রাবণ ১৪২৯

১৪ আগস্ট ২০২২

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১) মহাপরিচালক, মহাপরিচালকের দপ্তর, স্বাস্থ্য অধিদপ্তর
- ২) অতিরিক্ত সচিব, পরিকল্পনা অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ
- ৩) অতিরিক্ত সচিব, উন্নয়ন অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ

- ৪) অতিরিক্ত সচিব (অতিরিক্ত দায়িত্ব), ক্রয় ও সংগ্রহ অধিশাখা, স্বাস্থ্য সেবা বিভাগ
৫) অতিরিক্ত মহাপরিচালক (প্রশাসন), অতিরিক্ত মহাপরিচালক (প্রশাসন)-এর দপ্তর, স্বাস্থ্য অধিদপ্তর
৬) অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন), অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন)-
এর দপ্তর, স্বাস্থ্য অধিদপ্তর
৭) অফিস কপি



১৪-৮-২০২২

ডা: সাবিহা মাহবুব
মেডিকেল অফিসার (ওএসডি)

একই স্মারক ও তারিখে স্থলাভিষিক্ত

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাস্থ্য অধিদপ্তর

কোভিড-১৯ ইমার্জেন্সি রেসপন্স এন্ড প্যানডেমিক প্রিপেয়ার্ডনেস প্রকল্প

২৮/৮/সি, বীর উত্তম এ কে খন্দকার সড়ক, গুলশান, ঢাকা-১২১২।

www.dghs.gov.bd

স্মারক নং- স্বাঃঅধিঃ/কোভিড-১৯/ইআরপিপি প্রকল্প/এপিপি/৪৩/২০২০-২১/১৮৮১

তারিখ: ১২ শ্রাবণ ১৪২৯ বঙ্গাব্দ
২৭ জুলাই ২০২২ খ্রি.

বিষয়ঃ কোভিড-১৯ ইআরপিপি প্রকল্পের ২০২১-২২ এবং ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা সংশোধন প্রসঙ্গে।

সূত্রঃ স্বাস্থ্য অধিদপ্তরের স্মারক নং- ৪৫.০১.০০০০.০১৭.১৫.০০১.২১.৪০৩ তারিখ: ২৬ জুলাই ২০২২ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে, স্বাস্থ্য অধিদপ্তরের অধীনে বাস্তবায়নাধীন কোভিড-১৯ ইমার্জেন্সি রেসপন্স এন্ড প্যানডেমিক প্রিপেয়ার্ডনেস প্রকল্পের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনায় নিম্নলিখিত বিষয়সমূহ সংশোধন করা হয়েছেঃ

সংশোধন	মন্তব্য
পিপিআর-এর ফরম্যাট অনুযায়ী প্রকিউরমেন্ট প্ল্যান প্রস্তুত করতে হবে। কোন কলাম সংযোজন অথবা বিয়োজন করা যাবে না।	পিপিআর-এর ফরম্যাট অনুযায়ী প্রকিউরমেন্ট প্ল্যান প্রস্তুত করা হয়েছে।
একই ধরনের পণ্য একটি প্যাকেজ অন্তর্ভুক্ত করতে হবে। এক্ষেত্রে পিপি আর এর বিধি-১৭ অনুসরণযোগ্য।	পিপিআর এর বিধি-১৭ অনুসরণপূর্বক ক্রয় পদ্ধতি বা উর্ধ্বতন কর্মকর্তার অনুমোদনের বাধ্যবাধকতা পরিহারের জন্য কোন কাজকে একাধিক প্যাকেজে বিভক্ত করা হয়নি। যে সকল কাজকে একাধিক প্যাকেজে বিভক্ত করা হয়েছে প্রায় সবগুলোর ক্রয় পদ্ধতি উন্মুক্ত দরপত্র পদ্ধতি। RPA এবং GoB খাতের প্যাকেজসমূহের ক্রয় কার্যক্রম এবং বিল পরিশোধের ধরণে ভিন্নতা থাকায় RPA এবং GoB খাতের জন্য আলাদা প্যাকেজ করা হয়েছে।
যে সকল পণ্য, কার্য বা সেবা এই অর্থ বছরে ক্রয় করা হবে, সে সকল পণ্য, কার্য বা সেবা শুধুমাত্র ২০২২-২৩ অর্থবছরের প্রকিউরমেন্ট প্লানে অন্তর্ভুক্ত করতে হবে।	যে সকল পণ্য, কার্য বা সেবা এই অর্থ বছরে ক্রয় করা হবে, সে সকল পণ্য, কার্য বা সেবা শুধুমাত্র ২০২২-২৩ অর্থবছরের প্রকিউরমেন্ট প্লানে অন্তর্ভুক্ত করা হয়েছে।
প্রসেসিং টাইম নির্ধারণের ক্ষেত্রে পিপিআর ২০০৮ এর তফসিল-৩ অনুসরণ করতে হবে।	প্রসেসিং টাইম নির্ধারণের ক্ষেত্রে পিপিআর ২০০৮ এর তফসিল-৩ অনুসরণ করা হয়েছে।
পূর্বের অর্থবছরে যে সকল প্যাকেজের চুক্তি সম্পন্ন হয়েছে তা ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনায় অন্তর্ভুক্ত হবে না।	পূর্বের অর্থবছরে যে সকল প্যাকেজের চুক্তি সম্পন্ন হয়েছে তা ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা থেকে বাদ দেয়া হয়েছে।
ক্রয় পরিকল্পনায় Unit এবং Quantity সঠিকভাবে লিপিবদ্ধ করতে হবে। যেমন-GD-30.1 এর unit কলামে "No" স্থলে Vial লিখতে হবে। Quantity এর কলামে সংখ্যা উল্লেখ করতে হবে। অনুরূপভাবে সকল কলাম পূরণ করতে হবে।	নির্দেশনা অনুযায়ী Unit এবং Quantity কলাম পূরণ করা হয়েছে।
GD-57 এবং GD-58 একই প্যাকেজের অন্তর্ভুক্ত হবে।	GD-57 এবং GD-58 একই প্যাকেজের অন্তর্ভুক্ত করা হয়েছে।


সংযুক্তিঃ

১। ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা- ৪ (চার) পাতা।

পরিচালক

পরিকল্পনা ও গবেষণা

স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।



(ডাঃ শাহ গোলাম নবী)

প্রকল্প পরিচালক

pdccovid19wb@ld.dghs.gov.bd

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হলোঃ (জ্যেষ্ঠতার ক্রমানুসারে নয়)

১। মহাপরিচালক, স্বাস্থ্য অধিদপ্তর।

২। অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন), স্বাস্থ্য অধিদপ্তর।

৩। অতিরিক্ত মহাপরিচালক (প্রশাসন), স্বাস্থ্য অধিদপ্তর।

৪। অফিস নথি।

ANNUAL PROCUREMENT PLAN FOR FY 2022-23

Budget: Development

Ministry Division	Health Services Division, Ministry of Health & Family Welfare		
Implementation Agency	Directorate General of Health Services		
Procuring Entity Name & Code	Project Director	Project Code 1270201	Goods Total Estimated Budget in BDT (Lac)
Project Programme Name & Code	COVID-19 EMERGENCY RESPONSE AND PANDEMIC PREPAREDNESS	Code 224310700	23691.54

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk)	Time Code for Process	Advertise Pre-Qual (if applicable)	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Complete Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-9.1	Procurement of Equipment for 20 Bed Isolation Unit in 14 District Hospitals	Nos	3374	OTM	PD	RPA	347.00	Planned Dates 14-Aug-22 4-Sep-22 Planned Days 0 21 Actual Dates - -	14-Aug-22 4-Sep-22 Planned Days 0 21 Actual Dates - -	18-Sep-22 25-Sep-22 Planned Days 14 7 Actual Dates - -	18-Sep-22 25-Sep-22 Planned Days 14 7 Actual Dates - -	25-Sep-22 2-Oct-22 Planned Days 7 7 Actual Dates - -	25-Sep-22 2-Oct-22 Planned Days 7 7 Actual Dates - -	30-Oct-22 Planned Days 28 77 Actual Dates - -	-	27-Feb-23 Planned Days 120 Actual Dates - -	
GD-9.2	Procurement of Equipment for 20 Bed Isolation Unit in 16 District Hospitals	Nos	3856	OTM	PD	RPA	396.00	Planned Dates 1-Dec-22 22-Dec-22 Planned Days 0 21 Actual Dates - -	1-Dec-22 22-Dec-22 Planned Days 0 21 Actual Dates - -	5-Jan-23 12-Jan-23 Planned Days 7 7 Actual Dates - -	5-Jan-23 12-Jan-23 Planned Days 7 7 Actual Dates - -	19-Jan-23 16-Feb-23 Planned Days 28 77 Actual Dates - -	19-Jan-23 16-Feb-23 Planned Days 28 77 Actual Dates - -	-	16-Jun-23 Planned Days 120 Actual Dates - -		
GD-19.3	Procurement of Equipment for 20 Bed Isolation Unit in 13 District Hospitals	Nos	3133	OTM	PD	GoB	322.00	Planned Dates 31-Jul-22 21-Aug-22 Planned Days 0 21 Actual Dates - -	31-Jul-22 21-Aug-22 Planned Days 0 21 Actual Dates - -	4-Sep-22 11-Sep-22 Planned Days 7 7 Actual Dates - -	4-Sep-22 11-Sep-22 Planned Days 7 7 Actual Dates - -	18-Sep-22 16-Oct-22 Planned Days 28 77 Actual Dates - -	18-Sep-22 16-Oct-22 Planned Days 28 77 Actual Dates - -	-	13-Feb-23 Planned Days 120 Actual Dates - -		
GD-20 WB	Procurement of Equipment for 05 Bed Critical Care Unit at BITID, Chattogram & IDH, Dhaka	Nos	154	OTM	PD	RPA	215.00	Planned Dates 11-Sep-22 2-Oct-22 Planned Days 0 21 Actual Dates - -	11-Sep-22 2-Oct-22 Planned Days 0 21 Actual Dates - -	16-Oct-22 23-Oct-22 Planned Days 7 7 Actual Dates - -	16-Oct-22 23-Oct-22 Planned Days 7 7 Actual Dates - -	30-Oct-22 27-Nov-22 Planned Days 28 77 Actual Dates - -	30-Oct-22 27-Nov-22 Planned Days 28 77 Actual Dates - -	-	27-Mar-23 Planned Days 120 Actual Dates - -		
GD-20.2	Procurement of medical equipment/machinery for 07 Medical Unit in 5 Ports of Entry	Nos	25550	OTM	PD	RPA	133.00	Planned Dates 8-Dec-22 22-Dec-22 Planned Days 0 14 Actual Dates - -	8-Dec-22 22-Dec-22 Planned Days 0 14 Actual Dates - -	5-Jan-23 12-Jan-23 Planned Days 7 7 Actual Dates - -	5-Jan-23 12-Jan-23 Planned Days 7 7 Actual Dates - -	19-Jan-23 16-Feb-23 Planned Days 28 70 Actual Dates - -	19-Jan-23 16-Feb-23 Planned Days 28 70 Actual Dates - -	-	16-Jun-23 Planned Days 120 Actual Dates - -		
GD-20.2.1	Procurement of Equipment for 10 Bed Critical Care Unit in 14 District Hospitals	Nos	3234	OTM	MoHFW	RPA	3700.00	Planned Dates 21-Aug-22 18-Sep-22 Planned Days 0 28 Actual Dates - -	21-Aug-22 18-Sep-22 Planned Days 0 28 Actual Dates - -	9-Oct-22 13-Nov-22 Planned Days 21 35 Actual Dates - -	9-Oct-22 13-Nov-22 Planned Days 21 35 Actual Dates - -	20-Nov-22 18-Dec-22 Planned Days 7 28 Actual Dates - -	20-Nov-22 18-Dec-22 Planned Days 7 28 Actual Dates - -	-	17-Apr-23 Planned Days 119 120 Actual Dates - -		
GD-20.2.2	Procurement of Equipment for 10 Bed Critical Care Unit in 16 District Hospitals	Nos	3695	OTM	MoHFW	RPA	4228.70	Planned Dates 15-Dec-22 12-Jan-23 Planned Days 0 28 Actual Dates - -	15-Dec-22 12-Jan-23 Planned Days 0 28 Actual Dates - -	2-Feb-23 9-Mar-23 Planned Days 21 35 Actual Dates - -	2-Feb-23 9-Mar-23 Planned Days 21 35 Actual Dates - -	16-Mar-23 13-Apr-23 Planned Days 7 28 Actual Dates - -	16-Mar-23 13-Apr-23 Planned Days 7 28 Actual Dates - -	-	11-Aug-23 Planned Days 119 120 Actual Dates - -		
GD-20.1.2	Procurement of Equipment for 10 Bed Critical Care Unit in 13 District Hospitals	Nos	3003	OTM	MoHFW	GoB	3435.77	Planned Dates 19-Jun-22 3-Jul-22 Planned Days 0 14 Actual Dates - -	19-Jun-22 3-Jul-22 Planned Days 0 14 Actual Dates - -	24-Jul-22 28-Aug-22 Planned Days 21 35 Actual Dates - -	24-Jul-22 28-Aug-22 Planned Days 21 35 Actual Dates - -	4-Sep-22 2-Oct-22 Planned Days 7 28 Actual Dates - -	4-Sep-22 2-Oct-22 Planned Days 7 28 Actual Dates - -	-	01-Dec-22 Planned Days 105 60 Actual Dates - -		
GD-21	Procurement of MSR for Isolation Unit (13 DH), Critical Care Unit (3 MCH), Infectious Diseases Unit (27 MC), Epidemiological Unit (64 CS Office) and Infection Prevention & Control Unit (62 DH)	LS	LS	OTM	PD	GoB	231.00	Planned Dates 2-Oct-22 23-Oct-22 Planned Days 0 21 Actual Dates - -	2-Oct-22 23-Oct-22 Planned Days 0 21 Actual Dates - -	6-Nov-22 13-Nov-22 Planned Days 14 7 Actual Dates - -	6-Nov-22 13-Nov-22 Planned Days 14 7 Actual Dates - -	20-Nov-22 18-Dec-22 Planned Days 7 28 Actual Dates - -	20-Nov-22 18-Dec-22 Planned Days 7 28 Actual Dates - -	-	17-Apr-23 Planned Days 77 120 Actual Dates - -		
GD-21.1	Procurement of MSR for Isolation Unit (30 DH), Critical Care Unit (7 MCH) and Critical Care Unit (2 IDH)	LS	LS	OTM	PD	RPA	39.00	Planned Dates 16-Oct-22 30-Oct-22 Planned Days 0 14 Actual Dates - -	16-Oct-22 30-Oct-22 Planned Days 0 14 Actual Dates - -	13-Nov-22 20-Nov-22 Planned Days 14 7 Actual Dates - -	13-Nov-22 20-Nov-22 Planned Days 14 7 Actual Dates - -	27-Nov-22 25-Dec-22 Planned Days 7 28 Actual Dates - -	27-Nov-22 25-Dec-22 Planned Days 7 28 Actual Dates - -	-	24-Apr-23 Planned Days 70 120 Actual Dates - -		
GD-21.2	Procurement of Furniture for Isolation Unit (13 DH), Critical Care Unit (3 MCH), Infectious Diseases Unit (27 MC), Epidemiological Unit (64 CS Office) and Infection Prevention & Control Unit (62 DH)	LS	LS	OTM	PD	GoB	403.00	Planned Dates 13-Nov-22 4-Dec-22 Planned Days 0 21 Actual Dates - -	13-Nov-22 4-Dec-22 Planned Days 0 21 Actual Dates - -	18-Dec-22 25-Dec-22 Planned Days 14 7 Actual Dates - -	18-Dec-22 25-Dec-22 Planned Days 14 7 Actual Dates - -	1-Jan-23 29-Jan-23 Planned Days 7 28 Actual Dates - -	1-Jan-23 29-Jan-23 Planned Days 7 28 Actual Dates - -	-	29-May-23 Planned Days 77 120 Actual Dates - -		

2/8/22
Dr. Shah Golam Nabi
Project Director
COVID-19 Emergency Response &
Pandemic Preparedness Project
DGHS, Mohakhali, Dhaka

8/6/22
Prof. Dr. Abu Bghar Mohammad Khurshid Alam
Director General
Directorate General of Health Services
Mohakhali, Dhaka-1212.

ANNUAL PROCUREMENT PLAN FOR FY 2022-23

Budget: Development

Ministry/Division	Health Services Division, Ministry of Health & Family Welfare	Goods Total Estimated Budget in BDT (Lac)
Implementation Agency	Directorate General of Health Services	
Procuring Entity Name & Code	Project Director	Project Code 1270221
Project/Programme Name & Code	COVID-19 EMERGENCY RESPONSE AND PANDEMIC PREPAREDNESS	Code 224310700
		23691.54

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Bdt)	Time Code for Process	Advertise Pre Qual (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-21.3	Procurement of Furniture for Isolation Unit (30 Dh), Critical Care Unit (7 MCH) and Critical Care Unit (2 Dh)	LS	LS	OTM	PD	RPA	39.00	Planned Dates Planned Days Actual dates	- - -	20-Nov-22 0 -	4-Dec-22 14 -	18-Dec-22 14 -	25-Dec-22 7 -	1-Jan-23 28 -	29-Jan-23 7 -	25-Mar-23 70 -	25-Mar-23 120 -
GD-22.4	Procurement of equipment for BSL-3 Lab of IEDCR & BITID	LS	LS	OTM	MoHFW	RPA	2500.00	Planned Dates Planned Days Actual dates	- - -	27-Oct-22 0 -	24-Nov-22 28 -	15-Dec-22 21 -	19-Jan-23 35 -	26-Jan-23 7 -	23-Feb-23 28 -	23-Jun-23 119 -	23-Jun-23 120 -
GD-27	Procurement of MSR for Different Facilities	LS	LS	OTM	HOPE	RPA	1900.00	Planned Dates Planned Days Actual dates	- - -	17-Nov-22 0 -	15-Dec-22 28 -	5-Jan-23 21 -	19-Jan-23 14 -	26-Jan-23 7 -	23-Feb-23 28 -	23-Jun-23 66 -	23-Jun-23 120 -
GD-35.1	Procurement of Equipment for Modern Microbiology Laboratory with rt-PCR	No	1269	OTM	MoHFW	RPA	4050.00	Planned Dates Planned Days Actual dates	- - -	31-Jul-22 0 -	28-Aug-22 28 -	18-Sep-22 21 -	23-Oct-22 35 -	30-Oct-22 7 -	27-Nov-22 28 -	27-Mar-23 119 -	27-Mar-23 120 -
GD-46	Procuring Rapid Antigen Test Kit for COVID-19	LS	LS	OTM	PD	RPA	1000.00	Planned Dates Planned Days Actual dates	- - -	20-Nov-22 0 -	18-Dec-22 28 -	1-Jan-23 14 -	8-Jan-23 7 -	15-Jan-23 7 -	12-Feb-23 28 -	12-Jun-23 84 -	12-Jun-23 120 -
GD-47.2	Publications, journal, news letter etc.	LS	LS	RFQ	PD	GoB	3.24	Planned Dates Planned Days Actual dates	- - -	31-Jul-22 0 -	10-Aug-22 10 -	10-Aug-22 0 -	11-Aug-22 1 -	11-Aug-22 0 -	18-Aug-22 7 -	17-Sep-22 18 -	17-Sep-22 30 -
GD-47.3	Printing and Binding	LS	LS	RFQ	PD	GoB	3.33	Planned Dates Planned Days Actual dates	- - -	28-Aug-22 0 -	7-Sep-22 10 -	7-Sep-22 0 -	8-Sep-22 1 -	8-Sep-22 0 -	15-Sep-22 7 -	15-Oct-22 18 -	15-Oct-22 30 -
GD-47.4	Office Equipment	LS	LS	RFQ	PD	GoB	5.00	Planned Dates Planned Days Actual dates	- - -	31-Jul-22 0 -	10-Aug-22 10 -	10-Aug-22 0 -	11-Aug-22 1 -	11-Aug-22 0 -	18-Aug-22 7 -	17-Sep-22 18 -	17-Sep-22 30 -
GD-47.5	Consumable Items	LS	LS	RFQ	PD	GoB	2.00	Planned Dates Planned Days Actual dates	- - -	21-Aug-22 0 -	31-Aug-22 10 -	31-Aug-22 0 -	1-Sep-22 1 -	1-Sep-22 0 -	8-Sep-22 7 -	08-Oct-22 18 -	08-Oct-22 30 -
GD-47.6	Computer Consumables	LS	LS	RFQ	PD	GoB	1.50	Planned Dates Planned Days Actual dates	- - -	21-Aug-22 0 -	31-Aug-22 10 -	31-Aug-22 0 -	1-Sep-22 1 -	1-Sep-22 0 -	8-Sep-22 7 -	08-Oct-22 18 -	08-Oct-22 30 -
GD-57	Purchasing computer accessories & consumables for Contact Tracing	Nos	126	OTM	PD	RPA	37.00	Planned Dates Planned Days Actual dates	- - -	20-Sep-22 0 -	4-Oct-22 14 -	18-Oct-22 14 -	25-Oct-22 7 -	1-Nov-22 7 -	29-Nov-22 28 -	29-Jan-23 70 -	29-Jan-23 80 -
GD-31.1	Liquid Medical Oxygen refilling in 30 health facilities	No	30	OTM	PD	RPA	700.00	Planned Dates Planned Days Actual dates	- - -	7-Aug-22 0 -	4-Sep-22 28 -	18-Sep-22 14 -	25-Sep-22 7 -	2-Oct-22 7 -	30-Oct-22 28 -	27-Feb-23 84 -	27-Feb-23 120 -
							Total	23691.54									

21/8/22
Dr. Shah Golam Nabi
Project Director
COVID-19 Emergency Response &
Pandemic Preparedness Project
DGHS, Mohakhali, Dhaka

20/8/22
Prof. Dr. Abul Bishar Mohammad Khan Alam
Director General
Directorate General of Health Services
Mohakhali, Dhaka-1212.

ANNUAL PROCUREMENT PLAN FOR FY 2022-23																	Budget: Development		
Ministry/ Division:			Health Services Division, Ministry of Health & Family Welfare														Service Total Estimated Budget in BDT Lac		
Implementation Agency:			Directorate General of Health Services																
Procuring Entity Name & Code:			Project Director														Project Code 1270201		
Project/ Programme Name & Code:			COVID-19 EMERGENCY RESPONSE AND PANDEMIC PREPAREDNESS														Code: 224310700		
																	123.00		
Package No.	Description of Procurement Package (Services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	A. Consultancy Services																		
CS-2	Project Management Specialist	Man Month	12	SSS	PD	RPA	48.00	Planned Dates		31-Aug-22	14-Sep-22	21-Sep-22	28-Sep-22	05-Oct-22	12-Oct-22	09-Nov-22	-	30-Jun-23	
								Planned Days		0	14	7	7	7	7	28	70	233	
								Actual Dates		-	-	-	-	-	-	-	-	-	
CS-6.2	Social Development Specialist	Man Month	9	ICS	PD	RPA	21.00	Planned Dates	14-Aug-22	28-Aug-22	04-Sep-22	11-Sep-22	18-Sep-22	25-Sep-22	23-Oct-22	-	30-Jun-23		
								Planned Days	0	-	14	7	7	7	7	28	70	250	
								Actual Dates		-	-	-	-	-	-	-	-	-	
CS-4.1	Monitoring & Evaluation Specialist	Man Month	12	SSS	PD	RPA	30.00	Planned Dates		31-Jul-22	14-Aug-22	21-Aug-22	28-Aug-22	04-Sep-22	11-Sep-22	09-Oct-22	-	30-Jun-23	
								Planned Days		0	14	7	7	7	7	28	70	264	
								Actual Dates		-	-	-	-	-	-	-	-	-	
CS-7	Research & Development Consultant	Man Month	12	SSS	PD	RPA	24.00	Planned Dates		31-Jul-22	14-Aug-22	21-Aug-22	28-Aug-22	04-Sep-22	11-Sep-22	09-Oct-22	-	30-Jun-23	
								Planned Days		0	14	7	7	7	7	28	70	264	
								Actual Dates		-	-	-	-	-	-	-	-	-	
Total							123.00												

Note: Procurement method as per approved Revised DPP


 28/8/22
 Dr. Shah Golam Nabi
 Project Director
 COVID-19 Emergency Response &
 Pandemic Preparedness Project
 DGHS, Mohakhali, Dhaka


 Prof. Dr. Abul Bashar Mohammad Khurshid Alam
 Director General
 Directorate General of Health Services
 Mohakhali, Dhaka-1212.

ANNUAL PROCUREMENT PLAN FOR FY 2022-23															Budget: Development		
Ministry/ Division:		Health Services Division, Ministry of Health & Family Welfare													NCS Total Estimated Budget in BDT (Lac)		
Implementation Agency:		Directorate General of Health Services															
Procuring Entity Name & Code:		Project Director										Project Code 1270201			82 90		
Project/ Programme Name & Code:		COVID-19 EMERGENCY RESPONSE AND PANDEMIC PREPAREDNESS										Code: 224310700					
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac/Taka)	Time Code for Process	Advertise Pre-Qual (if applicable)	Invited Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	B. Non-consultancy Services																
NCS-16	C&F Agent for Clearing the Medical Goods and Equipments	Nos	1	OTM	PD	GoB	16.67	Planned Dates	-	31-Jul-22	14-Aug-22	28-Aug-22	4-Sep-22	11-Sep-22	9-Oct-22		30-Jun-23
								Actual Dates	-	0	14	14	7	7	28	70	264
NCS-16.1	C&F Agent for Medical Goods and Equipments	Nos	1	OTM	PD	RPA	66.23	Planned Dates	-	31-Aug-22	14-Sep-22	28-Sep-22	5-Oct-22	12-Oct-22	9-Nov-22		30-Jun-23
								Actual Dates	-	0	14	14	7	7	28	70	233
Total							82.90										


 21/8/22
 Dr. Shah Golam Nabi
 Project Director
 COVID-19 Emergency Response &
 Pandemic Preparedness Project
 DGHS, Mohakhali, Dhaka


 Prof. Dr. Abul Bashar Mohammad Khurshid Alam
 Director General
 Directorate General of Health Services
 Mohakhali, Dhaka-1212.