

Dhaka Polytechnic Institute
Tejgaon, Dhaka-1208.

Annual Procurement Plan for 2024-25

Budget: Revenue

Ministry/ Division: Ministry of Education, Technical & Madrasah Education Division, Directorate of Technical Education

Agency: Dhaka Polytechnic Institute

Procuring Entity Name & Code: Arifa Akther, Dhaka Polytechnic Institute & DPI Code : 160-02-06-132548

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singling of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	10	13	15	16	17	18
DPI/OTM/e- GP-01	Lot-01: Supply of Engineering and other Materials for Electronic Technology of Advance Electronics Lab. (Code-4112304)	Lot	Annex-1	OTM, NCT (e-GP)	HOPE	GOB	49.80	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107
DPI/OTM/e- GP-02	Lot-01: Supply of Engineering and other Materials for Lab Development of MT, ET, Ent. PT & Cmt Technology. (Code-4112304)	Lot	Annex-2	OTM, NCT (e-GP)	HOPE	GOB	49.98	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107
DPI/OTM/e- GP-03	Lot-01: Supply of Engineering and other Materials for Electrical Technology of Switchgear and Power Protection Lab. (Code-4112304)	Lot	Annex-3	OTM, NCT (e-GP)	HOPE	GOB	75.93	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107
DPI/OTM/e- GP-04	Lot-01: Supply of Engineering and other Materials for Environmental Technology. (Code-4112304)	Lot	Annex-4	OTM, NCT (e-GP)	HOPE	GOB	48.88	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107
DPI/OTM/e- GP-05	Lot-01: Supply of Engineering and other Materials for Mechanical Technology of CNC Manufacturing Lab. (Code-4112304)	Lot	Annex-5	OTM, NCT (e-GP)	HOPE	GOB	75.00	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107
DPI/OTM/e- GP-06	Lot-01: Supply of Engineering and other Materials for Chemical Technology of Modern Chemical Analysis Lab. (Code-4112304)	Lot	Annex-6	OTM, NCT (e-GP)	HOPE	GOB	30.00	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107
DPI/OTM/e- GP-07	Lot-01: Supply of Engineering and other Materials for Chemical Technology of Modern of Instrumentation and Process Control Lab. (Code-4112304)	Lot	Annex-7	OTM, NCT (e-GP)	HOPE	GOB	45.00	Planned Dates Planned Days Actual Dates	27-Aug-24 0 21	17-Sep-24 21	17-Oct-24 30	24-Oct-24 7	31-Oct-24 7	28-Nov-24 28	28-Dec-24 30	15-Mar-25 107

স্বাক্ষর
২৫:০৭.২৫
আরুফা আক্তার
অধ্যক্ষ (জারবাট)
ঢাকা পলিটেকনিক ইনস্টিটিউট
তেজগাঁও, ঢাকা-১২০৮

স্বাক্ষর
২০/০৭/২০২৫
Siddiqueur Rahman
DCE (Technical Education)
Chief Inspector (Tech/Mechanical)
Dhaka Polytechnic Institute
Tejgaon, Dhaka-1208

স্বাক্ষর
২০/০৭/২০২৫
মুহাম্মদ হুসাইন ইসলাম
ইন্সপেক্টর (পাঠদাতা)
ফাশিয়ান (কোম্পিউটার শিক্ষা)
ঢাকা পলিটেকনিক ইনস্টিটিউট

DPI/OTM/e- GP-20	Lot-01: Supply of Raw Materials and Spare Parts for ET, Ent & RAC Depts. (Code-3256105)	Lot	Annex-20	OTM, NCT (e-GP)	HOPE	GOB	14.00	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-21	Lot-01: Supply of Raw Materials and Spare Parts for MT, Food & Cht Depts. (Code-3256105)	Lot	Annex-21	OTM, NCT (e-GP)	HOPE	GOB	15.00	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-22	Lot-01: Supply of Raw Materials and Spare Parts for PT, AT & RS Depts. (Code-3256105)	Lot	Annex-22	OTM, NCT (e-GP)	HOPE	GOB	12.00	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-23	Lot-01: Supply of Office Equipment. (Code-4112310)	Lot	Annex-23	OTM, NCT (e-GP)	HOPE	GOB	11.90	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-24	Lot-01: Supply of Educational and learning Materials (Code-4112312)	Lot	Annex-24	OTM, NCT (e-GP)	HOPE	GOB	10.71	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-25	Lot-01: Supply of Other Monihan (Code - 3255105)	Lot	Annex-25	OTM, NCT (e-GP)	HOPE	GOB	11.90	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-26	Lot-01: Supply of Furniture (Code - 4112314)	Lot	Annex-26	OTM, NCT (e-GP)	HOPE	GOB	29.75	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/OTM/e- GP-27	Lot-01: Supply of Computer Accessories (Code-3255101)	Lot	Annex-27	OTM, NCT (e-GP)	HOPE	GOB	11.90	Planned Dates	27-Aug-24	17-Sep-24	17-Oct-24	24-Oct-24	31-Oct-24	28-Nov-24	28-Dec-24	15-Mar-25
								Planned Days	0	21	30	7	7	28	30	107
								Actual Dates								
DPI/RFQ/e- GP-28	Lot-01: Supply of Sport Goods (Code - 3256107)	Lot	Annex-28	RFQ (e-GP)	HOPE	GOB	2.00	Planned Dates	04-Sep-24	11-Sep-24	12-Sep-24	14-Sep-24	14-Sep-24	14-Sep-24	24-Sep-24	29-Sep-24
								Planned Days	0	7	1	2	0	0	10	15
								Actual Dates								
DPI/RFQ/e- GP-29	Lot-01: Supply of Chemical (Code - 3256102)	Lot	Annex-29	RFQ (e-GP)	HOPE	GOB	1.50	Planned Dates	08-Oct-24	15-Oct-24	16-Oct-24	18-Oct-24	18-Oct-24	18-Oct-24	28-Oct-24	02-Nov-24
								Planned Days	0	7	1	2	0	0	10	15
								Actual Dates								
DPI/RFQ/e- GP-30	Lot-01: Purchase of Leverage (Code-3256106)	Lot	Annex-30	RFQ (e-GP)	HOPE	GOB	2.50	Planned Dates	12-Nov-24	19-Nov-24	20-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	02-Dec-24	07-Dec-24
								Planned Days	0	7	1	2	0	0	10	15
								Actual Dates								
						Total=	1,032.83									
In Words: Ten Cor Thirty Two Lac Eighty Three Thousand Taka Only.																

৪০/৬০/২০৪৮
 মোঃ সীতারাম ইসলাম
 ইন্সট্রাক্টর (আওদার)
 সিনিয়র (কমিউনিকেশন)
 ঢাকা পলিটেকনিক ইনস্টিটিউট

৪০/৬০/২০৪৮
 মোঃ সীতারাম ইসলাম
 ডিসি (Technical Education)
 Chief Instructor (Tech/Mechanical)
 Dhaka Polytechnic Institute
 Tejgaon, Dhaka-1208

৪০/৬০/২০৪৮
 ডায়েরী নং ১৫০৭/২৪
 ডায়েরী নং ১৫০৭/২৪
 ডায়েরী নং ১৫০৭/২৪
 ডায়েরী নং ১৫০৭/২৪